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INTRODUCTION
The purpose of the project "Comparative
Review of SAPARD Pre-Accession Assis-
tance Impact on National Agriculture and
Rural Development in 5 New EU Member
States (Czech Republic, Poland, Estonia,
Latvia, Hungary) and 2 future EU member
states (Bulgaria, Romania)", financed by
the Open Society Institute - Budapest, is to
review the implementation of the
Programme in seven Central and East Eu-
ropean countries - the Czech Republic, Po-
land, Estonia, Latvia, Hungary, Romania
and Bulgaria.
SAPARD Programme is a special pre-ac-
cession programme of the European Union
in the field of agriculture and development
of rural areas aiming at assisting the coun-
tries with a status of accession candidates
to manage their problems related to the
structural adjustment of their agricultural
sectors and rural areas as well as the intro-
duction of acquis communautaire in relation
to the Common Agriculture Policy (CAP).
Since the accession countries, except Ro-
mania and Bulgaria, became in 2004 EU
Member States, the European Institute con-
cluded that the implementation of this
project will provide the interested in this
subject parties with the opportunity to view
the chronological events - successful and
problematic ones - at implementing the
Programme in the separate countries as
well as to benefit from the experience of the
implementation of the pre-accession aid
provided for the purpose of the active par-
ticipation of the above countries into the
Common Agriculture Policy of the European
Union.
The experts engaged in the implementation
of this project prepared reports assessing
the following aspects:
? Coherence of the aims of the SAPARD
Programme with the aims of the National
Strategies;
?The effective implementation (distri-
bution of responsibilities, management
and control), along with the effective
functioning of the monitoring systems;
?   The achievements of the Programme
with a view of the results;
?  The implementation of the common
and specific assessment criteria and in-
dices.
The structure of the national reports is iden-
tical and it is aiming to present:
? An overall comparative assessment of
the institutional impact of the implemen-
tation of the SAPARD Programme and in
particular - to present its contribution to
the preparation of the corresponding
country for the enforcement of the
acquis communautaire;
?  Analysis of the positive impact of the
implementation of the SAPARD
Programme with a view to the introduc-
tion of the acquis communautaire in the
field of the Common Agriculture Policy
of the European Union.;
ABOUT PROJECT
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?  Analysis of the role that the SAPARD
Programme played in the implementa-
tion of the partnership schemes and the
consultative process, which includes the
social and economic partners;
?  A profile of the beneficiaries of the
projects under of the SAPARD
Programme, along with the measures
that are to be taken in order to improve
and diversify this profile;
?  Analysis of how did the decentralized
model for the management of the
SAPARD Programme assisted the ab-
sorption of the EU resources for the de-
velopment of the rural areas after first
period of EU membership;
? Analysis of the good practices and the
experience gained from the operations
under the SAPARD Programme within
the range of the priorities for the corre-
sponding areas of the state;
?  Analysis of how do the projects fi-
nanced under the SAPARD Programme
implemented EU sustainability and ecol-
ogy requirements;
?  Analysis of the transparency and the
public participation in the decision mak-
ing process of the cofinancing institu-
tions such as the European Investment
Bank;
?  How could the skills developed and
the experience gained be most effi-
ciently implemented and how could spe-
cial funds assisting the improvement of
the preparation of projects be estab-
lished in order to benefit most from the
EU aid streamed for the agriculture;
The published reports present the authors'
opinion, regardless of the fact that they are
drawing on official sources of information,
and thus they do not tend to be exhaustive
or seek the commitment of the European
Commission.
SAPARD REVIEW
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INTRODUCTION
The report reviews in detail the key EU regulations
on the pre-accession instruments SAPARD, ISPA
and PHARE and compares the SAPARD Regulation
with Regulation EC 1257/1999 on the rural devel-
opment in the member-states for the period 2000-
2006. The comparative review leads to the conclu-
sion that SAPARD appears as the only pre-acces-
sion instrument that directly prepares the candi-
date-countries to manage programs under the
Structural Funds of the EC.
The results of the implementation of SAPARD in
Bulgaria were analyzed on the basis of the reports
compiled for the regular meetings of the Bulgarian
SAPARD Monitoring Committee, as well as on the
basis of the mid-term evaluation of the Program and
the annual SAPARD report of the European Com-
mission.
With the adoption of Agenda 2000, the EU put for-
ward a new strategy for its enlargement. The en-
largement strategy was accompanied by the sign-
ing of Accession Partnerships with the candidate-
countries and was financially backed up by the es-
tablishment of two new instruments - ISPA and SA-
PARD.
The SAPARD implementation will cover the period
2000-2006 and the annual financial envelope of the
program allocated by the EC is 520 million euro for
the ten countries in transition: Bulgaria, Hungary,
Poland, Czech Republic, Slovakia, Slovenia, Esto-
nia, Lithuania, Latvia and Romania.
The basic regulation on SAPARD is the Council Reg-
ulation (EC) 1268/1999 of June 21st, 1999 on the
Community support to pre-accession measures for
agriculture and rural development in the applicant
countries of central and eastern Europe in the pre-
accession period [referred to as the SAPARD Reg-
ulation], as amended by Regulation (EC) 696/2003
of April 14th, 2004.
In pursuance of article 11 of the SAPARD Regula-
tion, the European Commission allocates the an-
nual financial envelope under the Program among
the applicant countries and communicates its de-
cision to each applicant country on its allocation for
the seven-year program period. Article 7(3) of the
same Regulation points out that the allocation
among the applicant countries is made using ob-
jective criteria:
?Gross Domestic Product per capita in pur-
chasing power;
?Farming population;
?Agricultural area;
?Specific territorial situation.
The indicative annual allocation of funds among the
applicant countries under SAPARD was determined
by the annex to Decision of EC 1999/595 of July
20th, 1999. The European Commission gave vary-
ing weights to the objective criteria listed in the
SAPARD Regulation. Thus, 90% of the funds were
allocated among countries using the two key crite-
ria: agricultural area with weight of 65% and farm-
ing population with weight of 35%. The resultant
country allocations were modified for each country
depending on the variance of its GDP in purchas-
ing power from the average GDP of the ten coun-
tries. The remaining 10% of the funds were allocat-
ed on the basis of the specific territorial situations.
The annual allocations are in fixed year 1999 prices
and are given in the table below.
REPORT ON THE EFFECTIVENESS AND RELEVANCY OF INVESTMENT ACTIVITIES
UNDER SAPARD IN BULGARIA IN ITS ROLE AS A PRE-ACCESSION FINANCIAL
ASSISTANCE INSTRUMENT
Miroslava Georgieva,
Director “Rural Development and Investments Directorate”
SAPARD REVIEW
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Annual allocation to the applicant countries participating under SAPARD
yrtnuoC )oruEni(noitacollA
yragnuH 00045083
aivtaL 00084812
ainevolS 0007336
airagluB 00042125
cilbupeRhcezC 00036022
ainauhtiL 00092892
aikavolS 00098281
dnaloP 000386861
ainotsE 00073121
ainamoR 000636051
The indicative allocation of funds shows that Bul-
garia was granted the third largest annual country
allocation after Poland and Romania to the tune of
52 124 000 euro in 1999 prices. The concrete an-
nual country allocation for each year of the 7-years
program period is set in prices for the respective
year and is subject to the signing of Annual financ-
ing agreements (AFA) between the EC and the can-
didate-country. To the annual EU allocation each
applicant country adds co-financing from national
funds in pursuance of the additionality principle. It
is a major principle of the Structural Funds that EU
assistance should not substitute national aid but
complement the efforts of the respective country
to assist certain sectors and/or regions.
The EU assistance plus the national co-financing
form the public subsidy under the program.
The EU assistance under SAPARD investment mea-
sures reaches 75% of the total public subsidy.
?For investment projects, which generate rev-
enue, the rate of the public subsidy reaches 50%
of the total investment costs. 75% of the public
subsidies come from the EU assistance and 25%
are national co-financing;
 ?For investment projects, which do not gen-
erate revenue, the rate of public subsidy reaches
100% of the total investment costs. 75% of the
public subsidies come from the EU assistance
and 25% are national co-financing.
In this respect Regulation 696/2003 introduced
certain amendments - in case of natural disasters
in the SAPARD applicant countries, the share of EU
assistance in the public subsidy may reach 85%, if
applied with projects/measures for affected re-
gions. The same regulation modified the condition
under the Technical Assistance measure, allowing
the EU co-financing to reach 100% of the subsidy.
The main priorities of SAPARD, as pointed in the
SAPARD Regulation, include assistance for the im-
plementation of European legislation under the EU
Common Agricultural Policy and related policies
and for solving priority and specific problems in the
sustainable transition of agriculture and rural areas
in the applicant countries.
BULGARIA
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For this purpose, the SAPARD Regulation requires
that each applicant country prepare National Agri-
culture and Rural Development Plan in accordance
with the programming principle used in the mem-
ber-states for their rural development programs.
The applicant countries were allowed to include up
to 15 different measures in their plans. The eligible
measures were specified in the SAPARD Regula-
tion. Most of these measures correspond to mea-
sures applied in the member-states in pursuance
of Council Regulation 1257/1999 of May 17th, 1999
on the support for rural development from the Eu-
ropean Agriculture Guidance and Guarantee Fund
(EAGGF), as amended by Council Regulation 1257/
1999.
The table below lists the measures applied in the
member-states that can also be implemented un-
der SAPARD in the applicant countries.
3002/3871noitalugeRybdednemasa,9991/7521noitalugeRrednuserusaeM
DRAPASehtrednuosladerevoC
noitalugeR
sgnidlohlarutlucirganitnemtsevnI seY
sremrafgnuoY oN
gniniartlanoitacoV seY
seitivitcayrtseroF seY
stcudorplarutlucirgafognissecorpdnagnitekraM )stcudorphsif+(seY
tnemevorpmidnaL yllaitrap
)noitadilosnocdnal(gnilecrap-eR seY
secivrestnemeganam/feilermraF seY
stcudorplarutlucirgaytilauqfognitekraM oN
tnemeganamsecruoserretawlarutlucirgA seY
erutcurtsarfnilarutlucirgafotnempoleveD seY
laitnetopnoitcudorplarutlucirgagnirotseR /stnemdnematsetalehthtiw/seY
ymonocelarurotsecivrescisaB oN
segallivfonoitavoneR seY
seitivitcalarutlucirgafonoitacifisreviD seY
tnempolevedstfarc/msiruoT oN
gnireenignelaicnaniF oN
tnemnorivneehtfonoitcetorP oN
serusaemepyt+redaeL oN
secivresnoisnetxednayrosivdamraF oN
tnemeriterylraE oN
snoitcirtserlatnemnorivnehtiwsaeradnasaeraderovafsseL oN
eraflewlaminadnatnemnorivne-irgA sisabtolipno-yllaitrap
noitatseroffA oN
spuorgrecudorP seY
gnirutcurtsergniogrednusmrafecnetsisbus-imeS oN
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Which, according to the EU regulations, are the main
pre-conditions for the start of the SAPARD imple-
mentation in the applicant countries?
The two key pre-conditions were:
1.Preparation of a National Agriculture and Ru-
ral Development Plan for the period 2000-2006
based on the principles of the EU Structural
Funds;
2.Conferral of financial management to the ap-
plicant country on a decentralized basis with ex-
post controls by the EC. This follows the prin-
ciple of financial management of the Guarantee
section of EAGGF and entails the accreditation
of a SAPARD implementing and paying agency.
 As pointed out in the first SAPARD annual report of
the Commission, the preparations for the start of
SAPARD implementation aided the applicant coun-
tries to acquire practical experience in the proce-
dures and principles of the Structural Funds and of
the rural development policy in the member-states.
The fulfillment of the key pre-conditions introduced
the principles of the Structural Funds in the follow-
ing aspects:
1.The National Agriculture and Rural Develop-
ment Plan was prepared by the competent au-
thorities and submitted to the EC after compul-
sory consultations with the socio-economic
partners at the national level. This introduced the
partnership principle, which is a core principle
in the Structural Funds management system;
2.The National Agriculture and Rural Develop-
ment Plan had to be reviewed by the EC STAR
Committee, established in compliance with
Regulation 1260/1999 (laying the main condi-
tions for the management of the Structural
Funds) and consisting of member-state repre-
sentatives. This enabled the applicant countries
to acquire experience in the functioning of the
system;
3.The National Agriculture and Rural Develop-
ment Plan is a multi-annual plan. This induced
the applicant countries to acquire experience in
the management of multi-annual programs: how
to check operational progress, to analyze effec-
tiveness, and when needed, how to amend and
complement the program. To conduct these
activities in an efficient manner, the authorities
need an information/monitoring system, en-
abling the analysis of statistical data as well as
the preparation of annual progress reports;
4.The obligatory establishment of a Monitoring
Committee enhanced the process of regular
consultation with the partners throughout the
entire period of program implementation. At the
same time, it allows its members to gain practi-
cal experience in the definition and analysis of
data indicators to monitor progress;
5.The applicant countries had to conduct ex-
ante and mid-term evaluations of the Program
and their successful completion meant that they
had gone far into their preparation to manage
Structural Funds after the accession;
6.The conferral of management of SAPARD
funds through the accreditation of a SAPARD
Agency was an important step forward in the
accession preparations because the country
gained experience in the setting up of financial
control systems compatible to those applied in
the member-state paying agencies. The aim was
to guarantee the implementation of clearly de-
fined rules and responsibilities, transparency of
operations and sound financial management of
Community assistance. Therefore, the applicant
countries acquired experience in the pre-acces-
sion period in the development of the systems,
needed to manage the Structural Funds pro-
grams.
BULGARIA
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15
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
Bulgaria was the first country among the 10 appli-
cant countries under SAPARD to meet the pre-con-
ditions for the start of the Program implementation.
The National Agriculture and Rural Development
Plan for the period 2000-2006 was approved by the
EC [following the positive review by the STAR Com-
mittee on September 12th, 2000] with a decision
dated October 20th, 2000. The State Fund "Agri-
culture" was accredited as the SAPARD Agency on
May 15th, 2001 after the EC took a decision to con-
fer the management of the three main measures of
the National Plan for Agriculture and Rural Devel-
opment:
?Measure 1.1. "Investments in agricultural
holdings";
?Measure 1.2. "Improving the processing and
marketing of agricultural and fishery products";
and
?Measure 2.1. "Development and diversifica-
tion of economic activities, providing for multiple
activities and alternative income".
The official start of the SAPARD implementation in
Bulgaria was set on June 1st, 2001 with the publi-
cation in the State Gazette of the Ordinances for
the implementation of the above three measures.
With a decision of the EC dated August 14th, 2003
the SAPARD Agency was granted conferral of man-
agement for 7 other measures from the National
Agriculture and Rural Development Plan:
?Sub-Measure 1.2.1 "Wholesale markets";
?Measure 1.4 "Forestry, afforestation of agri-
cultural lands, investments in forestry holdings,
processing and marketing of forestry products";
?Measure 1.5 "Setting up producer groups";
?Measure 2.2 "Renovation and development of
villages, conservation of rural heritage and cul-
tural traditions";
?Measure 2.3 "Development and improvement
of rural infrastructure";
?Measure 3.1 "Improving vocational training";
?Measure 4.1 "Technical assistance".
The implementation start of the above measures
was set with the publication in the State Gazette of
the respective Ordinances. The preparations for
conferral of management for the last two measures
from the National Plan - measure 1.6 "Water re-
sources management" and measure 3.1 "Develop-
ment of environment-friendly agricultural practic-
es" - are in their final stages.
8991rebotcO DRAPASrednunalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehtpolevedotecrofksaTapustesFAM
,rebmevoNfodn22
9991
sretsiniMfolicnuoCehtybdetpodasinalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehT
,rebmeceDfoht82
9991
CEehtotdetneserpsinalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehT
0002,hcraMfots13 detelpmocsinalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehtfonoitaulaveetna-xeehT
0002,lirpA CEehtotlavorpparofdettimbussinalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehT
0002,rebotcOfoht02 CEehtybdevorppasinalPtnempoleveDlaruRdnaerutlucirgAlanoitaNehT
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0002
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The main regulatory act on the implementation of
SAPARD in Bulgaria is the Act on the ratification of
the Multi-Annual Financing Agreement 2000-2006
between the European Community and the Repub-
lic of Bulgaria under the Special Accession Program
for Agriculture and Rural Development (adopted by
the National Assembly on February 9th, 2001 and
published in the State Gazette on February 23rd,
2001).
The Multi-Annual Financing Agreement (MAFA) lays
the main requirements for the management and
control of the SAPARD funds throughout the pro-
gram period. MAFA is grounded in three basic prin-
ciples:
?Full decentralization of the management of
funds through its conferral to a SAPARD Agency
in each of the applicant countries;
?Signing of annual financing agreements, set-
ting the respective annual allocations;
?Application of the clearance-of-accounts pro-
cedures of EAGGF-Guarantee section.
It must be emphasized that MAFA introduces cer-
tain payment procedures that are similar to those
under the Structural Funds, as well as specific re-
quirements for setting up a Monitoring Committee,
for program evaluation and reporting of progress
that are also compatible with those of the Structur-
al Funds.
The key units/institutions, engaged in the manage-
ment and monitoring of SAPARD in accordance to
MAFA, are listed in the following table:
BULGARIA
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STRUCTURAL ANALYSIS OF THE EFFECTIVE-
NESS AND RELEVANCY OF SAPARD IN
BULGARIA
Strategy for agriculture and rural develop-
ment of Bulgaria in the period 2000-2006
under the SAPARD, priority areas, mea-
sures and eligible beneficiaries
The overall objective of the National Agriculture and
Rural Development Plan is the achievement of the
objectives of the Accession partnership and the
National program for adoption of the acquis com-
munautaire.
Thus, in pursuance of the:
1)Accession partnership objectives;
2)Economic priorities laid down by the National
Program for adoption of the acquis
communautaire;
3)Regulation 1268/1999, article 1(2) "Commu-
nity support shall comply with the conditions laid
down in the framework of accession partner-
ships and shall relate in particular to:
a)contributing to the implementation of the
acquis communautaire concerning the com-
mon agricultural policy and related policies;
b)solving priority and specific problems for
the sustainable adaptation of the agricultural
sector and rural areas in the applicant coun-
tries."
4)The socio-economic conditions in the rural
areas of Bulgaria, their strengths and potential.
The following strategic objectives of the Bulgarian
National Agriculture and Rural Development plan
2000-2006 were defined:
1.Development of efficient and sustainable ag-
ricultural production and competitive food pro-
cessing sector through improved market and
technological infrastructure and strategic in-
vestment policies, ultimately aimed at reaching
the EU standards;
2.Sustainable rural development, consistent
with the best environmental practices, by pro-
viding alternative employment opportunities,
economic diversification, development and re-
habilitation of infrastructure. This will lead to im-
proved standards of living and will increase in-
come and employment opportunities for rural
communities.
Both objectives aim at improving the rural economic
and social conditions. They are also directly aimed
at improving the farming structures and their mar-
ket efficiency with a view to implementing the Com-
munity acquis while creating employment oppor-
tunities and raising living standards in the rural ar-
eas.
The objectives follow the priorities specified in arti-
cle 4.3 of Regulation 1268/1999, namely: "In their
plans, applicant countries shall ensure that priority
is given to measures to improve market efficiency,
quality and health standards and measures to cre-
ate new employment in rural areas, in compliance
Bxenna,6elcitrA srotacidnIgnirotinoM
ehtnoatadstcellocycnegADRAPASehT
ehT;srotacidnilacisyhpehtrofstcejorplaudividni
ehtsetagerggatairaterceSeettimmoCgnirotinoM
ehtdnaeettimmoCehtotmehtstneserpdnaatad
spuorggnikrowtnenamrep
Bxenna,8elcitrA stropernoitatnemelpmilaniFdnalaunnA
seraperptairaterceSeettimmoCgnirotinoMehT
hcihw,stropernoitatnemelpmilaniFdnalaunnA
gnirotinoMehtybdetpodadnadeweiverera
CEehtdnaeettimmoC
Bxenna,11/01selcitrA snoitaulavetsop-xednamret-diM
hguorhtdetcartnocsrotaulavetrepxetnednepednI
eettimmoCgnirotinoMehT.rednetevititepmoca
evitcerrocehT.snoitaulaveehtweiverCEehtdna
ebtsumsrotaulaveehtybsnoitadnemmocer
.tnemeganammargorpehtotnidetcelfer
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with the provisions on the protection of the envi-
ronment".
The first strategic objective of the National Agricul-
ture and Rural Development Plan is focused on the
development of efficient and sustainable agricul-
tural production and competitive food processing
sector that is compliant with the EU standards.
The analysis of the strengths and weaknesses of the
Bulgarian agricultural production sector and rural
areas pointed out a number of internal and exter-
nal structural problems faced in the transition of the
country towards market-oriented economy. These
can be summarized as follows:
? Fragmentation of the farming structures,
leading to a huge number of semi-subsistence
farms;
?Deteriorating condition of agricultural ma-
chinery and equipment in the farms, leading to
substantial losses, low productivity and low pro-
duction quality;
? Aging rural population, lacking skills and
knowledge of modern farming management
and production methods;
?Inadequate skills and capacity of primary pro-
ducers to influence farm gate prices, resulting
from the under-developed market infrastruc-
ture, inadequate transparency of market infor-
mation, lack of tradition in market cooperation
and inadequate contracting opportunities - lack
of long-term contracts between producers and
processing entities, leading to price instability,
insecure income and lack of stimuli for invest-
ments in specific production activities (such as
creation of vineyards and orchards);
? Lack of integrated and multi-sector ap-
proach;
?Lack of internal coordination and effective-
ness;
?Lack of sustainability and environment pro-
tection;
?Lack of partnership.
The strategy for the implementation of measures
under objective 1 of the National Agriculture and
Rural Development Plan is based on improving the
efficiency and competitiveness of primary agricul-
tural production and of the food industry.
Sector scope of the strategy: the priority sectors
were selected following analyses at expert level and
public discussions with the professional associa-
tions. The core criteria for the selection of priority
sectors was the difficulty faced in the restructur-
ing, their comparative advantages [evident in their
good present or past export potential].
Special investment support had to be provided to
milk producers in order to improve the quality and
marketing of milk. Efforts had to be focused on the
improvement of livestock housing conditions, on
the hygiene of milking and milk storage, as well as
on modern milk collection points and transport.
Another priority was related to the investment sup-
port for perennials - apple, peach, cherry, berries
and rehabilitation of vineyards. The needed invest-
ments in the latter are tremendous. The sector anal-
ysis showed a deteriorating age structure of vines
and a drastic drop in areas planted with Bulgarian
vine varieties. This means that substantial financial
support has to be provided to rehabilitate this tra-
ditionally competitive sector of Bulgarian agricul-
ture.
During the development of the strategy special at-
tention was devoted to the potential impact of the
measures under objective 1 on employment in the
rural areas.
According to the ex-ante evaluation of the National
Agriculture and Rural Development Plan, it was likely
that the proposed combination of measures and
interventions would have a positive impact on rural
income and on work conditions.
The increase in income and the improvement of
work conditions would in turn affect the mainte-
nance of rural employment and might slow down
the migration of young people from rural areas.
BULGARIA
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The second objective of the National Agriculture
and Rural Development Plan was focused on the
achievement of sustainable development of rural
areas in line with the best environmental practices,
through provision of alternative employment, diver-
sification of economic activities and rehabilitation
of rural infrastructure.
The rural areas have great resources that should
spur development. In the past most basic services
for the population were available in the rural areas.
However, at present the services sector in these
areas could not offer good quality and opportuni-
ties and could not stem the outflow of people to
larger towns.
The compact villages populated with closely knit
communities with strong traditions and identity,
along with the well-developed [in the past] social
infrastructure, need renovation and extension of
facilities. The problems with the poorly maintained
and at times inexistent road network, sewerage and
sanitation have to be solved. In certain areas rural
communities are also faced with problems in tele-
communications and electricity supply. The over-
coming of these problems could make these areas
more attractive in terms of fostering economic de-
velopment.
Irrespective of the fact that there is an extensive
road network, its poor maintenance in the past cou-
ple of decades poses enormous obstacles to eco-
nomic development of remote rural settlements -
many of these settlements remain isolated from the
regional centers. This makes them unattractive for
the business and for the younger generations.
?The principle of sustainable rural develop-
ment largely combines many of the other prin-
ciples of development policy, such as: rational
use of natural resources, conservation of rural
environment, rational and effective manage-
The achievement of the two strategic objectives had to come through 4 priority areas with 11 measures.
Priority area 1 - Improvement of the production, processing and marketing of agricultural and forestry
products, as well as the processing and marketing of fishery products in compliance with the EU acquis,
promotion of environment-friendly farming and environment protection
Priority area 2 - Integrated rural development aimed at protecting and strengthening rural economies
and communities
Priority area 3 - Investment in human resources
Priority area 4 - Technical assistance
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ment of forests, eliminating pollution sources,
etc.
Program implementation results by
measure
By February 2005 there were 1 909 projects ap-
proved under the Program measures with a cumu-
lative value of 768 878 208 Euro. Most of the ap-
proved projects were under measure 1.1 "Invest-
ments in agricultural holdings" - 1 324 projects, fol-
lowed by measure 2.1 "Development and diversifi-
cation of economic activities" with 291 projects and
measure 1.2 "Improving the processing and market-
ing of agricultural and fishery products" with 238
projects.
It is evident from the graphs below showing the
number of approved projects, contracted funds and
reimbursed projects that the up-take of SAPARD
funds has been going quite well. If at the beginning
of the Program implementation the main problem
was insufficient number of applicants, then two
years ahead of the Program end the main problem
BULGARIA
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Contracting of assistance under SAPARD (EU + national co-financing) until 28.02.2005
according to the financial plan for 2000-2004 (in %)
Source: Database of approved projects, MAF
Contracting of SAPARD budget 2000 - 2006 by measure until 28.02.2005 for
approved projects
Source: Database of approved projects, MAF
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appears to be the almost completely absorbed
funding under the main measures. The last graph
presents a comparison between the applicant
countries and indicates that Bulgaria has been
among the most successful countries under the
Program.
Measure 1.1 "Investments in agricultural holdings"
Currently there are 1 324 projects approved under
the measure with cumulative value of 322 796 392
Euro. Of these, two-thirds are projects of large agri-
companies, while the rest are mostly of agricultural
cooperatives. Most of the approved projects involve
purchase of machinery and equipment and recon-
struction of farm premises. 65% of the approved
projects [some 760 projects] involve purchase of
tractors, combine-harvesters and their implements.
The achieved practical results differ from the initially
planned progress indicators. The greatest diver-
gence exists in the milk production sector, where
project applications are very few - hardly 28 ap-
proved projects. The situation is much better in the
"perennials" sectors - 343 approved projects and
"cereals, oil seeds, vegetables, flowers" with 852
approved projects. The number of projects from the
livestock breeding sub-sectors is below the expec-
tations with just 117 approved projects. These sub-
sectors are faced with heavy requirements for the
introduction of the EU standards. There are almost
no approved projects from dairy farms. The small-
er farmers have not been reached under SAPARD
at all.
These latter results prompted special analysis of the
causes for the insufficient number of project from
the milk production sector. Following the recom-
mendations made in the analysis and the effort of
the permanent working group on the measure, the
Monitoring Committee decided to earmark a spe-
cial budget solely for projects inthe milk produc-
tion sector.
The investments assisted by the measure have had
a positive effect on the competitiveness of benefi-
ciaries, leading to lower production costs, lower
losses during harvesting and higher yields. The in-
vestments should also affect the management of
waste products and water, and of manure, result-
ing in increased efforts and awareness in terms of
environment protection in rural areas. With regard
to the uneven interest in applying under the mea-
sure sectors, the Monitoring Committee held dis-
cussions at its 7th meeting in an attempt to boost
applications by farmers intending to reach compli-
ance with the hygiene and veterinary conditions. In
order to focus the effort on this issue, the Commit-
tee decided that submission of applications for ag-
Source: general directorate "Agriculture", European Commission
Contracting of assistance by country as % of funds under the Annual Financing Agreements 2000-2003
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Measure "Investments in agricultural holdings" - approved projects until 28.02.2005 and reim-
bursed projects until 31.12.2004 by sector in Euro
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ricultural machinery would be suspended as of July
1st, 2004.
Additional information on the progress in the mea-
sure implementation is given in the table below.
Measure 1.2 "Improving the processing and mar-
keting of agricultural and fishery products"
The measure supports investments in one sub-
measure "whole sale markets" and in five sectors:
wine production, processing of fruit and vegetables,
processing of milk and milk products, meat pro-
cessing and production of meat products, process-
ing of fish and production of fish products. Currently
there are 238 approved projects under the measure
with cumulative investment value of 295 270 106
Euro. The leading sectors in terms of approved
projects are: "meat processing" with 91 approved
projects, "processing of fruit and vegetables" with
62 projects and "wine production" with 39 projects.
Thus, a pretty high percentage of the companies
active in these sectors have approved projects un-
der SAPARD.
According to the findings of the mid-term evalua-
tion, the supported investments have had signifi-
cant impact on the competitiveness of companies
- 63% of beneficiaries have improved the quality of
their products/production operations (in terms of
hygiene, introduction of ISO 9000 or the system for
control of critical points HACCP, introduction of Eu-
ropean quality labels). More than one-third of the
beneficiaries have lowered their production costs,
while 31% of them expect to increase their exports.
All companies interviewed by the evaluators com-
plied with the normative requirements for environ-
ment protection, work hygiene and safety. In re-
sponse to the rapid absorption of the budget under
the measure, amendments were introduced in the
National Agriculture and Rural Development Plan in
25
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
Measure "Improving the processing and marketing of agricultural and fishery products" - ap-
proved projects until28.02.2005 and reimbursed projects until 31.12.2004 by sectors in Euro
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order to modify the project selection criteria under
the measure and give priority to investments in the
milk and meat processing sectors, which face the
strictest hardest European standards.
Additional information on the progress in the mea-
sure implementation is presented in the table be-
low.
Measure 2.1 "Development and diversification of
economic activities, providing for multiple activities
and alternative income"
Currently there are 291 approved projects under the
measure with cumulative value of 60 010 331 Euro.
The projects are located in 54 different municipali-
ties throughout Bulgaria. Almost half of the projects
are located in mountainous areas. The mid-term
evaluation pointed at the fact that approved projects
are concentrated in a couple of the measure sec-
tors: "rural tourism" with 102 approved projects,
"wood processing, carpentry and bio-fuels" with 72
projects, and lately [following a sharp increase in
applications] "bee-keeping" with 78 projects. As
was noted in the mid-term evaluation, the increase
in the maximum eligible project costs from 200 000
to 500 000 Euro has led to the approval of appli-
cants from traditional tourist destinations which, al-
though located in rural area, have well developed
tourist sector. As a result of the mid-term evalua-
tion recommendations and in order to adhere to the
measure objectives, the Monitoring Committee at
its 7th meeting [and on the basis of in-depth analy-
sis, discussions and consultations] decided that de-
veloped tourist destinations, even located in rural
municipalities, would be excluded from the support
under the rural tourism sector of the measure. At
the same time the Committee decided that the
maximum eligible project costs would be decreased
to 250 000 Euro.
Additional information on the measure implemen-
tation progress is presented in the table below.
The progress, achieved in the implementation of the
measures accredited in 2003, can be summarized
as follows:
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The interest among rural municipalities towards
applications under measure 2.2 "Renovation and
development of villages" and measure 2.3 "Devel-
opment and improvement of rural infrastructure"
has been strong. Hitherto, there are 47 approved
projects of rural municipalities under the two mea-
sures at a cumulative value of 100 million leva. This
means that the entire budget of the two measures
[for the whole seven-year program period] has
been contracted. The approved municipalities,
however, faced serious difficulties in the organiza-
tion of the tender procedures to select contractors
for the construction works. At its 8th meeting the
Monitoring Committee discussed this issue and
decided that MAF, the SAPARD Agency and the
National Association of Municipalities in the Repub-
lic of Bulgaria should analyze the causes for the
delays in tenders and offer action to remedy the sit-
uation. It was noted that municipal administrations
have to be trained to apply the tender procedures
of the EC.
The number of applications under measure 1.4
"Forestry, afforestation of agricultural lands, invest-
ment in forestry holdings, processing and market-
ing of forestry products" is too small, with only 5
approved projects at present. Therefore the Moni-
toring Committee at its 8th meeting decided to
transfer a sizeable part of the measure budget to
other measures with almost fully contracted bud-
gets.
The most problematic measure is "Vocational train-
ing", which is very important for the preparation of
farmers in the pre-accession period. So far, there
has been no tender completed and no contract
signed with a training institution under the measure.
The main difficulties include the cumbersome pro-
Source: Database on approved projects, MAF
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Measure 2.1 "Development and diversification of economic activities, providing for multiple
activities and alternative income" - approved projects until 28.02.2005 and reimbursed projects
until 31.12.2004 by sectors  in Euro
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cedures for approval of would-be trainees, which
precede the tenders for training institutions. At its
last meeting the Monitoring Committee reviewed
this issue and decided to introduce changes in the
procedures. The same situation exists with the mea-
sure "Setting up producer groups".
Amendments to NARDP
Since the start of the Program implementation the
accredited measures underwent modifications 3
times. Each package of modifications was approved
by the Monitoring Committee and ultimately by the
European Commission. The first package of modi-
fications was introduced in May 2002, the second
in May 2003 and the third and most significant in
July 2004. The third package reflected the conclu-
sions and recommendations of the mid-term eval-
uation. The packages in 2002 and 2003 included
the following key modifications:
?Changes in the text of the measures in line
with the Multi-Annual Financing Agreement and
the harmonized Bulgarian legislation on envi-
ronment protection;
? Inclusion of new activities/sectors (rabbit
breeding under sector meat and sector egg and
egg products under measure 1.1 and rabbit
meat processing under measure 1.2);
? Increase in the maximum eligible project
costs;
? Inclusion of new type of investments in sec-
tor milk and milk products under measure 1.2
and in sector bee keeping under measure 2.1;
?Changes in the geographic coverage of mea-
sure 2.1.
The most significant modifications of the National
Agriculture and Rural Development Plan were made
as a result of the report of the independent experts
who conducted the mid-term evaluation of SAPA-
RD in Bulgaria - the modifications were reviewed at
the 6th and 7th meeting of the Monitoring Commit-
tee, then by the EC STAR Committee on July 20th,
2004 and finally adopted by the EC with a decision
dated December 23rd, 2004.
The main modifications to the measures con-
cerned:
?Modification of the project selection cri-
teria, giving priority to the adaptation of farms
and processing plants to the EU standards;
?Limitation of the business plan prepara-
tion costs, in accordance with the market con-
ditions in Bulgaria, releasing more funds for in-
vestments;
? Introduction of monitoring indicators with
respect to the impact of projects on the envi-
ronment;
?Re-allocation of EU co-financing among
the measures;
The re-allocation was made as a consequence
of the accession to the EU of some applicant
countries participating under SAPARD [on May
1st, 2004 eight of the ten SAPARD applicant
countries joined the Union and presently only
Bulgaria and Romania implement SAPARD].
With a Council Decision dated July 19th, 2004
in pursuance of the road maps for Bulgaria and
Romania, adopted in Copenhagen, Bulgaria
was notified that the allocation of top-up EU
funds between Romania and Bulgaria would be
70:30 [this follows the road map ratio of 70:30
for the three pre-accession instrument ISPA,
PHARE, SAPARD]. In the road map for Bulgaria
it was also specified that in the years 2004, 2005
and 2006 the combined assistance to the coun-
try under the three instruments would be in-
creased by 20%, 30% and 40%, respectively.
The re-allocation of the increase among the
programs for Bulgaria was done with a national
decision. The provided top-up funds for SAPA-
RD necessitated the modification of the finan-
cial tables of the National Plan for Agriculture
and Rural Development and allocation of addi-
tional funds to priority areas and measures.
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?Narrowing of the geographic coverage of as-
sistance under measure 2.1 for the rural tour-
ism sector.
Overall effectiveness and impact of
SAPARD
Contribution of the Program to the adaptation of
agriculture to the EU standards
According to data of the mid-term evaluation and
to the views of NGOs, 66% of the beneficiary farm-
ers follow the requirements on environmental pro-
tection and their interest towards organic farming
has increased in the past three years. About 100
small farmers [none of whom has yet applied un-
der SAPARD] are already using organic farming. At
its 7th meeting the Monitoring Committee adopted
a Code for the minimum environment protection,
hygiene, animal welfare, veterinary and sanitary re-
quirements. The Code became part of the assis-
tance contract under the Program. In this way, all
the beneficiaries will be obliged to adhere to these
requirements and may be checked accordingly
within five years after the completion of the project.
Among the processing companies the share of
those complying with the EU environment protec-
tion standards is quite high. In response to the har-
monized legislation almost all companies have
plans for waste management, permit for discharge
of effluents, permit for water use, monitoring plan
and emergency plan. Almost all medium and large
companies have local treatment facilities. Most of
them also use gas instead of diesel. In 2003 the
Ministry of Environment and Waters adopted Ordi-
nance 62 of 13.03.03 introducing integrated per-
mits for the companies/farms subject to obligatory
environment impact assessment under the Act on
Environment Protection. The issuance of these per-
mits will mean that their holders are fully compliant
with the EU environment protection standards.
According to official information from the State Vet-
erinary and Sanitary Control Service about 85% of
the foodstuffs produced in Bulgaria comply with the
food quality and safety standards, although some-
times they are not produced by plants complying
with the hygiene requirements of the EU.
Data ofthe State Veterinary and Sanitary Control
Service shows that all slaughterhouses have creat-
ed operating conditions compliant with the EU stan-
dards. In addition, livestock is being marked, sub-
jected to veterinary controls and the necessary im-
munizations. Premises of larger farms are under-
going rehabilitation to improve livestock housing
conditions. To secure the improvement of work
conditions in accordance with the EU requirements,
MAF developed Guidelines for healthy and safe
work conditions in the entities operating in the Ag-
riculture sector.
In the published White Paper, listing the companies
with good work safety practices, there are 602 en-
tries. Of these, 6 companies were supported under
SAPARD.
 Contribution of the Program for building and im-
proving the administrative capacity needed to im-
plement the CAP-Rural development
The building and improvement of the administra-
tive capacity needed to implement CAP and relat-
ed EU policies were an overall objective of SAPA-
RD. It has the following aspects:
?Harmonization of legislation;
?Training of the administrative personnel in the
EU standards and procedures;
?Building or improving capacity of institutions/
agencies responsible for the management of
agriculture and rural development policies;
? Improving transparency, shortening delays of
project application processing and ensuring the
appropriate selection procedures for beneficia-
ries, including the national schemes;
? Introduction of [the concept] of partnership
and the establishment of consultative process
with the economic and social partners in all as-
pects of management of national and regional
development policies.
The EU PHARE program in Bulgaria in its early stag-
es of assistance to the agricultural sector focused
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on the ensuranceof food safety and later on sup-
port for the privatization and restructuring of the
sector. Then in 1997 the program started to pro-
vide assistance to the alignment of the Bulgarian
legislation with that of the EU, strengthening of the
administrative capacity and institutional develop-
ment. After 1998 the program enhanced its focus
on the strengthening of the national and regional
capacity of MAF and its agencies to harmonize and
implement the EU legislation. In 1998 under PHARE
Bulgaria could benefit from a Special Preparatory
Program for the management of the EU Structural
Funds. A substantial part of that SPP was devoted
to the preparation of the country to manage SAPA-
RD. This support consisted in:
?Twinning for the preparation of the National
Agriculture and Rural Development Plan and for
the establishment of a SAPARD Agency, con-
ducted together with the Ministry of Agriculture
of Greece;
?Pilot project for the region of Dobrich to as-
sist cow milk producers, aimed at testing the
SAPARD procedures;
?Technical assistance for the preparation of
sectoral analyses for the formulation of SAPARD
intervention strategy.
The successful start of SAPARD in Bulgaria was
proof of the effectiveness of the PHARE support for
the building of administrative capacity of MAF and
the SAPARD Agency.
The institutional development was also supported
under other bilateral and international donor pro-
grams.
Building or improving capacity of institutions/agen-
cies responsible for the management of agriculture
and rural development policies
As is pointed out in the mid-term evaluation of SA-
PARD in Bulgaria, the capacity of the Rural Devel-
opment and Investment Directorate and the SAPA-
RD Agency [the two organizations responsible for
the program management] was quite satisfactory.
The mid-term evaluation report underlined that dur-
ing the face-to-face interviews with experts from the
SAPARD Agency [from its implementing and pay-
ment departments at both central and regional lev-
el] the evaluators registered a high degree of com-
petency and knowledge of the EU rules, procedure
and standards. The administrative capacity was
developed through technical assistance, exchange
of experience, training and accumulation of practi-
cal experience.
With regard to the SAPARD Agency the majority of
the staff has been selected among young and mo-
tivated candidates, who have then undergone in-
tensive and continual training, including under
PHARE projects. Since the start of Program imple-
mentation the agency organized monthly, and lat-
er bi-monthly, training courses and seminars for its
personnel, including from regional and district
units.
The agency staff also takes part in a continuous
learning program. It includes periodic short-term
training, covering modifications in measure Ordi-
nances, procedural issues and case studies.
The position of Bulgaria under chapter 7 "Agricul-
ture" noted that due to the capacity built during the
implementation and payments of SAPARD, the
agency should be the Paying agency for the funds
under the CAP post-accession, including those for
rural development.
The Rural Development and Investment Director-
ate (RDID) of MAF was established at the end of
1998 on the basis of a special task force for the
preparation of the National Agriculture and Rural
Development Plan under SAPARD. Presently, the
directorate is responsible for the programming,
monitoring, control and evaluation of SAPARD. The
directorate participates in the development of the
National Economic Development Plan and in the
internal coordination of operational programs un-
der that plan. RDID has a staff of 26 experts, work-
ing for three departments: "SAPARD Program", "In-
vestment in rural areas" and "Agri-environment".
With regard to SAPARD department staff, most the
experts in it worked for the SAPARD task force,
which was established through transfer of experts
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from the PHARE management unit of MAF. The oth-
er RDID experts were hired through competitive
procedures and include economists, engineers and
other specialists with high proficiency in the official
EC languages.
The RDID staff participated in a series of TAIEX train-
ing seminars, held in the member-states, obtained
technical assistance under PHARE projects [includ-
ing the above-cited twinning project with the Greek
Ministry of Agriculture]. Technical assistance for
institutional development was also provided to RDID
under other bilateral and international donor pro-
grams. The SAPARD department of RDID also car-
ries out the functions of Secretariat to the Monitor-
ing Committee. The Secretariat supports the work
of the Monitoring Committee by preparing all ex-
pert materials needed for the monitoring and im-
plementation of the Program. The Secretariat is also
responsible for all technicalities related to the or-
ganization of Committee meetings. The efforts of
the Secretariat were assessed as excellent by the
mid-term evaluators in terms of timeliness and of
quality of the expert materials prepared, as well as
in terms of organizational capabilities.
In accordance with chapter 21 "Regional policy and
coordination of Structural funds", RDID is designat-
ed as the Managing Authority of the Operational
Program for Agriculture and Rural Development.
The National Agricultural Advisory Service (NAAS)
was set up in 1999 in order to enhance the provi-
sion of extension and consultancy to rural areas.
After the approval of the National Agriculture and
Rural Development Plan NAAS was entrusted with
the responsibility to assist the farmers in the prep-
aration of SAPARD application documents. For that
purpose the experts of NAAS underwent special-
ized training, focused on the procedures for prep-
aration of applications, especially of business plans.
NAAS has a laboratory of 149 experts in its HQs,
analytical laboratory and regional units.
At the local level MAF has over 260 municipal units.
The units were set up in 2002 and their staff under-
went training but has not yet been entrusted with
specific competencies under SAPARD and the EU
programs. The role of these units, having in mind
their direct contact with farmers, could be en-
hanced under SAPARD, especially with regard to
on-the-spot checks and publicity.
Development of partnership and establishment of
consultation process with the social and economic
partners throughout the program cycle under SA-
PARD
The SAPARD program was the only pre-accession
instrument, which enabled Bulgaria to implement
the full scope of partnership within a program cycle
similar to those under the Structural Funds. Under
SAPARD the authorities relied on the existing regu-
latory framework to determine the relevant socio-
economic partners, as well as attract other less for-
mal partners that have cooperated with MAF dur-
ing previous programs [this applies mostly with the
professional associations from the agriculture and
rural development sector]. Active representatives
of NGOs were also involved as the program went
ahead to enrich the initial scope of partners.
In accordance with MAFA, the SAPARD Monitoring
Committee was set up in Bulgaria to supervise pro-
gram implementation in coordination with the Man-
aging authority, the SAPARD Agency and the so-
cio-economic partners. The Committee had to be
established three months after the approval of the
National Agriculture and Rural Development Plan.
The representatives of the European Commission
participate in the work of the Committee as mem-
bers with advisory capacity. The Committee adopts
its own rules of procedure. The Committee at its first
meeting adopts these rules. The chairperson of the
Committee is appointed by the Bulgarian side.
The SAPARD Monitoring Committee was set up by
order of the Minister of agriculture and forestry dat-
ed January 10th, 2001. The Committee consists of
28 people, divided into 3 groups - members with
voting rights, representatives of the EC and mem-
bers with advisory capacity.
The members with voting rights are officials repre-
senting MAF, the SAPARD Agency, Ministry of Fi-
nance and other ministries, local authorities [Na-
tional Association of Municipalities in the Republic
of Bulgaria], farmer associations, environment pro-
tection NGOs, official socio-economic partners (the
trade unions KNSB and Podkrepa, the Bulgarian
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Trade and Industry Chamber and the Bulgarian In-
dustrial Chamber).
The representatives of the EC participate in the work
of the Committee in advisory capacity and repre-
sent the official position of the European Commis-
sion.
The members with advisory capacity include rep-
resentatives of financial institutions (World Bank,
European Bank for Reconstruction and Develop-
ment, Association of Commercial Banks in Bulgar-
ia).
The chairperson of the Monitoring Committee is a
Deputy Minister of Agriculture and Forestry, who
represents also the Managing Authority and the
Agriculture sub-committee under PHARE, as well
as the Joint Monitoring Committee on the imple-
mentation of PHARE, ISPA and SAPARD.
The work of the Committee is guided by Rules of
Procedure (prepared in compliance with the MAFA
and EC Regulation 1260/1999), which specify that
the Committee should monitor the effectiveness
and quality of the Program implementation with a
view to achieving its objectives.
In pursuance of the order setting up the Commit-
tee its efforts are assisted by Secretariat - Rural De-
velopment and Investment Directorate [SAPARD
Dept.]. The tasks and functions of the Secretariat
are described in the Rules of Procedure.
As set out in Regulation 1260/1999, the Commit-
tee meets at least twice each year. By December
2004 the Bulgarian SAPARD Monitoring Commit-
tee has held 8 meetings, which were instrumental
in the preparation of three major modification pack-
ages of the National Agriculture and Rural Devel-
opment Plan and in the adoption of various other
measures aimed at streamlining and accelerating
the absorption of the Program funds.
The Committee established as its auxiliary units
permanent working groups covering all accredited
measures. The working groups include members
with voting rights - representing professional asso-
ciations and government agencies - and observ-
ers, representing the units, responsible for the im-
plementation and monitoring of the Program. The
working groups identify the problems with the im-
plementation of the Program and devise solutions
for them. The proposed solutions are then reviewed
by the Committee itself, which can either adopt
them or reject them.
Setting up the necessarymechanism for monitor-
ing and evaluation is a core part of the management
of the National Agriculture and Rural Development
Plan as it provides feedback that facilitates the in-
troduction of timely modifications to the plan.
So far, the Committee has adopted 2 Annual SA-
PARD implementation reports, which were then ap-
proved by the EC.
The conduct of a mid-term evaluation is important
as specified in the regulatory framework of the
Structural Funds and of SAPARD. According to
MAFA Bulgaria must ensure the implementation of
a mid-term evaluation which should assess the re-
sults of the measure implementation, the relevan-
cy of results with respect to the Program objectives
and the degree of achievement of these objectives.
The evaluation also assesses the quality of the mon-
itoring and of implementation procedures. The eval-
uation is carried out by independent evaluators
hired in a competitive tender and funded under the
"Technical assistance" measure. The mid-term
evaluation had to be submitted to the EC not later
than 31st of December 2003.
On the basis of the recommendations made in the
mid-term evaluation, which should be discussed by
the Managing Authority, the SAPARD Agency, the
Monitoring Committee, the MA must notify the EC
about the corrective action taken on account of
these recommendations.
In 2003 a mid-term evaluation of SAPARD was car-
ried out in Bulgaria in pursuance of the Structural
Funds regulation and the MAFA. Unlike the ex-ante
evaluation where the organizational and procure-
ment responsibilities were entrusted wholly to MAF
and the EC, under the mid-term evaluation the so-
cio-economic partners were given greater role both
as member of the evaluation Steering Committee,
and through their participation in the tender selec-
tion commissions. The mid-term evaluation pro-
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curement preparations started in late 2001, the pro-
curement proceeded through 2002 and the con-
tract with the evaluators was signed in mid-2003.
The findings and the recommendations of the mid-
term evaluation were reviewed by the Monitoring
Committee at its 6th meeting and by the permanent
working groups. At its 7th meeting the Committee
decided to amend the National Agriculture and Ru-
ral Development Plan and the implementation pro-
cedures in accordance with the evaluation recom-
mendations. The modifications were then submit-
ted to the EC STAR Committee, which reviewed
them on July 20th, 2004 and the modifications were
adopted with EC Decision dated 23rd of December
2004.
The mid-term evaluation noted that with regard to
working rules and representation the permanent
working groups are relevant consultative bodies
where the stakeholder could effectively contribute
to the management and implementation of the Pro-
gram and be informed about the progress achieved
thereof. The group members received the agenda
of each meeting and accompanying materials two
weeks in advance of the meeting. At the meeting
prior to the discussions, the secretariat updated the
participants on the progress achieved under the
Program with the help of the monitoring indicators.
However, the capacity of the various socio-eco-
nomic partners to take on their role in the program
implementation is not uniform both with regard to
the Monitoring Committee members, and to per-
manent group members. It must be noted that the
professional associations in Bulgaria, as in most of
the eastern European countries, are a very varied
array of organizations. Some of them are similar to
western European ones, which can effectively de-
fend the interest of their sector [for example, asso-
ciations in the food processing sectors], whereas
others have been created by a limited number of
founding members with unclear (often limited in
scope) representation and scope of work.
Although the criteria for representativeness of trade
unions are determined in the Labor Code, there are
no criteria for the representativeness of profession-
al associations and unions. Thus, all of them work-
ing in sectors assisted under the Program were in-
vited to the consultation process.
The mid-term evaluation noted that the principle of
partnership, established during the preparation of
the National Agriculture and Rural Development
Plan, has been implemented throughout the pro-
gram cycle of SAPARD. The partnership is laid out
in written procedures regarding programming, im-
plementation, monitoring and evaluation, which can
also be applied within the post-accession rural de-
velopment programs. In 2003 MAF initiated a
project for the setting up of National rural network
that should unite the efforts of all NGOs active in
the sectors agriculture, processing industry and
rural areas under the Accession Communication
Strategy. They should form a forum for rural devel-
opment.
Synergy
The mid-term evaluation did not find any synergy
arising from the implementation of SAPARD. The
evaluation found no proof of farmers and proces-
sors uniting their effort to integrate production and
processing. Nevertheless, the Program might in the
future prompt the establishment of such integrat-
ed projects. The SAPARD assistance to the pro-
cessing sectors were front-loaded in the first years
of the Program implementation as it was expected
that the processing industry had better capacity to
mobilize private investment and apply under the
Program. Thus, so far the modernization of the pro-
cessing industry outstrips the modernization of
machinery and equipment in the primary agricul-
ture.
It could be expected that integration efforts be-
tween sectors are more likely in the coming years.
The milk processing, wine production and fruit and
vegetable processing sectors depend heavily on
the availability of inputs on regional markets. There-
fore, it could be expected that the supported ben-
eficiaries from the processing sectors could stim-
ulate the primary producers to invest in increasing
the quantity and in improving the quality of their
output. Experience gained so far shows that agri-
cultural producers are uncertain about contracting
long-term arrangements, as they are different from
one another in terms of size of farm, stability of out-
put quality, etc. An interesting phenomenon in this
respect is the so-called "demonstration/pilot ef-
fect" of SAPARD beneficiaries. The successful im-
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plementation of a SAPARD-assisted project in a giv-
en area stimulates the other adjacent farmers to
apply under the Program. The establishment of a
critical mass of comparatively modern and struc-
turally homogenous farms may provide the pre-
conditions for the unification of agricultural produc-
ers leading to an increase in integration projects.
Access to credit
The access to credit and its price were identified
during the preparation of the National Agriculture
and Rural Development Plan as factors that may lim-
it applications under SAPARD and skew the support
towards larger farmers and companies.
The underdeveloped system of agricultural credit
is a problem that has been among the priorities of
agricultural policy since the beginning of the mar-
ket transition. So far, no sustainable solution to this
problem has been found - the operating farm cred-
it schemes are of limited scope or are temporary.
The majority of the small and medium-sized farm-
ers continue to experience difficulties in the access
to credit.
MAF and the SAPARD Agency committed substan-
tial efforts trying to change the attitude of commer-
cial banks towards farmers and companies with
approved projects under SAPARD. Since the begin-
ning of the Program implementation, MAF and SFA
initiated negotiations with the commercial banks
resulting in memoranda of understanding with over
20 banks designed to facilitate the access to credit
for SAPARD applicants. To further ease the situa-
tion, SFA allocated 50 million euro in 2003 to re-
financing the commercial banks that have provid-
ed credit to SAPARD applicants. The memoranda
of understanding contained clauses on the reduc-
tion of the price of credit [the interest rate for SA-
PARD applicants was set at no more that 8.5% p.a.].
The first banks, which signed memoranda with SFA,
apparently had better understanding of the SAPA-
RD philosophy and objectives and are most fre-
quently cited as sources of credit to SAPARD ap-
plicants. These banks, following the strict financial
discipline principles as propagated by the Bulgari-
an National Bank, accelerated the procedure for
credit claim assessment and had qualified person-
nel processing the claims of SAPARD applicants. In
2003 MAF and SAPARD Agency jointly organized a
seminar with the SAPARD beneficiaries to discuss
the problems they faced in the implementation of
approved projects. Representatives of the commer-
cial banks were also present as the organizers
sought to improve their understanding of the Pro-
gram procedure and to improve the access of farm-
ers of up-front credit. Given the importance of ac-
cess to credit for the successful absorption of SA-
PARD funds, it was decided during the program
preparation that the Monitoring Committee must be
attended by representatives of the Association of
commercial banks and of international financial in-
stitutions.
The problematic access to credit for farmers has
been raised at all meetings of the Monitoring Com-
mittee. The farmer associations proposed the es-
tablishment of a credit guarantee fund. The issue is
still unresolved.
SFA proposed to the EC a credit scheme under
which SFA would provide the needed up-front loans
to farmers and companies with approved projects
under SAPARD. The EC initially did not approve the
proposed scheme as there was no mechanism de-
veloped to assess the element of state aid under
the scheme, which might lead to risks of increasing
the rate of public support beyond the eligible one.
Consequently, it turned out that such a scheme was
a good way to stimulate applications under SAPA-
RD. The recently published report of the European
Court of Auditors on SAPARD points out the rele-
vancy of the proposed scheme and that the EC was
not right to turn it down. It has to be underscored,
however, that as a result of the proposals by the
Bulgarian authorities and the conclusions of the
European Court of Auditors' report, the EC includ-
ed in the last modifications of the SAPARD Regula-
tion an option for the applicant countries to set up
such schemes.
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CONCLUSIONS AND RECOMMENDATIONS
As emphasized in the introduction of the report, the
pre-accession instrument SAPARD assisted on a
decentralized basis the applicant countries to man-
age post-accession Structural Funds and especially
to implement measures for rural development.
All the analyses of the agricultural policy of Bulgar-
ia [done by the OECD, the World Bank, the FAO]
noted that the National Agriculture and Rural De-
velopment Plan 2000-2006 was the first attempt to
formulate integrated policy for rural development,
albeit with limited available financing. As a whole,
SAPARD produced important results in Bulgaria in
the following aspects:
?Completion of investments aimed at improv-
ing the hygiene conditions and the animal wel-
fare, the environment protection and the phy-
to-sanitary conditions in compliance with the EU
requirements [investments, which would hard-
ly be made without SAPARD assistance];
?Encouragement of the overall investment pro-
cess in agriculture;
?Building awareness of European programs, of
the importance and responsibility of institutions,
involved in their management;
?Accumulating precious experience by the ad-
ministration in program management in view of
preparing Bulgaria to effectively use the Struc-
tural Funds and most notably the new European
Agricultural Fund for Rural Development in the
period 2007-2013;
?Contribution to the establishment of partner-
ship in all aspects of program management. To
a very high degree the success of SAPARD is due
to the existing dialogue, and credibility and part-
nership with the professional associations, the
NGOs, the local authorities and the business.
The short overview of the SAPARD implementation
in Bulgaria shows that the needed administrative
capacity for programming, implementation, pay-
ments, monitoring and evaluation has been creat-
ed and will serve as the basis for the successful
accession of the country in this sector. The work of
the Monitoring Committee shows that the compe-
tent institutions have reacted on time to amend
weaknesses. Despite the great progress achieved
and the successes of implementation, certain rec-
ommendations can be made to improve it.
Recommendations related to the implementation
procedures:
1.The managing institutions could use the lat-
est amendments in the SAPARD Regulation to
provide up-front credit for farmers and compa-
nies with approved projects under SAPARD.
Such credit should be preferably provided only
to small and medium-sized farmers/companies
who are denied proper bank credit;
2.The practice of the EC is to have the project
selection criteria published so that applicants
could find out whether their projects would meet
the criteria. The selection criteria were published
on the MAF website, but as farmers have diffi-
cult access to Internet, it is advisable to post
these criteria in the municipal units of MAF;
3.Increasing the role of social and economic
partners. The partners are involved in the pro-
gramming and implementation of the Program.
The effectiveness of their contribution can be
improved through additional training focused on
their responsibilities in guaranteeing the trans-
parency of procedures.
Recommendations to enhance publicity:
1.Despite the substantial efforts put into pub-
licity campaigns it is necessary to focus them
on the encouragement of all potential benefi-
ciary groups. It is a fact that hitherto the appli-
cants include mainly larger companies [as it is
easier for them to prepare projects], but this puts
off smaller potential applicants as the Program
has obtained the image of being "only for the
big". The focused publicity campaign is needed
to overcome this perception;
2.The unavailability of sufficient promotional
print materials is a weakness that precludes bet-
ter understanding of eligibility criteria among
35
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
farmers. It is advisable to prepare guidelines for
applicants on the basis of the measure Ordi-
nance. The funds of the "Technical assistance"
measure could be used to finance such initia-
tives. It is important to publicize the Code of mini-
mum veterinary, sanitary, environment protec-
tion, hygiene and animal welfare requirements.
This must be done not only by MAF and the
SAPARD Agency, but also by the National Vet-
erinary Service and NPPQAS;
3.It is recommended that, in order to lower ap-
plication preparation costs, a List of frequently
asked questions should be posted on the
Internet and then continuously updated;
4.The inadequate participation of small farmers
under SAPARD requires a more streamlined ap-
proach to Program implementation. The agricul-
tural advisory services and the municipal ser-
vices of MAF must have not only promotional
material but also the business plan and the
guidelines for its preparation, as well as print-
outs of the measure Ordinances. The experts in
these services should be trained in the provision
of consultancy for the application process . It is
recommended that these experts directly ap-
proach the small farmers and try to motivate
them to apply under the program. Moreover, the
National Agricultural Advisory Service could also
contribute in this aspect. The service has devel-
oped standard business plans for 18 types of
investments, which have been circulated among
its regional units as well. This initiative could be
extended to cover all eligible sectors under the
Program;
5.As is noted in the materials of the Monitoring
Committee meetings, the implementation of
measure 3.1 "Improving vocational training" re-
quires a pro-active approach on behalf of imple-
menting institutions. MAF and NAAS and the
training institutions must initiate efforts to over-
come the difficulties and to speed up the pro-
cedures under the measure. A similar approach
must be applied to measure 1.5 "Setting up pro-
ducer groups" with the active participation of
MAF regional units, especially the municipal ser-
vices as well as the NGOs.
RECOMMENDATIONS TO DEVELOP AND
STRENGTHEN PARTNERSHIP
The effective participation of partners requires clear
and detailed framework for their representative-
ness, for the mechanisms of their inclusion in the
consultation process and for the responsibilities
and obligations of the partners in the programming,
management, monitoring and evaluation of the pre-
accession and later of the Structural Funds of the
EC. To that end guidelines must be prepared for the
inclusion of partners under the pre-accession in-
struments and under the operational programs. At
preset there are no rules on the representativeness
and the transparency of NGO activities. The NGO
representatives in the permanent working groups
of the Monitoring Committee need training to im-
prove their capacity in strategic planning. Experi-
ence shows that they show interest in forwarding
the interests of their sub-sector without consider-
ing the overall situation. A typical phenomenon is
the existence of many sector associations (some-
times with more than 2 associations per sub-sec-
tor). To this regard it is recommended that the re-
sponsible institutions make active use of the "Tech-
nical assistance" measure to organize training for
the members of the Monitoring Committee and its
permanent working groups. The consolidation of
the NGOs in agriculture and rural areas must also
be pursued. The first steps have been taken with
MAF initiating the idea for a National rural network.
Efforts in this direction must continue.
In conclusion it should be recommended to the EC
to speed up the process of signing of Annual Finan-
cial Agreements for 2005 and 2006 so that funds
are made available on time without delaying the
implementation of the Program at a time when farm-
ers and the processing industry need substantial
assistance to comply with the EU requirements. It
is also necessary to seek opportunities to get ad-
ditional financing for SAPARD in pursuance of arti-
cle 141 of the Resolution of the European Parliament
on the progress of Bulgaria towards accession,
which calls the Council and the Commission to ex-
plore the options for increasing pre-accession sup-
port for Bulgaria after the signing of the Accession
Treaty.
1  (COM(2004)0657 - C6 - 0150/2004 - 2004/2183(INI))
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EXECUTIVE SUMMARY
As the launch of the SAPARD Programme was orig-
inally planned for 2000, the first seminars in the
framework of an information campaign dedicated
to final beneficiaries and administrators took part
already by the end of 1998. Nevertheless, due to
the uncompleted process of establishing of the
SAPARD Agency (SA) postponed for 1 September
2001, as well as to essential delay in the adoption
of the legislation, its launch had to be putt off until
15 April, 2002. SA was directly subordinated to the
Ministry of Agriculture (MoA) whereas the respon-
sibility for the Programme implementation was
shared between the MoA and the Ministry of Rural
Development (MRD). Even though the publicity
campaign has been very successful and the pro-
motion material was of high quality, many applicants
were obliged to find other sources of project financ-
ing due to the delay in time between the promotion
and the implementation.
Since no accreditation was attributed to the SA in
2001, firstly, a consultation test round was carried
out by RO SA helping the applicants to elaborate
their projects, secondly, in June 2001 the TEST Pro-
gramme, fully financed from national sources, was
launched by the MRD. Since 2002, 6 rounds for re-
ceipt of applications under agricultural measures
and measures for rural development have been
declared, as well as another 5 rounds in 2003 for
the measure on vocational training. The majority of
the allocated funds were used for agricultural mea-
sures while only one third of them were allocated
torural development. The latter were exhausted in
the first three rounds. In December 2002, an ex-
traordinary Flood Round was opened exclusively for
the farmers affected by the August floods. The suc-
cess in the first round of the agricultural measures
was about 90%, whereas in the second round it was
just 60% due to increasing competition. On the con-
trary, the demand under the measures on rural de-
velopment exceeded five times the volume of allo-
cated funds, and the successfulness remained flatly
very low. Furthermore, there was a systematic dif-
ference monitored in terms of the number of sub-
mitted projects between counties with high level of
activity, resulting from high share of agricultural
land, such as Southern Bohemia, and those with rel-
atively low performance such as the industrial
Northern Bohemia. The allocated funds were 100%
exhausted, and even an overcommitment of 15%
was made.
As far as the agricultural measures under Priority 1
are concerned, the strategy of MoA was to reduce
as much as possible the scope of eligible expendi-
tures in order to satisfy at least the crucial needs of
this sector withthe limited budget. In general, the
implementation of Priority 1 turned out very effec-
tive and efficient, the investments in agricultural
holdings led to increased quality of the products and
thanks to the support the majority of the beneficia-
ries are now in compliance with the EU standards.
Positive effects werealso registered in terms of
more rationalized use of production factors, im-
proved product quality, decreased production
costs and created jobs due to the support. Howev-
er, the investments were focused more on the
short-term survival of the primary production in the
perspective of the EU membership, than on a sus-
tainable increase of competitiveness. Concerning
the measures on rural development (2.1, 2.2), the
absence of a tighter delimitation of eligibility expen-
ditures resulted in an excess of applications, of
which only about 22% were approved. The support
had very positive effects in terms of increased qual-
ity of life for the local population, preservation of
the rural heritage, creating of new jobs opportuni-
ties and the development of existing SME, and thus
the sustainable development of rural areas. Never-
theless, as only few projects for agri-tourism, re-
gional non-agricultural products and production of
alternative energy sources have been supported,
the financed projects have not attributed much to
the diversification of farm activities. Furthermore,
under Priority 2 the measure 2.3 for agricultural en-
vironmentally friendly production has been de-
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signed in a very complicated way in order to test
specific management practices, tailored to the
needs of each selected area. A considerably low
participation in some pilot areas resulted from the
lack of experiences concerning the implementation
of more complex land management among local
authorities and farmers. Since the potential scale
of agri-environmental activities in the Czech Repub-
lic is quite large, it is not evident weather 5 pilot ar-
eas projects could have provided sufficient experi-
ence for implementing the HRDP. Finally, in the
framework of the third priority, a measure on voca-
tional training was implemented in 2003 by the In-
stitute of Agricultural and Food Information. Due to
the relatively unfavourable conditions for training
bodies, and the high administrative requirements,
only half of the announced topics were covered.
Nevertheless, the organized seminars were in gen-
eral very successful. The last implemented measure
on technical assistance for improvement of the Pro-
gramme in terms of monitoring and evaluation con-
tributed essentially, on one hand, to the facilitation
of the Programme activities, and on the other hand
to a crosscutting approach that was missing, in par-
ticular as regards the monitoring.
Regarding the small amount of funds allocated to
SAPARD, the main role of the SAPARD Programme
has to been seen in the preparation for the set-up
of the administrative system for the Operational
Programme Rural Development and Multifunction-
al Agriculture (OP RDMA), established on the basis
of the SAPARD implementation system. After the
transition to structural funding, the impact of the im-
plementation of the new CAP in the OP will be much
more significant. The continuity of personnel, and
hereby of transmission of the accumulated experi-
ence and best practices was generally preserved
on both levels, the regional as well the national ad-
ministration. As of the 1st January 2004, the SA has
been transferred to the State Agricultural Interven-
tion Fund (SZIF). The transfer of the SA to the SZIF
was preceded by the appointment of the Managing
Authority for the OP RDMA and it was decided to
merge the former SAPARD Programme Managing
Authority with this newly established department as
of 1 July, 2003. The implementation of the agri-en-
vironmental measure has helped essentially for the
setting up of the implementation of HRDP on the
level of the programming document.
The Programme produced a wide range of positive
results and impacts, such as increase in productiv-
ity and more rational production, increase in in-
come, improved quality of the products, positive
effects on the animal welfare, improved working and
health conditions, improved storage capacity, high
number of created jobs, partial diversification of the
rural economy, improved competitiveness and in-
creased activity of the existing SME. However, it
turned out that the farmers who are inexperienced
in demanding public funds had been often discour-
aged by the volume of information required for
project applications of any size. Thus in the case of
small-sized projects the volume of requirements did
not correspond to the risks associated with the
granting of aid. It turned out that the implementing
system favoured systematically projects submitted
by big agricultural co-operatives, whereas projects
of smaller operators whose technical level and hu-
man resources do not meet the Programmes re-
quirements, were missing. Furthermore, the unwill-
ingness of banks to offer loans to private entrepre-
neurs, especially in agriculture, was partially over-
come in the course of the Programme implemen-
tation. In spite of the fact that the measure for rural
development focused also on the start-up of new
businesses and diversification of farmers' income,
the realized diversification of farmer's activities, and
the rural tourism account for less than 10 % each.
Concerning the Programmes administration, it was
organized in compliance with the EU requirements
and turned out very effective. Nevertheless, the
scoring system as well as the controls were focused
rather on administrative compliance and verifica-
tion than on the quality criteria, and the administra-
tive procedures were elaborated in a too compli-
cated manner, often hindering effective implemen-
tation. The co-operation with administrators at the
regional level was assessed by the beneficiaries as
excellent, as opposed to the typical unwillingness
of state authorities, especially of the higher ones,
to assume full responsibility and to communicate
the up-to-date conditions and rules that changed
perpetually in the course of the Programme, to the
beneficiaries.
In conclusion, as the large processing holdings or
cooperatives are narrowly specialized in large-scale
production, alternative income through extension
of farming activities had to be ensured by support-
ing the SME. Therefore the administrative proce-
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dure for small-scale projects should be simplified
by introducing a simpler system in addition to the
current one. A very simple small project should be
provided as a model, also and the assessment of
the financial health should be simplified, too. Fur-
thermore, the state authorities should certify a cer-
tain number of consultants, authorized for consul-
tancy activities, in order to ensure the protection of
the beneficiaries of public funds. To prevent the
unnecessary excess of demand increasing the risks
for applicants and discouraging small operators,
monitoring of the planned investment projects in the
regions should be ensured in order to allow for de-
signing of measures, betteraimed at the real region-
al priorities. The scoring criteria should be focused
more on the individual quality of projects than on
the maximum compliance with listed items in order
to avoid the prioritization of projects with lower mar-
ginal utility. Moreover, the rural development should
be more interconnected with the diversification of
agricultural activities by means of a co-operation
between mayors and farmers, and the projects
should express the essential interest of the con-
cerned municipalities in the implementation of
projects improving the living conditions and the co-
operation within microregions. More focus should
also be put on the bottom-up approach and the in-
clusion of the rural dwellers and socio-economic
partners in the decision-making process, as well as
on the improvement on the information dissemina-
tion on agri-environmental issues.
INTRODUCTION
This report aims to describe and evaluate the de-
velopment of the SAPARD Programme in the Czech
Republic (hereinafter the "Programme"), a special
EC pre-accession programme for agriculture and
rural development, in order to provide a national
review of current achievements and deficiencies of
the SAPARD operation in the Czech Republic. This
report has been elaborated for the European Insti-
tute in Sofia via EUROPEUM, the Institute for Euro-
pean Policy in Prague, in order to be presented be-
fore an international conference titled "The SAPA-
RD Programme - Effective EC Pre-accession Instru-
ment: Comparative Review" to be held in Sofia in
2005.
This report consists of Introduction, Framework
analysis divided in 4 main chapters, Policy options,
Policy recommendations, Comments, List of mea-
sures and List of acronyms. The first sub-chapter
of the Framework analysis (3.1) gives an overview
of the context situation in the Czech agricultural
sector and the rural areas while the second sub-
chapter (3.2) describes the diachronic develop-
ment of the SAPARD Programme in the Czech Re-
public. The third sub-chapter (3.3) is dedicated to
the implementation of the Programme, in particu-
lar to the assessment of relevance and effective-
ness of individual measures and to the presenta-
tion of its current achievements and deficiencies.
The fourth sub-chapter (3.4) presents the imple-
menting structures of SA and analysis of the expe-
riences achieved during the project administration
and control. Sub-chapter five (3.5) focuses on the
usage of SAPARD's best lessons and practices for
implementing programmes of the EC structural as-
sistance, as well as on the transformation of the
SAPARD Paying Agency to the CAP Paying Agen-
cy. A brief summary of conclusions and policy rec-
ommendation is presented in last two chapters.
Problem statement
SAPARD is a special pre-accession programme in
agriculture implemented in countries with the sta-
tus of a candidate for accession to the European
Union. The use of this instrument should lead to
practical implementation of the acquis communau-
taire. It also aims to solve problems affecting the
agricultural sector and rural areas in the candidate
countries. However, apart from the common imple-
mentation of the acquis, these overall objectives
have to be aligned with the national priorities. Thus
the national implementation solution based on a
specific selection of eligible measures, proposed
in the framework of the (SAPARD) Council Regula-
tion 1268/1999, may differ from one country to an-
other in terms of operations carried out with prior-
ity for the respective country sectors. By setting up
the SAPARD Programme, the Czech Republic, as
well as any eligible candidate country, faced with
an essential problem: how to put together the short-
term priorities linked to an operational, in-time
adoption of the acquis, representing for many hold-
ings the only survival option of being in conformity
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with the EU standards after the accession, and the
long-term adjustment of the agricultural sector and
the rural areas? Apart from maintaining this fragile
equilibration between the short and long-term ob-
jectives, the implementation of the SAPARD Pro-
gramme should help switch to the setting up of an
administrative system for receiving funds related to
agriculture after the EU accession. Therefore this
report aims to assess the "Czech solution" not only
in terms of the impact of projects, supported under
SAPARD on national agriculture, but also in regard
to the long-term objectives of the Common Agri-
cultural Policy, placing more weight on the rural
development and the diversification of rural activi-
ties that represent an alternative income in the ag-
ricultural sector.
Research goal
In accordance with the Terms of Reference, the
objective of this report is to provide information on
the Programmes implementation and impacts, in
particular analysis of the consistency of the SAPA-
RD strategy in terms of relevance, effectiveness and
appropriateness of implementing arrangements
and structures, the monitoring system, initial
achievements in terms of effectiveness and effi-
ciency, as well as the application of common and
programme-specific evaluation questions. Also tak-
en into consideration are the compatibility of ac-
tions, financed under SAPARD, with the EC strate-
gy for sustainable development of rural areas, and
the environmental impact of implemented projects.
This report aims also to assess the readiness of the
Czech Republic to use the best practices learned
from SAPARD during the transition in order to draw
aids from structural and non-structural agricultural
funds (esp. the Guidance and Guarantee Section
of EAGGF and FIFG). Based on the assessment of
above-mentioned experiences achieved during the
implementation, this report aims to offer solutions
to improve the project preparation and thus the us-
age of pre-accession funds and the EC structural
assistance to agriculture.
Thus the overall objectives of this report are:
?to provide information on best practices and
lessons learned in the Czech Republic to share
these experiences with other countries having
implemented the SAPARD Programme;
?to help the acceding countries to switch to the
structural funds for agriculture in the most ef-
fective way on the basis of the experiences
gained by the new EU member states, notably
by the Czech Republic, during the implementa-
tion of the SAPARD Programme;
?to improve the usage of the EC pre-accession
funds, more specifically SAPARD, regarding cur-
rent objectives of the CAP towards rural devel-
opment and sustainable agriculture.
Definition of terms
In this report the following terms are used:
?Priority - a key strategic objective in relation
to the respective sector based on the national
policies. Under "Priority I", that is within the com-
petence of the Ministry of Agriculture, fall mea-
sures 1.1, 1.2, 1.3 and 1.4. The term "Priority II"
is used for measures 2.1, 2.2 (within the com-
petence of the Ministry of Regional Develop-
ment) and 2.3 (within the competence of the
Ministry of Agriculture). The term "Priority III" is
used for measure 3.1 and 3.2, and is within the
competence of the Ministry of Agriculture;
?Measures - means and instruments designed
to implement the objectives (priorities);
?Relevance - justifiability of project objectives
in relation to the needs of the beneficiary and in
relation to the objectives of the measure;
?Coherence - logical and orderly and consis-
tent relation betweenmeasures;
?Effectiveness - fulfillment of operational ob-
jectives, accordance between produced out-
puts and project objectives;
?Efficiency - utility of investments with regard
to its results and impacts;
?Sustainability - duration of results and impacts
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of the project output in the long-term perspec-
tive;
?SME - small (less than 50 employees) and
middle-sized (less than 100 employees) enter-
prises;
?Large holdings - more than 100 employees.
Research methodology
The research methodology can be understood as
a set of criteria and questions analyzed and an-
swered on the basis of collected data.
It has to be stated that, due to relatively short time
period available for the preparation of this report,
the scope of questions and problem fields had to
be reduced to several essential points.
Evaluation criteria
This report is based on the crosscutting evaluation
criteria set in the Terms Reference. These criteria
are :
?Relevance;
?Coherence;
?Effectiveness;
?Efficiency;
?Sustainability.
(for the definitions see Chapter 2.3)
Evaluation questions
At the Programme level, as well as at the level of
individual measures, this report focuses on the fol-
lowing crosscutting and common evaluation ques-
tions:
? To what extent has the Czech SAPARD
Programme been in compliance with the EC
Strategy for sustainable agriculture?
? To what extent has the implementation of
projects under the Programme prepared the
agricultural sector and the rural economy for the
implementation of the acquis communautaire?
?Has the implementation of projects in the
framework of the Programme helped the agri-
cultural sector (production and processing) ful-
fill the Community standards, and to what ex-
tent?
?Has the Programme contributed to establish
CAP administrative procedures at the adminis-
tration level?
?Has the implementation of projects, financed
under the Programme, contributed to any im-
provement of the environment and to the envi-
ronmental protection in the Czech Republic, and
to what extent?
?To what extent has the Programme contrib-
uted to the diversification of the rural economy,
more specifically to that of the agricultural ac-
tivities in the rural areas?
? Has the Programme contributed to the
sustainability of the rural areas by creating new
employment opportunities, and to what extent?
?Have the implementing arrangements been in
accord with the effects to be achieved?
?Which were the main obstacles and difficul-
ties from the point of view of the administration?
?Which were the main obstacles and difficul-
ties from the point of view of the beneficiaries?
?How have the experiences gained during the
Programme implementation contributed to set-
ting up the system of granting aid from struc-
tural funds oriented to agriculture?
Sources of information
The questions resulting from the research goal and
corresponding to the Terms of References were
answered on the basis of collected sources of both
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qualitative and quantitative nature. The following
sources of information have been collected and
analyzed:
Secondary data sources
The secondary data sources consist of:
?Ex-ante evaluation;
?Midterm evaluation;
?Annual reports;
?National Monitoring Committee Meetings
Minutes;
?Monitoring indicators produced by the MoA;
?National Statistics of the Czech Statistical Of-
fice;
?Statistics of other EU member states;
?SAPARD annual reports of the European Com-
mission;
?Agriculture and Rural Development Plan;
?Operational Programme Rural Development
Multicultural Agriculture;
?Horizontal and Rural Development Plan;
?Common Regional Operational Programme.
Primary data sources
Due to the lack of time only a representative group
of "key persons" related to the SAPARD Programme
was interviewed or answered a written question-
naire, among them:
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avokasalVavE.sM
etatS,emmargorPDRAPASehtrofnoisiviDgniganaMtnednepednIehtfodaeH
)FIZS(dnuFnoitnevretnIerutlucirgA
avapoVvalszetiV.rM FIZS,noisiviDygolodohteMPDRHehtfodaeH
avocahcaMavE.sM FIZS,DRAPASdnaPOroftnemtrapeDfodaeH
avoneciVaneliM.sM
forotceriDremrof,AoM,sksiRlatnemnorivnEdnaytefaSdooFroftnemtrapeDfodaeH
ytirohtuAgniganaM
nazarPlevaP.rM )EZUV(scimonocElarutlucirgArofetutitsnIhcraeseR
kardnoV.rM )kinalBOKHC(,kinalBaerAepacsdnaLdetcetorP
avoldyRaneliM.sM )IPZU(noitamrofnIdooFdnalarutlucirgAfoetutitsnI,reganaM
avodoHarteP.sM
lanoitarepO(AMDRehtroftnemtrapeDytirohtuAgniganaM,noisiviDsnoitaleRlanretxE
erutlucirgAfoyrtsiniM,)erutlucirgAlarutlucitluMdnatnempoleveDlaruRemmargorP
)AoM(
avohcytraHakraS.sM
foyrtsiniM,)emmargorPlanoitarepOlanoigeRnommoC(PORSrofytirohtuAgniganaM
)DRM(tnempoleveDlanoigeR
avonamluSaleirbaG.sM DRMtaemmargorPDRAPASehtforotartsinimdaremrof,.o.r.sniartuE,tnatlusnoC
aksaLvalsoriM.rM mebaLdanitsUASORfodaeH
avoktiVarteP.sM mebaLdanitsUASOR,rotanidro-oCslortnoC
CZECH REPUBLIC
49
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
On-the-spot visits
Thanks to the kind assitance of Ms. Eva Vlasakova,
Head of Independent Managing Division for the
SAPARD Programme in SZIF, I had the possibility to
visit, in the framework of my research, two of eight
Regional Offices of the SAPARD Agency (RO SA)
established on the NUTS II level of 8 regions2, name-
ly the RO in Ceske Budejovice covering the South-
West region, and the RO in Usti nad Labem cover-
ing the Nort-West region of the Czech Republic.
These two regional offices contrast each other
strongly in terms of submitted applications, and in
levels of activity under the SAPARD programme. RO
SA Ceske Budejovice has managed the Programme
in counties showing a generally high level of activi-
ty (Southern Bohemia, Pilsen) arising from its char-
acter of a rural area with traditional social structures,
high share of agriculture, processing industry and
an extraordinary environmental potential for the
development of tourism. On the contrary, RO SA
covers the north Czech counties with low activity,
such as Karlovy Vary, Usti nad Labem, Liberec, hav-
ing low share of arable land and agriculture in gen-
eral, high share of less favoured areas, stagnating
or declining industry and high unemployment. In
each region, I had the possibility to visit two imple-
mented SAPARD projects.
In the county of Usti nad Labem I visited Bohusov-
icka dairy that has implemented a project on the
acquisition of a cottage cheese production facility
under sub-measure 1.2.1 Modernisation of Tech-
nologies (see Annex 1). Moreover, I visited a con-
ventional agricultural farm "Najmr". This farm was
one of those struck by the floods in August of 2003,
and it now has reconstructed housing capacity for
cattle benefiting from sub-measure 1.1.1 on ani-
mal welfare within the extraordinary "flood-round".
In the County of Ceske Budejovice I had the occa-
sion to visit a project implemented within Priority II
on Rural Development that brought back to life an
old local tradition of bobbin lace in a typical pictur-
esque South-Czech village of 1300 inhabitants. The
municipality was represented by its mayor Mr. Fran-
tisek Kopacek, who has personally been involved
in two projects under sub-measure 2.1 a) Renova-
tion and development of villages, and 2.1b) Devel-
opment of rural infrastructure. The renovated vil-
lageplace corresponds to the original idea to con-
nect the traditional lacemaking with the develop-
ment of tourism in the microregion. The second
project I visited in the South-Czech region was a
constructed entertainment center in a small town
of 6476 inhabitants Vodnany offering leisure time
activities such as bowling, a discotheque, internet,
a playground, a restaurant and accommodation.
This center was financed under measure 2.2 on
development and diversification of economic ac-
tivities for revenue-generating projects.
FRAMEWORK ANALYSIS
Structural problems of the agricultural sec-
tor and the rural areas
The Czech Republic has a total area of 76,866
square meters, of which 92,3 % can be defined as
rural. There are 2.988,550 inhabitants living in vil-
lages, i.e. 29 %. Of the total population, 75,9 % lives
in rural regions. The natural conditions for agricul-
ture correspond to the European average; the soil
is fertile and the climate is moderate, benefiting
from the mutual penetration and mixing of oceanic
and continental effects. Of the total territory of the
Czech Republic, 28% of the agricultural land re-
sources are below 500 m in elevation (above the
sea level), about 8% between 500 m and 700 m,
and only 3% of the agricultural land resources are
akcidoV.rM ecivojeduBekseCASOR,rotcepsnI
kebuoloH.rM ecivojeduBekseCASOR,rotcepsnI
avolutaM.sM mrafrmjaN,reganaMmraFdnatsilaicepSkcotseviL
livhcotarKnitraM.rM yriadakcivosuhoB,tsimonocE
2  RO SA Prague & Central Bohemia; RO SA Southwest; RO SA Northwest; RO SA Northeast;
RO SA Southeast; RO SA Central Moravia; RO SA Moravia-Silesia
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above 1,000 m. In some areas, however, the topog-
raphy and elevation produce less favourable con-
ditions. The 72% share of arable land is one of the
highest in Europe, whereas the grasslands, despite
the climatic conditions, make only 22,5% of the ag-
ricultural land. Even though the share of the agri-
cultural sector in the GDP (including fisheries and
forestry) is fluctuating s after 1997 in the margin of
4,50%, (4,51% in 2002), it is practically decreasing
since the beginning of the 90tes. Compared with
1990, the gross agricultural output was 28 % lower
in 1997, with crop output down by 21 % and live-
stock output down by 32%. The share of farmers in
the employment structure of the national economy
was 3,4% in the year 2001. In 1998, the production
of foodstuffs and beverages accounted for 16.9 %
of the overall processing industry output.
Since 1989, fundamental changes have taken place
in the ownership, production structure and organi-
zation of work in agriculture that focused until the
90tes on the intensification of agricultural produc-
tion. The latter was based on establishing large-size
agricultural companies with total area of several
hundreds, and later even thousands of ha. At the
beginning of the transition period in the early nine-
ties, the agricultural policy focused on the trans-
formation of collective farms, the privatization of
state farms and food enterprises and on the settle-
ment of restitution claims. Since 1994, the agricul-
tural policy has followed the goal of stabilizing and
gradually developing the rural areas. However, al-
most 50% of the enterprises have not remained vi-
able for a long time. Nowadays, around 70% of the
enterprises face serious financial difficulties due to
their high indebtedness and low liquidity. The cur-
rent business structure in agriculture consists of
transformed agricultural cooperatives (29,3% in
2000) and corporate farms (joint-stock - 21,6% of
the arable land in 2000 - and limited liability com-
panies - 21,7%), as well as of private farmers
(23,5%). Even though the average size of the trans-
formed cooperatives has been gradually decreas-
ing and the areas of state companies have been
dramatically limited, large agricultural holdings still
prevail in the Czech Republic: 60,81 % of the ara-
ble land is cultivated by 1.148 agents (out of total
56.487) with arable land of over 1.000 hectares.
Despite the process of transformation, there is still
a large-size production character of farming in
comparison with the European Union. Therefore the
low revenue and high indebtedness of the farms are
the main structural problems.
Another perturbing consequence of the large-scale
farming practices till 1989 is the destruction of field
roads and natural barriers, the reduced ecological
stability of the landscape, the devastation of agri-
cultural soil funds by the erosion and by the loss of
biodiversity. Besides, there is a need for consoli-
dation of the new production and property struc-
tures. The privatization of the agricultural land
farmed by former cooperatives has not been fin-
ished yet and the property rights on land are not
determined. The land ownership is significantly
fragmented. The major part of the arable land, more
than 3 400 000 hectares, is owned by physical per-
sons or executives of joint-stock companies run-
ning a farm (52%), while the state owns about 800
000 hectares.
Concerning the situation in the rural areas, the
Czech Republic is divided into 8 regions (NUTS II),
14 counties (NUTS III), 77 districts (NUTS IV) and
6.244 municipalities (NUTS V). Rural areas encom-
pass 4,995 municipalities, i.e. 80% of the total 6,244
municipalities. The large number of municipalities
is a typical feature of the Czech Republic. 66,5 % of
the population of the Czech Republic live in rural
areas, and it comprises 90,9 % of the total area.
Moreover, new rural micro-regions have emerged
through the voluntary association of villages to cope
with their common problems. Besides Prague,
which falls into Objective 2, the rest of the Czech
Republic can take advantage of the financing un-
der Objective 1. In rural areas, especially in smaller
municipalities, we can register some negative de-
mographic trends, negative migration rate, dispar-
ity of income between the rural areas and the cities
etc. These structural problems have a negative im-
pact on the labor market such as unemployment
due to the lack of investments, and the lack of em-
ployment in the agricultural sector. In consideration
of the employment rate in agriculture in the rural
regions, the number of people employed in agri-
culture shrank from 531 000 employees in farms in
1989 to 156.000 in 2001, which represents a yearly
decrease of 5,2%. The impediments to this devel-
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opment include insufficient and costly infrastruc-
ture, low initial capital and poor availability of loans
and guarantees.
Development of the SAPARD Programme
The relatively late official launch of the SAPARD Pro-
gramme in the Czech Republic caused some real
difficulties. Even though it was planned for the be-
ginning of the year 2000, it had to be considerably
delayed due to the uncompleted process of estab-
lishing of the SAPARD Agency, and to the signifi-
cant delay in the adoption of the respective legisla-
tion, as both the EC, and the administration of the
Czech Republic have considerably underestimat-
ed the situation. The MAFA between the EC and the
Czech Republic was not signed before the 5 of Feb-
ruary, 2001. As of September 1, 2001 a higher lev-
el of independence has been granted to the estab-
lished SAPARD Agency that was directly subordi-
nated to the MoA. The process of its accreditation3
started officially on March 26, 2001 whereas the
official launch of the Programme had to wait for one
more year to be announced on April 15, 2002 -on
the date of the Commission Decision on conferring
management of aid to the SAPARD Agency4. More-
over, the responsibility for the Programme imple-
mentation is shared between MoA and MRD5. As
both domains have completely different method-
ologies, forms, and funding procedures, problems
occurred in terms of harmonization of administra-
tive systems and repartition of competencies be-
tween these two ministries. Especially the latter
demanded a lot of energy of both parts during the
preparation of the Programme implementation.
With respect to the fact that the launching of the
Programme was originally planned for 2000, the
first seminars devoted to the final beneficiaries took
part already by the end of 1998. The Programme
was promoted centrally and regionally using a mix
of mass and other media such as leaflets, bro-
chures, seminars and exhibitions each year, espe-
cially in the period 2001 to 2003. In 1999, about 100
seminars were already organized for auditors, -rep-
resentatives of the municipalities and farmers. In
addition to that, web pages have been created pro-
viding very precise information on the project plan,
requirements on annexes and instructions to ap-
plicants for financial aid from the SAPARD Pro-
gramme6. Until the launch of the Programme on 15
April 2002, the 5th edition of the publication on the
SAPARD Programme "SAPARD Programme in the
Czech republic" appeared. In the autumn of 2002,
three TV programmes were broadcasted. Howev-
er, according to the Mid-term evaluation about 80%
of the beneficiaries heard about the Programme
through other sources than mass media7. It has to
be also stressed that especially during the first
round for receipt of applications the RO SA orga-
nized very flexibly in co-operation with the Agrarian
Chamber that is traditionally near to farmers addi-
tional seminars with high attendance. In general, the
publicity campaign was very successful, the leaf-
lets and materials were produced to a high quality
and provided very detailed information on each
measure. Nevertheless, regarding the time delay
between promotion and implementation of the first
round, many potential beneficiaries, which had
counted on the launch of the Programme in 2000,
were pressed for time in terms of the start-up of
investments and had found other financial sourc-
es. On the other hand, the early launch of the infor-
mation campaign generated - high response rate
of eligible applications requesting more funds than
were available. In the case of the agricultural mea-
sures, the demand has even increased in the fol-
lowing rounds.
Regarding the fact that the accreditation has not
yet been attributed in 2001, the Czech authorities
were allowed to carry out preparatory work on mea-
sures concerned withthe framework of the national
3  A temporary accreditation for the implementation of six measures: 1.1; 1.2; 1.3; 1.4; 2.1;
2.2; 3.2 (for the measures see annex 1) was granted to the SAPARD Agency by the Compe-
tent Authorizing Officer on the 29 of June 2001 and for that of the seventh measure 1.4 on
the 31 of January 2002. The management of aid on the implementing structure for the agri-
environmental measure was conferred on  February 19, 2003 and for the measure 2.3 on
August 1, 2003 (Decision 2003/123/EC of 19 February, 2003) and that for the measure 3.1
on  August 1, 2003.
4  Subject of Decision 2002/298/EC of 15 April 2002 were the above mentioned seven
measures out of nine, representing 95% of the funds.
5  The rural development, traditionally in the competence of the ministries of agriculture, is
in the Czech republic managed by the Ministry of Regional Development, a relatively young
institution, established on 1 November, 1996.
6 These instructions were also published in 2002 in 4.000 copies followed by 7.000 cop-
ies of leaflets for the measures 2.1, 2.2, 3.000 leaflets for the measures 1.1., 1.2, 1.3, 1.4
and 5.000 leaflets for the measure 2.3 introduced within the first round for receipt of appli-
cations.
7 i.e. supplement dedicated to the SAPARD Programme published in professional press on
agriculture and processing such as Zemedelec or Potravinarsky zpravodaj representing one
of the main information sources for farmers not being very accustomed to work with internet.
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accreditation and under the national responsibility.
Firstly, a so-called consultation round was launched
on 17 September, 2001, which had to continue till
the Commission's decision on conferring the man-
agement of aid on the SAPARD Agency. The appli-
cations under the measures 1.1, 1.2, 1.3, 1.4, 2.1,
2.2 were received for consultation without being
administered. The applicants had the possibility to
get their projects assessed for financial health and
feasibility by the administrators of RO SA, as well
as to consult in detail on the project elaboration.
Secondly, in June 2001 the TEST Programme, fully
financed from national sources, was launched by
the Ministry of Regional Development in two indus-
trial regions with heavy structural problems Moravs-
koslezsko (Ostravsko) and the North-West, based
on two national programmes. This pre-round al-
lowed to verify the administrative procedures be-
fore the launch of the Programm by accepting -
project applications submitted by the municipali-
ties and enterprises in order to meet the require-
ments of the SAPARD measures 2.1 and 2.2. After
the launch of the Programme, 6 rounds for receipt
of applications for aid from the SAPARD were de-
clared - first, second and third in 2002 and fourth,
fifth and sixth in 2003 - as well as 5 rounds in 2003
for the measure 3.18. Generally, in all rounds the
8  1. round on measures 1.1, 1.2, 1.3, 1.4, 2.1, 2.2 from 15 April to 15 May 2002; 2. round
on measures 1.1, 1.2, 1.3, 1.4, 2.1, 2.2 from 25 September to 6 November 2002 on mea-
sures ; 3. "flood round" on measures 1.1, 1.2., 2.1, 2.2 from 2 to 13 December 2002; 4.
round on measure 2.3a) from 3 to 28 February 2003; 5. round on measures 1.1, 1.2, 1.3,
1.4 from 9 to 30 April 2003; 6 round on measure 2.3b) from 1 to 12 September 2003
Measure 3.1 (2003): 1. round from 7 to 22 April; 2. round from 26 May to 6 June; 3. round
from 8 to 24 July; 4. round from 10 to 17 September; 5 round from 13 to 20 October 2003
Figure 1: Total number of received and approved projects
Source: Ministry of Agriculture, 2003
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demand exceeded considerably the funds allocat-
ed.
One third of the finances were allocated to rural
development, and already exhausted during the
first three rounds. In December 2002, an extraor-
dinary flood round was opened to the farmers af-
fected by the August floods who were struggling
with the lack of funds, limited availability of loans
and unwillingness of the banks9. The criteria for
submission of applications were not strict because
some farmers had lost all documentation and could
not prove their financial health. In the case of agri-
cultural measures under Priority 1 the number of
submitted applications increased with each round
(except the 3. extraordinary flood round) whereas
the number of submitted applications under Prior-
ity 2 on rural development was slightly decreasing.
Accordingly, the successfulness in the first round
of agricultural measures was about 90% while in the
second round it was just 60% because of the in-
creasing competition in the course of the Pro-
gramme due to the positive experience from the first
round. On the contrary, the demand under the mea-
sures on rural development (2.1, 2.2), exceeding
five times the volume of allocated funds, decreased
9  As of  August 12, 2002 the territory of the Czech Republic was acknowledged as affected
by a natural catastrophe and the floods were classified as "exceptional natural disaster" with
3-5% decline of the Czech GDP. The Council Reg. 1268 was modified by Council Regulation
(EC) No 696/2003 of April 14, 2003. Besides the funds allocated from the original budget,
some funds were reallocated from the measures, which were accredited later and where
there was no possibility to exhaust them (2.3, 3.1).
Figure 2: Submitted and approved projects by measures
Source: Ministry of Agriculture, 2003
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considerably after a high proportion of projects was
not approved in the first round. However, the suc-
cessfulness remained generally very low (20 till
40%).
The financial effectiveness of the programme is very
high10 in view of the fact that there has been already
an over-commitment of 15% made on the basis of
the current development of "mortality" of approved
projects. In this manner, the Czech republic was
able to use the entire 100% of the Community co-
financing funds.
The over-commitment of 15% was possible in the
form of a transfer of commitments due to repeated
contract withdrawals during the project implemen-
tation by the beneficiaries whose priorities have
changed considerably after the accession of the
Czech republic to the EU, or in case of non-imple-
mentation by the beneficiary due to bankruptcy,
closing of production, shrinking sales etc. In the
case of exhausting of funds, the projects will be re-
imbursed from national funds.
The analysis of regional distribution of project ap-
plications and approvals shows that there was a sys-
tematic difference in the number of projects sub-
mitted between counties with high level of activity
such as Central Bohemia, Southern Bohemia,
Southern Moravia and Vysocina, representing ru-
ral regions with high share of agriculture, stabilized
population and traditional social structures, and
10 The total public funds allocated to the Czech republic from 2000 till 2003 are 123 169
115 EUR, out of which 75%, the amount of 91 987 860 EUR, is the contribution of the
Community. However, there are 17,313,663 EUR more commitments than budgeted, i.e.
15% over-commitment, which is distributed with 64% to priority I and 43% to priority II,
whereas priority III represents lower commitments than budgeted. The unused funds of the
agri-environmental measure (2.3), which was not accredited before 2003, and those of
the Priority 3 (3.1, 3.2) were reallocated mainly to the first two priorities, especially to the
measures on investments in agricultural holdings and partially to the Priority 2, namely to the
renovation and development of villages. The total commitment is therefore continuously
decreasing with the expected "mortality" of approved projects between 10-20%. The bal-
ance of commitments should be achieved till the end of 2006. Between 2002 and 2003,
funds were also reallocated for 86 projects not recommended in the previous rounds be-
cause of the shortage of finance (measures 1.2, 2.1, 2.2).
Figure 3: Reimbursed amount in 2003 by specific measures
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those with relatively low performance in terms of
submitted projects such as Northern Bohemia (Kar-
lovy Vary, Usti n. L., Liberec) and Moravia-Silesian
County, having industrial character with low share
of agriculture and high unemployment rate.
Implementation of the SAPARD Programme
in the Czech Republic
Agriculture and Rural Development Plan (SAPARD
Plan)
The plan of the Czech Republic on the SAPARD Pro-
gramme was approved as Agriculture and Rural
Development Programme with a Decision taken in
accordance with Article 4 (5) of Regulation (EC) No
1268/1999 on October 26, 2000. Three priorities
have been chosen in accordance with this Regula-
tion: Increasing the competitiveness of agriculture
and the processing industry, including the quality
and health standards, the requirements of Acquis;
Sustainable development of rural areas focusing on
the environment and support to the diversification
of rural activities and income; and Conditions for
full utilization of the Programme supporting the
measures under the first two Priorities and the Pro-
gramme implementation.
Relevance and effectiveness of measures
Priority 1 - Increasing the competitiveness of agri-
culture and the processing industry
The agricultural measures were designed in order
to implement the acquis communautaire in the ar-
eas where the implementation is too slow and its
failure could have led to the non-compliance of
holdings with the requirements on standards and
norms after the accession to the EU. As the im-
provement needs in this sector exceed consider-
ably the funds allocated to the SAPARD Pro-
gramme, it was decided to reduce significantly the
scope of eligible expenditures under Priority 1 in
order to satisfy at least the thorniest needs.
Figure 4: Regional distribution of submitted and approved projects
Source: Ministry of Agriculture, 2003
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Within four application rounds 573 applications in
total were submitted in the framework of the first
measure on investments in agricultural holdings,
out of which 384 projects were selected, which rep-
resents relatively high performance of about 60-
70%. Regarding the relatively short implementation
period, the effectiveness of all three sub-measures
was quite high11.
Measure 1.1 is very relevant in terms of sustainabil-
ity of the primary sector12. There is particularly little
awareness of the required EU standards for animal
welfare, hygiene and the environment in the Czech
Republic that results in a poor implementation
(1.1.1). There is also an urgent need for the im-
provement of storage of fruit and vegetables in
terms of hygienic standards and modern storage
technologies in order to increase the share of pri-
mary producers (1.1.2), and that of a reconstruc-
tion of slurry storage tanks in order to meet the re-
quirements of the Nitrat-Directive 91/676/EEC till
2006 (1.1.3).
Figure 5: Number of projects received and approved under the measure 1.1
Source: Ministry of Agriculture, 2003
11 Concerning sub-measure 1.1.1, 40%-60% of cattle housing and even 88% of sow hous-
ing is not in compliance with the legislation of the Czech Republic, of which only 3% of
cattle housing (13,200 cattles) and 15% of sow housing (24,000 sows) were to recon-
struct from the SAPARD Programme. The operational objective of giving support to 360-
390 projects was reached by 62-67%, since resources have been committed to 242
projects. By the end of 2003, projects were completed for a reconstruction of 88 896 m2
of cattle stables and 79 798 m2 of sow stables. As for  sub-measure 1.1.2, the required
storage capacity for fruits and vegetables to improve is 30,000 t for each of them, of which
20% had to be covered from the SAPARD Programme. The objective was reached by 42%
as 25,249 t were reconstructed. Regarding sub-measure 1.1.3, the operational objective
was achieved by 44% .
12  Council Regulation 1257/999, Chapter 1, Art. 4
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The second measure on processing and market-
ing targeted also the development of the primary
sector and the food industry through moderniza-
tion of technologies and - support to regional prod-
ucts. During the implementation period 329
projects were selected, which indicates a relatively
high realization of 54 - 82 % of the operational ob-
jective of 400-600 projects.
Even though the main shortcomings of all sectors
of the Czech processing industry remain old tech-
nologies, non-compliance with the EU hygienic
standards, low quality of products and poor mar-
keting, due to the limited funds available the mea-
sure had to be restrained to the meat sector, ac-
counting of the largest share of the revenues from
the processing industry (23,6%), as well as to the
milk and fish processing accounting of 14,9% and
0,6% of the revenues. The sub-measure on sup-
port of the processing and marketing of regional
agricultural products13 had -very low activity in
terms of submitted projects (effectiveness 26%).
The lack of interest in this measure results from a
rather complicated procedure of acknowledgement
of the "regional affiliation" of the products persuad-
ing the farmers to choose the common processing
methods.
The introduction of the SEUROP classification of
carcasses and of the HACCP system within mea-
sure 1.3 on improving the quality control and con-
sumer protection was also highly relevant as it
aimed at strengthening the competitiveness and
thus the sustainable development of the foodstuff
sector. The sub-measure concerning HACCP was
very effective, in particular as far as the milk sec-
tor14 is concerned, whereas the sub-measure intro-
Figure 6: Number of projects received and approved under -measure 1.2
Source: Ministry of Agriculture, 2003
13  The processing and marketing of non-agricultural products was covered by the measure
2.2
14  This measure was limited to milk and meat sector. The effectivenes of the milk sector was
100%, and of the red meat sector 42%. However, only 11 projects of 232 have been
selected for sub-measure 1.3.1.
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ducing the SEUROP system failed completely (ef-
fectiveness 5%).
The lack of interest in the latter resulted on the one
hand from a non-optimal timing of the Progamme
launch in view of the national effective legislation15,
and on the other hand from the existence of a na-
tional funding scheme covering 100% of the costs
for the purchasing of the SEUROP system, where-
as the SAPARD programme offered just 50% of co-
financing from public funds. Thus the majority of the
producers had during the implementation of the
SAPARD Programme the SEUROP system already
in place and only a small number of producers who
intended to replace the current -system for a
SEUROP system entered into the SAPARD Pro-
gramme. Therefore the weak participation in this
submeasure has had no consequences on the pre-
paredness of the Czech producers for the EU mem-
bership. However, regarding the low effectiveness
the introduction of the SEUROP system, financing
by the designers of the SAPARD Programme seems
to be questionable.
Figure 7: Number of projects received and approved under the measure 1.3
Source: Ministry of Agriculture, 2003
15  Pursuant to the national legislation, Decree No. 147/1998 Coll., and the Council Directive
98/83/EC, the food companies were obliged to introduce the HACCP systems as of 1 Janu-
ary 2000. The SEUROP system of common carcass classification was introduced and gen-
erally applicable since 2001. However, the legislation allowed the introduction of  the sys-
tem in the following two years. At the beginning of the year 2003, the State Veterinary
Administration issued a regulation prescribing the veterinary and hygienic norms to be in-
troduced in holdings until the end of the year, or otherwise they were in danger of closure.
Some holdings did not follow this regulation and were closed.
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Under the measure 1.4 on land improvement and
reparcelling 598 high quality projects were submit-
ted by Land offices, of which 309 were selected in
three rounds of project submission.
The consolidation of property rights of tenant farm-
ers on land parcels, the functional and spatial
changes of the parcels, their division or unification,
the ensuring of their accessibility and the determi-
nation of their borders should have been guaran-
teed by the reparcelling process, which started in
the Czech Republic in 1991. However, this process
has not yet been accomplished. This has an impor-
tant impact on the agricultural investment. The leas-
ing is not stabilized and is usually signed for short
time periods, which makes it very often impossible
for the farmer to borrow or apply forfunds, in par-
ticular to adhere the agri-environmental measures.
Thus the measure 1.4 is very relevant and the ef-
fectiveness of the implemented projects is satisfac-
tory, especially in case of sub-measure 1.4.1 where
the measure was realized by 43%16. Thanks to the
support, in some of the districts the reparcelling
process has been accomplished while creating a
unified digital card.
Measure 1.1, especially the projects implemented
under sub-measures 1.1.1 and 1.1.3, had signifi-
cant environmental impact even though the prima-
ry objective of the investments was not support to
environmental farming. Measure 1.3 had a signifi-
cant impact on the environment as it concerned
hygienic norms. As for the measure 1.4, there is no
significant evidence of direct effect on the environ-
Figure 8: Number of projects received and approved under the measure 1.4
Source: Ministry of Agriculture, 2003
16  The total sum allocated by the SAPARD Programme (2000-2006) covers 17,6% of the
total needs for construction and renovation in the field of roads and landscape enhance-
ment and protection (50,000 ha) in the Czech Republic. 21,579 hectares are expected
after the projects dealing with implementing anti-erosion measures (43% of the operational
objective). A threefold increase in the amount of field roads is expected after the imple-
mentation of the projects (25,820 km). A minor part of this increase relates to the establish-
ment of 46 km of bio-corridors. As for sub-measure 1.1.2, the SAPARD Programme covers
12,3% of the total needs on digital mapping in the Czech Republic, of which the opera-
tional objective of 86,000 ha has been reached only by 25%. However, the operational
objectives have been fixed on the basis of funds assigned for the period 2000-2006 while
- funds for 2000-2003 have been allocated in regard to the accession to the EU on May
2004.
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ment; however, the more efficient transport of farm
input and outputs thanks to the construction of new
roads will confine thenegative impact on the envi-
ronment. In general, the big agricultural holdings
were better prepared and reacted more flexibly
(measure 1.1) than the processors, even though the
latter had muc better capacities to implement the
projects (measures 1.2 and 1.3). The procrastina-
tion of food processing holdings that have not been
put under adequate pressure by the state was sig-
nificant .
Priority 2 - Sustainable development of rural areas
In general it can be stated that the measures on ru-
ral development (2.1, 2.2) under the competence
of the MRD were too wide-cut. This resulted from a
substantial difference between very exactly set up
agricultural measures with tightly fixed eligible ex-
penditures under e Priority I on one hand, and wide-
cut measures on rural development on the other
hand, allowing to finance a wide range of very het-
erogeneous projects that entended from the pur-
chase of a bus for the reconstruction of a historical
building to the construction of a home for the aged.
The absence of tighter delimitation of eligible ex-
penditures resulted in an excess of applications, of
which only about 22% were approved. The devel-
opment of villages and rural infrastructure, which is
the subject of measure 2.1, is highly relevant to the
urgent needs of improving the competitiveness of
rural areas and of the rural infrastructure in the
Czech Republic, as well as in terms of implementa-
tion of the CAP17. In total, 704 projects were sub-
mitted by the municipalities, the sole beneficiaries
under this measure, of which only 200 were ap-
proved as the demand highly exceeded the allocat-
ed funds.
Figure 9: Number of projects received and approved under the measure 2.1
Source: Ministry of Agriculture, 2003
17  Council Regulation 1257/1999, Chapter IX, Art. 33
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The majority of the projects supported old building
renovation and reconstruction and renovation of
rural infrastructure. Great accent was placed also
on the multifunctionality of projects. However, ac-
cording to the Mid-term evaluation the effective-
ness cannot be assessed because no operational
objectives have been identified. Furthermore, -
measure 2.2 focusing on the development of rural
private businesses was also highly relevant regard-
ing the national priority for support of the establish-
ment and development of small and middle-sized
businesses (SME) and of the diversification of busi-
ness activities in order to ensure sustainable de-
velopment of rural areas, and overcome their de-
population related to the decrease of agricultural
production. Nevertheless, the measure has been
focused rather on the support to existing business-
es, since of the147 projects approved under this
measure, as much as 61% of funds were allocated
to the development of the existing SME.
The effectiveness is not very high regarding the
number of projects expected by the SAPARD Plan18.
This measure has been however very effective in
terms of job creation: 1,600 permanent jobs have
been created, representing 80% of the operational
objective set in the SAPARD Plan.
Under Priority 2 the measure 2.3 on agricultural
environmentally friendly production methods has
been implemented in 5 landscape-protected pilot
areas with differences in geographical, natural and
farming factors19  in order to assure diversity of the
management types. By implementing this measure,
the state authorities aimed to gain experience with
the future implementation of the agri-environmen-
tal programmes (HRDP). It was designed in a very
complicated way in order to test specific manage-
ment practices tailored to the needs of each select-
ed area20. It needs emphasizing that this measure
was highly relevant to the main environmental
Figure 10: Number of projects received and approved under the measure 2.2
Source: Ministry of Agriculture, 2003
18  500-800 projects were expected (effectiveness = 21%), along with  the creation of 2,000 permanent full-time jobs.
19  Blanik - wet fertile meadows, Bile Karpaty - dry, semi-natural meadows, rich in species, Moravsky Kras - caves under intensive arable land, Litovelske Pomoravi- wetland meadows, Poodri -
wet aluvial meadows rich in birds
20  The LFA measure, which represents the highest share of allocated funds for HRDP, was not included in measure 2.3 because a functioning system has been already running in the Czech
Republic (national agri-environmental scheme 505).
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threats in the Czech Republic such as land aban-
donment, changes of management, high share of
arable land and intensification of agricultural pro-
duction. It was also coherent with Council Regula-
tion (EC) 1257/199921. Even though there was - lack
of support by the Ministry of Environment with re-
spect to the delayed implementation of Natura 2000
network, developed and designated under the Birds
and Habitats Directives, these directives have been
already taken into consideration by the designers
of the measure in some pilot areas (i.e. protection
of birds in Poodri). In total, 36 projects were ap-
proved while - in only two of the pilot areas22 the
operational objective has been reached.
Priority 3 - Conditions for full utilization of the Pro-
gramme
As for measure 3.1 on vocational training, the
project selection was done by the Institute of Agri-
cultural and Food Information, a state allowance
organization (beneficiary), which prepared calls for
proposals for training activities provided by regis-
tered educational entities. The measure was highly
relevant because the financial support was intend-
ed to contribute to the improvement of the knowl-
edge and skills of farmers and foresters, and per-
sons involved in other activities in the rural land-
scape, as well as for quality experts. As the scope
of basic vocational themes announced under this
measure by the Managing Authority covered and
even exceeded the whole scope of activities of the
Programme, it can be stated that this measure is
highly coherent with Priorities 1 and 2. Neverthe-
less, in regard to its relatively late accreditation23
that delayed considerably the launch of the calls for
proposals, and the implementation of projects its
effectiveness is not yet to be evaluated. Besides a
very demanding tender procedure in terms of ad-
ministrative requirements to be done in a very short
time period, UZPI was bound by an EC Manual Calls
for Proposals prescribing a selection among at least
3 candidates24 per each vocational theme. Having
in mind that the - conditions were not very stimu-
lating to the training bodies to enter into this mea-
sure (the eligible expenditures covered only the run-
ning costs25), almost half of the vocational topics
themes were eliminated for lack of three available
quality projects - submitted for each topic. In total,
34 contracts were concluded in 2003, of which 19
have already been implemented. Nevertheless, the
attendance of seminars was very high, in particular
the one just before the accession day of 1 May
2004. This is evidence of big interest among the fi-
nal beneficiaries. Moreover, the shortcomings in
terms of tender procedure have been to a great
extent removed in the OP RDMA on the basis of this
SAPARD experience. Nowadays, the applicants can
submit only a frame offer in the first round, and the
elaboration of a detailed project is not necessary
until the decision for acceptance of the offer.
Measure 3.2 on technical assistance is relevant as
it covers the operational tasks of the Managing Au-
thority related to monitoring and evaluation26. Even
though the results of the implementation of this
measure cannot be evaluated yet, it can be antici-
pated in terms of its design that the operational
objectives will be achieved. Monitoring activities on
agri-environmental matters establishing reference
baseline situation for pilot projects to be imple-
mented under measure 2.3 are highly relevant. Nev-
ertheless, as regards the fact that no monitoring ac-
tivities concerning other measures are covered un-
der this measure, the quality of the monitoring sys-
tem will be improved only in relation to measure 2.3.
Also, the NMC meetings and annual reports27 are
relevant and indispensable activities for the Pro-
gramme implementation. In terms of effectiveness,
the annual reports are of high quality and provide
complex information on the Programme's imple-
mentation. On the contrary, according to the Mid-
term evaluation the utility of the project "Commu-
nication Strategy for NGOs" is very low and unsat-
isfactory and is focused on one restricted target
group in terms of recommendations. To conclude,
the measure on technical assistance greatly con-
tributes to the facilitation of the Programme imple-
mentation. The design of this supporting measure
however lacks - a cross-cutting approach.
21  The Czech Republic was allowed not to apply - Art. 23 of - Council Regulation (EC) 1257/
1999 concerning the 5 years agri-environmental commitment. Thus - measure 2.3 provided
the faculty of four-year's, in few cases even of one-year agreements in accordance with the
national agri-environmental scheme.
22  In Blanik pilot area, only one farmer adhered into the measure.
23  On the 1 of August 2003
24  For projects from 9.670 EUR to 64.516 EUR
25  Only 12% of the project price has been allocated to - provider's costs.
26  The two main issues and activities under this measure were: monitoring of the Programme
(monitoring of agri-environmental measure 2.3, technical support to NMC meetings, elabo-
ration of annual reports), as well as evaluation of the Programme.
27  Three annual reports were prepared  till 2004 for the years 2001, 2002 and 2003 (see
www.sapard.cz).
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Assessment of achievements and deficiencies
The consultation round had already unfolded the
trends and deficiencies, which appeared - later in
the course of the normal rounds, such as high num-
ber of quality projects for measure 1.4 on land im-
provement and reparcelling by the state Land Reg-
isters and, conversely, the lowest number of sub-
mitted projects registered for the sub-measures on
regional products and the SEUROP system. The
lack of well-elaborated projects resulted partially
from the procrastination of farmers inexperienced
in demanding funds who did not take advantage of
the free consultation service at their disposal. The
farmers were also often discouraged by the volume
of information required to accompany an applica-
tion for projects of any size. In order to ensure that
the applicant would be able to implement the
project correctly, very costly annexes such as a fea-
sibility study, a written undertaking of the bank to
grant credit, indebtedness certificate, building li-
cense were required by the state authorities togeth-
er with the application submitted without any guar-
antee of its selection28. On one hand, for the ad-
ministration bodies it was not possible to require
the annexes after the approbation of the project in
order to spare the unsuccessful applicants -unnec-
essary costs. In case of their non-delivery, the com-
mitted funds should have been reallocated, which
would have demanded a new selection procedure.
In the case of small-size projects the volume of re-
quirements did not correspond to the risks associ-
ated with the granting of aid.
The preliminaryround showed another very impor-
tant disturbing tendency of predominant submis-
sion of projects by big agricultural co-operatives,
whereas the projects of smaller operators were
missing. There is a smallnumber of SME in the
Czech Republic29 and their technical level and hu-
man resources do not meet the programme?s re-
quirements. Along with the lack of experiences and
capacities for elaborating a good project and of
available funds for financing professional consul-
tancy30, the main obstacle was the economic insta-
bility of the SME having lower chance to have ac-
cess to bank credit as they were not able to pass
the rating process. Moreover, in accordance with
the scoring criteria for measures 1.1, 1.2, 1.3, large
and stable companies with long history got more
points. The tendency to support more often already
established stable holdings was monitored also in
the case of measure 2.2 on development and di-
versification of economic activities.
In general, the implementation of agricultural mea-
sures has been very effective and efficient. Con-
cerning its efficiency, animal welfare has been sig-
nificantly improved in the farms that have invested
under sub-measures 1.1.1 and 1.1.3. Concerning
the hygienic norms, the quality of the produced
products has increased considerably and 64,4% of
the beneficiaries are in compliance with the EU stan-
dards thanks to the support31. As for the process-
ing and marketing measure, positive effects are
monitored in terms of more rationalized use of pro-
duction factors, improved product quality, de-
creased production costs and created job due to
the support. Nevertheless, it has to be stressed that
the investments under these three measures were
focused on the short-term survival in the perspec-
tive of the EU membership. The implementation of
the acquis communautaire has however produced
the effects of sustainability by increasing the com-
petitiveness of a considerable part of the Czech pro-
ducers32 on the EU market. It has to be pointed out
that the amount allocated to sub-measure 1.3, aim-
ing to enable the individual companies to meet the
requirements for being listed in the A1 group (able
of export to the EU), did not corresponded to the
estimated total funding needed by the Czech Re-
28  In accordance with the rules, the required annexes expired - three months after  their
issuance so that in case of refusal of the application the applicants had to provide up-to-
date certificates in order to participate in the next round of applications. This discouraged
many applicants.
29  About 8.000 family farms.
30 Theoretically, all applicants should have been able to elaborate a project by themselves
taken the high quality consultation services of RO SA and the detailled plan and guidelines
published on internet. However, the elaboration of a project is very demanding in terms of
time and human resources, which are not available to SME. The revenue regenerating projects
over 5 millions demanded a feasibility study that is very costly and must be preparedby a
professional qualified third party. For revenue generating projects bellow EUR 138,900, a
business plan, including a market study, was required
31 In accordance with ARDP, in 2000 only 5 slaughtering establishments were approved for
exports to the EU whereas of the remaining 284 highcapacity and 207 low-capacity estab-
lishments, 70 and 120 respectively were supposed to meet EU requirements by 1 January
2003. Despite the three-year transition period requested to improve hygienic conditions of
other establishments, 40 high-capacity establishments and 20% of the low-capacity estab-
lishments were about to cease operating before the accession.. Of the 125 establishments
producing dairy products, 20 were approved for export to the EU in 2000, and a further
51 were expected to meet the EU requirements by the time of accession. Nevertheless, 30
establishments were expected to close down. A three-year transition period should allow
another 26 establishments to meet the EU requirement after the Accession. Concerning the
meat sector, of a total of 1,023 such establishments 25% were about to close down before
the date of the accession. Of the 40 poultry slaughterhouses, 10 met the EU requirements in
2000, and another 16 were about to meet them by the time of the accession. 8 establish-
ments were about to close down.
32 It was envisaged that about 300 establishments would achieve status A1, and eventually
A2 during the seven-year implementation period. The objective has been reached by 75%.
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public33. Regarding the small-scale character of the
SAPARD Programme, its main role should be seen
in the settinup of the administrative system for fund-
ing from the structural funds after the accession,
which is expected to have a greater impact on - all
agricultural sectors in the near future.
Also the support under the rural development mea-
sures has produced very positive effects in terms
of increasing the quality of life for the local popula-
tion, preservation of the rural heritage, creating new
jobs opportunities and - development of the exist-
ing SME, and therefore the sustainable develop-
ment of rural areas. On the one hand, the scope of
eligible expenditures was too wide in view of the very
limited funding appropriated to rural development
measures (1/3) and was not based on identifying
the real, most urgent needs of the regions. On the
other hand, the implementation of rural develop-
ment measures helped to identify the most urgent
needs for the next programming period and the EC
structural assistance. Nevertheless, a certain dis-
crepancy has been registered between the mea-
sure level and the implementation level due to the
unrestrained set-up of the measure. The financed
projects have not much attributed to the diversifi-
cation of farm activities as only few projects on agri-
tourism, regional non-agricultural products and
production of alternative energy sources were sup-
ported. The measure focused also on the start-up
of new businesses and the diversification of farm
income whereas after the Programme implemen-
tation the diversification of farmer's activities and
rural tourism each account for less than 10 %. Thus
the traditional economic structure remained con-
served. In general it can be stated that the Pro-
gramme was to a very large extent in favour of the
(partially larger) existing businesses, regarding
both the agricultural measures and the measures
on rural development.
Concerning the agri-environmental measure, be-
sides overlapping with the national agri-environ-
mental scheme 505 leading to a low participation
in some areas34, which should have been consid-
ered when designing the measure, the low partici-
pation of farmers resulted from the lack of experi-
ence with the application of more complex land
management among the local authorities and farm-
ers. Nevertheless, irrespective of the fact that the
main objective of measure 2.3 was to test the en-
tire scope of future horizontal agri-environmental
titles in small-scale areas by including specific lo-
cal management, the potential scale of agri-envi-
ronmental activities in the Czech Republic is quite
large, and it is not evident whether 5 pilot areas
projects could have provided sufficient experience
for HRDP.
Another important obstacle, the unwillingness of
banks to offer loans to private entrepreneurs, es-
pecially in agriculture, has been partially overcome
in the course of the Programme as the banks took
into consideration the profitability of the repayment
of onehalf of the credit35 right after the project real-
ization. However, the banks should have been bet-
ter prepared by the national SAPARD authorities
before the launch of the Programme in order to take
into account the guaranteed repayment of the
funds. Also in this concern the larger enterprises
are favoured in terms of the interval between claim
and payment because they can afford to wait long-
er for reimbursement of project costs in case of
delayed payments. This problem has been even
more relevant in OP RDMA: regarding the possible
insolvency in the power of the state administration36,
the clause on the 3-months term for reimburse-
ment, laid down in the SAPARD Plan, has been ex-
empted from OP RDMA.
To conclude, the main role of the SAPARD Pro-
gramme should be seen in the preparation for the
set-up of the administrative system for OP RDMA.
Regarding the small amount of funds allocated to
SAPARD it is difficult to quantify at this stage the
consequences that the Programme had on the
Czech agriculture37, whereas the impact of the im-
plementation of the new CAP in the OP will be much
33 The required investments were estimated at CZK EUR app. 55,560,000 whereas the funds
allocated to the measure 1.3 amounted 25,172,617. It was envisaged that about 300 es-
tablishments would achieve status A1, and eventually A2 during the seven-year implemen-
tation period. The objective has been reached by 75%.
34 In Blanik area, at least 40% of eligible are of 110 ha should have been treated, while only
1 farmer entered into the Programme (10 ha). In Bile Karpaty, the operational objective was
to implement agri-environmental measures on a surface of 400 ha of the total grass area of
6000 ha. The measure was implemented on 305 ha. In Moravsky Kras, the objective was to
grass 170 ha and to implement the changed sowing process on the area of 150 ha. In Poodri,
the maximal area to treat is 1800 ha and to grass is 340 ha of which on 230 ha the
agrienvironmental measures have been implemented.
35 The intervention rate for a revenue generating project is 50%, of wich 75% come from EU
funds and 25% from the national budget.
36 Untilthe end of the year 2003, the EC had difficulties to allocate the funds for AFA 2001.
The Czech Republic was obliged to reimburse the projects through its own national means
so that the payments were delayed by some 2 months.
37 This will be the subject of the final evaluation of the SAPARD Programme, to be carried out
after the end of the Programme implemenation.
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stronger taking into account the high share of funds
allocated to investment in the agricultural holdings
and processing following the SAPARD Programme.
Nevertheless, the tendency of the Czech govern-
ment to favor the primary production is no longer
sustainable as the farmers should consider other
sources of subsistance by means of diversification
of their agricultural activities. The first round of OP
on the purchase of agricultural machines opened
in 2004, showing that the demand exceeds consid-
erably the allocated funds ,has also confirmed the
experience gained in the SAPARD Programme that
the eligible expenditures
have to be tightly delimitat-
ed in order to use the agri-
cultural funds granted by the
EC more effectively.
Implementing struc-
tures and procedures
of the SAPARD
Programme
The structure of the SAPA-
RD Agency
Pursuant to Commission
Regulation (EC) No. 1268/
1999, a single SAPARD
Agency has been estab-
lished, responsible for both
SAPARD implementation
and payments. Apart from
the independent Internal
Audit Division directly subor-
dinated to the Director Gen-
eral, there are three main
departments, namely the
Managing Authority Depart-
ment, Department for Im-
plementation and Control
and Payments Department.
The functions of authoriza-
tion, payment and account-
ing were separated in three
subdivisions of the Pay-
ments Department, and the
responsibilities for project
approval, authorization and payments were not as-
sumed by one administrator as it was required in
the MAFA. The Department for SAPARD Programme
Implementation and Control is divided into a Meth-
odology Division, a Control Planning Division at the
central level and Regional Offices Division manag-
ing 7 regional offices at NUTS II level to ensure the
Programmes central controls planning and meth-
odology. The projects were checked for complete-
ness at the regional level38 and after approval by the
Regional Selection Subcommittee handed over to
the central level for final selection by the National
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Figure 11: Organization Chart of the SAPARD Agency
Source: Ministry of Agriculture, 200338 The total number of administrators in 7 RO SA
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SAPARD Selection Committee. At the final stage,
the contracts are signed by the Director General.
Except for the payments and preparation of con-
tracts, the majority of the administrative tasks were
decentralized and the responsibility for them were
transferred to RO SA39. In accordance with the
MAFA, separate bodies were established, namely
a Managing Authority, Implementing Body, Paying
Agency and Internal Audit Division. The tasks and
responsibilities related to the implementation of the
SAPARD Programme are elaborated in great detail
in the Operational Manual, an intern working docu-
ment for all the staff involved in the Programme im-
plementation, containing more than 1000 pages
and often hindering the administrative procedure
rather than facilitating it.
In order to ensure the monitoring of the Pro-
gramme, a National Monitoring Committee com-
prising of 25 members (representatives of govern-
mental and non-governmental institutions) has
been set up, together with eight Regional Monitor-
ing Sub-Committees at the level of the NUTS II re-
gions. In addition to the representatives of minis-
tries participate in the NMC also rather representa-
tives of associations and chambers40 related to the
agricultural and food sector and having the right to
vote. In the course of the Programme 7 meetings41
have been held dealing with themes and topics in-
cluded in MAFA (in particular selection procedure,
monitoring and overview of financial plan). The ab-
sence of higher officials, sometimes exceeding one
third of the permanent members, made it impossi-
ble to take decisions in certain instances. During
the second meeting of NMC a requirement was ex-
pressed to invite the representatives of regional
monitoring subcommittees to participate in the
meetings. This improved the transfering of informa-
tion from the national to the regional level . Further-
more, a computer database was developed with
graduated access interconnecting the regional of-
fices with the central office. The latter has access
to data from all the regions, whereas the regional
offices only have access to information on their own
registered projects. Except for input and updating
of project data after completion of on the spot con-
trols, the database also records financial commit-
ments and payments from the SA and is capable of
reporting on the financial and physical outputs.
Project administration and control
Concerning the submission of applications, there
was massive project submission by farmers on the
deadline date and for the understaffed team of RO,
especially in regions traditionally dealing with a high
number of submitted applications, it created seri-
ous difficulties . As the farmers brought all docu-
ments on hard copies, the employees RO SA had
to input the data into the computer, which was very
time demanding. From the point of view of the ben-
eficiaries, co-operation with the administrators at
the regional level has been assessed as excellent.
RO SA provided information on how to elaborate the
project, helped to assess the financial health of the
holdings of the beneficiaries, helped with the col-
lection of all the necessary annexes. Without their
willing attitude and this extraordinary service, which
went beyond the obligatory office agenda42 more
than a half of the beneficiaries would not have got
the grant. The source of this enthusiasm was their
awareness of the national interest to use up the
available funds. Nevertheless, during the first two
rounds the legal conditions (terms of submission
of application, notification, payments and reim-
bursement) changed perpetually. This compound-
ed the confusion of beneficiaries that were them-
selves bound by obligations vis-a-vis the state. This
legal gap is considered by the beneficiaries as un-
preparedness of the state. It was the typical unwill-
ingness of the state authorities, especially at the
national level, to assume full responsibility and to
communicate the up-to-date conditions and rules
to the beneficiaries.
Regarding the limited funds allocated to SAPARD,
three levels of project assessment were set in or-
der to satisfy at least the best quality projects: eli-
42 Some RO SA managing a large territory covering more counties offered bytheir own
initiative one office day per week in the more distant counties in the office of the
Agricultural agency (i.e. RO SA in Ceske Budejovice in Plzen) to facilitate the time-
demanding consultation process to the farmers.
39 Exceptions: projects exceeding EUR 138,900 as well as projects involving more than one
region had to be evaluated at the central level.
40 Structure of NMC - members: MoA, MoF, NF, MoFA, MRD, MoE, MoLSA, director of the
Implementation and Payment Control Dpt. of SA, director of Payment Dpt. of SA, Associa-
tion of Cities and Municipalities of CR, Association for Rural Renewal, Chamber of Com-
merce of CR, Food Chamber of CR, Managing and Coordination Committee, Association of
Private Agriculture of CR, Association of Young Farmers of CR, Association of Municipality
and Private Forests Owners in CR, Association of Agricultural Cooperatives and Societies,
State Veterinary Administration, Czech Association for Nature Conservation, representatives
of the EC in the role of advisors
41  The meetings were held on: 10 May 2001, 5 December 2001, 24 April 2002, 23 Octo-
ber 2002, 23 April 2003, 26 November 2003, 22 April 2004
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gibility criteria, scoring results and complementa-
ry criteria. The fulfillment of the eligibility criteria was
an indispensable condition for the recommenda-
tion of projects by the Regional Selection Sub-com-
mittee for the next selection procedural steps while
the scoring results determinated the ranking of the
project on the list of recommended projects. At the
national level it was necessary to set additional cri-
teria in order to determine the granting of aid in case
of higher number of submitted projects, having the
same scoring results and coming from different re-
gions. In this system, besides the degree of finan-
cial health (the healthier, the better), which was al-
ready scored, the crucial additional criterion for
passing the funding limit was the total amount of
demanded public contribution financing43. Smaller
projects were generally preferred. This practice
showed, firstly, at regional level the uselessness of
the Regional Selection Sub-committees as their
role was practically only to approve and to pass over
the list of projects scored by the subordinated ad-
ministrators without having any real influence on the
results. Secondly, the weak point at the level of the
NSC was the possibility of influencing the final
project selection with regard to the regional affilia-
tion of projects, as each voting of a commission al-
lows for subjective argumentation.
Furthermore, it can be stated that the scoring sys-
tem as well as the controls44 were focused on ad-
ministrative compliance and verification rather than
on quality criteria. The control is concentrated on
the administrative, purely formal check of account-
ing books and the project outcomes correspond-
ing to the eligible expenditures disregarding the
quality of its accomplishment45. Thus, in order to
assure the required multifunctionality46 of projects
on rural development, the project objectives reflect
often the selection criteria published on internet by
the Programme. Furthermore, for the purposes of
controls there were clear-cut and evident criteria
for agricultural measures, which could be answered
unambiguously with yes/no and did not allow any
interpretation., Conversely, in the case of rural de-
velopment projects the rules designed by MRD had
to be interpreted by officers of MoA at the regional
level, responsible for on the spot controls. Thus the
co-operation of MoA with MMR at the regional lev-
el was generally quite problematic. On the one
hand, its administrators at the regional level exe-
cuting the delegated tasks related to the assess-
ment of the projects for rural development were in-
dependent and were not subordinated to higher
officers of the RO SA. On the other hand, their ac-
tions had consequences on the work of RO SA, i.e.
on the planning of controls withinthe competence
of MoA.
To conclude, the Programme administration was
set up in compliance with the EU requirements and
turned out very effective. However, the administra-
tive procedures were too complicated and often
hindering the effective implementation of the gen-
erally very flexible staff.
Transition from the SAPARD Programme to
EC funds oriented to agriculture
Transition to EC structural and non-structural as-
sistance in agriculture
The SAPARD programme represents very precious
experience of the transition to the structural fund-
ing, especially for the OP RDMA, which was built on
the basis of its implementation system. The conti-
nuity of personnel and hereby the transmission of
achieved experiences and best practices was pre-
served on both levels, the regional and the nation-
al. In the regional offices the staff executing the
administration of the SAPARD programme has kept
its agenda till the completion of the implementa-
tion of the SAPARD programme with the last ex-post
controls in 2006 and has taken on the tasks related
to the administration and to the controls of the
projects submitted in the framework of the RDMA.
However, besides a very operational application of
the best practices and lessons learned from SAPA-
RD in the current funding system, a certain discon-
tinuity has been also monitored in sharing experi-
ence achieved in the SAPARD programme by some
key persons who switched from SAPARD to anoth-
er agenda.
43 The percentage of demanded public contribution was already scored: one percent
less, one point more.
44 Interim controls are executed in 100% of the projects, while ex-post controls in 100%
only for revenue generating projects. The project objective has to be fulfilled for at least
three years. This exception to the rule of 5 years has been accredited by the European
Commission.
45 This concerns especially the measures on rural development.
46 The scoring criteria were published on Internet and thus well known to the applicants.
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The SAPARD Programme featured more or less the
measures, which appear in the Operational Pro-
gramme, with the exception of young farmers, for-
estry and water management. The practices applied
in the SAPARD Programme represented the main
source for the implementation of the Operational
Programme. Nevertheless, there are some chang-
es in the implementation system based on the de-
ficiencies uncovered in the SAPARD Programme.
The selection committees at the regional level and
at the national level did not produce satisfactory
results; therefore they were dissolved in the Oper-
ational Programme and replaced by a mechanism
of project scoring on the basis of clear and distinct
scoring criteria. Moreover, the additional criteria for
projects with the same scoring level coming from
different regions were introduced in the regular
scoring system. While good financial health was a
necessary selection criterion for the project admis-
sibility in the SAPARD Programme without being
scored, in the first round of the Operational Pro-
gramme it was scored (group A, B, C, D) and there-
after it has played the key role of an additional cri-
terion in case of shortage of funds. Regarding the
negative experience of last-minute application sub-
missions by farmers, the second additional criteri-
on introduced in the OP was an on-time applica-
tion. The earlier the applicant has been registered,
the better his score. The practice of attribution of
each percent less of demanded public contribution
proved successful and was reinforced by more
favourable conditions for young farmers and farm-
ers running a farm in LFA. In such cases a farmer
can get up to 15% of public contribution in addi-
tion(5% young farmers, 10% LFA) and gain a bet-
ter score by their deduction from the final increased
percentage of aid. On the basis of the experiences
gained in the SAPARD Programme the control sys-
tem has also been changed. With regard to the fact
that ex-ante controls in 100% of the cases turned
out very time demanding, they are executed only in
urgent cases47. The planning of controls was de-
centralized and is now executed at the regional level
and submitted for control at the central level. More-
over, in order to facilite the project submission to
the applicants of aid, the requirement for submis-
sion of original documents was abandoned and re-
placed by a declaration of honour
However there are some practices, which have
proved successful. In the SAPARD Programme the
economic viability belonged to the eligible criteria
whereas in the OP it was scored and on the basis of
a special calculation that is not published, additional
points were attributed to projects with higher via-
bility. However, this system favours again bigger
holdings having available funds for financing an ex-
pert on financial analysis. Therefore, an option has
been considered to revert back to the above-men-
tioned SAPARD solution. Similarly, in the SAPARD
Programme it was set up in the regulations that the
beneficiary would be reimbursed within three
months after the application. This had to be aban-
doned in view of the insolvency of the Paying Au-
thority, the National fund not receiving in time the
co-financing contribution of the European Commis-
sion. However, this causes big problems for the
beneficiaries having obligations to pay their provid-
ers in time.
As fas as HRDP and SROP are concerned, the im-
plementation of the SAPARD programme has been
a very precious experience for the administration
in terms of getting used to the common mecha-
nisms and rules of EC funding, such as the four-
eyes-rule, audit, on-the-spot controls etc. The im-
plementation of the agri-environmental measure
has greatly helped the setting up of the implemen-
tation of HRDP on the level of programming docu-
ment. However, as opposed to measure 2.3, the
HRDP measures are implemented horizontally and
the applications are submitted yearly and once they
are in compliance with all requirements, they are
granted automatically. Except for the setting-up of
producer groups and early retirement measures,
the control is based more on measuring and rules
observance than on the control for administrative
compliance and accountancy. The continuity with
SAPARD has been maintained particularly on the
level of trained staff. Concerning SROP, the imple-
mentation of the rural development measure in the
SAPARD Programme was significant, especially re-
garding the identification of regional needs at the
level of programming document and designing of
measures. Thus the experiences from the SAPARD
measure 2. 1b) were used by laying the conditions
for the SROP measure on rural infrastructure, to
47 Unlike the SAPARD Programme, the beneficiary can start the project implementation
already in the moment of registration and does not have to wait to sign the contract.
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which most funds have been allocated. Neverthe-
less, the project selection procedure and the ad-
ministration have been set up on a different basis
and differ essentially from that of the OP based on
the SAPARD administrative procedures.
Transformation of the SAPARD Paying Agency into
the CAP Paying Agency
Originally, two agencies were planned in the Czech
Republic, one at the MoA, the other in the State
Agriculture Intervention Fund (SZIF). Finally, a de-
cision about their unification has been taken. The
SA was transferred under SZIF as of the 1st Janu-
ary 2004. This transfer was only an organizational
change; the right and obligations of the SA arising
from the signed contracts remain unchanged. At the
same time, the activities of the employees and the
necessary competencies of the institutional struc-
tures of the established CAP paying agency were
transformed. The RO SA became part of the region-
al divisions of the fund but it remained within the
competence of the SA. The former heads of the RO
SA became regional heads of the Programme. The
transfer of the SA to the SZIF was preceded by an
appointment of a Managing Authority for the Oper-
ational Programme RDMA and it was decided to
merge the former SAPARD Programme Managing
Authority with this newly established department as
of 1 July 2003. This new independent SAPARD Pro-
gramme Managing Department was established as
a coordination unit for the activities related to the
implementation of the Programme.
The former Department for SAPARD Programme
Implementation and Control has been transformed
into a Department for OP and SAPARD that is part
of the Programming Body of SZIF. The former 7 RO
SA have become part of the 7 regional departments
of SZIF and are directly managed by the Regional
Departments Body. As regards the methodology,
its employees are still subordinated to the Indepen-
dent Division for SAPARD Management that had re-
placed the former division of director general of SA,
as well as to the Department for OP and SAPARD48.
Apart from the OP and the SAPARD Department, the
Programming Body comprises also a Department
for HRDP and Direct Payments and System Sup-
port Department for controls in the guarantee sec
sion, as well as OP and SAPARD Payment Division,
are part of accounting and payments departments
for direct payments, HRDP, OP and SAPARD, fall-
ing under the Economic Body of SZIF. The Internal
Audit Department is directly subordinated to the
Director General of SZIF.
On the one hand, the transformation of the SAPA-
RD Paying Agency was carried out very effectively
using the current functioning system of existing
funds and the established structures and mecha-
nisms of the former SAPARD Agency, in particular
as regards the OP RDMA. Besides the reorganiza-
tion of the existing departments, an adjustment of
the internal rules of the SA (Operational Manual)
had to be made in order to adjust the system of in-
ternal directives of SZIF. On the other hand, the staff
of some key bodies such as the Managing Author-
ity has changed, thus cutting partially the continu-
ity of achieved experiences and the information flow
towards the co-operating bodies.
48 The Department for OP and SAPARD has four subordinated bodies: 1. General
Methodology Division, which was  created bythe former Division for SAPARD
Methodology and 3 regional methodists and has also taken over the OP methodology; 2.
Division for OP and SAPARD Control Planning based on the former Control Planning
Division in SA and responsible for OP controls planning; 3. OP Methodology Division (no
competencies concerning SAPARD); 4. Payments Authorization Division that was created
by the former Payments Department of SA
SAPARD REVIEW
70
Figure 12: Organization Chart of SZIF
Source: Ministry of Agriculture, 2003
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POLICY OPTIONS
Regarding the agricultural market saturation and
the low economic profits with uncertain future, al-
ternative incomes through extension of farming ac-
tivities have to be ensured, for instance ecological
farming, processing and marketing of regional
products and ecotourism, in order to diversify the
local economy. In the Czech Republic, the revenue
generating activities alternative to the primary ag-
ricultural production are very often SME, whereas
the large processing holdings or cooperatives are
specialized in large-scale production without any
alternative sources of income. Therefore a multi-
sectoral programme should be created to support
the development and establishment of small and
medium size businesses in the rural areas and to
achieve a greater variety of non-production rural
activities and therefore boost the appeal of rural
areas.
To ensure the access of the SME to funding oppor-
tunities, the administrative procedure for small-
scale projects must be simplified and introduced in
to complete the current one. There is a long set of
procedures to be followed from the submission of
aid application to the granting decision . In view of
the low risks associated with the submission of
small-scale projects, the requirements for provision
of information should be less strict and the project
elaboration should be simplified. A very simple small
project49 should be provided as a model that could
be elaborated by the beneficiary without costly pro-
fessional advisory services. Moreover, the assess-
ment of the financial health should also be simpli-
fied. In this manner even applicants who might not
have the financial and human resources at their dis-
posal to meet the Programme requirements or who
would decide that the cost and effort is not worth it
could participate.. This simplified system could be
introduced as a separate measure for small busi-
nesses. Furthermore, the state authorities should
certify a certain number of consultants with autho-
rization for consultancy activities and present them
to the regions in order to ensure the quality of the
consultancy services. During the implementation of
the SAPARD Programme in the Czech Republic, the
services provided by "professional" consultants dif-
fered essentially in the degree of quality and the
applicants were subjects to unfair conditions set by
the consultancy companies. The state should en-
sure the protection of the beneficiaries of public
funds.
As far as the rural development is concerned, the
idea of microregions should be supported more ef-
fectively by ensuring greater coherence of the mea-
sures. Firstly, a regional analysis should be elabo-
rated in order to monitor the more concrete needs
of the potential beneficiaries. It is clear that speak-
ing of the rural development policy in the Czech
Republic, the needs of rural areas cannot and
should not be dictated from above. However, the
monitoring of planned investment projects in the
regions would allow the design of measures bet-
tertargeted at real regional priorities. In this way, a
decrease in the number of applicants would result
from any narrowing of the eligible costs and thus
the scope of potential beneficiaries would be limit-
ed. As a result, a big number of applicants would
be spared from high costs without having a very lim-
ited perspective of getting grants and thus the funds
would be allocated in the most efficient way. Sec-
ondly, the scoring criteria should be focused more
on the individual quality of projects than on the max-
imum compliance with listed items in order to avoid
the prioritization of projects with a lower marginal
utility than the rejected projects . Thirdly, to improve
the usage of the EC pre-accession funds, and more
specifically the SAPARD Programme, which is a pre-
accession instrument in agriculture, the rural de-
velopment should be more interconnected with the
diversification of agricultural activities by means of
co-operation of mayors with the farmers. The mu-
nicipalities should be encouraged to co-operate
with farmers in the supply of regional agricultural
products and the farmers should be obliged to get
their projects approved by town halls. Furthermore,
the approval of a project demanded from all mu-
nicipalities in one microregions should not be purely
formal, understood as quid pro quo, as it turned out
in the course of the implementation of measure 2.2
in the Czech Republic but should express serious
interest of the concerned municipalities in the im-
plementation of projects improving the living con-
ditions and the interconnection within a microre-49 For small scale projects under 32,258 EUR.
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gion. This should be secured through the individual
quality of well-targeted projects improving the co-
operation of municipalities that should be evaluat-
ed on the basis of quality-focused evaluation crite-
ria. Finally, more focus should be placed on the bot-
tom-up approach and the inclusion of the rural
dwellers and socio-economic partners in the deci-
sion-making process in order to ensure the sustain-
ability of the development of rural areas.
It is also a key issue to strengthen the information
dissemination activities in order to increase the ad-
hesion of the farmers to the agri-environmental
measure. To encourage the farmers to adopt a
more extensive approach to farming in a more en-
vironmentally sensitive way should be one of the
main priorities to follow in a country with high de-
gree of intensive approach and with big share of
arable land. This was not the case of the "Czech
way" of implementation of the SAPARD Pro-
grammes, as the state authorities have placed a
priority on "classic" agricultural activities, structur-
al adjustment and investment in processing and
marketing. Moreover, the measure was implement-
ed rather late and part of the rather modest funds
allocated to this measure was reallocated to agri-
cultural measures. However, the effectiveness of
this measure depends on several factors, not only
on the available funds but also on the degree of
competence of the stakeholders? and the farmers'
awareness and willingness to participate. Thus the
increasing of funds earmarked for agri-environ-
mental schemes should be preceded by increased
of awareness of the stakeholders of the profitabili-
ty and sustainability of entering into this measure.
This could be ensured by timelyimplementation of
the measure on vocational training providing sem-
inars on agri-environmental activities and the EC
strategy for sustainable agriculture.
CONCLUSIONS AND POLICY RECOMMEN-
DATIONS
The SAPARD Programme revealed some very im-
portant tendencies of the national policies on agri-
culture and rural development and offered some
ways of improving the pre-accession aid in order
to assure compliance with the EC strategy for sus-
tainable agriculture. In general, it turned out that
the Programme was focused on the support of the
primary production while favourising big agricultural
and processing holdings. Thus the strategy of the
Programme washighly relevant in terms of compli-
ance of the agricultural sector with the acquis com-
munautaire. In accordance with that, the majority
of funds were successfully allocated to the agricul-
tural measures, whereas a minor part went to the
rural development. The implementation authorities
succeeded to exhaust all the allocated funds and
even to exceed the commitments by 15% with the
help of the chosen strategy. The Programme has
also produced a wide range of results and impacts,
such as increase in productivity and more rational
production, increase in income, improved quality
of products, positive effects on animal welfare, im-
proved working and health conditions, improved
storage capacity, high number of created jobs, par-
tial diversification of the rural economy, improved
competitiveness and increased activity of existing
SME. A direct positive environmental impact, as well
as positive side effects of the implemented projects
have been identified, especially under Priority 1.
Nevertheless, in order to exhaust the allocated
funds a short-term perspective was chosen while
taking into consideration the accession of the Czech
Republic in the EU. In the long-term perspective this
policy is however not sustainable with respect to the
objectives of the EC strategy for sustainable rural
development. The following recommendations are
based on the positive and negative experiences
gained during the implementation of the SAPARD
Programme.
?More funds should be allocated and priority
should be given to the diversification of agricul-
tural activities and to activities related to tour-
ism, creating an alternative source of income for
rural areas. The operational objectives of activi-
ties under this measure should be clearly speci-
fied, a smaller target selected and the scope of
eligible expenditures narrowed in order to de-
crease the excess of demand and thus to spare
the applicants from unnecessary expenditures
and to decrease the risk they have to take;
?Under the rural development measures, an in-
strument should be included ordering as an
integratecondition co-operation between may-
ors and farmers in order to involve the farmers
into the projects;
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? An increased focus should be placed on
branches of the foodstuff sector processing di-
versified products, such as regional and ecologi-
cal products. The design of the sub-measure for
support to processing of regional products
should offer more favourable conditions for po-
tential processors in order to motivate them to
enter into this sub-measure rather than to
choose conventional methods of processing;
?Priority should also be given to the establish-
ment of SME in order to diversify the spectrum
of economic activities in rural areas;
?The target groups should be defined in order
to allow access of SME to the funding. The size
of the farm is to be taken into account while de-
signing the scoring criteria;
?A simpler application and appraisal system for
small-sized projects demanding lower amounts
of grant aid should be introduced with simpli-
fied project plan and reduced volume of required
information, as well as softer requirements con-
cerning the financial health;
?The required original documents to be sub-
mitted together with the application (indebted-
ness certificate etc.) should be replaced by a
declaration of honour;
?The costs for technical and financial expert
opinion directly related to the project (market-
ing study, business plan, feasibility study, envi-
ronmental impact assessment and costs for
bookkeeping) should be included in the eligible
expenditures as they represent a relatively high
expense item, in particular for SME.50
;
?A regional analysis should be elaborated on
the basis of the needs of the local population in-
volving local associations, economic partners,
city halls and farmers. The focus should be on
the bottom-up approach;
50 In the Operational Programme RDMA these items are already included in the eligible
expenditures.
51 In the case of measures on rural development, a feasibility study was obligatory for projects
over EUR 138,900, which is very costly and it seems that its content concerning possible
overestimation of individual items in order to get the required minimum outcome was not
really controlled.
?Better coherence between individual mea-
sures should be ensured, especially as it con-
cerns the horizontal environmental matters that
should be an integral part of each individual
measure;
?The selection procedure should be carried out
on the basis of "objective" selection criteria that
do not allow subjective interpretation, as it was
in the case of setting up selection committees.
The selection criteria should be based on the
project quality and not onlyon administrative
compliance. One of the additional criteria could
be in-time application in order to facilitate the
work of of the regional agencies;
?The state authorities should protect the ben-
eficiaries by assuring the quality and indepen-
dence of the consultants. Furthermore, the
feasibilitystudies should be controlled by econo-
mists in order to detects any inconsistencies in
the calculation51;
?Banks should be informed about the benefits
of granting loans in due time before the launch
of the Programme;
?A higher priority should be given to the orga-
nization of IT seminars for farmers in order to im-
prove their access to information (internet) as
well as to ease the administrative burden of the
regional administrators;
?The dissemination of information on sustain-
able agriculture should be improved and
strengthened because the sensibilization of
farmers concerning environmental matters
leads to increased adherence to the agri-envi-
ronmental measures;
?The representatives of regions should partici-
pate in the NMC and they should be given the
right to vote in order to provide the regions with
more decision-making power.
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Czech Republic: Characteristics 
of the area1  
Year of 
reference: * 
2002 
GDP in USD per capita and year 6 822,0 
Share of agriculture in the GDP (in %) 2,8 
urban population  NM 
rural population  NM 
agricultural populationA 11 700 
Per capita average 
income (EUR) 
overallA 15 700 
Population density (inhabitant/km2) 131 
Migratory balance between rural and urban areas (net result, in 
thousand of people) 
NA 
urbanB 7 620 108 
totalB 2 672 825 
total NM rural of which 
farmers  of which part-time 
farmers  
NM 
Population 
totalB 10 292 933 
urban NA 
total NA 
rural 
of which farmers  NA 
Active population 
totalC 4 825 100 
urban NM 
rural NM 
Unemployment rate (in 
%) 
totalD 9,8 
Share of female employment in the active population (in %)E 43,3 
Share of people over 40 years in the active population (in %)F 39,4 
* Data 2003 are not available.  
1 Information of contextual tables (number 1, 2 and 3) is updated on an annual basis. When the data are not yet 
available, indicate the last available data and specify the year they refer to. 
2 Rural population = population in communities of up to 1 999 inhabitants, urban population = population in 
communities of 2 000 inhabitants and over  
A Average monthly gross wages (CZK) - estimate. 
B Source: Census of people, houses and flats 2001, Czech statistical office (CSO) 2001. 
C Aggregate number of employees in the national economy . Source: Employment and unemployment in the Czech 
Republic in the 4th quarter of 2002. CSO 2003. 
D Towards 31.12.2002, Ministry of labour and Social Affairs 2003. 
E Aggregate number of female employees ih the domestic economy . Source: Employment and unemployment in 
the Czech Republic in the 4th quorter 2002. CSO 2003. 
F Aggregate share of employees above 45 year in the national economy . Source: Employment and unemployment 
in the Czech Republic in the 4th quorter 2002. CSO 2003. 
NA Not available 
NM Not monitored 
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Land use   
Year of 
reference: 
2002 
  ha % of UAA1 % of total 
Arable land 3 068 239 71,80 38,9% 
Permanent crops 236 290 5,53 3,0% 
Permanent grassland and 
pastures 
968 272 22,67 12,3% 
UAA total 4 272 801 100,00 54,2% 
Forests and other woodland 2 643 058   33,5% 
Other uses 970 896   12,3% 
TOTAL 7 886 755   100,0% 
1 UAA: Utilised Agricultural Area 
Data 2003 are not available 
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ANNEX I
List of measures
Measure 1.1 Investments in agriculturalhold-
ings
1.1.1 Welfare
1.1.2 Reconstruction of Storage Capac-
ities for Fruit and Vegetables
1.1.3 Storage Capacities for By-prod-
ucts of Livestock Production
Measure 1.2 Improving the processing and
marketing of agricultural and fishery products
1.2.1 Modernization of Technologies
1.2.2 Support to Regional Products
Measure 1.3 Improving the structures for qual-
ity control, for the quality of foodstuffs and for
consumer protection
1.3.1 SEUROP Classification of carcass-
es
1.3.2 Assistance in the introduction of the
HACCP
Measure 1.4 Land Improvement and Reparcel-
ling
1.4.1 Construction and Renovation of
Field Roads, Building the TSES and Anti-Ero-
sion Measures
1.4.2 Land Surveying Work, New Digital
Mapping, Land Surveying including Geometri-
cal Plans in compliance with Act No 229/1191
Coll.
Measure 2.1 Renovation and Development of
Villages and Rural Infrastructure
2.1 a) Renovation and Development of
Villages
2.1 b) Development of Rural Infrastruc-
ture
Measure 2.2 Development and Diversification of
Economic Activities, Providing for Multiple Activi-
ties and Alternative Income
Measure 2.3 Agricultural production methods
designed to protect the environment and main-
tain the countryside
2.3 a) Agricultural production methods
designed to protect the environment and main-
tain the countryside
2.3 b) Cost of informing on agri-environ-
mental measures
Measure 3.1 Improvement of vocational training
Measure 3.2 Technical Assistance
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LIST OF ABBREVIATIONS
ARIB Agriculture Registers and Information Board
CAP Common Agricultural Policy
CEEC Central and Eastern European Countries
EAGGF European Agriculture Guidance and Guarantee Fund
EC European Commission
EU European Union
ISPA Accession Instrument for Structural Policies for Pre
MoA Ministry of Agriculture
NDP National Development Plan
OECD Organization of Economic Cooperation and Development
PA Paying Agency
PHARE Pologne, Hongrie, Assistance a la Restructuration Economique
RDP Rural Development Plan
SAPARD Special Accession Programme for Agriculture and Rural Development
SME Small and Medium Size Enterprises
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INTRODUCTION
Estonia signed the Europe Agreement with the EU
in June 1995. The Agreement entered into force in
February 1998 after being ratified by the Parlia-
ments of the Member States, the European Parlia-
ment and the Estonian Riigikogu [1]. With applying
to become a member of the European Union (the
EU) Estonia took on an obligation to harmonize its
policies and political instruments with those of the
EU without any reservations. The 1999 activity plan
of the Government of the Republic for Estonian in-
tegration in the EU envisaged the achievement of
accession readiness by January 1st 2003 [2]. The
actual readiness to accede to the EU was achieved
by January 1st 2004, in some areas directly before
Estonia joined the EU on May 1st 2004. Thus, it took
around six years for Estonia to implement the EU
acquis communautaire.
In the context of the EU integration three aspects
of convergence can be discussed: nominal, real
and institutional. The first of those aspects shows
the harmonization of price level with that of the EU,
the second one, however, indicates the harmoni-
zation of income level with the income level of the
EU. Institutional convergence means first and fore-
most taking over the EU legislation (acquis
communautaire) [3].
Varblane et al have referred to the dangers in the
EU integration process [4]: "… Estonia should avoid
taking on obligations that would bring along a fast
rise in prices and therefore a decline in competi-
tiveness. When the legislation harmonization pro-
cess is carried out in a very short time, it puts a very
big additional costs on Estonian enterprises and its
competitiveness might decrease considerably".
Next to environmental and social policies, agricul-
tural policy is a sphere where the harmonization of
Estonian legislation and principles with those of the
EU turns out to be particularly expensive and where
investments have to be made by the state as well
as the enterprises.
In order to achieve accession readiness of the can-
didate states the European Commission worked out
a strategy [5] which defined the short- and long-
term goals of the acceding states in achieving ac-
cession readiness and noted down the funds nec-
essary for achieving these goals. The goals and
funds for agriculture and rural development were
included in EU SAPARD program.
SAPARD was a special accession program for agri-
culture and rural development for Central and East-
ern European countries (CEEC) the goal of which
was to guarantee the sustainable development of
the agricultural sector and rural areas of the candi-
date countries and help to implement the Commu-
nity legislation (acquis communautaire concerning
the common agricultural policy and the policies
connected to it. Beside the ISPA and PHARE pro-
grams it was one of the most important economic
policy instruments in preparing for the EU eastern
enlargement.
The main goal of the present research is to evalu-
ate to what extent SAPARD has fulfilled its purpose
in preparing the Estonian agricultural and rural de-
velopment sector for accession to the EU by inves-
tigating both the contribution of the SAPARD pro-
gram to building up an efficient administration and
its impact on Estonian agriculture and rural devel-
opment.
The following tasks have been formulated in order
to achieve the purpose of the research:
1.To evaluate the transparency of the goals of
agricultural and rural development policies of
POGRAMME SAPARD - ESTONIA
Doris Matteus
market development bureau, chief specialist
Ministry of Agriculture of Estonia,
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Estonia and the EU and SAPARD program's role
in achieving this;
2.To show how Estonia has benefited from
implementing the SAPARD program and to what
extent has it helped to achieve the goals of Es-
tonian agricultural and rural development poli-
cies;
3.To bring out the problems that came about
during the implementation of SAPARD and
whether and how it has been possible to remove
them during transition to using EAGGF structural
funds;
4.By analyzing the aforementioned aspects,
make a proposal for improving the implementa-
tion of Estonian agricultural and rural develop-
ment policies.
The present research is based on comparative
analyses of different documents and papers con-
cerning the relevant matters: Estonian agricultural
and rural development policies, SAPARD.
According to the terms of reference, the research
follows the structure presented below.
Chapter 2 briefly discusses the previous problems
and objectives regarding agriculture and rural de-
velopment in Estonia and analyses the impact of the
integration process with the EU on their transfor-
mation. The main problems faced by the new mem-
ber states are also briefly reviewed in this chapter.
Chapter 3 contains an overview of the implementa-
tion process of the SAPARD program in Estonia,
analyses the impact of SAPARD on the relevant sec-
tors and on the goals and means of agricultural and
rural development policies. The administrative
framework of the program, including the implemen-
tation costs, aspects concerning human resources
and involvement of social partners, is also de-
scribed and discussed. The chapter analyses the
impact of the SAPARD program on attaining the
objectives of the agricultural and rural development
policies as well as the problems that have arisen and
the lessons learned in the process of implement-
ing the program.
The overview was drawn up PRAXIS Centre for Policy
Studies experts currently employed by the Ministry
of Agriculture of Estonia, Ms Doris Matteus, chief
specialist of the bureau of market development, and
Mr Taavi Kuntu, the chief specialist of the bureau of
market analyses.
The present approach does not reflect the official
opinion of the Ministry of Agriculture.
THE GENERAL CONTEXT OF SAPARD IN
ESTONIA
Estonian Agricultural and Rural Develop-
ment Policies in the 1990s
After regaining independence, the Estonian govern-
ment liberalized agricultural policies as part of the
economic and social reforms, the purpose of which
was to create a market-oriented, effective and in-
ternationally competitive economy. In principle,
agriculture was not regarded as "a special case"
different from the other sectors. The main goals of
the agricultural policies after regaining indepen-
dence were:
?supplying the population with national main
food products;
?developing farms and associations, restruc-
turing and privatizing the processing industry;
?developing less-developed rural areas;
?stabilizing the market of national food prod-
ucts. [6]
Some of these political goals were discussed again
in 1995. The free trade principle was preserved but
"only to the extent that it does not damage Esto-
nian interests and its social welfare". At the same
time a proposal was made that the government
should specify the following goals for agricultural
policies [7]:
?to guarantee the social environment and qual-
ity of life for the rural population at the average
level for the country in order to preserve rural
settlements and the vitality and development of
rural areas;
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?to supply the population with quality food at
affordable prices;
? to support the development of competitive
business and market structures as well as eco-
nomic relations.
The free trade principle was accepted, but it was
specified that "the state tries to increase the effi-
ciency of agriculture and achieve equality between
the income of agricultural producers and other sec-
tors of economy".
Comparing the periods before and after the inde-
pendence in terms of agricultural support granted,
it can be seen that the level of support in Estonia
before the independence was higher than the OECD
average, but declined remarkably afterwards. Since
then, the level of agricultural support in Estonia has
been lower than in other CEEC and OECD countries.
[6]
Lower support to agriculture compared to the main
trade partners and the absence of import tariffs cre-
ated unbalanced market conditions and made it
difficult for the Estonian food industry to compete
with imported food products. On international mar-
kets, Estonian agricultural products suffered mainly
due to the lack of quality products compatible with
the requirements of the market but also to the lack
of market price support and adherence to free
trade.
Besides the abovementioned aspects, it should be
pointed out that agricultural investments in the
1990es were much lower in Estonia than in the EU.
This caused a low quality of products and non-com-
pliance with the EU requirements and led to low
competitiveness of the Estonian agricultural prod-
ucts.
Regarding the social (rural development) aspects of
agricultural policies, it should be mentioned that
although agriculture traditionally has been one of the
most important sectors in the Estonian economy, the
relative share of agriculture in the overall economy
has declined since Estonia gained its independence.
Both the contribution of agricultural output to GDP,
and the share of agriculture in the total employment
have decreased significantly52.[8]
That caused high structural unemployment in rural
areas, which had an overall negative effect on the
rural societies: large number of social beneficiaries
reduces the income basis of the local governments
leading to a lower quality of the public services. This
makes it difficult to attract investments and give
younger people incentives for staying in the rural
areas. There are significant disparities between ur-
ban and rural areas in Estonia underpinning the con-
clusion that there is a significantly weaker socio-
economic structure in the rural than in the urban
areas. [9]
In addition, poor quality of the basic educational
system, relatively low qualifications of the rural la-
bor force and unsatisfactory level of infrastructure
all contribute to low income in the rural areas. [10]
Therefore the liberal agricultural policy of Estonia
in the beginning of the 90es had the following ef-
fects on agriculture and rural development in Esto-
nia:
1.Rapid structural changes in agricultural pro-
duction and processing sectors: the production
was concentrated into large, market-oriented
enterprises and an almost ideal structure in
terms of efficiency was achieved;
2.Numerous problems concerning rural devel-
opment and rural enterprises arose, question-
ing the sustainability of Estonian rural develop-
ment.
The need for support measures for agriculture was
acknowledged by the government and the politi-
cians after the accession negotiations with the EU
had started and the conditions of the accession
were formulated.
In 1993 the Agriculture and Rural Life Credit Fund
was established for granting loans at favourable
terms to the development of agriculture and rural
life.
52 But these indicators are still above the EU average (author's remark)
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In 1995 the Agricultural Market Organization Act
was adopted by the parliament. This legal act gath-
ered together all the different (already implemented
and to be implemented in the future) support mea-
sures for agriculture and rural development.
The most important changes supporting agriculture
and rural development started in 1997, after the
creation of the Regional Development Foundation.
The financial support for agriculture and several
national programs were funded from the state bud-
get.
The measures mentioned above contained both el-
ements of revenue- and development support,
therefore bringing Estonian agricultural and rural
development policies closer to the Common Agri-
cultural Policy of the EU.
At the end of the 1990es the following changes took
place in the Estonian agricultural policy:
?The number and interdisciplinarity of goals
pursued by the policy increased. The goals of
the agricultural policy were not considered
separate from other policies anymore but as a
complex part of the economic system. It was re-
alized that the achievement of the goals pursued
in agriculture is also connected to other policies
such as the environmental policy, the food safety
policy, the regional policy, and the rural devel-
opment policy;
? The agricultural policy priorities were
changed. More emphasis was put on support-
ing rural development and not only the traditional
sectors of agriculture. It was realized that the
sustainable development of agriculture does not
depend only on the efficiency of production but
also on the development of the living environ-
ment as a whole.
An overview of the changes in the Estonian agricul-
tural policies in the 1990es is given in annex 1.
Changes in the EU agricultural and rural de-
velopment policy. The Estonian perspec-
tive for the future
Of the expanded EU territory, 80-90% are rural ar-
eas where about a half of the EU population lives.
Despite the continuous decrease in the importance
of the primary sector in the recent years, agricul-
ture and forestry are nevertheless the biggest us-
ers of land in the EU member states. [13]
The accession of the 10 CEEC countries increased
the proportion of rural areas, the people living there
and the agricultural sector involved in the EU poli-
cies. Since the amount of money allocated by the
EU to the CAP is limited, a choice has to be made
what sectors/activities to support and which mea-
sures are to be implemented.
The main objectives of the CAP are to promote:
?A competitive agricultural sector without ex-
cessive subsidy, while at the same time ensur-
ing a fair standard of living for the agricultural
community;
?Safe production methods capable of supply-
ing quality products;
?Vibrant rural communities capable of gener-
ating employment and opportunities;
?An environmentally sustainable agricultural
production preserving the natural resources and
natural heritage;
?A simple and transparent decision-making
process;
?A clear connection between the public sector
aid to agriculture and the economic, social and
environmental benefits produced by agriculture.
The importance of the measures that comply with
the wider interests of society is expected to increase
in the future (for example, the agricultural measures
in relation to the environment).
The main source of the problems for the new mem-
ber states is the obligation of taking over the exist-
ing market organization. Apart from the fact that
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implementing the CAP is expensive, Estonia has to
consider the following aspects/problems concern-
ing the present situation:
?The socio-economic situation in Estonia dif-
fers greatly from that in the EU 15;
?As a result of the lack of financial resources in
the past, Estonia is lagging behind the EU 15 and
it is not realistic to overcome the differences in
a short time period;
?Before the accession, the measures regulat-
ing the market of agricultural products were not
implemented in Estonia. No real experience ex-
ists concerning the administration of such mea-
sures;
?Estonia was obliged to take over the institu-
tional structure of the CAP, a structure that will
be significantly reformed in the near future. Tak-
ing into account the reform of the CAP, Estonia
has the obligation to develop simultaneously the
market oriented institutions, and the institutions
necessary for ensuring the sustainability of Es-
tonian agriculture and rural development.
The main problems regarding the implementation
of the CAP and the EU structural funds are as fol-
lows for all the new EU member states:
?Structural measures require co-financing by
the recipients of the subsidies, which might limit
the investments and the achievement of the de-
sired goals;
?As there is a need for investments in very many
areas, a choice has to be made between the sec-
tors, activities and enterprises to be supported;
?Since with the CAP reform a larger orientation
to the market is pursued parallel with the devel-
opment of rural areas, the question arises as to
how to achieve these goals simultaneously (in a
balanced way).
The abovementioned aspects formed the back-
ground of the implementation of the SAPARD pro-
gram and can therefore be considered as the main
problems the program was expected to solve or at
least help to solve.
THE SAPARD PROGRAM IN ESTONIA
The basis of SAPARD
SAPARD was a special pre-accession support pro-
gram for agriculture and rural development. The
designated duration of the program was 2000 -
2006. It was in fact the pre-accession analogue to
the rural development support granted in the EU.
Most of the measures to be implemented under
SAPARD are mentioned also in Council regulation
1257/1999 on support for rural development from
the EAGGF.
The official goals of the program, stated by the Eu-
ropean Commission, were:
?To create and fixate a framework for support-
ing agriculture and rural development and ac-
celerating the growth of the relevant sectors in
the pre-accession period;
?To promote cooperation in order to be pre-
pared for the implementation of the CAP and the
measures connected to CAP;
?To resolve the specific structural problems of
the agricultural and rural sectors.
The specific objectives of the SAPARD program in-
volved encouraging investments into agricultural
and rural enterprises in order to bring them into
compliance with the relevant EU standards and
strengthen the institutions and administration in the
candidate countries in order to ensure the effec-
tive implementation of the CAP after the accession.
One of the main goals was to develop the paying
agency for the implementation of the CAP.
The basis for the implementation of the SAPARD
program was the Rural Development Plan (RDP),
prepared by the candidate state.
The Estonian RDP identifies and analyses the prob-
lems and disparities of Estonian agriculture and ru-
ral areas compared to urban Estonia and to the Eu-
ropean Union and defines on this basis the objec-
tives, strategy and measures to be implemented
within the framework of the SAPARD program. The
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strengths, weaknesses, opportunities and threats
of Estonian rural development are summarized in
the RDP. The SWOT analysis constitutes the basis
for defining relevant objectives as well as priority
measures for SAPARD assistance.
The SWOT analysis focuses on the agricultural, for-
estry and fishing sectors respectively, as well as the
processing sector, the rural activities sector, infra-
structure and the rural living environment. The
SWOT analysis points ata series of strengths of ru-
ral Estonia but equally documents that rural areas
face serious difficulties justifying the SAPARD as-
sistance.
The lack of investments in both the primary and sec-
ondary sectors implied:
?Technologies in both the primary and second-
ary sectors are rather outdated;
?The quality of outputs and products does not
meet the EU requirements;
? Income in the different sectors has been on
the decline;
?Organizational shortcomings are obvious;
?There is a shortage of adequate vocational
training;
?Structural deficiencies are present (excessive
number of producers).[9]
All these factors have resulted in a negative spiral
with low competitiveness on international markets
and a trend toward depopulation of rural areas and
thereby threatening the very foundations of rural
life.
The SWOT analysis clearly demonstrated a need for
new impetus and a redefinition of the strategy for
rural development in the context of, inter alia, the
SAPARD program. Agricultural producers and pro-
cessors needed to modernize the different sectors
through investments with a view to improve effi-
ciency and quality and consequently secure a stable
income for rural inhabitants.
The rural development strategy was defined on the
basis of the description of the problems, dispari-
ties and potential of Estonian agriculture and rural
areas. In addition, the lessons learned from previ-
ous actions are taken into account to capitalize on
prior experience. The logic of 'strategy formulation'
is illustrated in the figure below.
Figure 1. The selection of SAPARD measures
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In terms of administration, the RDP was prepared
by the Ministry of Agriculture in cooperation with
other state agencies and co-ordinated with various
non-government institutions. Numerous back-
ground investigations were conducted in the course
of the preparation of the RDP to identify the main
problems in each sector. In addition, during the
course of the preparation of the RDP, consultation
meetings were held with the principal socio-eco-
nomic partners. Consultations were undertaken
also with other governmental departments, the sub-
committees of the parliament, county and munici-
pal governments etc.
The objectives of the program implementation , as
stated in the Estonian RDP, were:
1.To improve the efficiency of agricultural pro-
duction, bringing it into compliance with the
market requirements;
2.To provide conditions for sustainable rural de-
velopment, to complete land reform and admin-
istrative reform;
3.To contribute to the socio-economic and in-
frastructure development of rural areas;
4.To ensure the development of a competitive
and efficient food processing industry.[9]
The four main measures to be applied under the
RDP in order to achieve the abovementioned ob-
jectives were formulated on the basis of the inves-
tigations and consultations. These measures, which
are an integral part of the agricultural and rural de-
velopment policy of Estonia, cover:
? Investments in agricultural holdings (measure
1);
? Improving the processing and marketing of
agricultural and fishery products (measure 2);
?Development and diversification of economic
activities (measure 3);
?Development and the improvement of rural in-
frastructure (measure 4).
It was planned that these measures were assisted
by a technical assistance measure (measure 5), but
such measure was never implemented.
The introduction of additional measures was also
planned at a later stage:
? Renovation and development of villages
(measure 6);
?Agri-environment (measure 7);
?Forestry (measure 8).
The measure for renovation and development of vil-
lages was actually implemented; the other mea-
sures concerning agri-environment and forestry
were never implemented in the framework of
SAPARD in Estonia.
The impact of SAPARD on relevant sectors
 The beneficiaries
SAPARD was built on the model of the EU Guidance
Section of EAGGF directed primarily at developing
smaller and medium-sized enterprises in rural ar-
eas. At the same time several restricting conditions
applied for receiving investment aid:
?The enterprise should have been active in the
corresponding field for at least one year (three
years in the case of measure 2);
?The enterprise was supposedto be economi-
cally sustainable;
?The allocation of support took place after mak-
ing the investment.
These criteria guaranteed expedient use of the EU
funds but they had certain negative aspects. The
enterprises that were already existing and success-
ful were given advantage in applying for investment
aids; the companies that were just starting or that
were smaller had difficulties. Smaller enterprises
were hindered by bureaucracy and by funding ac-
cording to investment that required great monetary
expenses from small companies in applying for
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SAPARD investment aid. In the case of the agricul-
tural production and processing sectors, this was
justified, developing economically viable enter-
prises in order to achieve competitiveness and ef-
ficiency.
In addition to the aforementioned, the possibilities
of the enterprises were influenced by environment
outside SAPARD, as described in the second chap-
ter of the research. Since Estonia had not imple-
mented policies that stabilize and regulate agricul-
tural markets, the producers and processors of ag-
ricultural products were dependent on the situation
on the world market. The instability of income de-
creased the investment opportunities of primarily
smaller companies.
Another important factor that influenced the invest-
ment opportunities of smaller companies was do-
mestic competition. A questionnaire carried out by
the Ministry of Agriculture in 2003 among produc-
ers of pork gave the following results:
?Economically more viable53 were big, vertically
integrated enterprises in foreign capital owner-
ship, which had invested in the production pro-
cess;
?Economically in the most difficult situation
were SMEs who wanted to invest in the produc-
tion process but who had neither adequate
means for investments, nor the opportunities to
get funds.
?Competition in prices was offered to big en-
terprises by old enterprises with morally and
physically obsolete production equipment who
had not invested in the production process and
who would go out of business after the acces-
sion to the EU. Accession to the EU did force
old enterprises with depreciated equipment out
of the market but during the pre-accession pe-
riod they offered unequal competition to smaller
companies.
Thus it can be said that the SAPARD program (at
least as far as investment support measures for pro-
ducers and processors are concerned) offered
support primarily to bigger enterprises. The con-
tribution of the program to the structural changes
might have been less than expected, or at least the
impact was different from the one expected. This
was justified in the case of agricultural production
and processing. Regarding the rural development
measures, it is too early to evaluate their impact,
as their goals and therefore also their impact was
more social than economical.
The investments made within the framework of
SAPARD
The overall public support granted within the frame-
work of the program during the years 2000-2003
amounted to 68 million euros. Since in accordance
with the rules laid down in the SAPARD regulation,
public aid may amount to no more than 50% of the
total eligible expenditure, in total the sum of 143
million euros were invested in agriculture and rural
development during the three years of SAPARD.
[12]
The Community contribution comprised as a rule
75% of the public funding - except for measure no.
5 (technical assistance) where the rate of commu-
nity support was 100%. This means that the commu-
nity contribution for implementing the SAPARD pro-
gram in Estonia added up to 51 million euros. Na-
tional funding was 17 million euros, whereas the
amount of private co-financing was 75 million euros.
[12]
Table 1 gives an overview of the use of SAPARD.
The largest amount of investments in the framework
of SAPARD went to agricultural production (over
52%), followed by the measures for improving the
processing and marketing of agricultural products
(26%) and for diversification of activities in the ru-
ral areas (18%). In the framework of the existing
measures of SAPARD during the period 2001-2003,
basically all the money allocated for this period was
used up (99%).
It can be concluded from the analyses of the imple-
mentation process, that there was a great interest
and need for SAPARD in Estonia. In the framework of
measures 2 and 3 even more funds were used than
was foreseen in the budget. This was possible be-
cause there were unused funds in the framework of
measure 4 that were re-directed to other measures.
53 This was measured according to financial indicators, similarly to the SAPARD methodology
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This decision was approved by the European Com-
mission.
The biggest number of projects was received by
ARIB in the framework of measure 1 (table 2) that had
the largest budget in the program. In the framework
of other measures considerably less projects were
received, which is nevertheless not a sign of lesser
interest towards these measures. For example, the
average investment sum per project that was applied
for in the framework of measure 2 (investment aid for
improving the processing and marketing of agricul-
tural products) was five times bigger than in the
framework of the measure for agricultural produc-
tion. This is mostly due to the fact that there are a
considerably smaller number of enterprises active
in the processing sector and the production is more
concentrated. The industries also had more possi-
bilities for co-financing the investments (better pos-
sibilities to find external financial support etc.) and
tegduB stnemtsevnilautcA
stsocelbigilE troppuselbigilE
latotfo%
tegdub
stnemtsevnI
rofdeilppa
tegdubehtfo%
erusaemehtfo
stnemtsevnI
devorppa
tegdubehtfo%
erusaemehtfo
1erusaeM 37732537 71897423 5,15 95557048 4,411 12572137 5,99
2erusaeM 56612963 82046481 9,52 21621894 9,431 74887383 9,301
3erusaeM 68635352 29614621 8,71 49949673 7,841 37415962 3,601
4erusaeM 0490324 0745112 0,3 1648824 4,101 1752433 0,97
6erusaeM 4175082 3923422 0,2 4515634 6,551 - -
LATOT 768177241 90973976 0,001 977632081 2,621 308608141 3,99
Source: ARIB
Table 1 - SPARD budget and use of funds 2001-2003 (mln. euros)
Table 2 - SAPARD approved projects and the investments made in 2001-2003
stcejorP
tnemtsevnI
forebmuN
stcejorp
dettimbus
forebmuN
stcejorp
devorppa
%
fotnuomaegarevA
rofdeilppatnemtsevni
)oruE.nlm(
tnuomaegarevA
tnemtsevnifo
.nlm(devorppa
)orue
%
1erusaeM 0001 958 9,58 36348 20058 2,101
2erusaeM 031 19 0,07 964383 618124 1,011
3erusaeM 273 872 7,47 916101 54179 7,59
4erusaeM 811 59 5,08 03463 15153 8,69
6erusaeM 212 25402
-
EGAREVA/LATOT 2381 3231 2,27 397021 355941 9,801
Source: ARIB
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therefore the sum of the investments made per ap-
plicant was considerably higher than in the case of
agricultural production.
The biggest number of projects approved was in the
framework of measure 1: 859. Also, in the frame-
work of measure 1 the number of projects approved
in comparison with the projects received was the
biggest: 86%. At the same time it should be em-
phasized that in 2003 measures 2 and 3 exceeded
the allocated budget, which logically decreased the
number of applications approved (not all projects
that were eligible for support were actually sup-
ported, for example in the case of measure 2 the
evaluation procedure was carried out and only the
best projects were supported).
Taking a closer look at the approved projects, it ap-
pears that in the framework of measure 2 invest-
ment projects with higher than average value were
the ones that received support (the average amount
of investment approved was higher than the amount
of average investment applied for). It does not mean
however that it is easier for food industry enter-
prises to receive investment aids. Also, it is not pos-
sible to extend this assumption to other SAPARD
measures. Looking at the enterprises that received
support more closely, the following can be brought
out: in the framework of measures 1 and 2 almost
all the biggest enterprises producing and process-
ing agricultural products in Estonia (within the sec-
tors covered by SAPARD) applied for investment aid
and received it. Considering also the limit of total
maximum yearly support, the budget of the pro-
gram was big enough to support both bigger and
smaller companies.
As was shown in table 1, the allocation of the
planned SAPARD funds by measures did not cor-
respond to the interests of the applicants. For ex-
ample, in the framework of SAPARD measures 2 and
3 more support was requested than there were
funds available. Measure 4, on the other hand, was
Table 3 - Predicted and actual use of SAPARD support by sub-measures in 2001-2003
noitciderP laeR %
1erusaeM
noitcudorpkliM %02 %8 %21-
snrablaminA %03 %51 %51-
deesdnagnidaerpsrezilitrefcinagro,noitcetorpporC
noitagaporp
%01 %4 %6-
noitavitlucporC %03 %27 %24
noitcudorplarutlucirgafonoitacifisreviD %01 %0 %01-
2erusaeM
gnissecorpyriaD %04 %62 %41-
gnissecorptaeM %03 %25 %22
gnissecorphsiF %03 %32 %7-
3erusaeM
seitivitcadetalerdnamsiruotlaruR %03 %03 %0
seitivitcatfarcidnaH %02 %3 %71-
sesirpretneecivreS %01 %75 %74
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underutilized. As appears from Table 3, there were
also differences between the predicted and actual
use of SAPARD among the sub-measures.
For example, in the dairy sector (which is consid-
ered a priority sector for Estonia), the predicted
support for dairy production was 20% of the total
funds of measure 1 and the support for dairy pro-
cessing 40% of the funds of measure 2. In fact, 8%
and 26% respectively of the predicted sums were
used. As alternative sectors, the ones, which were
able to receive more support than predicted, were
plant production (+42% compared with the fore-
cast) in the framework of the measure of investment
aids for agricultural production, and meat process-
ing (+22% compared with the forecast) in the frame-
work of investment aids for the food industry.
The SAPARD measure for diversification of activi-
ties in rural areas should be considered separately
since a large part of the support went to the pres-
ervation of the existing jobs (service enterprise), to
a lesser extent to diversification of activities in the
rural areas and to creating new jobs, except in the
sphere of rural tourism.
Regarding the impact of SAPARD on the relevant
sectors, the findings of the mid-term evaluation re-
port of the program should also be taken into con-
sideration. When makingthe analyses, the evalua-
tor came to the conclusion that although there was
a relatively high extent of dead-weight present in
the implementation process of SAPARD, the pro-
gram still provided added value in the following as-
pects:
?Through provision of investment that was suf-
ficient to implement projects at the required level
for the majority of these projects;
?By diminishing the deterioration of business
performance;
?By working towards the addressing og spe-
cific needs within the target sector. [19]
As concerns the food industries, the evaluation re-
port of SAPARD indicated that the program contrib-
uted significantly to bringing the sector into con-
formity with the EU requirements. At the same time
the evaluator noted that regarding measure 2, the
objective of providing agricultural producers with
benefits had not met its targets.[19]
Conclusions
From the above the following conclusions about the
selection of the measures can be made:
?The main problem addressed through the pro-
gram was the lack of investments both in the pri-
mary and secondary sector;
?The measures increasing the efficiency and
competitiveness of agricultural holdings and
processing plants were supplemented by the
measures aimed at solving the socio-economic
problems (also the ones arising from the struc-
tural changes in the agricultural production and
processing sectors) in rural areas.
The main conclusion about the impact of the mea-
Source: ARIB
gnimrafhsifdnahsifyarC %02 %7 %31-
sesirpretnellamsnignissecorpdooF %02 %3 %71-
4erusaeM
smetsysylppusyticirtcelE %02 %6 %41-
sdaorsseccA %03 %63 %6
egawesdnaylppusretaW %04 %85 %81
snoitacinummoceleT %01 %0 %01-
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sures implemented in the framework of the SAPARD
program, are the following:
?The impact of the implementation of the se-
lected measures was somewhat different from
the one expected and foreseen in the RDP. More
support was granted to bigger and more suc-
cessful enterprises than was foreseen;
? In terms of influence on the relevant sectors,
the program contributed significantly to bring-
ing both the production and processing enter-
prises into conformity with the EU requirements;
?The implementation process was quite flex-
ible. The administration was bureaucratic for the
applicant but for example the facts that unused
funds under one measure were re-directed to
other measures and the predicted division of
funds between sub-measures was changed in
order to respond to the demand shows certain
flexibility in terms of administration.
The impact of SAPARD on the Estonian ag-
ricultural and Rural Development policies
Estonian policies
One of the main characteristics of Estonian agricul-
tural policy in the 1990es was that even though the
goals of agricultural policy and rural development
were set, the means to achieve these goals were
not formulated. Only the accession process with the
EU brought along changes in the former Estonian
agricultural policy: the goals of agricultural policy
were specified and the existence of means to
achieve the desired goals was guaranteed.
It cannot be deduced from the above that SAPARD
could be in contravention of some objectives of the
Estonian agricultural and rural development poli-
cies. The spectrum of the agricultural and rural de-
velopment policies of the EU was and is much wider
than that of Estonia. As a result of this, and of the
structure of SAPARD, Estonia had the possibility to
choose between different support measures ac-
cording to its national preferences. This is con-
firmed by the fact that Estonia started implement-
ing the SAPARD program with a small number of
measures and concentrating on the spheres tradi-
tional for Estonia in agriculture and rural develop-
ment. The problems of SAPARD did not arise from
the objectives set up by the program so much as
from its implementation.
Arising from the conception of SAPARD, the trans-
parency of goals of Estonia and the EU in imple-
menting the program has been achieved. SAPARD
has been built up on the model of the EU structural
funds and includes the same support measures and
schemes as, for example, the Guidance Section of
the European Agricultural Guidance and Guaran-
tee Fund.
The compatibility of the goals has been guaranteed
in another way; though the implementation of the
SAPARD program took place in a decentralized way,
the control of the European Commission over the
whole process in its different levels was guaranteed.
?The implementation of the program took place
according to the national Rural Development
Plan that needed the approval of the European
Commission;
? The SAPARD implementation institution
needed accreditation from the European Com-
mission;
?The implementation of SAPARD and the pro-
cess of granting support was evaluated by the
European Commission;
? For later amendments to SAPARD and its
adaptation to the circumstances of Estonia the
agreement of the European Commission was re-
quired.
From the perspective of the EU these are justified
requirements since besides the goals of agriculture
and rural life the compatibility of the program with
the objectives of other EU policies is guaranteed,
and the control over the use of funds allocated by
the EU is guaranteed.
Even though the goals of agricultural policy should
at the same time involve real as well as institutional
aspects of convergence, in the activity plan of the
Government of the Republic of Estonia in 1999 for
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the Estonian integration with the EU [2] the connec-
tion between the goals set and the means to achieve
them was not always clearly understandable. We will
illustrate the above with an example.
In the sphere of veterinary and food safety, the ac-
tivity plan of the Government of the Republic set as
a goal to "adopt, in accordance with the Food Act,
as many implementation acts as possible" and
"bring into force the majority of the regulations that
regulate the production and processing of food of
animal origin so that it would be possible to start
updating the enterprises". Later, under the rural
development support measures, investment aid
was also mentioned, but there was no reference to
what was to be pursued by the harmonization
ofenterprises, what was to be its effect on the busi-
ness and how and to what extent the state supports
businessmen in fulfilling their obligations.
The SAPARD program granted funds to the agricul-
tural and rural development sector to fulfill the ob-
ligations arising from the take-over of acquis
communautaire but also required co-financing from
Estonia and from the private sector. The EU funded
most of the SAPARD projects only up to 37,5%.
Thus, implementing the SAPARD program in the
candidate countries did not mean that the EU would
pay for the accession readiness, but that it moti-
vated the candidate countries and their enterprises
to mobilize in the pre-accession period. A bigger
part of the expenses connected to the accession
had to be covered by the candidate country and its
enterprises.
Taking into consideration the agricultural policy
background, in the framework of which people op-
erated in complete commercial freedom and non-
intervention conditions, the SAPARD program was
still a noteworthy milestone in the Estonian agricul-
tural policy. In addition to the EU co-funding, the
SAPARD program increased considerably the state
support to the agricultural sector. Before the imple-
mentation of the SAPARD program, different kinds
of foreign support were also available to the Estonian
agriculture and rural development - PHARE, World
Bank, bilateral agreements. However, those projects
did not have as a goal to solve structural problems
of the agricultural and rural sector as a whole.
Between 2000-2003 Estonia spent 22,9 million eu-
ros per year on average to support the agricultural
and rural development sector54 [11]. The SAPARD
program added around the same amount to this,
i.e. 22,7 million euros per year on average. The to-
tal participation of the Estonian public sector in the
SAPARD program comprised of 5,7 million euros
per year on average [12].
Since other support measures of agricultural and
rural development were still in effect besides
SAPARD, the state support increased considerably.
Thus, SAPARD brought along a quantitative as well
as qualitative leap in Estonian agricultural and rural
development policy: the goals were specified, new
measures were implemented and additional finan-
cial resources were allocated.
CAP
In the framework of the CAP, there has been a con-
stant but slow reorientation from the agricultural
policies determining the market and agricultural
structures to the policies influencing the structures.
The proportions have so far been still strongly in
favor of direct aids that constitute monetarily 65%
of all EU agricultural subsidies. The subsidies for
developing rural areas constitute monetarily about
16% of all agricultural subsidies. [14]
In the future, a continuous growth in the proportion
of development measures in agriculture and rural
development is to be expected. As a result of the
1999 reform ("Agenda 2000") different measures
to support rural development were introduced to
the CAP [15]. The 2003 reform added new mea-
sures to the CAP to support rural development and
allocate more funds - for example, a certain num-
ber of rural development measures began to be fi-
nanced from the funds of the first pillar of the CAP,
i.e. market organization and direct aids [16].
Regarding the compliance between SAPARD and
CAP in Estonia, the mid-term evaluator of the
SAPARD program noted that with regard to gradu-
ally adopting the EU CAP and its accompanying
measures, the RDP was in compliance with CAP and
adopts the main principles of CAP.[19]
54 Does not contain compensation for damage caused by weather conditions
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Table 4 shows the achievement of the objectives of
the SAPARD program, as assessed by the mid-term
evaluator.
The main problem pointed out in the process of
mid-term evaluation was that, even though several
measures had an environmental dimension (mea-
sures 1, 2 and 4), it was not clear how Estonia
planned to prevent or remedy the environmental
problems ensuing from an intensified and competi-
tive Estonian agricultural sector. The RDP ad-
dressed environmental protection issues in many
different ways. The main measures and sub-mea-
sures concerning environmental issues, were: on-
farm management (measure 1.1), manure storage
(measure 1.2), crop protection, manure spreading
(measure 1.3), waste collecting and treating in the
processing plants (measure 2) and water supply
and sewage (measure 4.2).
Although the environmental issues were addressed
under several measures of the SAPARD program,
during the mid-term evaluation it was concluded
that the total number of supported projects was too
small to give a valid opinion. However, the com-
pleted projects have contributed significantly to
bringing the holdings into conformity with the EU
standards.[19]
The administrative framework of SAPARD
General background
In a larger context, parallels can be drawn between
the implementation of SAPARD and the reforms
carried out in Estonia (CEEC countries in general).
A transition from a totalitarian society to a demo-
cratic one and from a planned economy to a capi-
talist market economy took place faster than it was
possible to build up efficient state structures. Simi-
lar processes took place also in implementing
SAPARD: at first, taking over and implementing the
SAPARD program was started and only then the
adaptation of structures and procedures took
place; learning was developed at the same time in
the course of all the activities.
The preparation and implementation of SAPARD
took place in a very short time period. The prepara-
tion period started in 1999 and the substantive
readiness was achieved in 2001. The implementa-
tion of SAPARD (acceptance of applications) be-
gan in July 2001. [13]
During a relatively short period of time both the le-
gal framework of SAPARD was developed and the
administration created. Almost immediately after
implementing the SAPARD program, the prepara-
tions began in order to implement the CAP and also
the EU structural funds (EAGGF). This fact put a
serious burden on the administration.
Table 4-The achievement of the objectives of the program
sevitcejbO sevitcejboehtfotnemeveihcA
gnirbdnanoitcudorplarutlucirgafoycneiciffeehtevorpmI
UEehthtiwecnailpmocotnistcudorpdnanoitcudorplarutlucirga
dnaPACUEehttpodayllaudargdnastnemeriuqertekramlanretni
.serusaemgniynapmocca
UEehthtiwecnailpmocotnitekramehtgnignirbsdragersA
.tnellecxe-PACgnitpodadnastnemeriuqer
yrotcafsitas-ycneiciffeehtgnivorpmisdragersA
.erutlucirgafotnempolevedlacimonocerofsnoitidnocputesoT .yrotcafsitasnu-tnempolevederutcurtsarfnisdragersA
yrotcafsitas-tnemyolpmenularutcurtsfoesaercedehtsdragersA
sdragersayrotcafsitasnutub,egnahclarutcurtsfonoitalernidoog(
)sbojwenfonoitaerceht
tnempolevederutcurtsarfnidnacimonoce-oicosehtotetubirtnoC
larutcurtsdnaymonoceeldiehtesaerced,aeralarurehtfo
.tnemyolpmenu
dooffoytilibaevititepmocdnassenevitceffeehterucesoT
.noitcudorp
.doog-ytilibaevititepmocehtsdragersA
ottrohsootsawdoirepemiteht,ssenevitceffeehtsdragersA
edulcnoc
Source: 19
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The implementation of SAPARD was planned for
2000-2006. In actual fact, the implementation took
place in 2001-2003. Due to the short preparation
time, SAPARD started a year later than was origi-
nally planned and ended in connection with the ac-
cession to the EU on May 1st 2004.
It should be pointed out that the programming pe-
riod for the programs like SAPARD in the EU is six
years. In the case of Estonia and other new mem-
ber states, the pre-accession SAPARD program
began in 2001 and should have lasted until 2006,
the end of the programming period. As the acces-
sion of Estonia to the EU took place already in 2004,
the shift from the pre-accession support program
to the structural funds was extremely accelerated.
All of the SAPARD measures foreseen in the RDP
were not yet implemented, when the preparations
and programming for the period 2004-2006
started. This fact also placed a heavy burden on the
administration.
Effectiveness of the administration
Table 5 gives an overview of the implementation of
SAPARD in Estonia. It shows the activeness of ap-
plying for SAPARD during its implementation. It ap-
pears that using SAPARD became more attractive
year by year.
The increase in the investment support applied for
in the framework of SAPARD was not caused by an
increase in the investment needs of enterprises in
2001-2002 but comes from the fact that both the
administration and the applicants of the subsidy
acquired more experience. For example, the har-
monization of the Estonian veterinary and food hy-
giene legislation to the EU requirements had already
started before the implementation of the SAPARD
program, which is why the enterprises were aware
of their needs for investments.
The order of applying for SAPARD support was bu-
reaucratic and included control mechanisms inte-
grated by the EU. The projects of enterprises that
applied for SAPARD support were evaluated ac-
cording to the presented business plans, following
formal as well as substantive criteria. For present-
ing missing documents or correcting mistakes a
certain deadline was given.
However, the analyses of application procedures,
carried out within the mid-term evaluation of the
program, indicated that these were both effective
and efficient. This was supported by the high satis-
faction rate of the final beneficiaries. The evaluator
found the staff of ARIB working efficiently.[19]
Parallel to the increase in the investment aid applied
for in the framework of SAPARD, the number of ap-
plications presented in 2001-2003, as well as the
effectiveness of the investment aid increased (table
5). This can be explained by two circumstances:
1.Businessmen acquired experience in apply-
ing for SAPARD support;
2.Professional project managers appeared who
offered their services for project preparation.
It should be mentioned that both the ex-ante, and
Table 5-Number of applications and investments applied for in 2001-2003 (mln euros)
1002 2002 3002
deveicersnoitacilppaforebmuN 842 624 8511
rofdeilppatnemtsevnilatoT 5,92 9,13 8,811
troppusrotcescilbuphcihwfo... 6,21 4,31 8,95
Source: 19
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the mid-term evaluation reports of the program
point out the need for more research and analyses
as the basis for the selected measures, the sup-
ported activities, the financial split between the
measures etc.
When talking about administrative ability, it must be
pointed out (as was mentioned also by the mid-term
evaluator of the program), that one of the indirect
benefits of SAPARD was the rise of knowledge and
experience in accounting and financial manage-
ment of the beneficiaries (farmers). Before the
SAPARD program only the best agricultural hold-
ings had good accounting systems and used ex-
ternal financing. Due to the requirements set forth
by the program, most of them had to find external
financial support and improve the quality of ac-
counting (in some cases switch from cash account-
ing to accrual based accounting). [19]
The mid-term evaluator assessed the extent to
which the program contributed to establishing and
improving the implementation of the CAP objectives
and procedures at the administration level as ex-
cellent: the legislative framework was established
and the administrative staff became aware of the
relevant EU rules and standards. [19]
Expenses
Building up the administration and control mecha-
nisms in Estonia that would comply with the EU re-
quirements was connected to serious expenses.
Estonia did not implement any noteworthy mea-
sures for developing the agricultural and rural life
sector in the pre-SAPARD period. For that reason
the administration had to be built up from almost
nothing and all the necessary investments had to
be made within a very short time.
In 1998, 6 people started preparing for SAPARD in
the Ministry of Agriculture [17]. In 2003 there were
more than 100 people involved in ARIB, created for
the administration of SAPARD [14]. The operational
costs of ARIB increased in 2001-2003 from 1,7 mil-
lion euros to 7,2 million euros [11]. The subsidies
increased at the same time period from 7,9 million
euros to 66,2 million euros [12].
The actual costs of implementing SAPARD are even
higher since the aforementioned example does not
include the expenses connected to the develop-
ment of legislation, the capital costs connected to
creating implementation institutions or a great deal
of the expenses connected to developing the hu-
man capital (for example, training costs). The said
costs were not financed by the EU at all, or were
financed only to a certain extent in the framework
of the PHARE program.
During the mid-term evaluation of SAPARD it was
concluded that the costs of the SAPARD agency
(ARIB) were in line with other relevant Estonian
implementation agencies' administrative costs, al-
though being notably higher that the European
Commission's relevant costs.[19]
Human resources
As it appeared in the study carried out by OU Self II
[17], one of the most important problems turned
out to be the human capital deficit in the building
up of SAPARD. Even though the management level
existed - people who dealt with implementing
SAPARD in Estonia from the very beginning - as the
process developed, the lack of specialists who
would deal with the details of implementing SAPARD
increased.
In order for a specialist to be able to deal with the
details of SAPARD, he or she also needs to be fa-
miliar with the program in general. It was possible
to acquire the skills necessary during the prepara-
tion period of SAPARD and this had to be done in a
very short period of time. One of the hindrances
turned out to be the high mobility of labor force in
the Estonian public sector.
The Estonian public sector cannot always compete
with the private sector in hiring specialists. Move-
ment of employees from the public sector to the
private sector is very frequent. The high mobility of
people hindered to a greater or lesser extent the
implementation of SAPARD in Estonia and is also a
problem in taking over NDP (since people with
SAPARD experience have left). The pre-report of
accrediting ARIB as a paying agency refers to the
lack and weaknesses of human capital in Estonia.
[18]
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Involvement of social partners
As mentioned earlier, during the course of the
preparation of the RDP consulting meetings were
held with the principal socio-economic partners.
Consultations were undertaken also with other gov-
ernmental departments, the sub-committees of the
parliament, county and municipal governments etc.
The mid-term evaluation of the program, however,
revealed that the involvement of social partners and
the documenting of this process were not clear
enough. During the interviews conducted by the
evaluator, it was found that no defined practice ex-
ists as to how social partners can follow the han-
dling of raised questions and comments. The let-
ters sent to the MoA by the social partners were
answered, but the questions raised in letters or pro-
posals were not listed in the Monitoring Committee
meetings and nor was a record of them kept in a
systematic manner. [19]
Conclusion
Looking at the goal and structure of SAPARD, it is
possible to outline the following problems in the
implementation of the program. The implementa-
tion of SAPARD:
?Took place in a very short time period;
?Was expensive;
?Was bureaucratic;
?Did not take into consideration all the aspects
of the EU policies.
Still the program contributed to the successful
implementation of the EU structural funds and CAP,
both by providing the administration with relevant
experience and knowledge in order to implement
several new measures, and by giving the applicant
the experience necessary to fully benefit from the
agricultural and rural development policies of the
EU.
SUMMARY AND POLICY RECOMMENDA-
TIONS
SAPARD is a special pre-accession aid program that
was used to support Estonian rural areas and agri-
culture with an average of EUR 22,6 mn a year. An
institution called ARIB was established to adminis-
ter SAPARD's investment aid. ARIB was later ac-
credited as an agency for the EU's CAP payments.
SAPARD was an indispensable instrument for de-
veloping Estonian rural areas and agriculture and
achieving compliance for the EU accession. The
positive impact of SAPARD is mainly the reconcilia-
tion of the Estonian rural sector with the EU regula-
tions that took place simultaneously with the har-
monization of the Estonian legislation with the EU's
acquis communautaire.
An institutional structure for implementation of CAP
was created that was not especially outlined among
the goals of SAPARD but was at least as important
as the aid itself for reaching compliance in view of
the EU accession. It can be concluded that SAPARD
attained its object of institutional convergence and
enabled Estonia to join the EU on May 1st 2004.
Numerous problems emerged while implementing
SAPARD and switching to the EAGGF structural
funds. Taking account of the different situation of
Estonian agriculture and rural sector compared to
the old member states and the fact that it is impos-
sible for Estonia to adopt EU's market structure
without drawbacks, it can be concluded that
SAPARD only partially solved the real convergence
problem of the Estonian rural sector.
The starting position of the Estonian rural sector
differs from that of the EU:
?Problems related to agriculture: the access to
credit is low, the machinery is outdated, there is
poor access to markets and weak development
of co-operative activities and land markets do
not function properly. Further, the food process-
ing industry is inefficient due to overcapacity and
lack of machinery;
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?The problems related to the rural areas: over-
all, the rural physical, economic and social in-
frastructure is underdeveloped. Examples will be
the absence of representative organizations and
networks, and the poor quality of roads, elec-
tricity and housing. The incomes in the rural ar-
eas are generally low, especially in agriculture,
and are often related to a decline in agriculture.
In addition, the overall level of education is low,
meaning that there is a mismatch in the skills of
the labor force, and the demand of enterprises
in rural areas. Also, the experience needed to
start up businesses is insufficient. The age-
structure is generally unfavorable, a situation
which is aggravated by out-migration of young
people. Finally, structural unemployment is per-
sistent and alternative employment opportuni-
ties are in short supply.
Since SAPARD pursued two (opposing) objectives
at the same time: to contribute to solving country-
specific problems of the agricultural and rural de-
velopment sector, and achieving institutional con-
gruence, a transformation of agricultural and rural
development policies of the candidate countries
took place. Achieving institutional convergence
started to dominateover the candidate country spe-
cific problems.
As a result of the aforementioned, the EU candidate
states implemented only some of the possible sup-
port measures. In Estonia the choice was made in
favor of developing traditional agricultural sectors
and products, and at the same time providing con-
ditions for sustainable rural development. As the
administration costs of SAPARD were borne by the
candidate countries themselves, relatively small
number of measures were adopted. This kind of
development resulted from the need to support the
sector's social life and economics. Without support
the agricultural production and processing sectors
would have been in difficulties in achieving acces-
sion compliance.
In spite of the downsides of SAPARD, continuation
of structural funds support to the Estonian rural sec-
tor is of great importance. Due to the absence of
notable rural sector support schemes in Estonia
before SAPARD, the sector was market-oriented.
Development was hindered by lack of investments
in areas not profitable enough.
The positive impacts of SAPARD include:
? Establishing the framework of supporting
schemes and improving the development of the
rural sector;
?Enhancing co-operation for applying cap and
related activities;
?Helping to meet the requirements of the EU
accession by investments in veterinary, food hy-
giene, health protection, quality, animal protec-
tion etc;
?Reinforcing aid to and accelerating growth of
the rural sector during the pre-accession period.
In conclusion, this brought along a situation where
enterprises in chosen sectors achieved institutional
convergence (accession readiness) but substan-
tial problems, such as competitiveness after acces-
sion to the EU, remained unsolved. Thus, a change
in the objectives of applying for investment aids can
be predicted in connection with implementing the
EAGGF structural funds - a shift to increasing prod-
uct development, specialization and effectiveness
and improving environmental conditions while
achieving compliance with the EU requirements.
Following from the above, it can be claimed that the
objectives of SAPARD were achieved only partly.
ESTONIA
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EXECUTIVE SUMMARY
SAPARD, as the forerunner of the Structural Funds,
has fulfilled a real mission in Hungary with lots off
conflicts, mistakes but also with lots of positive im-
pacts. The development resources channelled to
agriculture and rural areas, institution building as
well as experiences gained on submitting propos-
als from the clients' point of view and processing,
administering, selecting them on the side of the
SAPARD Office have to be emphasized. Not only the
application process, but the EU's harmonized sys-
tem of operation, monitoring and financing was also
new. The main tasks of SAPARD program included
primarily the adoption of these potentials and skills,
the changing of the application habits of the entre-
preneurs, and promoting the EU's harmonized
methods. Furthermore, the program drew the at-
tention to several new considerations, values, ap-
proaches, standards that were to be developed/met
in a narrower sense (food quality and consumer
protection, animal welfare and health, working safe-
ty and hygiene, environmental considerations, etc.).
The introduction of second pillar-measures was
also very much SAPARD-related and
conditioned.The EU policies considerably support-
ed the new and weak rural development policy en-
tering the battle field for scarce resources both in
an abstract and in a very concrete way via their rep-
resentatives taking part in open discussions (which
were critical towards the exaggerations of rural de-
velopment policy makers as well). Protecting one's
favourable positions on the market of public funds,
trying to keep away new actors thus preventing fur-
ther fragmentation of resources have to be under-
stood as rather natural reactions of those "within
the game", i.e. agricultural developers. The same
is true for the newcomers, rural developers who,
relying on a loud media campaign around the bot-
tom up planning exercise they initiated, tried to
counterbalance their weak position at that time.
To judge the result of the struggle of the two groups
is a difficult and highly subjective task, but the fact
that rural developers managed to acquire that 36%
of the SAPARD grant was allocated to cover sec-
ond pillar type of investments in the SAPARD Plan
can be evaluated as a good start.  Rural developers
were also very efficient and successful in institu-
tion building as well as in collecting experiences on
the basis of operating a semi-SAPARD support
scheme. However, during the course of events, in-
tervening political decisions and its consequences
resulted in less then expected share of rural devel-
opment grants within SAPARD, but the 31% rate of
the final result is still not so bad. We can conclude,
that directly and indirectly SAPARD was a major
vehicle of the introduction, approval and legitima-
tion of rural development policy. Despite the hard-
ships, this kind of  "orientation role" of the SAPARD
program undoubtedly represented one of its most
important impacts.
PLANNING AND IMPLEMENTING THE SAPARD PROGRAM IN HUNGARY
Dr. Katalin Kovacs
Centre for Regional Studies, Hungarian Academy of Sciences
Krisztina Magocs
Hungarian Public Company for Regional Development and Town Planning
Zsuzsanna Bihari
Centre for Regional Studies, Hungarian Academy of Sciences
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The planned and realised shares of SAPARD measures are illustrated in the below table and figures:
serusaemniunemDRAPASnairagnuHehT dennalP dezilaeR
ssenevitceffetekramesaercniot 31,85 2,86
,sgnidlohlarutlucirganistnemtsevni- 64,82 3,83
dnalarutlucirgafognitekramdnagnissecorpehtfotnemevorpmi-
,stcudorpyrehsif
35,02 9,92
,spuorgrecudorppugnittes- 53,7 0
gniniartlanoitacov- 97,1 0
stcepsanoitcetorplatnemnorivneehtnehtgnertsot 72,4 0
otdengisedsdohtemnoitcudorplarutlucirgafonoitanimessideht-
edisyrtnuocehtniatniamdnatnemnorivneehttcetorp
72,4 0
saeralarurfonoitatpadaehtdnatnempolevedehtecnahneot 5,63 7,13
dnanoitcetorpdnasegallivfotnempoleveddnanoitavoner-
,egatirehlarurfonoitavresnoc
60,9 7,8
rofgnidivorp,seitivitcacimonocefonoitacifisreviddnatnempoleved-
emocnievitanretladnaseitivitcaelpitlum
64,51 7,0
erutcurtsarfnilarurfotnemevorpmidnatnempolevedeht- 89,11 3,22
HUNGARY
Source: SAPARD Plan + own calculations
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Despite all the opposing approaches and convic-
tions, there are some points where the two parties
are on the same or close to same platform laid down
in the National Agricultural and Rural Development
Strategy May 2004. They are as follows:
?both parties accept that agriculture should
be sustainable and multifunctional serving
broader social needs;
? relying on the favourable endowments of
farming, export orientated, competitive farm
sector, however, should be maintained and
strengthened on the basis of rationalization of
production and the appropriate utilization of
combined (EU and national) funds;
?environmental protection, animal welfare and
health, food quality, etc. must be safeguarded;
?a transparent, safe, accountable and stable
support system should be operated.
As a learning program, SAPARD was functioning
quite well although not to the required degree. The
most important shortcomings can be understood
as a consequence of the delay in real start which
fact was purely politics-driven. Regrettably, be-
cause of the huge delay in the process, lessons
could not be used in the programming of National
Development Plan, more precisely when ARDOP
was compiled. Lacking appropriate experiences,
the harsh debate restarted between rural and agri-
cultural developers, the first version of ARDOP was
biased towards first-pillar type of investments to an
unacceptable degree that triggered open interven-
tion from the Commission on the one hand, con-
tributed to the unreasonable allocation of funds, on
the other hand. Therefore mistakes committed in
SAPARD were repeated in ARDOP.
Another issue that should be raised is that of un-
certainty and a lack of trust, which is rather natural
in the case of a completely new program in a com-
pletely new arena that is the European Union. Poli-
cy makers were not able to estimate the real ab-
sorption capacities of the measures, trusted nei-
ther new actors, such as smaller-scale entrepre-
neurs, nor the absorption capacity of new mea-
sures, such as those aimed at rural development.
These circumstances as well as the unequal power
relations between old (agricultural) and new (rural
development) actors led to the biased allocation of
funds in the SAPARD Plan, the preference order of
measures when accreditation was at stake, and
when eligibility and assessment criteria were set.
SAPARD did not take much in favour of agri-envi-
ronment, beyond "gender blindness" this is one of
the most important shortcomings of the Program,
but fortunately enough a national support scheme
compensated for the losses and the same function
was secured by the operation of the Rural Devel-
opment Fund.
Taking all this into account, SAPARD has brought
significant changes in the acquaintance of the Com-
munity standards by the agricultural sector and by
the rural population, assisted institution building,
provided the administration with appropriate expe-
riences in processing and selecting applications
which were helpful and eased the implementation
of "post-accession" tasks.
INTRODUCTION
Problem statement and research goals
Problem statements
?When SAPARD appeared in 1999, it was the
first concept that seriously challenged the tra-
ditional practice of agricultural development in
Hungary;
o For various reasons to be detailed in the
second chapter of this report, a battlefield
came into being between the traditional
agrarian lobby, which was and remained in
favour of large-scale farming, and a new
wing of rural developers who stood for a
broader, multi-sectoral understanding of
rural development. The chief actors of rural
development had previously been involved
in spatial and physical planning and various
rural studies, i.e. in fields differing from ag-
riculture which fact contributed to the utterly
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different approaches of the two groups: the
two opposing parties missed the common
language that could have allowed them to
find paths for a fruitful co-operation.
?The struggle between the groups of agricul-
tural and rural developers representing diver-
gent approaches and concepts was and re-
mained rather sharp from the beginning until the
end, i.e. from the planning phase to the imple-
menting phase of the SAPARD program;
o Strategy building commenced with the
heading of the new Rural Development De-
partment (hereafter: RDD) of the Ministry of
Agriculture (hereafter: MARD). One of the
extension institutes responsible for co-or-
dinating rural development policies was in
charge of implementation (VATI) in co-op-
eration with another extension institute
(AKII) responsible mainly for implementing
background research and advisory service
backing agricultural, food industry and trade
policies. Half a year after the start, still in
1999, a shift in responsibility over SAPARD
planning took place: the department taking
over the task of developing the country's
SAPARD Plan was the one traditionally in
charge of creating development policies for
agriculture. From this point the analytical
background studies and planning exercise
continued in two workshops, the tasks were
split between the staff of the agricultural re-
search institute and that of rural develop-
ers;
oRDD followed its own approach when
launched a planning procedure at grass-
roots level in 1999. The aim of the RDD was
many-fold:
- gathering information from rural areas
about the needs and necessary fields of
development and utilize it in the nation-
al planning process;
- promoting area-based strategic plan-
ning thus introducing the new approach
(top-down -paradoxically enough);
- spreading knowledge about new EC
policies and SAPARD in an effective way
coupled with capacity building;
- revitalise rural communities' visions to-
wards their own future within a partner-
ship procedure;
- reveal and strengthen local initiations
that were to develop projects then ap-
plications to SAPARD funds thus secur-
ing the safe implementation of the pro-
gram.
o Although the guideline for developing ru-
ral development strategies did include ag-
ricultural development as well, this initiative
was strongly criticized by the agricultural
lobby. Criticism targeted the bottom up
strategic planning from micro-regional
(NUTS IV) level through county and region-
al levels (NUTS III an IV levels) to the nation-
al plan whose accomplishment on the one
hand was not in line with the strict deadlines
dictated by the Commission, and, on the
other hand, lacked grassroots capacities.
The new EU legislation, agricultural strate-
gists argued, clearly presented the menu of
measures accession countries were eligible
to select from, which limited the scope of
any grassroots ambitions, and therefore the
opponents did not see the function of the
process either;
oThey, as well as Commission representa-
tives, warned against "over-selling of SAPA-
RD", raising too high expectations that could
not be met;
oThe rather sharp differences in approach-
es as well as the fight for the bigger slices
from the SAPARD cake lead to divergent in-
stitutional building as well: RDD established
its seven regional extension offices well be-
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fore the idea of regional SAPARD offices
came to the fore.
?From retrospect, it seems to be evident that
the two opposing approaches were not neces-
sarily mutually exclusive. On the one hand, ag-
ricultural assistance is of course needed after
a serious decline of the industry in a country
where agriculture had been part of the national
pride. On the other hand, grassroots capacity
building as well as introducing participatory
spatial planning had also been an issue of great
importance just not as part of a nation-wide
campaign, more like a pilot program as in the
EU;
?However, it was also the SAPARD, which fi-
nally and definitely proved to be the great pres-
sure for sound development need in both direc-
tions, coming from grassroots levels, i.e. agri-
culture, its up streams and down streams indus-
tries on the one hand, and various fields of rural
development, on the other hand. In certain cas-
es, for example, when the plan had under-esti-
mated needs, five times more support was re-
quested than the allocated fund was. This is
what happened with the measure of village re-
newal during the spring of 2004 when thou-
sands of applicants submitted their claims with-
in four months.  If anything, this should convince
policy makers that a balanced strategy has to
be built in line with EU policies and in strong co-
operation with the related national operational
programs. (The great pressure for subsidies of
rural infrastructure and village renewal was due
to the lack of funding elsewhere.);
?The fate of the SAPARD program was, unfor-
tunately, influenced strongly by politics and pol-
iticians as well, not in terms of the content but
in terms of institution building. The actual min-
ister's decision about the establishment of an
independent SAPARD office was taken so late,
that the whole execution was put at risk. In ad-
dition to this, the parliamentary election cam-
paign in 2002 further slowed down the process,
which almost resulted in a failure later on.
At the time this review of SAPARD experiences was
prepared, the very first final outputs of the program
have been published. According to the latest data
the Program has been implemented successfully:
Hungary managed to spend the SAPARD fund allo-
cated by the European Union, despite the huge
delay it witnessed in implementation between 2000
and 2002, and subsequently till 2004. At the begin-
ning of 2004 only 20 million Euro, less than one
tenth of the allocated public funds had been com-
mitted by contracts with successful applicants and
hardly any project was completed. Four tendering
rounds took place during the one and a half years
from the start (at the end of 2002) to the closure
(30th April, 2004). The very last open tender with
two new rural development measures opened for
competition in February 2004 and closed two
months later brought three times more applications
than in the previous year and two times more claims
than the amount allocated to the entire program.
Due to this situation not many useful evaluations
have been available. Therefore authors of this re-
view had to make rather serious efforts to analyze
new data available for the public. They, also, have
been still impeded to include vast program results
in their account that otherwise the realized projects
would have yielded to.
With the intention of providing a firm basis for com-
parison, in the first chapter of the main part of the
text the paper continues to provide an overview of
Hungarian peculiarities, then the focus shifts to the
analysis of results, experiences, missed and used
opportunities, lessons learnt from the SAPARD pro-
gram and inbuilt in the new program-documents as
well as mistakes made once again. In other words,
in addition to a certain kind of evaluation and broad-
er impact assessment, the issue of continuity has
also been raised.
Research goals
Research goals have been as follows:
? to  provide a brief overview about the pecu-
liarities of the Hungarian SAPARD program;
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? to assess its implementation;
? to summarize best and worst practices stem-
ming from the content as well as institutional
settings and implementation;
? to provide policy recommendation on the
basis of research results.
Research methodology
Lacking the time and resources for realizing a gen-
uine research on the topic, authors' opportunities
were largely restricted to reviewing related litera-
ture and various programming documents, reports
available at the SAPARD Agency / MARD, and a sec-
ondary analysis of the existing research material.
Two of such sources have been used for the present
analysis, one of them is a set of information (tran-
scribed interviews, minutes of focus group discus-
sions) collected during the mid-term evaluation of
SAPARD55, the other stock of material (mainly in-
terviews with key persons) was available from a
comparative research (After the Accession), a joint
project of the Vienna Institute of Human Sciences
and the Central European University56.
As far as the genuine research activity is concerned,
it is the full list of the successful applicants that has
been analyzed57 and two interviews have been con-
ducted with high-ranking SAPARD officials.
Sources of information
Beyond the primary and secondary processing of
the above-mentioned quantitative and qualitative
material, authors relied on the following sources of
information:
?The Mid-term Evaluation of SAPARD in Hun-
gary for the period 2000-200358, December
2003;
?The Report of the State Audit Organization
on the Execution of the SAPARD Program, April
2004;
?Reports of the SAPARD Agency and the Man-
aging Authority on the execution of the SAPA-
RD program and Agricultural and Rural Devel-
opment Operational Program (here in after AR-
DOP), 2003-2004;
?Minutes of the SAPARD Monitoring Commit-
tee 2003-2004;
?Reports of the Agricultural and Rural Devel-
opment Agency (here in after ARDA) on the re-
sults of monitoring activity 2004.
FRAMEWORK ANALYSIS
Agriculture and new rural development
policy in the Hungarian context
The "Farm Problem" and the "Rural Problem" in the
Pre-Acceding Hungary
The farm problem
Describing the "farm problem" in Hungary would
need a rather long list of issues but all of these is-
sues are somehow related to still ongoing farm re-
structuring. The most important ones, however, are
as follows:
?an over-staffed and badly organised, there-
fore still shrinking and changing large-scale
commercial farm sector providing roughly half
of the agricultural output;
?a weak small-scale commercial farm sector
providing some 10% of the production;
? the low productivity and profitability of pro-
duction equally characteristic to small-scale
and large-scale farms;55 From among the authors of the present report, Krisztina Magocs participated in mid-term
evaluation.
56 Project leaders: Janos Matyas Kovacs and Violetta Zentai; from among the authors Katalin
Kovacs participated in this project
57 We are thankful for the material, received from the SAPARD Agency, to Mrs Toth, Zsuzsa Pasztor
(director), Mr. Gyula Szoke (head of the Monitoring Department) and Mr. Ferenc Guba.
58 Agriconsulting Europe S.A was the leading partner of the consortium that prepared the report
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?capital access problems, the low level of net
investments due to the ownership and land-
lease rules (which do not allow foreigners and
corporations to buy agricultural land or lease
within long-term contracts);
? the extensification of production threatening
with the "latifundium scenario"59 as a short term
response of large-scale actors to the emerging
challenges.
The high number (approx. 900 thousand) of plots
farms producing partially for self-sufficiency and
partially for the market bridges "farm problems" and
"rural problems" in the Hungarian context. It is a
phenomenon that reflects major structural weak-
nesses within agricultural production: semi-subsis-
tence farms provide some 34-39% of the total of
agricultural production60, a very high proportion that
threatens with major difficulties following the acces-
sion for the lack of reliability and rational operation
of this sector. The huge weight of dwarf farms, how-
ever, is influenced by the lack of jobs outside agri-
culture (i. e. the over-supply of non-agricultural la-
bour) as much as job scarcity within agriculture. The
comparative analysis of information provided by
agricultural censuses of 1994 and 2000 reveals that
the drop of population dealing with plot farming was
the highest in the rapidly developing core region
(within the capital city and its conurbation zone) and
in those areas where the production and marketing
of small-scale auxiliary farms had been heavily de-
pendent on large-scale farms during the socialist
era, therefore small scale farms could not make the
shift towards independent operation.
The rural problem
The most important elements of the "rural prob-
lems" resulting - among others - in the large num-
ber of plot farms are as follows:
? the lack of jobs on-farm and off-farm, which
reflects the weaknesses of the rural economy
outside the rapidly growing core areas;
? the polarisation symptoms taking place in the
rural space originating in the regionalisation of
economic processes that brought about so-
called luxury ghettos, the dwelling areas of the
middle-class and upper classes, within the met-
ropolitan area and  around the larger rural cen-
tres on the one hand, and rural ghettos in the
peripheries, on the other hand. In this latter,
Roma population and marginalized social lay-
ers and the elderly constitute the majority
groups of rural communities. People in these
communities usually witness and are subject to
long-term exclusion from the labour market.
The weight of the two poles is roughly balanced
in terms of population coverage: approximate-
ly 7% of the population live in highly developed
suburban villages and 6% in villages showing
marked segregation symptoms.61 The common
feature of the "poles" is the drastic "de-cou-
pling" of dwelling places and the places of work.
On the positive pole, in the suburbs this does
not generate real, existential hardships because
urban centres provide job opportunities appro-
priate both in terms of quantity and quality. On
the negative pole "de-coupling" has signified
the vast disappearance of jobs locally as well
as in the urban centres available for the popu-
lation concerned.
Seemingly, the "triad", meaning three major types
of rural areas such as suburban zones, peripheries
and in-between "classical" rural spaces, is more or
less the same in Hungary as in the advanced coun-
tries, with the exception of considerable differenc-
es as far as the proportion of well-to-do and poor
areas are concerned and the gravity of crisis at the
negative pole with marked social exclusion. The
polarisation of the rural space clearly manifests the
inadequacy of any non-territorial intervention sys-
tem. The multi-sectoral character of rural crisis,
however, makes also self-evident that it is a set of
spatially co-ordinated and co-operating policies,
sectoral, rural and regional policies alike that can
be beneficial for rural spaces.
59 Pouliquen 2001:46.
60 Pouliquen 2001:58 61 Kovacs and Koos 2003
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"Old" and New rural policies in Hungary
Regional policy prior and following the system
change 1990-1995
The basis of current regional (and rural) develop-
ment policies is still the 1996 XXI. Act on Regional
Development and Physical Planning, which came
into effect on 5th June, 1996. This Act, as a frame-
work, laid down the objectives and the authority of
Parliament, of the government, of individual minis-
tries and of the main policy-co-ordinating body, the
National Regional Development Council. The Act
guarantees not only executive, but also co-ordinat-
ing and decision-making duties to the regional ac-
tors in the establishment of regional policy. The con-
tent of the Act was greatly in line with the content of
the National Regional Development Concept issued
in 199862. The disadvantaged target areas of region-
al development policy were defined as follows: (i)
areas underdeveloped by social and economic cri-
teria, (ii) areas affected by changes in the industri-
al structure, (iii) backward rural regions with an ag-
ricultural character, (iv) areas not belonging to the
above categories, but facing prolonged, significant
unemployment.
As opposed to the multi-sectoral regional develop-
ment policy agricultural support policy was and re-
mained centrally managed, purely sectoral policy
aiming at increasing production competitiveness.
The beneficiaries of the agricultural budget were
exclusively farmers and organisations dealing with
agricultural production and food-processing. The
content of the support schemes covered purely
agricultural issues based on individual claims. No
emphasis was put on integrated programming and
partnership at any level.
When trying to identify the strengths of the post-
socialist regional policy a multi-sectoral approach
coupled with partial decentralisation (the con-
cerned fund was distributed partially at county lev-
el) and institution building have to be highlighted. It
was also spatially delineated, problem-oriented
(see the target areas) and included crisis areas of
the rural space, amongst others those with agricul-
tural dominance. Considering the weaknesses, the
lack of safe monitoring system including the civic
sector and the weak presence of the bottom-up and
participatory approach in the planning-program-
ming procedure need mentioning. However, this
spatial policy alone has not been able to claim great
achievements, simply because of the inappropri-
ate funding that - regarding the strict funds sup-
porting regional development policies - never ex-
ceeded one per cent of the GDP.63
Setting up a New Policy Framework: Introducing RD
Policy
The parliamentary elections in 1998 brought about
substantial changes in connection with the organi-
sation of regional and rural development policies
formerly belonging under one and the same cate-
gory. Within an overall reorganisation of ministries'
responsibilities, (i) rural development policy, for the
first time, had become detached from regional de-
velopment polici, (ii) and they both were moved
from the Ministry of Environmental and Regional
Development to the Ministry of Agriculture and Re-
gional Development (MARD)64. However, this solu-
tion proved to be temporal: four years later the new
political turn swept regional development policy
away from MARD. It shifted under the umbrella of
the Prime Minister's Office, whilst rural development
policy, in line with EU standards, remained with the
agricultural administration.
When trying to identify the most important charac-
teristics of the new rural development policy we can
say that it showed a move towards an approach
concentrating more on (agricultural and cultural)
resource management, agriculture-related and
agri-environmental issues than prior rural develop-
ment oriented regional policy did. The emphasis
had been moved also from an exogenous develop-
ment approach aimed at attracting resources from
outside to a few-sectoral, endogenous develop-
ment approach (preserving and revitalising intra-
region resources). Such differences in emphases
can be analytically identified; however, no clear sep-
62 35/1998 (III. 20.) Parliamentary Resolution on the National Regional Development Concept
63 When much larger figures are mentioned, authors calculated with some single-sectoral in-
vestment subsidies as well. Here the so-called Regional Development Fund is considered only.
64 It is quite interesting that although the Hungarian name of the ministry included 'rural devel-
opment', the official English translation put it as 'regional' between 1998-2002. Then, with the
new reorganisation, the discrepancy between the Hungarian and English expressions ceased
to exist.
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aration of the goals and target areas of rural devel-
opment policy from those of regional development
policy was performed.
The lack of clear distinction between the two poli-
cies became manifest during the SAPARD prepa-
ration phase. The preparation work for SAPARD
started at the beginning of 1999, right after the sep-
arate unit, the Rural Department Development, was
set up in the Ministry of Agriculture and Regional
Development. It was this new unit that took the main
responsibility for creating Hungary's SAPARD Plan
that time.
The SAPARD preparatory work
Preparation work for completing the country's SA-
PARD Plan started at the end of 1998, as it was
mentioned above, under the heading of RDD, and
after a shift of responsibilities it continued in two
groups of experts. After the shift, during late spring
of 1999, a multi-layered spatial planning procedure
was launched by the RDD for various regional lev-
els, i.e. micro-regional level (NUTS-IV), county-lev-
el (NUTS-III), the level of the regions (NUTS-II) and
finally, the national level. It was advertised as a bot-
tom-up process ensuring the inclusion of the indi-
vidual development needs of rural micro-regions
(roughly district level) and providing opportunities
for innovation and the implementation of tailor-
made development programs. This multi-layered
planning procedure represented a unique element
in Hungarian SAPARD preparations - other coun-
tries did not opt for this solution. In decision-mak-
ers' explanations two major factors emerged to un-
derline the importance of this method: the bottom-
up building of the whole procedure and revitalising
rural communities' visions towards their own future
whilst building partnership relations. These goals
obviously reflected some relevant features of the
EU LEADER program while filled the gap regional
policy left behind.
However, a rather paradoxical situation developed
at the beginning of the SAPARD-related activities,
which situation remained so until the end. Namely,
that SAPARD was not appreciated to the extent it
should have deserved for the small amount of avail-
able funds (5% of the total of the agricultural bud-
get), whilst at one and the same time, a harsh strug-
gle prevailed between agricultural and rural devel-
opers for these little resources. The latter group,
the newcomers, wanted to enter the scene at a time
when the cake that agricultural developers had
sliced exclusively for themselves so far was dimin-
ishing compared to the needs they assessed. Why
to share scarce resources, they asked during the
fight over the measures to be included in the Plan
as well as over the distribution of resources among
the measures. The Rural Development Department
naturally fought for greater financial allocation for
Art. 33 type measures of the 1257 EC law, whilst
departments of traditional agriculture wanted to see
SAPARD as a minor supplement to the agricultural
budget containing investments of purely agricultur-
al type. Due to the traditions as well as some lobby
interest the latter force was and still is a lot stron-
ger. The ratio of Art. 33 measures in the original Plan
did not exceed 36 percent of the total budget. RDD
had very few resources compared to the whole ag-
ricultural budget, so SAPARD provided practically
the only opportunity to introduce such measures in
Hungary.
Staying with the new rural development policy and
giving some deeper insight about the co-ordinated
planning and programming process in the micro
regions that was probably the most peculiar ele-
ment of Hungarian SAPARD preparation process its
major steps were as follows:
1.Situation analysis, data acquisition, data pro-
cessing, SWOT analysis, future vision;
2.Preparation of strategic programmes, priori-
ties, sub-programmes, packages of measures;
3.Operational programmes, outlined projects.
The major features of the two-year-long planning
process can be described in the following way:
?Design process was bottom up where the
area basis signified voluntary coalition between
at least four settlements, although a lot of mi-
cro-regions chose its partners from the official
statistical micro-region;
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?The micro-regions were granted 100% cen-
tral financial support;
?The programming process was preceded by
an intensive phase of training;
?A centrally financed (co-financed)65 manage-
ment system was created linked to the areas
developing rural development strategic pro-
grams.
Altogether 150 programmes with 4500 actual
project plans were prepared in 195 micro-regions.
The results of this planning and programming pro-
cess were not taken into consideration in the prep-
aration of the SAPARD Plan that had been approved
by Brussels authorities much earlier than the ac-
complishment of the overall planning exercise. They
were never implemented as such either. The main
results of the procedure were as follows:
? Improvement of local human capacity;
?Growing involvement, slowly changing atti-
tude;
?Emerging horizontal and vertical communi-
cation, partnership;
?Some still active and viable local develop-
ment groups.
To implement its policy, during the period 2000 to
2002, RDD operated a funding scheme, the so
called Rural Development Support Scheme on the
basis of the financial resources allocated as national
contribution for implementing SAPARD rural devel-
opment measures unused for the years concerned,
because of the delay of the accreditation process
to be expounded below. The measures were the
same as in the SAPARD Plan by purpose. Opening
up this fund enabled the administration to gain ex-
periences on the tendering process as well as on
the implementing and the control of the SAPARD
rural development measures.
The operation of the fund was secured by the so-
called Regional Rural Development Offices set in
motion in the seven regions.  Twelve hundred ap-
plications were accepted within this support
scheme. The total budget for these applications
amounted to  44 400 000 Euro, of which the amount
of the support totalled  22 000 000 Euro. The appli-
cation procedures simulated the rules and proce-
dures of SAPARD during implementation. When re-
gional SAPARD offices started to operate, experi-
ences gained from the operation of Rural Develop-
ment Support Scheme were used to a less extent
than it should have been. Needless to say it had to
do with the distinct operational network of the Re-
gional Rural Development Offices of the RDD more
regarded as competitors than as co-operators of
the SAPARD offices established more that a year
later in the regions (not necessarily in the same ru-
ral centre as Regional Rural Development Offices).
Institutional framework and procedural
bottlenecks, their background and their
impacts
Institution building
In the beginning the very minimum amount of time,
effort and funding was devoted to institutional build-
ing. The political decision-makers of the MARD and
the government of that period failed to recognise
that SAPARD was a key programme for institutional
development in Hungary and for the country's ac-
cession to the European Union. The programming
and accreditation process in Hungary was unduly
long, which resulted in major delays. Analysing the
institutional building process chronologically, at the
beginning, in 1999, Agricultural Intervention Cen-
tre (hereinafter AIC), Paying Agency for national
market support was regarded as the central SAPA-
RD Office. AIC made some progress in preparing
the different tasks for accreditation that was to un-
dertake in 2000.
The originally appointed organization for program-
ming and implementing SAPARD was changed in
May 2000 by the decision of the Minister of MARD.
According to this decision a completely new insti-
tution (SAPARD Agency) had to be established. This
decision is considered as the principal reason for
65 MARD provided the so-called micro-regional managers with a relatively low salary that could
be supplemented by the allied villages.
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the delay in the whole accreditation procedure. The
newly appointed president of the agency did not
take the advice provided by experts and did not
understand fully the requirements either. For more
than one and a half year no progress was made in
setting up the agency: the institutional framework
could not be set up, and no professional staff was
hired. This occurred despite all the warnings and
advice from the European Commission. Finally, the
central office and the seven regional offices were
set up by the fall of 2002, but the long political driv-
en lack of progress caused a two-year delay in ac-
creditation.
Based on a Government decision the new Agricul-
tural and Rural Development Agency (here in after
ARDA) that was to become the chief administration
unit of CAP was formally established on the 1st July
of 2003 through a merger of the existing Agricul-
tural Intervention Centre and the SAPARD Agency.
When ARDA was born, one of its pillars, the SAPA-
RD Agency had 275 staff members at its disposal.
The seven regional offices employed 26 persons
each on an average. In order to cope with the pre-
dicted rise in the number of applications, person-
nel of the Regional offices were increased propor-
tionately to about 30-33 persons per office, follow-
ing the transfer of proposal-evaluating activities of
the Food Industry Department of MARD to regional
level.
Despite of increasing the number of personnel, ac-
cording to the State Audit Organization report of
April 2004, the lack of appropriate human capaci-
ties represented a most serious bottleneck in the
operation of the SAPARD Office. The same was con-
cluded by the mid-term evaluation team in Decem-
ber 2003. It was not only due to the insufficient num-
ber of staff members, but it also had to do with the
staff's quality and stability. According to the mid-
term evaluation the fluctuation of the personnel was
rather high in the regional offices, not withstanding
the fact that since its establishment, the SAPARD
Agency has had five directors, the fifth is just going
to leave behind the Agency at the end of 2004. This
turnover of directors and the ensuing instability has
helped neither the accreditation nor the implemen-
tation of the process. A lack of teamwork and the
fluctuation of the management increased the un-
certainty among the employees.
In the case of SAPARD, ARDA is not functioning as
a paying agency. The National Fund within the Na-
tional Treasury carries out this task. The CAP pay-
ing agency has completely different tasks than that
of SAPARD. By joining the two institutions (SAPA-
RD Agency and AIC) a huge institution was born with
more than a thousand people and with very hetero-
geneous tasks. The management of such an insti-
tution is hardly likely to be performed effectively.
According to the director of the former SAPARD
Agency, the Agency should have been kept inde-
pendent. When the reorganisation had started, the
SAPARD Agency just began to operate well, having
great number of applications to be processed. By
the merger, the SAPARD Agency was losing valu-
able human capacity when it was basically taken
apart. Many of its functions became common with
the CAP Paying Agency. It significantly slowed down
the application processing procedure.
From the SAPARD point of view the merger was not
favourable at all. It took away human capacity,
slowed down and made it difficult to hire people.
Since in the Organisational and Operating Manual
the tasks connected to CAP Paying Agency and the
accompanying measures were not well separated
from those of SAPARD, the centre several times or-
dered people in the regions working on SAPARD to
switch to work on other CAP issues. Therefore the
Hungarian case tells more about how not to trans-
fer SAPARD Agency to CAP Paying Agency than
good examples would do.
If the two (actually three) tasks are carried out by
the same institution, the Organisation and Opera-
tion Manual should clearly separate tasks and re-
sponsibilities by functions and it should be made
clearly traceable.
The tendering procedure
When, eventually, the Agency was set up, to speed
up the process, decision makers decided not to go
for the accreditation of the nine measures that the
SAPARD Plan comprised, but initiated the accredi-
tation of only three of these measures and, of
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course, technical assistance. The table below illus-
trates a title of the three measures accredited in the
fall of 2002 as well as their original weight in the
SAPARD Plan (altogether some 60%).
The deadline for submission of applications was 15
November 2002, in the case of "Investment and
Improvement of agricultural holdings", and 1 De-
cember 2002 for the two other measures such as
"Processing and marketing of agricultural and fish-
ery products" and "Development and improvement
of rural infrastructure"
Despite the short deadline and the complexity of
the application form, an unexpected number of ap-
plications totalling 1160 were submitted. Out of the
applications received, more than 50% were related
to the development of rural infrastructure. The rel-
atively low interest in the procurement of machin-
ery was due in the main to
? the complicated support conditions and;
?a parallel and less trouble-making national
support scheme for machinery
Each proposal from the pool of the first set of sub-
mitted applications was given back to the applicant
for completion. The rate of the rejection of propos-
als was very high, 57% as well. The extremely high
rate of rejected applications increased the admin-
istrative load, which was an important reason for the
lengthy evaluation procedure and the slow imple-
mentation of the programme.
According to the mid-term evaluators, the neces-
sary information on the general eligibility criteria did
not meet the applicants' needs adequately. The cri-
teria on the business plan assessment were not
transparent and well disclosed enough for the ap-
plicants to see whether they were eligible or not.
The complexity of the business plan was also an
obstacle for potential applicants. This was especial-
ly true in the case of small companies, which had
problems in collecting all the necessary data and
figures required for business planning.
The scoring system that was applied after the gen-
eral eligibility check was used to assess the busi-
ness plan according to the measure-specific crite-
ria set out in the SAPARD Plan. The criteria on eco-
nomic viability, efficiency and effectiveness
favoured the larger and better performing compa-
nies, which included the foreign-owned food-pro-
cessing businesses. Application safeguarded the
system from losing money through not supporting
enterprises with high financial risk. Such fear of fail-
ing projects excluded many applicants with poten-
tially viable projects.
The evaluators concluded that due to the little num-
ber of approved applications only of economic via-
bility, efficacy efficiency and effectiveness criteria
were assessed. Since more budget was available
than claims of the approved projects, the SAPARD
Plan selection criteria were not be applied to score
the projects. The evaluators agree with modifica-
tions introduced in May 2003 to approve the eco-
nomic viability and see a further review of the crite-
ria necessary.
dnuortsrifehtnidetiderccaserusaemehtfoeltiT nalPehtnithgieW
sgnidlohlarutlucirgafotnemevorpmidnatnemtsevnI 64,82
stcudorpyrehsifdnalarutlucirgafognitekramdnagnissecorP 35,02
erutcurtsarfnilarurfotnemevorpmidnatnempoleveD 89,11
Source: NRDO
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In May 2003 an amendment proposal of the Hun-
garian administration was submitted to Brussels
that was aimed at increasing the effectiveness of
the program via the following steps:
? Lifted the too strict assessment criteria of
economic eligibility;
?Expanded the scope of final beneficiaries and
clarified the conditions of economic viability in
case of measure Investments in agricultural
holdings;
? Increased the level of support by 10% (from
30% to 40% in case of purchase of machines,
from 40% to 50% in case of building develop-
ment and other investment associated with ag-
ricultural building development) and also the
maximum amount of support per project in case
of measure Investments in agricultural holdings;
?New ranking criteria was approved for mea-
sure Investments in agricultural holdings;
?Upper limit of support per project was in-
creased in case of measure for Processing and
marketing of agricultural and fishery products;
?Decision was made on launching three new
measures, namely "Improvement of Vocational
Training", "Renovation and development of vil-
lages and protection and conservation of rural
heritage", "Development and diversification of
economic activities, providing for multiple ac-
tivities and alternative income".
The Star Committee approved the amendment re-
quests of the Hungarian government in July 2003,
thus the next round of tendering for the already ac-
credited measures in September 2003 continued
according to the eased rules. The SAPARD Office
also committed itself to speeding up the adminis-
tration and selection process (reducing from 90 to
60 days). From among the suggested new mea-
sures, "Improvement of Vocational Training" was
dropped, only the other two rural development
measures were accredited late autumn. The last
tendering procedure was started as late as Febru-
ary 2004, preceded by a huge joint media campaign
of three ministries (MARD, Ministry of Economic
Affairs, Ministry of Culture and Cultural Heritage).
The result was a never experienced amount, almost
6,000 applications, which generated enormous
processing problems and the refusal of 6,000 pro-
posals.  (See Figure 1 and 3 in the Appendix)
The structure of the planned and imple-
mented measures: the effected sectors
When assessing the impacts of SAPARD and the
effected sectors we have to be cautious. SAPARD
was a rather little fund representing some 5-6% of
the MARD budget that inevitable limited its poten-
tials. However, the most effected sectors can be
relatively easily determined: that is
? farm business via supported machinery and
building investments;
?processing industry;
from among first-pillar type investments,
?rural infrastructure;
o mainly road development investments;
o IT investments;
o investments to alternative waste water
treatment;
? the built environment of rural areas
from among second-pillar type of support.
Altogether 2752 SAPARD applications were ap-
proved and 264,2 Million Euro grants have been al-
located via approved applications. 38,3% of the
public funds went for farm investments, further 30%
to support food industry. The latter measure's share
in the SAPARD cake reflects the increase of the
project ceiling secured by the 2003 amendment of
the SAPARD Plan that affected the scope of eligi-
ble applicants in the first measure (investments of
agricultural holdings) as well. These two changes
influenced the further distortion of first-pillar type
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of spending in Hungarian SAPARD program at the
expense of the rural development support.
The proportion of allocated second pillar funds ex-
ceeded 31,7% out of which infrastructural invest-
ments took the largest portion (22,3% of the total
allocated fund) followed by village renewal (8,7%
of the fund total). (See Tables no. 1-4 and Figures
no 4-6 in the Appendix)
If we analyze the applications according to the type
of applicants, the picture varies measure by mea-
sure. Figure 4 illustrates, that under the measure
called "Investments in agricultural holdings" indi-
vidual producers represented a majority in terms
of the number of applicants (58%) but they man-
aged to acquire only one quarter of SAPARD grants
under this measure, whilst the opposite proportions
characterized the company sector: 37,5% of the
applicants took the 64% of available funds. In case
of food processing individual entrepreneurs repre-
sented an exception from the rule (see Figure 5),
whilst among approved applications for rural devel-
opment measures local governments reached the
highest rate (see Figure 6). Figures of Table 5 are
telling about the typical project size by applicants'
groups: 21,4% of individual applicants in the low-
est rate tenth took as few as 3,5% of the grants and
1,3% highest rate applicants took 11%, whilst in
case of limited liability companies the relevant fig-
ures are: 3,1% : 0,1% and 14,4% : 48%.
Analysis of the how the SAPARD program
contributed to the smooth transition
SAPARD, as the forerunner of the Structural Funds,
has fulfilled a real mission in Hungary with lots off
conflicts, mistakes but also with lots of positive im-
pacts. The development resources channelled to
agriculture and rural areas, institution building as
well as experiences gained on submitting propos-
als from the clients' point of view and processing,
administering, selecting them on the side of the
SAPARD Office have to be emphasized. Not only the
application process, but the EU's harmonized sys-
tem of operation, monitoring and financing was also
new. The main tasks of SAPARD program included
primarily the adoption of these, the changing of the
application habits of the entrepreneurs, and pro-
moting the EU's harmonized methods. Further-
more, the program drew the attention to several new
considerations, values, approaches, standards that
were to be developed/met in a narrower sense
(food quality and consumer protection, animal wel-
fare and health, working safety and hygiene, envi-
ronmental considerations, etc.)
The introduction of second pillar-measures was
also very much SAPARD-related and
conditioned.The EU policies considerably support-
ed the new and weak rural development policy en-
tering the battle field for scarce resources both in
an abstract and in a very concrete way via their rep-
resentatives taking part in open discussions (which
were critical towards the exaggerations of rural de-
velopment policy makers as well). In addition to this,
without SAPARD, without the resources allocated
to self-contribution during the "delay" period in
2001-2002, the Hungarian Rural Development Fund
could not be operational, which was a major vehi-
cle of the latter's approval and legitimation. Despite
the hardships, this kind of  "orientation role" of the
SAPARD program undoubtedly represented one of
its most important impacts.
As a learning program, SAPARD was functioning
quite well although not to the required degree. The
most important shortcomings can be understood
as a consequence of the delay in real start which
fact was purely politics-driven. Regrettably, be-
cause of the huge delay in the process, lessons
could not be used in the programming of National
Development Plan, more precisely when ARDOP
was compiled. Lacking appropriate experiences,
the harsh debate restarted between rural and agri-
cultural developers, the first version of ARDOP was
biased towards first-pillar type of investments to an
unacceptable degree that triggered open interven-
tion from the Commission on the one hand, con-
tributed to the unreasonable allocation of funds, on
the other hand. Therefore mistakes committed in
SAPARD were repeated in ARDOP.
Another issue that should be raised is that of un-
certainty and a lack of trust, which is rather natural
in the case of a completely new program in a com-
pletely new arena that is the European Union. Poli-
cy makers were not able to estimate the real ab-
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sorption capacities of the measures, trusted nei-
ther new actors, such as smaller-scale entrepre-
neurs, nor the absorption capacity of new mea-
sures, such as those aimed at rural development.
These circumstances as well as the unequal power
relations between old (agricultural) and new (rural
development) actors led to the biased allocation of
funds in the SAPARD Plan, the preference order of
measures when accreditation was at stake, and
when eligibility and assessment criteria were set.
SAPARD did not take much in favour of agri-envi-
ronment, beyond "gender blindness" this is one of
the most important shortcomings of the Program,
but fortunately enough a national support scheme
compensated for the losses and the same function
was secured by the operation of the Rural Devel-
opment Fund.
Taking all this into account, SAPARD has brought
significant changes in the acquaintance of the Com-
munity standards by the agricultural sector and by
the rural population, assisted institution building,
provided the administration with appropriate expe-
riences in processing and selecting applications
which were helpful and eased the implementation
of "post-accession" tasks.
Thinking strategically: SAPARD aimed at
sustainable agriculture
The requirements of sustainability and environment
have emerged in political discourse as well as in
program-creation since the change of regime. The
issue of sustainability and environment protection
was investigated and elaborated upon in course of
the pre-accession process in compliance with the
conceptual framework and the related programmes
of the EC. During the preparation of the SAPARD
Plan the aspects of sustainability and environment
were elaborated in accordance with three national
programmes (Hungarian Agricultural, Regional and
Rural Development Strategy, the Comprehensive
Development Plan of the Hungarian Economy, the
Preliminary National Development Plan and The
National Agri-Environmental Programme.)
It clearly turns out from the situation analysis and
the SWOT of the SAPARD Plan that the primary
problem of rural areas and agriculture is more of an
economic and social than environmental charac-
ter. Due to the lack of capital and low profitability
agricultural production as well as the usage of
chemicals have significantly decreased. Owing to
these facts environmental sustainability did not
become the major priority of SAPARD, which con-
tributed to the fact that the relevant measures were
not accredited.
However, the environmental aspects as a kind of
"horizontal" requirement, as a condition of the ap-
proval of the projects played an essential role in
measures generating investments. In the measure
"Investments in agricultural holdings" one of the
objectives was to secure compliance with the re-
spective EU standards such as food quality and
safety, environmental and animal health welfare.
Transparency and public participation
Before the pre-accession programmes started in
Hungary there had been no good practice of part-
nership consultation, transparent decision making
procedure as well as communicating the results of
support schemes through monitoring systems.
Partnership consultation as a compulsory element
of the programming procedure was quite unknown
to MARD. As it was the first occasion to meet this
procedure in practice, no good method was elabo-
rated, as neither MARD nor the involved partners
were prepared for such activities. From MARD's
point of view it was difficult to share decision-mak-
ing power with organisations that were having dif-
ferent opinion on agricultural policy. On the other
hand, these organisations were not well prepared,
were not aware of the legislative background of
SAPARD, so did not know the actual possibilities
and obstacles caused by EU rules. Building part-
nerships is a time consuming procedure and SA-
PARD was the first step.
Operating a Monitoring Committee is also a new
element of the implementation of the agricultural
policy. It is a great tool to inform and have the rep-
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resentatives of many parties involved in the deci-
sion-making. At least the problems are open to a
much wider public then previously, and the monop-
oly position of MARD has diminished to a certain
extent. However, the processing and monitoring
system has not yet been IT based without which it
is hard to make any kind of activity transparent. The
homepage of the SAPARD Agency has improved
considerably, making a great deal of useful infor-
mation accessible to a wide public.
At the beginning of the implementation procedure
the communication between MARD Managing Au-
thority (hereinafter MA) and the SAPARD Agency
was not satisfactory. No information on the opera-
tion or program results made available to the MA
as well as SAPARD Agency took over some deci-
sions that should have been made by the relevant
department of MARD. This relation has significant-
ly improved. There is frequent communication with
and data supply for MARD. The attitude of SAPARD
Agency has changed towards the wider public as
well. The protective attitude has changed towards
a more open and transparent operation. It might be
due to the less criticism towards the implementa-
tion of the Programme as well as to some success
already achieved (within 12 months the commit-
ments increased from 20 to 262 thousand Euro).
The development of skills, special funds
designed for better project preparation
There has been a lot done in Hungary for develop-
ing skills aimed at better project preparation. Many
opportunities have been still available financed/or-
ganised by various state administration units and
market figures mainly for professionals or semi-
professionals to get trained in proposal writing in-
cluding the basic knowledge about the rules in the
European Union to access public funds. Most of
these training courses are supported directly or in-
directly from combined state and EU funds, there-
fore clients do not have to cover full training fees.
However, most of the applicants do not submit a
proposal every day of every week. For an ordinary
farmer for example, efforts to acquire the relevant
skills would need far too high investment costs cal-
culated in time and money, notwithstanding the still
lacking knowledge based on practicing. As op-
posed to our ordinary farmer, a specialist engag-
ing in writing applications develop a stock of skills,
knowledge and network s/he uses for realising high
income on the basis of approved applications. The
market based proposal writing industry of consult-
ants and consultancy companies that started to
flourish right after the appearance of over-compli-
cated SAPARD application forms was criticized but
accepted. The inevitable  consequence of the ap-
pearance of complicated application mechanisms
is the "dead weight" effect favouring the big fish in
getting more discriminating the small fish lacking
financial means as well as knowledge about the
availability of required services.
As remedies, some "managerial services" have
been developed and maintained from state re-
sources such as "village managers" (falugazdasz)
providing some extension services aimed mainly at
fulfilling administration tasks for MARD but also ad-
vising farmers how to reach agricultural support
schemes and get direct payments. As it has been
mentioned in an earlier chapter, the Rural Devel-
opment Department of MARD operated a so called
rural development manager network on micro-re-
gional basis. Managers have been in charge of in-
formation dissemination, networking and organis-
ing useful events aimed at strengthening endoge-
nous potential of the area and enhancing capaci-
ties for rural and regional development. However, if
they provide proposal-writing services, they usual-
ly do it on market or semi-market bases.
Monitoring the results of the program: the
compliance of output-indicators with EC
indicators on clean environment
The impact of any investment on environment has
to be approved by the relevant authorities. Howev-
er, in the assessment of the projects there is not
any criterion that takes into consideration the ex-
tent of compliance SAPARD assistance contribut-
ed to. Regarding environmental standards, no de-
tailed impacts of the procedure such as improved
energy balance of the holding, reduced noise or
reduced waste water or waste water treated by a
new sewage system have been assessed.
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No indicators on this subject are collected in the
monitoring system so it is hard to prepare any kind
of analysis on the environmental impact of the SA-
PARD Programme. Based on the questionnaires of
the Mid-term Review the following conclusions can
be drawn:
Investment in agricultural holdings
In the case of pig keeping yards the most serious
problem is meeting the environmental require-
ments, since it is difficult to use the manure to im-
prove the quality of soil at the current level of live-
stock concentration, and because of the general
technology for the disposal of manure. In 11% of
the pig keeping spaces studied, the disposal tech-
nology is incomplete. The storage of farm manure
is a problem for 25% of the yards in Hungary. From
the point of view of environment protection, manure
treatment and air pollution may cause problems in
the poultry yards.
There is not any satisfying solution for either ma-
nure treatment or storage. In this sector, meeting
the animal protection requirements, especially the
restrictions for coops means a more serious prob-
lem. From environmental aspect, the main problem
for the cattle keeping yards is the treatment of ma-
nure and of the liquid manure. The separation of liq-
uid manure and rain requires a more considerable
amount of investment costs in the future. In 12% of
the cow barns the disposal of manure is done man-
ually.
ytivitca/erusaeM stcejorpforebmuN
stsoC )oruEdnasuohtni(
latoT DRAPAS
noitcetorplatnemnorivnE 2 618 483
eraflewlaminA 1 001 04
erunammraF 32 8286 0023
stcejorplaretalloC 721 44054 2902
smrafwen 11 6965 4072
noitcurtsnocerlatot 27 02742 21511
ygolonhcetgnideerb 22 2176 0613
selbatswen 51 0476 0892
egnahcygolonhcet 7 2711 485
srehtO 24 2999 4674
latoT 591 67726 82392
 Investments in agricultural holdings
Source: NRDO
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By summarizing all this, it can be claimed that the
SAPARD measures had a significant role in the im-
provement of the environmental conditions. Most
of the businesses carried out such investments as
a secondary goal either because these were con-
ditional for their investments or because of the
pressure of the new EU standards of operation.
From the data processed it can be clearly seen that
the change of environmental conditions will only be
the consequence of a technological development,
while only a few entrepreneurs applied for direct
environmental investments.
Processing and marketing of agricultural products
During the pre-accession period the primary aim
of development in the food industry was to ensure
compliance with the EU standards regarding envi-
ronment, hygiene and food safety as well as to in-
crease the competitiveness in the single market.
The Specific Sector Programmes provided a rea-
sonable basis to outline development objectives,
relevant areas and strategic priorities. Prior to the
elaboration of the SAPARD Plan a guideline was
elaborated within the framework of a PHARE project
ordered by the Food Industry Department, MARD
to assist the preparation of the development strat-
egy for the food sector and to define the measures
and actions promoting its development and struc-
tural adjustment. This measure was the only one
developed on the basis of thorough sector analy-
sis.
sevitcejbo/erusaeM
stcejorpforebmuN )oruEdnasuohtni(stsoC
desseccA dehsiniF latoT DRAPAS
snoitalugerUEhtiwecnailpmoC
ytefasdoofdnaeneigyH 39 13 48506 23242
noitcetorplatnemnorivnE 53 8 25302 0418
tnemeganametsaW 6 4 2313 2521
egaweS 02 11 2359 2183
eraflewlaminA 3 1 8031 425
erusaemehtnihtiwrehtO 581 15 062101 40504
latoT 243 601 861691 86487
Environment-related expenditures of the measure of processing and marketing agricultural products
Source: NRDO
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Development of rural infrastructure
The SAPARD Plan, among other things, identifies
the following priority needs regarding rural infra-
structure:
? lack of waste-water treatment facilities in
small settlements (of less than 2000 inhabit-
ants);
?non existing or not effective energy supply
of agricultural enterprises.
In line with the priority needs the measure includes
the following fields of development:
?development of energy supply for local busi-
nesses;
?construction of local waste water treatment
systems using alternative  technologies in set-
tlements with a population of less than 2,000
inhabitants.
The number of approved applications for wastewa-
ter treatment facilities using alternative technolo-
gies in small settlements was rather low (44). This
may be attributed to the fact that the laws giving
legal standing to such system have only recently
been formulated. The other sub-measure that could
have had positive effect on the environment is the
energy supply for enterprises. Despite of the fact
that projects aiming at utilizing renewable energy
resources were prioritized, not many of such
projects were submitted, although two times more
applications were approved within this sub-mea-
sure (80 proposals) than in the case of waste water
treatment. As two thirds of the applications for both
sub-measures were submitted in the last round of
Spring 2004, nothing can be stated about the im-
pacts of these investments.
There is a very low awareness of such technologies
in Hungary, not only for their novelty but also due
to the lengthy and difficult authorisation procedure
and the strong lobbying power of the standard
wastewater treatment systems with their inherent
high cost. Another possible reason for submitting
a low number of applications is that the cost of elab-
ytivitca/erusaeM stcejorpforebmuN
stsoC )oruEdnasuohtni(
latoT DRAPAS
ygolonhcetretaw-etsawevitanretlA 22 8286 4884
retaw-etsaW 22 8856 4464
ygreneelbaweneR 42 6332 6741
ygrenE 25 8473 0462
stcejorprehtO 194 04316 67844
latoT 116 04808 42585
Rural infrastructure
Source: NRDO
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orating the necessary documentation is very high
and must be pre-financed by the applicant. The typ-
ical applicants for this type of project are munici-
palities that are in need of financial resources and
cannot take the risk of pre-financing the expensive
architectural engineering.
 Agri-environmental measures
The relevant measure was not implemented; the
current measures did not have significant impact
on the protection of the environment.
All projects submitted are approved in compliance
with EU environmental standards by the respective
environmental authority. The criteria used for scor-
ing the projects are very much focused on the as-
sessment of the financial performance indicators
provided in the business plan, and no criteria as-
sess the extent to which the projects contribute to
the defined objectives of the programme such as
improving environmental conditions.
During the application process the applicants had
to have very detailed impact studies concerning the
planned investment attached to their proposals.
Investments making significant impact on the envi-
ronment have been scrutinised by the Regional
Environmental Authority. In general, low impact of
the program can be forecasted because of the low
amount of the SAPARD aid compared to the mag-
nitude of the problem.
To summarise: the impacts of SAPARD Programme
on environmental sustainability were insignificant.
It is due to the following main reasons:
?The SAPARD Plan could not concern environ-
mental programmes such as National Agri-en-
vironment Programme, Nitrate Action Pro-
gramme, Natura 2000, Water Framework Direc-
tive etc. on one hand because the EU directives
at that time were not compulsory to Hungary,
on the other hand the national programmes
were not in the state of preparedness to be con-
sidered;
emmargorptegraT
devorppA
tnemyapPDRN*)3002(stnacilppaPEANforebmun:noitaluclaC
etar
)ah(aera
snoitacilppa
)meti(
troppus
dnasuoht(
)oruE
PDRNniah/oruE oruEdnasuohtnilatoT
tnemeganamtnemnorivne-irgA
emmargorpcisab
65841 731 3311 861 4943
tegratgnimrafdetargetnI
emmargorp
84031 1231 1681 733 9717
tegratgnimraflacigolocE
emmargorp
75695 6311 5714 733 90122
tegratnoitasilitudnalssarG
emmargorp
84398 2761 0443 621 65651
tegrattatibahdnalteW
emmargorp
38961 001 225 162 5874
tegratemmargorpASE 04704 847 9854 112 53801
latoT 236432 4115 12751 85046
National Agri-Environment Program 2003
Source: MARD 2004
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?The measures that could have had effect on
the sustainable development of agriculture were
not implemented;
?The content of the measures as well as the
selection criteria of different projects did not put
enough weight on the environmental sustain-
ability of the different investments.
Best practices and lessons learned from
SAPARD operations for the respective
country sectors
Best practices
It is really difficult to mention any best practices
concerning SAPARD Programme. Somehow even
the good and effective actions did have some neg-
ative consequences. The information campaign
prior to the opening of the two new measures (vil-
lage renewal and diversification) was a very well or-
ganised joint activity carried out by ARDA, the Min-
istry of National Cultural Heritage and the Ministry
of Economy. The notoriety of the Programme, es-
pecially the new development possibilities within the
village renewal measure rose significantly country-
wide. An enormous amount of applications was re-
ceived within this measure showing the great de-
mand for such support. On the contrary, the finan-
cial resources available under this measure are far
behind the needs expressed in the applications
It means that every applicant had to be rejected or
advised to apply again under ARDOP. However, re-
sources under ARDOP allocated to village renewal
covers only 3,5% of the applications already re-
ceived under SAPARD. No available additional na-
tional resources are and foreseen for such purpose
until the resources of the new planning period
(2007-13). This problem is essential taking into con-
sideration that the preparation of a village renewal
project application costs quite some money, which
has to be invested in advance. The project owners
are mostly municipalities of small settlements hav-
ing major financial difficulties. By giving them hope
of development and not closing the application win-
dow in time, although it was advised by ARDA, ba-
sically worsened their financial situation instead of
supporting them.
ARDA advised MARD in mid-February 2004 to claim
additional resources from the Commission, know-
ing that other pre-accession countries were having
difficulties to use up SAPARD funds. But this letter
was received in Brussels too late. Obviously, the
answer was that there was no possibility of reallo-
cating pre-accession money to a member state;
therefore Hungary should concentrate on the utili-
sation of the funds available under ARDOP. Howev-
er, the Commission allowed reallocating 80 million
Euro from the budget of the National Development
Plan to ease the situation. 60 million Euro was de-
voted to procurement of machinery while 20 mil-
lion was provided for village renewal.
Lessons learnt
Experience concerning planning activities…
Due to the late start of the implementation of the
SAPARD Programme there were hardly any quanti-
fied results of any kind of assessments or evalua-
tions available for the planners of the Structural
Fund operational programmes, namely the Agricul-
tural and Rural Development Operational Pro-
gramme (hereinafter ARDOP). It means that from
the planning point of view no data were available in
time for the strategy development of the ARDOP.
The efficiency of communication among different
institutions as well as different departments of
MARD involved in the planning exercise of both pro-
grammes has significantly improved based on the
SAPARD experience. However, the same old argu-
ment started between the agricultural strategists
and the rural developers on the distribution of the
resources of the ARDOP with considerably less
favourable conditions to rural development (the
suggested share of Art. 33 measures was around
10 % of total budget, which is a lot lower than that
of in SAPARD). Still, it did not slow down the plan-
ning procedure as much as it did in the case of SA-
PARD. Planners recognised that late political deci-
sion should not influence negatively the pace of
preparation.
People involved in the planning of ARDOP were
mostly the same as in the case of SAPARD, there-
fore the planning and negotiating skills as well as
knowledge on EU legislation that had been gath-
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ered during the SAPARD planning exercise was ful-
ly utilized. Unfortunately, a same kind of bipolar (ag-
riculture versus rural development) planning prac-
tice (embodied in two planning institutes the AKII
and VATI) continued during ARDOP planning instead
of establishing one strategic working unit respon-
sible for the elaboration of the new plan with equal
representation of the development fields involved.
Experiences concerning institutional building…
As far as institutional arrangements are concerned,
it has been proved that having an already more or
less functional institution is a huge advantage com-
pared to other operational programmes of Struc-
tural Funds that started the accreditation process
and the institutional development almost from
scratch.
Based on the lessons of SAPARD the application
processing procedures and the organizational
structure of implementation was rationalized to a
certain extent.
Yet, parallel activities such as processing the very
high number of SAPARD applications received at
the end of the programme and at the same time re-
organizing SAPARD Agency in order to increase its
efficiency as well as setting up for the implementa-
tion of new measures (preparing call for proposals,
setting up and introducing the new IT system etc.)
of ARDOP caused a huge work overload which is
still not solved.
The merger of AIC and SAPARD Agency took place
also in the peak period. It caused major restructur-
ing in the organization of the SAPARD Agency that
had been operating independently until that time.
The reorganisation slowed down the processing of
SAPARD applications as well as the preparation for
the implementation of ARDOP. Basically, only the
department dealing with processing application re-
mained the same. The other departments became
common with the ones dealing with direct payments
and with the implementation of the accompanying
measures. The successor of the SAPARD Agency
in ARDA is one single directorate called Department
for Rural Development Supports. According to the
head of directorate ARDA became too large (1000
employees) so that it cannot be managed efficient-
ly. The implementation of the three different types
of support (direct payments, accompanying mea-
sures and the so called rural development mea-
sures) requires quite different ways of operation
methods, thinking and human capacity. SAPARD
Agency should have remained independent. It
would have been more flexible in terms of reorga-
nizing human capacity according to the actual work-
load. On the contrary, in practice, as direct pay-
ments and accompanying measures have a lot
greater financial importance than that of SAPARD
and ARDOP, in addition the paying agency for the
guarantee expenditures was established by the
general director of ARDA, therefore the human ca-
pacities were concentrated on these fields.
The experiences of SAPARD could have been trans-
ferred more efficiently to structural assistance if:
? the implementation of the programme had
started in time so most of the money could have
been already spent before the necessary set-
ting up of implementing ARDOP;
? in that case reasonable time could have been
spent on adjusting the organizational structure
and the procedures to the lessons learnt as well
as to the new measures.
Experience concerning applicants…
As it has been mentioned in the previous chapters,
the operation of the agricultural support schemes
prior to SAPARD had been a lot simpler. Beneficia-
ries had to learn to prepare applications fulfilling the
requirements of the new system. Most of the appli-
cants hired experts/companies having experience
in developing the unreasonably high standard busi-
ness plans and filling in the application forms. The
high number of incomplete or rejected applications
(in the first round 100% of the received application
was incomplete or needed certain modification
causing huge amount of administrative extra work)
indicated both the unnecessary complexity of the
application forms as well as the low preparedness
of applicants (and experts). The quality of applica-
tions increased by the time of implementation.
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SAPARD as a pre-accession programme is well ful-
filling its function as a learning programme. Both
on the institutional part and on applicants' side the
knowledge of European procedures and require-
ments, rural projects, the practice of writing and
evaluating applications has been widely spread dur-
ing the last years. SAPARD was a useful instrument
to improve the level of private consulting services,
too, which can result in well-based consulting ser-
vices available for applicants during the implemen-
tation of future development programmes. The Pro-
gramme brings definitely positive effect on nation-
al level decision-makers and executives by provid-
ing them with the practice of partnership co-oper-
ations and harmonised activities.
POLICY OPTIONS
Policy options do not signify free choices between
abstract alternatives, they are very much deter-
mined by the actual power-relations of the broader
arena of influential policies, among others WTO and
EU policies, the situation of produce markets, do-
mestic, single market of the European Union and
that of the globalized world market, economic situ-
ation and existing structures, rural labour market
and the role of agriculture in that, the absorption
capacities of the other branches of the economy
and cities, etc.
In this context Hungarian policy makers have not
had a large room for manoeuvre. They had to ac-
cept the fact that by the accession, certain norms
and values, such as multi-functionality of agricul-
ture, environmental-conscious production, food
quality standards, competition rules, equal oppor-
tunity considerations should be strengthened or
introduced. They are also aware of the fact that the
access to operational and development resources
will be determined by EU policies, i.e. by the CAP
and the structural funds (especially the combined
fund of EAGGF). Moreover, member states limited
the budget available for the accession countries as
well as the rate of direct agricultural support, the
type of accompanying measures, the measure tai-
lored to the needs of the accession countries (sup-
port for semi-subsistence farms) and the menu of
investments, first and second pillar types equally.
Hungarian negotiators were heavily criticized, of
course, mainly by the opposition parties for not
reaching more derogations during accession talks,
particularly at the Copenhagen summit, where the
phasing in system as well as the seven-year-long
derogation for opening up the land market were
accepted. The 30% top-up allowance narrowed the
room for manoeuvre of policy makers a lot, because
it generated an extreme burden on the budgetary
resources of the agricultural administration. This
decision also weakened the position of new, rural
development policies, either those of accompany-
ing measures comprised in the so called National
Rural Development Plan (hereinafter NRDP) fi-
nanced from the Guaranty section of EAGGF or in
the Agricultural and Rural Development Operation-
al Program, financed from the Guidance section of
the same fund. The Copenhagen agreement al-
lowed the re-orientation of funds allocated for
NRDP to a certain extent to cover part of the top-
up costs. On this legal basis the opportunity has
been used already at the expense of second pillar
type of measures.
Under such circumstances, agricultural developers,
whose convictions and interests are usually relat-
ed to the large-farm lobby, feel the scarcity of re-
sources and want more, larger slices from the sup-
port cake and so do rural developers, obviously
weaker in the policy battle. Despite all these oppos-
ing approaches and convictions, there are some
points where the two parties are on the same or
close to same platform laid down in the National Ag-
ricultural and Rural Development Strategy May
2004. They are as follows:
?both parties accept that agriculture should
be sustainable and multifunctional serving
broader social needs;
? relying on the favourable endowments of
farming, export orientated, competitive farm
sector, however, should be maintained and
strengthened on the basis of rationalization of
production and the appropriate utilization of
combined (EU and national) funds;
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?environmental protection, animal welfare and
health, food quality, etc. must be safeguarded;
?a transparent, safe, accountable and stable
support system should be operated.
Unfortunately, beyond these broad goals, the par-
ties do still not seem to be ready to make compro-
mises, form a consensual platform and go for com-
mon strategic policy choices; those interested in
first pillar-type support strongly oppose any further
allowance to be provided for second-pillar type de-
velopments and vice versa. In addition to the op-
posing platforms within the group of agricultural and
rural development policy makers, the scarcity of co-
operation with other related fields such as regional
development of rural areas is also has prevailed so
far. Fortunately enough there is a certain level of
willingness to change these bad practices nowa-
days when activities of the second national devel-
opment plan started.
CONCLUSIONS AND POLICY RECOMMENDA-
TIONS
The relevant conclusions of the Mid-Term
Review
According to focus group discussions and the
questionnaire survey among stakeholders at na-
tional level it can be concluded that the overall pro-
gramming process was badly organised and
caused a lot of misunderstanding in the regions,
sub-regions and counties and at national level.
In the identification of targets and priorities of the
programme, there was both open and undisclosed
lobbying by interest groups. There is a perception
that such lobbying played perhaps greater a role in
decision-making than the one based on reaching
consensus with the social partners. There is also a
strongly held belief that party politics of this period
played a significant role in the formulation of the
decisions made by the ministry.
The preparation of the programme was not trans-
parent. It gave rise to a lot of conflicts, and for cer-
tain it was not helped by the activities of the lobby-
ists who are believed to have operated at the level
of ministry departments engaged in the elaboration
of certain part of the programmes.
In the course of programme preparation, there was
conflict between sector and branch interest. In an-
swering the questionnaire it is the opinion of the
persons interviewed at national level, that the tar-
gets and priorities of the programme only partly fulfil
the needs of the countryside and agriculture. A sim-
ilar opinion prevails concerning the indicative finan-
cial tables. Some interviewees expressed an opin-
ion of the lack of an overall consistent strategy for
the future development of agriculture and rural ar-
eas of Hungary. A cross-section of needs in agri-
culture and rural areas was identified, but these are
not ranked with respect to the need or degree of
urgency.
The application processing procedure was unrea-
sonably complicated and long and has been
changed many times during operation. Information
on the business plan assessment was not accessi-
ble for applicants for a long time, which resulted in
the submission of many applications that were not
eligible. It caused unnecessary costs to applicants
as well as extra workload to the administration.
Policy recommendations
Regarding planning procedure
?A more integrated approach with other relat-
ed policies like regional development should be
enforced. Avoiding overlapping among pro-
grams is just a minimum requirement. Synergic
effect should be increased;
?The strategic planning approach should be
based on an in depth analysis which assess the
extent and level of urgency for identified needs;
?Set up a strategic planning process in an ap-
propriate institutionalized way for the program-
ming process for Structural Funds for the peri-
od 2007-2013.
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Regarding institutional capacity
?Continuous capacity building within agricul-
tural administration at central and regional lev-
els has been a pre-requisite for the effective im-
plementation of the common agricultural poli-
cy and rural development actions. The hetero-
geneity of the different type of supports (direct
payments, accompanying measures, structur-
al measures) should be considered by the in-
stitutional set-up. A clear distinction of functions
and relative independence should be given to
the institution implementing the structural type
measures. It needs more knowledge and time
from both the applicants' side as well as from
the point of view of administration.
Regarding implementation
?The existing advisory service as it is present-
ly constituted cannot provide a quality cost ef-
fective service for all potential applicants. The
development of a more complete service oper-
ating through a much-expanded network is rec-
ommended;
?The quality of applications could be greatly
improved through the dissemination of exam-
ples of successful projects to potential appli-
cants.  These could act as benchmarks for fu-
ture applications;
?Closer involvement and preparation of the
different authorities involved in providing certi-
fications could avoid delays and ease the ap-
plication as well as the processing procedure;
? Develop a tailor made business plan that
takes into account the type and size of the
project, beneficiaries, type of accounts required
in the different types of enterprises and munic-
ipalities. The "one size fits all" approach to busi-
ness planning is not best practice;
?The application forms as well as the admin-
istration system should be comprehensive,
user/client friendly and not overcomplicated in
order to avoid slow selection/decision-taking;
?Government should encourage the closer in-
volvement of banks and similar financial organ-
isations. Arrangements with commercial banks
to provide soft credit for applicants could be
enacted by way of government subsidised in-
terest rates.
Regarding rural development policy
?Better assessment of needs of the rural ar-
eas in co-operation with regional development
policies that might lead to a more appropriate
budget allocation;
?A greater degree of preferential treatment
should be granted to small companies or hold-
ings, which are located in areas lagging behind.
The rural development policy should be more
target-group oriented (a special attention paid
to entrepreneurs, young farmers and/or other
rural groups);
?Regarding the dead weight effect, consider-
ation should be given as to how to deal with very
successful companies. Should they be exclud-
ed from support generally? On the other hand
their leading function could encourage other
potential companies to look at developments in
the fields of better market orientation/ exports
/ innovative production. A stronger emphasis
put on vertical and horizontal co-operation in
supply and demand could support this devel-
opment.
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Figure 2 - Number of projects and SAPARD expenditure by measures
Figure 1 - Number of submitted applications
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Figure 3 - Rejected projects by justifications
Figure 4 - Distribution of applicants and funds under the measure „Invest-
ments in agricultural holdings”
Source of data: NRDO
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Figure 5 - Distribution of applicants and funds under the measure "Processing
and marketing of agricultural and fishery products"
Figure 6 - Distribution of applicants and funds under rural development
Source of data: NRDO
Source of data: NRDO
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Table1
The planned and realized weight of measures under the Hungarian SAPARD
program
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EXECUTIVE SUMMARY
Latvian SAPARD Agricultural and rural de-
velopment programme 2000-2006
An integrated, diverse and sustainable rural devel-
opment in Latvia follows the guidelines specified in
the Latvian Rural Development Programme. The
main long-term objectives, stated in the pro-
gramme, are:
?Development of agriculture, forestry and fish-
eries;
?Promotion of entrepreneurship in rural areas;
?Diversification of rural areas;
?Environmental protection and preservation of
rural heritage ;
? Improvement of the infrastructure;
?Education and cultural aspects.
The Latvian Agricultural development policies are
based on the Law on Agriculture. The minimum an-
nual national support to agriculture of 3% from the
national budget is provided by the Law. The law,
along with the National Agricultural Support Pro-
gramme, defines the legal basis of the National
Agricultural Policy. The main areas of State support
are:
?Land improvement;
?Modernization of the agricultural production;
? Improvement of the agricultural input quali-
ty;
?Production of high quality raw material for
processing;
?Development of non-traditional agriculture
and support to rural development;
?Funding of loan guarantees;
?Certification of product origin and quality.
The main objective of the Policy is efficient agricul-
tural production, able to integrate into the Europe-
an common market and high quality products with
the conformity to the EU regulations. The under-
takings necessary to reach the main objective are:
?Maintaining the rural population numbers;
?Providing the population with quality domes-
tic foodstuffs;
?Providing a competitive income level for the
persons employed in agriculture;
?Preservation of rural landscape and rational
use of natural resources.
Measures applied by the National policy support
are:
?National State Support Programme provid-
ing the co-financing, promotion of crediting and
other direct payments;
?Foreign trade policy, including trade liberal-
ization, approximation of the domestic legal
acts with the EU and WTO requirements;
?Fiscal policy, including stable and lasting tax-
ation policy, improvement of the loan availabil-
ity and promotion of investments.
Rural development in Latvia is promoted by the in-
volvement of the Ministry of Agriculture, Ministry of
SAPARD IN LATVIA
Juris Hazners,
Project Manager,Agricultural Marketing Promotion Center
Latvian State Institute of Agrarian Economics
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Environmental Protection and Regional Develop-
ment, Ministry of Economics.
The main strategic objectives to be reached by the
year 2015 are:
?Rationalization of the food processing sec-
tor with a 70% share of large companies in the
total output;
?Growth in income of persons employed in ag-
riculture to the national average;
?Reaching the 6% level in the number of per-
sons employed in agriculture;
?Maintaining the necessary sustainable crop
production, providing the basis for livestock
production;
?Provision of basic agricultural education lev-
el for all agroindustry and farm business man-
agers.
Forestry
Given the high level of environmental importance
of forests as part of the Latvian landscape, the ob-
jectives are:
?Restrictions on transforming the forest areas;
?Maintaining the productivity and improve-
ment of the forest areas;
?Afforestation of marginal and agricultural land
areas.
Fisheries
With the integration of the Latvian fisheries into the
EU Common Fisheries Policy, the main objective of
National policy is the provision of fish catch resourc-
es for the Latvian fishing fleet, use of these resourc-
es to a full extent and production of competitive fish
products for domestic and international markets.
The priorities are:
?Full use of the national fishing quotas;
? Long-term structural adjustments through
development of up-to-date and flexible fishing
and fish processing technologies in the enter-
prises which primarily process domestic fish re-
sources, enabling the diversification of the prod-
uct range and use of imported raw material;
?Rationalization of the fishing and processing
sectors by balancing the fish catch with the
sales opportunities, especially in export mar-
kets;
?Compliance with the EU sanitary and hygiene
requirements in all the fishing and processing
enterprises.
Selection of measures
Prior to the Programme, the needs of agriculture
and rural development were discussed with the
public organizations, community self-governments,
boards of industry associations, farmer's organiza-
tions, grower's associations, district agricultural
departments and agicultural extension services.
The questionnaires elaborated by the Ministry of
Agriculture were distributed to assess the most ap-
propriate Programme measures. The respondents
were asked to select and prioritize 5 out of 14 (ex-
clusive of technical assistance) measures proposed
by EU Council Regulation. The summary brought
the following results (in descending order):
1.Investments in agricultural holdings;
2.Development and diversification of econom-
ic activities, providing for multiple activities and
alternative income;
3.Development and improvement of rural infra-
structure;
4.Improving the processing and marketing of
agricultural and fishery products;
5.Agricultural production methods designed to
protect the environment and maintain the coun-
tryside;
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6.Improvement of vocational training;
7.Forestry, including afforestation of agricultur-
al areas, investments in forest holdings owned
by private forest owners, and processing and
marketing of forestry products;
8.Setting up producer groups;
9.Renovation and development of villages and
the protection and conservation of the rural her-
itage;
10.Land improvement and reparcelling;
11.Improving the structures for quality, veteri-
nary and plant health controls, for the quality of
foodstuffs and for consumer protection;
12.Agricultural water resources management;
13.Setting up farm relief and farm management
services;
14.Establishment and updating of land regis-
ters.
Accreditation of measures
The Programme was approved in December 2001.
The following measures were accredited and im-
plemented:
Measure 1.1: " Modernization of agricultural ma-
chinery, equipment and construction of buildings";
Measure 1.2: "Afforestation of agricultural areas";
Measure 2.1: "Improving the processing and mar-
keting of agricultural and fishery products";
Measure 3.1: Development and diversification of
economic activities, providing alternative income";
Measure 4.1: "Improvement of the general rural in-
frastructure".
Supporting measure 1: "Vocational training"
Similarly to other countries, Latvia had not accred-
ited subprogrammes in all of the proposed mea-
sures. The accepted measures were focused mainly
on bigger and less complex measures for agricul-
ture and processing at the expense of rural devel-
opment measures. Generally, Programme supports
the most competitive applicants.
Objectives of the Programme
The overall objectives of the SAPARD Programme
are:
? Implementation of the Acquis communau-
taire with respect to the Common Agricultural
Policy;
?Competitive, developed and sustainable ag-
riculture and rural environment.
To achieve this general goal, specific programme
objectives are:
? Increasing the competitiveness of agricultur-
al production and the farm revenues;
? Increasing the revenues of agroindustrial
companies;
? Increasing the competitiveness of the food
industry and compliance with the EU require-
ments;
? Improvement of the rural infrastructure, mov-
ing it closer to the urban standards;
?Development of employment and diversify-
ing of the employment structure in rural areas;
?Promotion and development of environmen-
tally friendly agricultural production methods;
The performance of the Programme was monitored
and evaluated by the following criteria:
?Level of income in agriculture and rural ar-
eas;
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?Volumes and values of production conform-
ing to the EU hygiene, quality, animal welfare
and environmental standards;
?Additional jobs created in the rural areas;
?Number of rural population with access to im-
proved rural infrastructure;
?Number of new viable businesses;
?Number of agricultural holdings with environ-
mentally friendly farming methods.
INTRODUCTION
Problem statement
The Latvian food supply chain
The domestic food chain is permanently confront-
ed with the need to adapt to the changing circum-
stances due to several major reasons. First of all, the
impact of competition on a global marketplace
grows. As the production cycle for most agricultural
commodities is relatively long, it is difficult to keep
the balance between the supply of raw material for
processing and the declining consumer demand of
a particular processed product. The resultant ne-
cessity for cost reduction is felt along the entire chain
backwards from retailers to processors, and ulti-
mately, to primary producers, whose income and
margins are already low. New retail market entrants
and further retail market consolidation puts addi-
tional pressure on the farm producers. Trying to of-
fer the lowest prices to the consumer, retailers and
processors can easily increase the sourcing of
cheaper imported raw material and products. The
principal layout of the Latvian food supply chain with
the values of product flows is provided in Appendix
1.
Farm producers
The Latvian farming sector is rather fragmented,
with many smallholds still present on the market.
Almost one half of the produced commodities is
consumed on the farm. The total agricultural sales
to processors in the main sectors - meat, dairy, ce-
reals and sugar beet, are not growing. After several
years of growth in the total sales value, the year
2003 saw a decline due to unfavorable producer
prices in the main sectors.
Food processing
Food processing is an important part of the Latvian
food chain, as it purchases about 60% of the total
farm output, and, in turn, provides about 60% of
the total grocery retail supply. The existing level of
retail concentration has still left some selling pow-
er to the manufacturers. However, the rather frag-
mented major meat, dairy and bakery sectors will
consolidate and concentrate further in the nearest
future in response to retail concentration. A rather
distinctive sector is fish processing with almost 90%
of the total output being exported. Total food man-
ufacturing output has been stable for about five
years.
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Food retailing
The last decade has witnessed considerable chang-
es in the grocery retailing in Latvia with the growing
prevalence of retail chains and improved logistics.
The retail consolidation process is still continuing.
The rise in concentration is mainly associated ei-
ther with development through internal growth, or
with acquisitions. The retail concentration ratio CR4
of 40% means retailers exert buying power over the
processors and farm suppliers.
Food consumption
Per capita expenditures on food have stagnated or
even slightly declined over the second half of the
nineties, while total expenses increased at the same
time in absolute value. Food expenditures surged
in this decade. Nevertheless, the share of expens-
es on food in the total expenditures has declined
from 51% in 1996 to 35% in 2002. While the per
capita consumption remains unchanged or slightly
tuptuorotcesdnagnissecorpdoofnaivtaLehtniseinapmocforebmuN
rotceS seinapmoC RUE,tuptuO
taeM 931 60347846
yriaD 221 90888375
yrekaB 013 48472473
hsiF 221 63748633
tlam,reeB 91 99623812
segarevebcilohoclA 31 24731781
stcudorpgnilliM 32 15998081
stnemidnoc,eeffoc,atsaP 07 58749551
raguS 2 82857421
deeF 31 54282211
retawlarenim&sknirdtfoS 82 1786539
selbategev/tiurfdennac,seciuJ 13 8829018
yrenoitcefnoC 21 4197326
sdoofkcanS 3 0456634
staf,sliO 2 197326
LATOT 909 099400023
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growing, the continuously declining population
does not allow for significant overall food market
expansion. Thus the total food market value is sta-
ble. The number of retired persons with stable, yet
relatively low income, is increasing. Self-consump-
tion still is high in almost all the main product
groups, especially fruits, berries and vegetables. In
rural areas, vegetables, milk, eggs and meat are
consumed on-farm.
PROBLEMS
The food supply chain concept has not been ad-
dressed by Governmental Officials before the ac-
ceptance of the LAP or the accreditation of the Pro-
gramme measures. Apart from the necessity for
assessing the rationalization within the food pro-
cessing, a list of important questions remain to be
answered, which was not done either before the
Programme, or after the implementation:
?What are the prospects of increasing the to-
tal agricultural sales value after they have been
stagnant or declining for years?
?How the food processing sectors will increase
the manufacturing output considering the grow-
ing retailer buying power and only stable con-
sumer demand?
?What are the food export opportunities in the
new market environs?
Solving these problems would contribute substan-
tially to the development of the agriculture and ru-
ral regions.
Research goal
The purpose of the study is the following:
1.Evaluation of the Latvian SAPARD Programme
by means of the following qualitative and quan-
titative indicators:
?Consistency, effectiveness, implementa-
tion and sustainability;
?Conformity with the objectives stated in
the Latvian rural development programme.
2.Determination of the general necessary mod-
ifications to the Programme;
3.Determination of the necessary measures
outside the Programme;
4.Policy options for Latvian Rural Development.
Definition of terms
Justified expenses - project expenses in compli-
ance with the list of investments, which are support-
ed by the Programme, and are specified for sub-
sectors within the each measure
Public financing - project expenses financed by the
EU and the Latvian State
Approved project - project approved by LAD.
Project with a concluded agreement - approved
project with a bi-lateral agreement between the
applicant and LAD.
Completed project - project endorsed by LAD for
public financing.
Research methodology
The analysis of the implementation of measures
accredited within the Latvian SAPARD Programme
is based upon the initial SWOT analysis of the cor-
responding sector (agriculture, food processing,
rural economics, rural infrastructure). Analysis of
the measures is focused on the evaluation of the
results with respect to expected outcome in num-
ber of applications, project financing, conformity
with the planned breakdown of the projects by spe-
cific sectors within the measure, and overall impact.
Sources of information
The study is based on the following sources of in-
formation:
?Latvian SAPARD Programme;
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?Latvian Rural Development Plan;
? Interim Report on Latvian SAPARD Pro-
gramme by the Ministry of Agriculture;
?SAPARD project information by LAD;
?National Information Agencies;
?Central Statistics Office;
?Personal interviews with farmers, processors,
officials, bankers, consultants.
SAPARD AGENCIES
The Ministry of Agriculture (MoA) as a Governing
institution of the Programme was charged with re-
sponsibility for the coordination and implementa-
tion of the Programme as a whole. MoA as a Coor-
dinator of the State Support (VPK) coordinated the
planning and monitoring of Phare, ISPA and SAPA-
RD pre-accesion financial support projects. VPK
cooperates with the Coordination Board of Inter-
national Programmes.
The Rural Development Service (LAD) was accred-
ited as Latvia's SAPARD agency. LAD is a public in-
stitution subordinate to MoA. It comprises a Cen-
tral Office and 9 regional Agricultural Departments.
The Regional Agricultural Departments were re-
sponsible for receiving and examining the applica-
tions falling within measures 1.1, 1.2, 3.1 and 4.1.
The Central Office administered the applications in
measure 2.1 and the supporting measures 1 and 2.
LAD provides the implementation of corrections to
the Programme after they have been approved by
UK. LAD is also responsible for the secretariate
function for UK.
The Monitoring Committee (UK) was established by
the Ministry of Agriculture after the approval of the
long-term financial agreement. UK is managed by
an official appointed by MoA. UK reports to the Gen-
eral Monitoring Committee. UK is responsible for
the efficiency and quality of the Programme imple-
mentation and its main tasks are:
?Monitoring of the compliance of the Pro-
gramme with the physical and financial indica-
tors specified in the Programme;
?Overview of the progress in the achievement
of specific support objectives;
?Examination of the implementation results,
especially in specific support measures;
?Review and approval of the annual and final
Programme implementation report prior to the
submission of the report to the Commission;
?Evaluation and approval of proposals for cor-
rections in the Commission statement on the al-
location of support ;
?Submission of proposals for corrections or
revisions to the Ministry of Agriculture, promot-
ing the achievement of the Programme objec-
tives through improvement of the support man-
agement.
The Committee has meetings at least twice a year
or more frequently upon necessity.
Institutions and number of officials represented in
the Committee:
?European Commission (2);
?Ministry of Agriculture (4);
?LAD (1);
?LOSP (5);
?National Board of Fisheries (1);
?Latvian Union of fisheries (1);
?LLKC (1);
?State Cultural Heritage Inspection (1);
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?Ministry of Regional Policy (1);
?Ministry of Environment (1);
?Ministry of Economics (1);
?Ministry of Finance (2);
?Ministry of Education and Science (1);
?Ministry of Welfare (1);
?Secretariate for Special Minister of Children
and Family issues (1);
?Latvian Nature Fund (1);
? Latvian Union of Community Self-Govern-
ments (1);
?Latvian State Institute of Agrarian Econom-
ics (1);
?Food and Veterinary Service (1);
?Latvian Tourism Development Agency (1);
?European Integration Bureau (1);
?Latvian Traders' Association (1).
The general layout of the administration of the Pro-
gramme is provided in the Appendix 1.
OTHER RELEVANT INSTITUTIONS
Board of Cooperation for Latvian Agricultural Or-
ganizations (LOSP)
LOSP was established and operates under the aus-
pices of MoA. Any public nationwide organization
related to agriculture can apply for LOSP member-
ship. LOSP regularly holds meetings with the MoA
officials , LAD and other Governmental institutions,
including monthly meetings with the Minister of
Agriculture. Thus LOSP has a considerable influ-
ence on the acceptance of the strategy policies and
overall development of Latvian Agriculture. LOSP
is governed by a board of 24 members equally rep-
resenting the Association of Agricultural Statutory
companies, the Latvian Rural Support Association,
the Farmers' Parliament, the Farmers' Federation,
the Young Farmers Club, the Association of Latvian
Agricultural Cooperatives, on the one side, and rep-
resentatives of the production sector groups (meat,
crops, dairy, fruits and vegetables, non-tradition-
al), on the other. Every represented group or asso-
ciation appoints two authorized members to the
board for 6 months on a rotation principle.
Latvian Agricultural Advisory and Extension Center
(LLKC)
LLKC is a non-profit organization. The state owns a
99% share in LLKC. The Federation of Latvian Farm-
ers owns 1%. LLKC has a Central Office and 26 Of-
fices in all the districts. LLKC has 6 departments:
?Agriculture;
?Accounting and finance;
?Economics and rural development;
?Extension;
? Information;
?Engineering.
LLKC provides the following services: business con-
sulting, accounting, loan applications, project de-
velopment, tax consulting, economics, engineer-
ing and sector-specific consulting. LLKC organiz-
es workshops and training courses. The cases of
elaboration of projects and business plans without
outside support were rare. About two third of the
applicants received training or advisory support
from the LLKC.
Rural Development Fund (LAF)
The objectives of the LAF have changed since its
establishment in 1994. Initially, LAF provided short-
and long-term loans to agrobusinesses. Since
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1997, LAF provides only loan guarantees for agro-
businesses to Latvian banks. LAF thus has facilitat-
ed the access to the financing of investments in
farm modernization and business efficiency, and
stimulated the overall economic development in
rural areas. Guarantees for loans from the EU struc-
tural funds is seen as very important for future rural
development. LAF provided loan guarantees for
about 20% of all the projects in the Latvian Pro-
gramme s. Besides agrobusinesses, LAF also sup-
ports non-agricultural rural development projects.
RECOMMENDATIONS
Farmer organizations are represented in the UK only
indirectly by the Board of Cooperation of Agricul-
tural Organizations. The direct participation of the
Farmer Council in the Monitoring Committee would
provide more transparency and closer follow-up of
the important proceedings. The Latvian Chamber
of Craftsmenship was not participating either. The
participation of organizations involved in environ-
mental protection was insufficient.
Implementation of the Programme
 Administrative procedures
Administrative procedures are an important factor
with influence on the Programme implementation.
The procedures are complicated and involve heavy
bureaucracy when compared to similar pro-
grammes. Generally, the application process for the
Programme support was too complicated to con-
sider it successful, and it created problems to the
capacity of administrative institutions.
Publicity and the availability of information about the
Programme were adequate. The potential appli-
cants get information mostly from LLKC or media.
Workshops as a part of National Information Cam-
paign, organized by Agricultural Advisory Center,
contributed essentially to the release of compre-
hensive information on the Programme. The role of
successful applicants was important in encourag-
ing other potential applicants through personal con-
tacts. However, the full information package on the
website was only partly accessible because of the
rather limited Internet availability in rural areas. At
the early stages of the Programme the established
frequency of quarterly application submissions
caused delays even up to a three months period for
some applicants. As the project development re-
quires a package of references and certificates is-
sued by various institutions, an unexpected delay
in obtaining the documents could have caused
missing the submission deadline. Most references
and certificates are valid for one month, so the pro-
cedures had to be repeated. Also, the delay in build-
ing construction works could cause additional ex-
penses due to seasonality.
The training and support for potential applicants
was insufficient. Even large companies with very
professional staff at their disposal decided to apply
for outside assistance by hiring private consultan-
cies for the preparation of applications. The Agri-
cultural Advisory Center has certain consulting ad-
vantages because of the lower price and compre-
hensive knowledge of the Programme as an insti-
tutional part of the Monitoring Committee. Definite-
ly, lack of the necessary training at the early stages
of the Programme was a major failure.
The eligibility criteria were quite acceptable for the
majority of the potential applicants, with the excep-
tion of economic viability. However, the amount of
documents required to prove the eligibility was
abundant. The criteria in Latvia are more stringent
than in neighboring Baltic States because of the
less efforts put in the negotiations with the Europe-
an Commission under the time pressure. The re-
quirement for the economic viability was not spe-
cifically adjusted to the kind of entrepreneurship
and investment. As a result, part of the projects was
subject to more stringent requirements, while with
respect to others the requirements were too loose.
The use of the 20% viability formula in the first years
of the Programme was seen as too severe in cases
where the applicant company has already had some
pending loan liabilities. The fragmented structure
of the Latvian agroindustries with large number of
small companies has formed the general attitude
towards the business strategy and planning. The
business plan was not viewed as an important strat-
egy guideline but only as a mandatory requirement
for receiving the support. Thus the business plan
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was considered a burden or additional expendi-
tures. This factor is seen behind the motivation of
many companies submitting projects, which were
not appropriate for the business development, but
were compliant with the requirements for eligibility
for support. Thus frequently companies made in-
vestments in production facilitieswhile the lack of
available financial resourse later hindered the pro-
duction process.
The evaluation of the projects in some cases was
delayed due to the necessity to involve building
construction experts or lawyers from other organi-
zations, as the technical expertise of the officials
from LAD was not adequate. The administration of
the Programme is generally considered moderate-
ly complex. The overall implementation and moni-
toring of the Programme took more time and ad-
ministrative resources as initially planned. In cer-
tain cases, unacceptable pressure was put on the
officials involved in the evaluation of the projects.
The role of LAD as the sole responsible institution
is viewed positively. However, several weaknesses
have to be stressed. The extent of paperwork was a
restraining factor for part of the potential applicants.
The rather prolonged period of the project evalua-
tion after the submission of applications was fre-
quently contradictory to the project implementation
schedules. The mandatory requirement for three
price quotations was over-abundant, as the num-
ber of potential suppliers was limited, especially in
rural areas. Often suppliers refused to take part in
tenders, if they felt the opportunities to win were
negligible. A monopoly situation on the machinery
and equipment market was creating difficulties to
make proper cost estimates. Seemingly, the low-
est price lists contained the unforeseen additional
expenses. The requests for additional information,
especially for building construction projects, were
hindered as suppliers were paid in advance and thus
were not interested in cooperating after having
been remunerated. The request for a statement
from the Regional Environmental Department on
the environmental impact of the project in many
cases was useless, especially with respect to
projects concerning only purchases of machinery
and equipment. About two third of the approved
projects were developed for application to the Pro-
gramme exclusively. None of the rejected projects
were otherwise realized.
Management information system (MIS) in effect
initially was based on MS Excel. The elaboration of
more efficient system was started by the Ministry
of Agriculture. Thus the possibilities of data input,
processing, output and effective links to other rel-
evant information sources were very limited. Elec-
tronic requests for information and prompt answers
to these requests were not possible. The system
was not able to accumulate aggregate information
on applicants and projects. But the most important
flaw of the system was that such errors were nor
eliminated as wrong numbers were entered, and the
inability to avoid the duplicate acceptance of the
same project, or application for virtually the same
project under a different company name persist-
ed. The system could not recognize the similar key-
words, serial numbers of the equipment and ma-
chinery involved, the same manager or address of
the company. This system is also making post-eval-
uation time consuming and does not allow the for-
mation of a clear overview of the overall situation in
the Programme. The information from project ap-
plications and final forms was regularly gathered
and submitted to UK. However, the summaries were
not convenient for prompt and accurate evaluation
of the planned results and outcomes with respect
to the various sectors. Thus the evaluation of the
Programme and its conclusions at the selected
stages was difficult.
Administrative expenses were relevant to the
planned amounts.
Recommendations
The role of the extension services should be
strengthened before the implementation of the Pro-
gramme with respect to the availability of informa-
tion to potential applicants and further training, and
support for preparing the project. The criteria for
eligibility should be worked out with respect to
project specificity in each accredited measure. The
capacity of the SAPARD agency should be improved
by supporting the involvement of competent ex-
perts on a daily rate basis or agreements with rele-
vant institutions.
LATVIA
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TOTAL FINANCIAL RESULTS OF THE PROGRAMME
Measure 1 Investments in Agricultural Holdings
Measure 1.1. Modernization of agricultural machinery, equipment and construction of buildings
Measure 1.2. Afforestation of agricultural areas
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SWOT analysis
This measure is an important strategy priority of the
whole Programme. Although the minimum require-
ments to holdings were not overly high and, in gen-
eral, were adequate to farming areas and/or the
number of livestock typical to small holdings, pre-
dominantly a minority of potential applicants suc-
ceeded. These holdings include the most devel-
oped farms with opportunities to get co-financing
even with temporary financial deficiencies and the
assistance of professional consultancies for re-
search and project development. The average size
of the successful applicant farm exceeded the four
times national average . Such an outcome can be
considered a failure, having in mind the Programme
should have supported rural development equally
to the upgrading of the agricultural holdings. This
LATVIA
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is important, especially when taking into account
the structure of the farms in the nearest future, with
its predominance of smallholds that will be support-
ing the subsistence of many inhabitants. The num-
ber of dairy cows in more than 90% of the dairy
farms was insufficient to qualify for the Programme.
Thus, the majority of the dairy farmers were kept
out of the opportunity to expand their herds to me-
dium size. The Latvian Programme emphasized the
rationalization of agricultural production at the ex-
pense of rural development. Thus the large num-
ber of small farms would hinder the proposed de-
velopment of commercial farming. The outcome of
this is an internal rationalization of the sector rath-
er than any fundamental restructuring of the agri-
culture. An inability to accredit and implement sub-
programme 1.3 has to be considered a major fail-
ure, as the subprogramme would have provided
precious contribution to the land consolidation and
area rationalization. The fragmented structure of
holdings, large number of land co-owners, incom-
plete land registry, inconvenient location of some
parts of the holdings are the main problems, which
still exist. Domestic floriculture, which is facing the
growing competition of imports mainly from the
Netherlands, is categorized as non-traditional ag-
riculture and thus growers are not eligible for Pro-
gramme measure 1.1. Moreover, the majority of
grower companies are located in urbanities, while
the Programme supports exclusively rural holdings.
Financial results
The number of applications and the financing of
approved projects did not correspond to the plan.
Almost half of the projects were in cereal farming
with investments in quality, cost reduction by tech-
nology improvement, yield improvement, efficien-
cy, working conditions and labor safety. The inter-
est by specific sectors is motivated mainly by the
market demand for their produce and/or high or low
purchasing price level prior to the application sub-
mission period. About 70% of the projects were tar-
geted at investments in machinery and equipment.
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inputs by farmers should be considered as justifi-
able expenses. Building construction project reg-
ulations should include the option of using own
available human resources instead of expensive
Virtually all projects within measure 1.2 were in af-
forestation of abandoned agricultural land. On the
average, the involved areas make up to 40% of re-
spective applicant's total land owned.
Recommendations: to avoid the concentration of
the support in the large farm segment, the applica-
tion procedures should be revised in favor of small
farms. The option of qualified project preparation
LATVIA
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contracted works. The implementation of subpro-
gramme 1.3 has to be considered almost a precon-
dition to the successful implementation of measure
1.1, especially with respect to the Programme over-
all objectives. Changes in the eligibility criteria
should be extended to urbanities, if necessary. The
relatively small-afforested area raises doubts about
the sustainability of future wood and timber re-
sources, especially with forestry as an industry with
a major share in the total Latvian exports.
The Latvian food-processing sector lacks efficient
strategic planning and human resources develop-
ment. The education programmes in new product
development, operational management and client
management are insufficient. The introduction of
advanced technologies is hindered by limited avail-
ability of loans on acceptable terms. Dominating
world trends with emphasis on quality and product
differentiation are suppressed by optimal use of re-
sources and cost minimization. Small and medium
sized companies are not innovative and up-to-date
management and marketing methods are seldom
introduced. Investments in personnel training are
small. Forming of vertically integrated food clusters,
including several stages of the food supply chain
from raw materials to finished products is viewed
as a powerful tool for increasing the competitive-
ness of the processing sector. Albeit the measure
includes improving the marketing of agricultural and
fishery products, the supported projects did not in-
clude important marketing activities. Thus, the po-
tential benefits from the measure are not fully real-
ized, because even the high quality value added
product is only one and not necessarily the most
important constituent of the successful product
line. The minimum project size limit is rather low for
Measure 2.1 Improving the processing and marketing of agricultural and fishery products
SWOT analysis
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the upgrading and restructuring of the convention-
al processing enterprises. At the same time, the
specific niche producers providing employment op-
portunities in the regions need less investment. The
limit for justified project expenses including fees for
project designers, engineers, consulting, feasibili-
ty studies and licensing is too high, especially for
large projects. Moreover, no maximum limit for
these expenses has been set.
FINANCIAL RESULTS
The majority of the projects fall within the meat,
dairy and milling sectors. Financing in fish, and fruit
and vegetable sectors lagged behind the planned
amounts. The situation in fish processing with rath-
er unstable export markets made bankers cautious.
The initially too high lower project financing limit,
combined with the renovation not enclosed in the
justified expenses, prevented many smaller proces-
sors from applying with projects for simple facility
upgrading. The extremely low interest in fruit and
vegetable processing is closely connected with the
insufficient domestic raw material availability, which
is reflected in the results of measure 1.1
LATVIA
Recommendations: corrections to the measure
are necessary, allowing to support the product mar-
keting by enterprises, which have already received
support to invest in production and processing. At
the same time, the list of activities to be supported
by the measure should include innovation, new
product development and human resources devel-
opment. The minimum limit for the project should
be lowered for small-size niche or regional proces-
sors. The limit for justified project expenses should
be set depending upon the project size (less per-
centage points for large projects). The sectors with
insufficient domestic raw material supply should be
supported by undertakings under measure 1.1.
Moreover, the accreditation of the measure "Set-
ting up producer groups" would allow to create a
vertically integrated cluster. For instance, a pro-
posed cooperative of apple growers would get sup-
port from two measures, improving the bargaining
power of the retailers by offering larger quantities
with consistent quality and/or supplying the proces-
sors in accordance with their specifications.
Financial results
stcejorpforebmuN
.nlM,stcejorpdetroppusfosesnepxedeifitsuJ
oruE
detelpmocfosesnepxedeifitsuJ
oruE.nlM,stcejorp
deilppA -troppuS
de
-diaP
pu
gnicnaniflatoT
gnicnanifcilbuphcihwfo
latoT
gnicnanif
cilbuphcihwfo
gnicnanif
latoT UEhcihwfo latoT UEhcihwfo
taeM 24 33 21 35,11 37,5 92,4 83,3 26,1 22,1
sriottabahcihwfo 7 44,3 27,1 92,1 86,1 97,0 95,0
yriaD 62 52 9 17,8 53,4 62,3 88,2 83,1 40,1
gnillim/slaereC 43 52 61 92,7 26,3 27,2 36,3 07,1 72,1
elbategevdnatiurF
gnissecorp
9 6 5 46,0 23,0 42,0 74,0 22,0 71,0
gnissecorphsiF 03 61 6 13,5 66,2 99,1 72,0 41,0 11,0
LATOT 141 501 84 94,33 76,61 15,21 46,01 60,5 97,3
161
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
The total number of submitted projects was appro-
priate. The list of activities supported by the mea-
sure is rather short and comprises rural tourism,
craftmenship and non-traditional agriculture. About
one half of the projects were supporting rural tour-
ism. However, the impact on increasing the employ-
ment and diversifying the income was not consid-
erable. The measure was basically targeted at small
-scale farmers, whose opportunities to become the
small or medium sized employers are weaker. Pre-
dominantly big farm owners applied for support.
Financial results
The projects approved under the rural tourism sec-
tor exceed by far the initially planned amounts. The
other sectors lag behind the expectations. The ru-
ral tourism sector is growing fast, especially after
joining the EU. However, the number of beds in new
places of lodging makes about 10% of the total
number of existing hotels. The proposed number
of guests staying at 18% of the total number is even
higher. This raises serious doubt about the profit-
ability of many companies, because the increase
in the number of beds is not supported by a nation-
al rural tourism promotion campaign. The appli-
cants were not obliged to provide client attraction
plans and methods. The growing land and real es-
tate prices also contribute to the expansion of the
sector. The rather low interest in the craft sector
reflects the concentration of craftsmen shops in
towns, so they cannot apply. Moreover, the oppor-
tunity to move the production to rural area makes
the access to raw material supply and sales outlets
more expensive.
Measure 3.1 Development and diversification of economic activities, providing alternative income
SWOT analysis
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Measure 4.1. Improvement of general rural infrastructure / SWOT analysis
LATVIA
Recommendations
The option of making the measure more "flexible"
should be considered by lifting any restrictions to
the supported activities and modifying the subpro-
gramme by adjusting it to the regional factors. Re-
gions with high unemployment rate should be con-
sidered an utmost priority. The overly optimistic
plans with respect to craftsmenship were clearly a
failure even before the Programme, having in mind
the list of professions subject to eligibility. Almost
all businesses are strongly oriented towards clients,
who are predominantly found in the cities and
towns. Moving a business to a rural area means also
the sources of involved raw material will be less ac-
cessible. Starting a new business is hardly possi-
ble, as all craftsmen should have their skills ap-
proved by the Chamber of Craftsmenship, and cer-
tainly it takes years spent on professional training.
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The Latvian National Rural Development Policy ac-
knowledges the broadening gap in the social and
economic conditions between Riga and other re-
gions. The lower living standards and economic dis-
advantages of the residents of rural areas contrib-
ute to the increasing migration of population to ur-
ban areas. Investments in improvement of infra-
structure and service level, which would promote
alternative forms of entrepreneurship in rural areas,
should be considered a priority within the Pro-
gramme. Unfortunately, measure 4.1 was not prop-
erly implemented. The necessity of transforming
the measure into a "public" subprogramme was as-
sessed in the late stages of Programme. The chang-
es in the measure, enabling community authorities
to apply for the support were belated because of
prolonged preparation periods before the infra-
structure building construction projects. Hence,
only projects developed prior to the Programme
could be supported by the measure. Nevertheless,
the existing legislation is constraining the borrow-
ing opportunities of community self-governments,
wherefrom the co-financing possibilities are limit-
ed.
Financial results
The majority of the projects were in local road con-
struction and renovation. Lower amount of financ-
ing in polder66 systems and electric supply was
caused by the later approval of these supported
activities. The interest the in water supply sector
would have been higher, if the renovation of the ex-
isting systems had been initially supported.
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66 Polder - a plot of land gained from the sea that usually is under the sea-level.
Recommendations
The proposed development of infrastructure
projects should be encouraged and supported be-
fore the implementation of "public" subpro-
grammes. Increased State support is necessary to
self-governments to improve their ability of co-fi-
nancing. The proposed decentralization of govern-
mental institutions by locating them in rural areas
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is impossible because of the high costs of moving,
low level of accessibility in terms of communications
and transport. Moreover, the opportunity to do this
becomes even more unrealistic, taking the central-
ization in health care and education systems by
closing small hospitals and village elementary and
primary schools.
ENVIRONMENTAL IMPACT
The accredited measures of the Latvian Programme
have an impact on soil, surface and underground
waters, air, biodiversity, rural landscape and natu-
ral resources, noise level and waste management.
Measure 1.2 has considerable impact on the rural
landscape, soil and biodiversity by afforestation of
abandoned and overgrown agricultural land. Mea-
sure 2.1 has a major impact on the quality of sur-
face waters through the improved management of
food processing wastewater treatment. Measure
4.1 would reduce the organic contamination of sur-
face and underground waters thanks to the con-
struction of wastewater treatment systems. The
impact of measure 1.3 is insignificant . The support
measure 1 only has indirect impact by improving the
knowledge on environmentally friendly farming
methods.
The exclusion of the initially proposed measures 4.2
and 5.1 reduces the positive potential impact of re-
duction of indirect water contamination through the
gradual reduction in the use of non-organic fertiliz-
ers, increased biodiversity and soil improvement by
using more extensive and organic farming meth-
ods and better water management in polder zones.
The potential negative impact of the Programme is
not anticipated. Unfortunately, the important issue
of wetlands has not been addressed at all in the Pro-
gramme. Wetlands were destroyed due to an in-
tense draining as part of the land amelioration. The
problem of restoration of the original land condi-
tions, especially in the currently abandoned agri-
cultural land areas, has to be solved at least partly
as a pilot project.
BANKING AND LOAN AVAILABILITY
The limited availability of bank loans raises con-
cerns. Generally, bankers rate risks in the agricul-
tural sector as high. Many projects were granted
bank loans only after the Programme support had
been confirmed and/or guarantees form the Rural
Development Fund (LAF) had been given. Lack of
co-financing is one of the most important reasons
why potential receivers of Programme support did
not apply. The most important general loan condi-
tions set by the banks are understandable and
transparent business operations, positive develop-
ment history, willingness to invest own money as
co-financing, sufficient cash flow for the repayment
of obligations, sufficient loan security. Many appli-
cants regarded the received support as once-for-
all option, rather than incorporate the project into a
long-term development plan of the company, which
ensures the achievement of the business objec-
tives. This can be exemplified by the changes in
business ideas during the project preparation. Of-
ten, the preparation of the applications was post-
poned until the last minute. The emerged availabil-
ity of funds prompted businesses to make invest-
ments in purchasing production equipment faster
before the previous investments had started to be-
come profitable. In certain cases even new projects
were initiated. Thus resources that should have
been invested in liquid assets were directed towards
the implementation of the next project, leading to
cash flow difficulties. Unresolved ownership rights
over the land, on which construction is planned,
makes the use of EU funds resources impossible.
The refusal of small companies to use the expen-
sive services of qualified accountants causes com-
plications to the correct transferring of data into the
application form and delays the submission of ap-
plications. The unjustifiably high cost of construc-
tion schedules for building projects raises suspicion
in the applicant's desire to cover their own invest-
ment share, so that a project is virtually financed by
Programme. The period from the project submis-
sion to the concluding of a contract for support is
relatively lengthy. The time period when a project is
under review could stretch to three months or long-
er, even if the application is submitted in time. The
large number of documents to be submitted takes
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a lot of time because the statements of many insti-
tutions are not always issued on the same day they
are requested. Some explanations regarding the
correct filling of applications applicants come
across when they are submitting their applications.
Applicants have difficulties when conditions change
just before the deadline for projects submission,
and the document file has been completed already.
 The evaluation process in accordance with the
approved procedures with close attention on for-
mal details rather than the essence of a project does
not allow the evaluation of the project in a broader
sense. Compliance with the instructions, correct
definition of the costs and correct filling of docu-
ments do not necessarily always reflect the public
benefits of a project, and, what is more important,
the compliance with the overall objectives of the
Programme. Conformity with the formal require-
ments is put before the viability of business ideas.
NATIONAL POLICY
The systematic approach and coordination has
been inadequate in the Latvian national policy with
respect to priorities in agriculture and rural devel-
opment during the years of independence. The in-
tegrated strategy for agriculture and rural develop-
ment has not been formulated yet. The use of poli-
cy measures is too centralized and lacks appropri-
ate regional approach. Support measures were fre-
quently modified and the implementation of respec-
tive projects did not achieve the expected overall
results. The decision-making and evaluation of ap-
plications were not fully transparent and reliable.
Specific undertakings providing objective and ad-
equate evaluation of the projects were not imple-
mented. The amount of support to agriculture was
insufficient and a relatively small number of poten-
tial applicants received funding. The available na-
tional support was not channeled to aa manageable
number of priorities. Frequent changes in the eligi-
bility criteria and regulations made even mid-term
planning difficult. Project applications were evalu-
ated separately, and sometimes overlapping of ac-
tivities and/or product types occurred. The individ-
ual measures were sometimes controversial and
inefficient, and support to a particular stage in the
vertical product supply chain created pressure in
the following stages. Financing under the State sup-
port measures was not monitored and the evalua-
tion of national policies was difficult.
EVALUATION OF THE PROGRAMME OBJEC-
TIVES AND ACTUAL OUTCOMES
?Given the strategic objective to reach a 6%
level of the number of persons employed in ag-
riculture by 2015, and maintain the rural popu-
lation numbers means to create at least 60,000
new jobs in the rural areas. The total number of
new jobs created under measure 3.1 does not
exceed 900;
?Rationalization of food processing with a 70%
share of the large companies requires strate-
gic approach in the selection of the companies.
Instead, two small competing companies with
similar products could successfully apply for the
support.
Policy options
The theoretical background of the selection of mea-
sures is not specified in the Latvian SAPARD plan.
The set of selected measures shows the much more
impact of involved parties' interests, than confor-
mity with any clearly defined strategic priorities and
needs of the rural development sectors. A number
of development needs do not fall within the area of
Programme support:
?Support to small and medium enterprises in
rural areas, not eligible for measure 3.1;
? Increased investment in road communica-
tions and public transportation in rural areas;
? Increased share of internal investments re-
distributed to rural areas;
?Decentralization of the activities of govern-
mental institutions and transferring them to ru-
ral areas;
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? Increased investments in the improvement of
social services in community self governments;
? Increased investments in the development of
efficient communications and transportation
network between rural areas and domestic/ex-
port markets.
Measures 3.1 and 4.1 would have very limited im-
pact on the overall rural development. In order to
promote rural development, several options have
to be considered the state level:
?Higher retirement pensions for those who
have resided and worked in rural areas;
? Tax benefits/exemptions for newly estab-
lished businesses in rural areas;
?Lower value added tax on food products;
?Salary bonuses for persons employed in ru-
ral governmental institutions and public orga-
nizations;
?Redistribution of allocations from excise tax
collected to road renovation to the benefit of
rural roads;
?More favorable redistribution of the state
budget to the benefit of rural self-governments
and increasing of their borrowing capacities;
?State support to rural infrastructure projects;
?More stringent control and sanctions towards
the state energy and communications monop-
olies in cases of unequal treatment of rural cli-
ents.
CONCLUSIONS AND POLICY RECOMMEN-
DATIONS
The evaluation of the results of the Programme
should be viewed not only in terms of the achieve-
ment of the Programme objectives but in a broader
sense, too. The Programme was based on the Latvi-
an Rural Development Plan and on the undertak-
ings, which were falling within the accredited mea-
sures. The involvement of the local and regional
public organizations as potential developers of the
local projects in rural areas was almost non-exis-
tent. The Rural Development Plan does not use the
concept of the food supply chain, which views agri-
culture as a part of the whole chain and mainly as a
supplier of raw material for the food processing. The
completely new market conditions after joining the
EU were not reflected in the LAP. Inevitable chang-
es in third country exports and removal of trade
barriers within the EU are the major factors, which
have to be analyzed before the evaluation of future
total agricultural sales. The proposed decline in the
number of workforce in agriculture from the exist-
ing 16% to 6% in 2015 was not backed up with a
reasonable action plan to achieve this. The plan
does not contain an analysis and forecasts of the
development of the rural tourism market, which
should take place prior to a surge in the construc-
tion of rural tourism outlets. Moreover, neither the
possible existing or anticipated structure (domes-
tic or foreign), nor the volume (in terms of annual
spending) for the tourist market has been provid-
ed. The number and volume of the Programme in-
frastructure projects is insufficient to promote the
rural tourism development.
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Contribution of the Programme to the achievement of the LAP long-term objectives
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CAPACITIES OF THE LATVIAN SAPARD
AGENCY
The first year of the Programme can be considered
a basic development of the capacities necessary
for the administration and implementation of the EU
co-financing programmes. Given the notable dif-
ferences between the National support schemes
and the EU support programmes, the changes in-
troduced by the Ministry of Agriculture have im-
proved the support system policy and transformed
it in accordance with the EU standards. The man-
agement and administrative structures are adapt-
ed to the implementation of various support pro-
grammes conforming to the EU regulations. Inte-
grated procedures for information and audit were
introduced. Less developed regions are deter-
mined using the criteria applied in the old EU mem-
ber states. Other support programmes are target-
ed towards increased efficiency, investments, di-
versification of agricultural production, rural devel-
opment, environmental issues, food quality and
safety. The cooperation between policy-making in-
stitutions and public organizations has become
closer, providing more transparency and an extend-
ed basis for policy development and decision- mak-
ing. The office premises of the involved agencies
and institutions are conforming to EU standards.
Notwithstanding the deficiencies in the Programme
implementation, it has provided a major contribu-
tion to increasing the institutional capacities of the
Programme Agency, given the complexity and
uniqueness of the Support Programme. This capac-
ity should be maintained and further improved.
However, the bulk of the deficiencies lie within the
regional and community levels. More active en-
gagement of the officials and public rural organiza-
tions in the Support Programmes will be necessary.
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APPENDIX 1
Principal layout of the Latvian Food Supply Chain
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APPENDIX 2
General layout of the SAPARD Programme administration
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APPENDIX 3
Flow of documents for projects with the applications to regional LAD offices
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APPENDIX 4
Flow of documents for projects with the applications to the Central LAD office
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LIST OF ABBREVIATIONS
AFA Annual Financing Agreements
ARMA Agency for Restructuring and Modernisation of Agriculture - SAPARD agency in Poland
CAP Common Agricultural Policy
CSPRAAD Coherent Structural Policy for Rural Areas and Agriculture Development
EC European Commission
EU European Union
HR Human Resources
MARD Ministry of Agriculture and Rural Development (in Poland)
NPAA National Programme for the Adoption of the Acquis
PLN Zloty, Polish national currency
RDP Rural Development Plan
SAPARD Programme Support for Accession Measures for Agriculture and Rural
Development Programme
SAPRO IT system for management of the SAPARD programm
SPO Sectoral Programme Operational, for example: Restructurising and modernisation
of food sector and development of rural areas 2004 - 2006
Voivodeship Polish region
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OBJECTIVES
Among the most significant research issues, the
following two should be listed: analysis of the pos-
sibility to carry out the national agricultural policy
within the SAPARD framework, and the policy for
rural development. Special attention was paid to the
regional variations and possibilities for inclusion of
the Programme under discussion in the country's
regional policy. Moreover, the objective of the anal-
ysis was to investigate the usefulness of the SAPA-
RD Programme in the process of implementation
of ecological standards in the Polish agriculture
sector, including the promotion of sustainable ag-
riculture i.e. agriculture that combines the aims of
agricultural production with the respect for the en-
vironment. At the same time, the SAPARD Pro-
gramme was supposed to be a significant instru-
ment for the preparation of Polish agriculture and
agricultural processing for the accession to the
European Union. Due to the above, one of the ob-
jectives of this analysis was to draw attention to this
aspect of the programme performance in Poland.
This paper presents the analysis of the level of par-
ticipation in the Programme. An institutional analy-
sis has also been conducted in order to define its
functionality and effectiveness in the process of
implementation of the SAPARD priorities.
METHODOLOGY
This paper was prepared on the basis of analysis of
available programme documents and documents
evaluating the performance of the SAPARD pro-
gramme in Poland, as well as scientific papers and
numerous press publications.
EXECUTIVE SUMMARY
The SAPARD programme enjoyed great popularity
among the beneficiaries in Poland: farmers, agri-
cultural entrepreneurs and local self-governments.
It resulted in notable profits in the field of adjust-
ment of quality and sanitary norms of production
and agricultural processing to the requirements of
the EU. The close perspective of the EU member-
ship and the willingness to export food to the EU
market encourage farmers and entrepreneurs to
use SAPARD. Thanks to it, upon becoming a mem-
ber of the EU, Poland became an important exporter
of food and agricultural products to the EU mem-
ber states. The success of the program was the
absorption of resources available from SAPARD. In
a relatively short period of time the organisational
system, needed to carry out the programme, was
established and a sufficient number of projects
were submitted enabling to use up the EU funds.
At the same time, it is difficult to evaluate highly the
effects of the programme on the process of carry-
ing out the agricultural policy and rural develop-
ment. It seems that delays in the programme per-
formance contributed to a situation where the ad-
ministration focuses on organising institutions in
charge of the programme implementation and its
promotion among the potential beneficiaries. Thus,
more attention was paid to the amount of spent
funds than to the substantive direction of the spend-
ing, compatible with the political strategies of the
government. Consequently, the programme fi-
nanced mainly big enterprises and agricultural
holdings, neglecting small and medium ones. It did
not affect the consolidation of small holdings either.
Moreover, targeted assistance for young farmers
and infrastructure for improvement of the situation
of water management was insufficient. It increased
the farmers' incomes, but it did not really contrib-
ute to a decrease of unemployment in the rural ar-
eas. An illustration of this way of absorption is the
inappropriate monitoring system. It gathers too lit-
tle useful information from the point of view of the
country's agricultural policy and rural development.
At the same time, it does not give precise informa-
tion on the economic results of investments.
NATIONAL REVIEW OF SAPARD PRE-ACCESSION ASSISTANCE IMPACT ON NA-
TIONAL AGRICULTURE AND RURAL DEVELOPMENT IN POLAND
Tomasz Grzegorz,
Head of the project in Institute of Public Affairs
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The organisational structure of SAPARD seems to
be excessively developed and multi-level. The im-
plementation of the programme is strongly centra-
lised and influenced by two central institutions
whose activities partially overlap - the Ministry of
Agriculture and Rural Development (MARD) and the
central office of the Agency for Restructuring and
Modernisation of Agriculture (ARMA). Centralisa-
tion and institutional development of the pro-
gramme resulted not only in prolonged procedures
but also in the necessity to employ additional offi-
cials, who performed the same works. Moreover,
too many detailed decisions concerning the organ-
isational correction of the programme required ap-
proval by the EC, which hindered the flexible imple-
mentation of the programme in Poland. In the opin-
ion of the questioned programme beneficiaries - the
main problem in the SAPARD performance in Po-
land were the complicated procedures and insuffi-
cient own resources needed to co-finance the
projects. Officials approached some procedures in
too rigid a way, which made the impression that pro-
cedures had considerable priority over the suc-
cessful and timely accomplishment of the pro-
gramme aims.
Despite a considerable delay in the commencement
of the programme and its relatively complex organ-
isational structure, the management of the pro-
gramme on the central level was relatively smooth.
Decisions on the transfer of unused financial re-
sources to measures enjoying high popularity with
beneficiaries should be especially highly evaluat-
ed. Also management of the programme on the re-
gional level should be evaluated as satisfactory.
However, monitoring of programme performance
confirmed a low effectiveness level of the officials'
work. The productivity of the ARMA regional branch-
es was not improved by better work organisation
or additional training for officials. It was only im-
proved thanks to employing new staff. There are
considerable differences in the effectiveness of in-
dividual regional SAPARD agencies.
In Poland there are serious spatial differences re-
lating to both the situation in agriculture, and the
rural areas. These differences are visible between
individual regions, as well as inside them. In spite
of the above, SAPARD as such does not focus on
regional and sub-regional orientation. Neither is it
an instrument of regional development policy in
Poland. Negligence of the program with respect to
providing support to the regional policy of the coun-
try is linked with two basic factors. Firstly, when con-
structing the programme, the necessity to orient
measures regionally was neglected. Secondly, pro-
vincial authorities were in fact excluded from the
management of the programme under discussion.
It is important to remember that these authorities
are the main institutions in charge of regional de-
velopment in Poland. Instead, the main functions
in the process of programme performance are per-
formed by central and regional government admin-
istration.
A special benefit resulting from SAPARD was the
acquisition of experience of carrying out European
development programmes in the field of agriculture
and rural areas. Certainly, it will be beneficial in the
process of using European funds within pro-
grammes available after Poland's accession to the
EU. However, it is not sure whether accession funds
for agricultural policy and rural development are
properly used.
SAPARD PERFORMANCE IN POLAND
SAPARD Programme (Support for Accession Mea-
sures for Agriculture and Rural Development) is a
pre-accession instrument in support of agricultur-
al and rural development, offered to ten countries
applying for membership in the EU. The SAPARD
preparatory works commenced in Poland in 1999,
soon after the European Council had published a
regulation on the discussed types of assistance in
acceding countries67. Still in December of that year,
the Polish party presented the first proposal of op-
erational programme to be accepted by the Euro-
pean Commission (EC)68. The EC accepted the Pro-
gramme nearly one year later, in October 2000.
Only then organisational works on the management
and implementation systems of the Programme in
67  The range of areas and issues covered by the programme, the ways of preparing the op-
erational programme, time frame and rules for monitoring and evaluationof SAPARD are de-
fined by Council Regulation (EC) No 1268/1999 of 21 June 1999 on the Community support
for pre-accession measures for agriculture and rural development in the applicant countries
of Central and Eastern Europe in the pre-accession period.
68   cf. SAPARD Operational Programme for Poland. The Ministry of Agriculture and Rural De-
velopment, Warsaw 2002.
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Poland commenced. The accreditation of the or-
ganisational system by the European Commission
was concluded as late as July 2002. There were tree
basic reasons of this delay. Firstly, the slow pro-
ceedings in the EC administration. Secondly, polit-
ical changes in the top management staff of the SA-
PARD agency (The Agency for Restructuring and
Modernisation of Agriculture - ARMA). Thirdly, high-
ly complicated administrative system responsible
for the implementation of SAPARD in Poland. A
number of requirements, listed in the Multi-Annual
Financing Agreement, and presented by represen-
tatives of the European Commission during the so-
called identifying missions conducted in Poland
were set on a very high level, often even higher than
in the case of the Member States. Due to a compli-
cated organisational system its verification and ac-
creditation by the EC were prolonged. Poland and
the EC signed four Annual Financing Agreements
(AFA):
On 4th August 200469, the EC increased the amount
of allocations for 2003 by ˆ 1 249 357. Thus, the to-
tal resources earmarked by the EU to co-finance
projects carried out in Poland within the SAPARD
Programme from AFA 2000-2003 rose to ˆEuro 709
409 786, coupled by national co-financing equal to
Euro 236 234 919, altogether ˆ 945 644 705.
It is worth mentioning that, since in 2003 as many
as 4 198 applications for financial support within the
framework of Measure 3 of SAPARD were submit-
ted by local governments (communes and powiats),
the Ministry of Agriculture and Rural Development
(MARD) undertook a series of actions whose ob-
jective was to obtain additional financial resources
to cover the costs of self-government infrastruc-
tural investments. In March 2004 MARD submitted
an application to the EC to be allowed to earmark
additional ˆ Euro 375 mln within the Rural Develop-
ment Plan (RDP)70 for carrying out SAPARD
projects. The EC consented to finance SAPARD
measures using additional Euro ˆ 140 mln within the
RDP framework, where ˆ 105 mln comes from EU
resources and Euro ˆ 35 mln from national co-financ-
ing. Due to the very limited interest in Measure 5
that was of a piloting nature, in December 2003 a
decision was taken to cancel this measure and
transfer its financial resources to other measures.
Similarly , unused resources from the training Mea-
sure 6 were transfered to Measure 3. A higher ex-
change rate of calculating the EU resources stated
in the Financing Agreements for 2002 and 2003 into
Polish ZLOTY was agreed with the EU. Thanks to the
above-mentioned actions, the total resources avail-
able under Measure 3 rose to circa 444 444 444,
euro which was higher than the amount initially
earmarked for this measure by almost    200 000 
000 euro. However, it has not enabled the   imple-
mentation of all projects submitted within this mea-
sure. Thus, it was decided that the remaining appli-
cations should be moved to the programme     tar-
geted at rural development, to be commenced after
 Poland's accession to the EU71.
raeY erutangisfoetaD soruEnitnuomadennalP
0002 92 ht 1002,hcraM 570075171
1002 6ht 2002,enuJ 172750571
2002 3 dr 3002,lirpA 864478971
3002 4 ht 3002,enuJ 516856181
Based on: Information on the performance of the SAPARD Programme following the data of 15 September 2004, ARMA 2004,
Warsaw.
69   cf. Commission Regulation (EC) No 1419/2004
70  The Rural Development Plan is being carried out in Poland on the basis of Commission
Regulation (EC) No 447/2004 of 10 March 2004.
71  SPO Restrukturyzacja i modernizacja sektora zywnosciowego oraz rozwoj obszarow
wiejskich 2004-2006, Ministry of Agriculture and Rural Development, Warsaw 2004
SAPARD REVIEW
182
1erusaeMroF oruE530961673
2erusaeMroF oruE29465924
3erusaeMroF oruE07820643
4erusaeMroF oruE22042760
Based on: Information on the performance of the SAPARD Programme following the data of 15 September 2004, ARMA 2004,
Warsaw.
snoitacilppafooN timiltniojfoesuehT
1erusaeMnI 8841 %20,611
2erusaeMnI 50541 %71,501
3erusaeMnI 5475 %35,241
4erusaeMnI 4445 %44,201
latoT 28172 %20,421
Based on: Information on the performance of the SAPARD Programme following the data of 15 September 2004, ARMA 2004,
Warsaw.
POLAND
In the case of SAPARD in Poland, the first four mea-
sures were of basic financial significance. The oth-
ers were of either piloting or training - organisational
nature and little financial significance. In order to
finance investments carried out within Measures
1,2,3 and 4 of the SAPARD program from AFA 2000
- 2003 resources (covering RDP and bank interests)
as much as PLN 4 772 035 896 (circa 1 060 452
421 euro) was spent, and this amount can be split
as follows:
The data subject to monitoring prove that in the ini-
tial period of the SAPARD implementation, the pro-
gramme did not enjoy much interest on the part of
the prospective beneficiaries, especially in the case
of Measures 1 and 2. A far greater interest in the
program, since the very beginning of its implemen-
tation, was expressed by the local self-govern-
ments - beneficiaries of Measure 3. In the 2nd half
of 2003, a rapid increase in the number of applica-
tions for financial support within the Measures 1,2
and 3 was noted.
In accordance with the Agency for Restructuring and
Modernisation of Agriculture (ARMA) data from 15th
September 200472, the use of financial resources
from the Financing Agreements for years 2000 -
2003 was as follows: 27 182 applications worth of
PLN 5 904 664 793.29 (circa 1 312 147 731 euro)
were considered to be in line with the SAPARD pro-
gramme. This number equals 124.02% of the total
limit on resources from AFA 2000 - 2003, including:
72  Based on: Information on the performance of SAPARD Programme following the data of 15
September 2004, ARMA 2004, Warsaw.
183
ÊÐÀÒÚÊ ÀÍÀËÈÇ ÍÀ ÂÚÇÄÅÉÑÒÂÈÅÒÎ ÂÚÐÕÓ
ÇÅÌÅÄÅËÈÅÒÎ È ÑÅËÑÊÈÒÅ ÐÀÉÎÍÈ
IMPACT ANALYSIS OF THE AGRICULTURE
AND RURAL DEVELOPMENT
ARMA concluded 24 397 contracts for financial as-
sistance, total worth of PLN 4 803 301 464.4573 (cir-
ca 1 067 400 325 euro). This amount accounts for
100.66% of the joint limit of the AFA financial re-
sources, RDP resources and interests, including:
ARMA has made 9 910 payments to the benefit of
recipients. The sum of all the payments amounts to
a total of PLN 1 382 947 218.34 (circa 307 321 604
euro) accounting for 28.98%74 of the joint resourc-
es covering the financial means from AFA 2000 -
2003, and RDP as well as and interests, including:
The contracts signed before September 2004 in
fact used up the entire amount of financial means
available in the Programme (to the exclusion of
Measure 4). So far as the settlement of payments
and the number of contracted projects were de-
layed, the greatest delay was recorded within Mea-
sure 4. Such a situation was brought about mainly
by the pro-longing of EC works connected with the
accreditation of this measure. In spite of the fact
that works on the preparation of the Polish admin-
istration to carry out the measures in question had
stcartnocfooN timiltniojfoesuehT
1erusaeMnI 1431 %73.001
2erusaeMnI 04731 %35.99
3erusaeMnI 1644 %54.301
4erusaeMnI 5584 %08.19
latoT 79342 %66.001
Based on: Information on the performance of the SAPARD Programme following the data of 15 September 2004, ARMA 2004,
Warsaw.
Based on: Information on the performance of the SAPARD Programme following the data of 15 September 2004, ARMA 2004,
Warsaw.
stnemyapfooN timiltniojfoesuehT
1erusaeMnI 314 %26.71
2erusaeMnI 0467 %22.55
3erusaeMnI 3361 %57.63
4erusaeMnI 422 %52.2
latoT 0199 %89.82
73  This amount does not include savings that result from the performance of project between
the contracted amount and the amount of payment application.
74  At an exchange rate fixed by the Council of Ministers' regulation on detailed scope and di-
rections of measures as well as ways of carrying out the tasks of ARMA in the field of managing
financial resources coming from EU funds (O.J. No 102, item 928 as amended)
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lasted since 1999, the EC issued a decision to pass
the management of Measure 4 on to Poland as late
as 14 November 2003. Thus the reception of
projects from potential beneficiaries started in De-
cember 2003.
Summing up the above-presented information, it
is worth mentioning that the greatest interest in SA-
PARD in Poland was on the part of the local author-
ities that use investment funds earmarked for de-
velopment of rural areas available under Measure
3. This situation was more or less connected with
the best preparation of these beneficiaries for car-
rying out such investments. Experience of partici-
pation of local self-governments in other pre-ac-
cession programmes, national programmes as well
as programmes connected with local and regional
development was the decisive factor. A great inter-
est in the programme (mainly Measure 2) was dem-
onstrated by the farmers, which was especially ev-
ident by the number of submitted applications,.
whereas least interested in the programme were the
entrepreneurs (mainly Measure 1).
In terms of territorial distribution, the most active
local self-governments were from Greater Poland
(Wielkopolska), Masovia (Mazowsze), Lesser Po-
land (Malopolska) and Sub-Carpathia (Podkarpa-
cie). The least active in submitting applications were
the self-governments from Opole voivodeship
(wojewodztwo opolskie), Western Pomerania (Za-
chodnie Pomorze) and Lubusz voivodeship (woje-
wodztwo lubuskie). The greatest interest in the Pro-
gram was among farmers in Masovia, Greater Po-
land, voivodeship of Lublin (wojewodztwo lubelskie)
and voivodeship of Kielce (wojewodztwo swi-
etokrzyskie). The most modest interest in the Pro-
gram was among farmers living in Lubusz voivode-
ship and Western Pomerania. Among the entrepre-
neurs, the greatest interest in the Program was re-
corded in Greater Poland and Masovia, while the
weakest interest was in Opole voivodeship, Kielce
voivodeship and Lubusz voivodeship.
To sum up, it may be concluded on the basis of the
number of submitted applications that the greatest
interest in the SAPARD Programme in Poland was
expressed in rich regions characterised by well-
developed agriculture and rural processing indus-
try, i.e. in Masovia and Greater Poland. Other
voivodeships outstanding in this respect were also
the agricultural regions of Lublin voivodeship and
Kielce voivodeship. At the same time the least was
the interest in the program on the part of beneficia-
ries recorded in Opole voivodeship, Lubusz
voivodeship and Western Pomerania. These are re-
gions situated in the western part of Poland that are
considered to be economically better developed
than regions in the eastern part of the country.
These regions also had some previous experience
of EU pre-accession funds. It might be the case that
social activity in these areas has been directed to-
wards the implementation of other EU programmes,
and not SAPARD.
In Poland there are considerable spatial differenc-
es concerning both the situation in agriculture, and
rural areas. These differences are visible between
individual regions, as well as inside them. In spite
of the above, SAPARD as such does not focus on
regional and sub-regional orientation75. Neither is
it an instrument of regional development policy in
Poland. During the allocation of funds the specific-
ity of individual voivodeships was almost neglect-
ed. Some preference was given to less affluent re-
gions having weaker infrastructure in rural areas.
However, it was not the regional allocations that
decided about the actual use of the assistance but
the initiative of beneficiaries on a national scale. It
significantly favored better-developed parts of the
country. Consequently, the richest regions (Maso-
via and Greater Poland voivodeship) considered to
have well-developed agriculture and, when com-
pared with other regions of the country, relatively
good infrastructure, benefited from the SAPARD
assistance.
It may be assumed that one of the reasons for
adopting such a policy were delays in the pro-
gramme performance and fear that too rigid region-
al criteria will hinder the effective use of granted
funds. It is worth noting that potentially, orienting
SAPARD could have been strongly linked to regional
development, especially in rural and slower devel-
oping areas. However, negligence of SAPARD in the
75  Cf. Mid-term evaluation of the SAPARD Programme in Poland for the implementation period
2000-2003 (PL-7-05/00), REF.: EUROPEAID/114803/D/SV/PL, European Commission, SAPARD
Programme, 2003,p. 141.
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process of supporting the country's regional policy
is connected with two basic factors. Firstly, when
constructing the programme, the necessity to ori-
ent measures regionally was neglected. Secondly,
provincial authorities were in fact excluded from the
management of the programme under discussion.
It is important to remember that these authorities
are in Poland the main institutions in charge of re-
gional development. Instead, the main functions in
the process of the programme were performed by
the central and regional government administration.
Participation of provincial authorities in the pro-
gramming of the SAPARD resources was exception-
ally modest. Only some projects were consulted by
the regional steering committees. Thus the SAPA-
RD programme was kept within the framework of
the sectoral policy of the Ministry of Agriculture. This
policy is coordinated within the government frame-
work and the local authorities are hardly able to con-
trol it. Instead of benefiting from the occasion to
strengthen the regional policy, a framework was
established to encourage sectoral policy. Taking
over the SAPARD management, the government
administration proved a successful attempt to cen-
tralise the European regional development policy
in the hands of the government's policy-makers76.
The influence on agricultural policy and ru-
ral development in Poland
The Ministry of Agriculture and Rural Development
prepared the Operational Programme SAPARD for
Poland on the basis of two vital strategic docu-
ments:
?National Programme for the Adoption of the
Acquis (NPAA) - all the measures within SAPA-
RD relate to commitments resulting from NPAA,
where the priorities for adjustment of the Polish
agriculture and rural development were set. The
adjustment in question covers: establishment
and implementation of the Common Agricultural
Policy (CAP) and rural development policy, law
harmonisation and harmonisation of veterinary
and phytosanitary administration structure;
modernisation of milk, meat, fruit and vegeta-
ble processing sectors; ecological agriculture
and preparation of institutions responsible for
the implementation of CAP;
?Coherent Structural Policy for Rural Areas
and Agricultural Development - a document ap-
proved by the Council of Ministers in July 1999.
It defines the aims of the national policy towards
rural areas and agriculture in the period 2000 -
2010. The aims are defined on the basis of prob-
lems identified in agriculture and rural sector,
including escalation of supplying activities in the
period prior to the declared readiness of Poland
to join the EU in 2003.
The most important feature of the national agricul-
tural budget is the definitely dominating position of
expenditure on farmer pensions, amounting to al-
most 80% of the total budget. Though the sole in-
clusion of farmer pensions into the budget of ex-
penditure on agriculture may be perceived as sth.
unusual, such a ratio has a triple significance from
the point of view of the SAPARD idea. Firstly, a con-
siderable part of the population living in rural areas
function separately from the reality of the market
economy because they are provided with free
healthcare and social insurance. Secondly, these
transfers are mainly directed at elderly people.
Thirdly, as little as 20% of the transfers from the
budget to the benefit of agriculture are spent on
development and investment77. It means that the
policy for agriculture and rural development is ob-
viously under- invested when compared to social
measures.
The Polish agricultural and food industry is dualis-
tic. There are farms and processing plants, which
are potentially very competitive. They will tend to
absorb most of the SAPARD assistance both be-
cause of their size, and their ability to seek assis-
tance. A large number of small enterprises also ex-
ist, mainly managed by older traditional farmers and
businesspersons. Thus, the basic direction of agri-
cultural policy in Poland is to influence the consol-
idation of the heavily fragmented rural areas and the
creation of bigger and stronger agricultural hold-
ings characterized by a higher level of productivity.
76  J. Hausner, M. Marody (red.) - Jakosc rzadzenia: Polska blizej Unii Europejskiej? EU-moni-
toring IV, Friedrich Ebert Stiftung, Malopolska Szkola Administracji Publicznej AE w Krakowie,
Warsaw-Cracow 2000, p. 103-104.
77  See: A. Wos 2003, The Polish Agriculture and Food Sector, Instytut Ekonomiki Rolnictwa i
Gospodarki Zywnosciowej (IERGZ), Warsaw 2002.
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Likewise, the country is trying to help small and
medium industrial enterprises oriented towards
agricultural production. Among other problems of
Polish agriculture, one should pay special attention
to the relatively low incomes from rural activities,
especially in small family-run holdings. Other prob-
lems are attempts to prevent young farmers from
leaving the country, as well as concealed unemploy-
ment in certain rural areas. A serious structural chal-
lenge is an attempt to influence the decrease in the
number of people employed in agriculture and to
move the surplus of labor force towards agricultur-
al processing and services. The next challenge is
to increase incomes and productivity of agricultur-
al sector and to decrease the average age of peo-
ple employed in agriculture. Other difficulties in
Polish agriculture include the introduction of qual-
ity and ecological standards binding in the EU. This
issue is connected with water management and a
serious shortage of water in some parts of the coun-
try. From the point of view of the rural development
policy, urbanization of rural areas is of great impor-
tance, as is the creation of infrastructural and ad-
ministrative conditions for development of non-ag-
ricultural activities.
There are two balanced priority axes in the SAPA-
RD Operational programme for Poland, namely: (1)
improvement in the efficiency of the Agro-food sec-
tor and (2) improving the business conditions and
job creation.
The measures in priority axis 1 are:
?Measure 1 Improving the processing and
marketing of Food and Fishery products, which
consist of a scheme to support the processing
of milk, meat, fish and fruit and vegetables. Ben-
eficiaries include firms and producer groups;
?Measure 2 Investments in agricultural hold-
ings including the modernisation of milk and
meat production facilities on agricultural hold-
ings, and a scheme for environmental protec-
tion against the harmful effects of farming in-
cluding manure handling and animal welfare. A
further sub-measure encourages the diversifi-
cation of agricultural production, as well as val-
ue- adding to agricultural products from the first
stage of farm processing.
The measures in priority axis 2 are:
?Measure 3 The development of rural infra-
structure provides for the development of ba-
sic infrastructure including roads, water supply,
wastewater disposal, solid waste management
and the provision of renewable energy;
?Measure 4 Diversification of economic activ-
ities in rural areas providing for multiple activi-
ties and alternative incomes covers aid for indi-
vidual business projects outside conventional
farming for both members of farming families,
and rural (non-farm) entrepreneurs. In addition,
support is available for the restoration of public
tourist facilities.
Complementary measures include:
?Measure 5, after some changes, is a pilot
agro-environmental scheme in two geographi-
cal areas;
?Measure 6 Vocational training promoting
structural, agricultural and rural development
through the enhancement of human capital in
rural areas;
?Measure 7 is for technical assistance, much
of which has been used to promote SAPARD and
to provide relevant detailed information to pro-
spective beneficiaries.
Within Measure 1, the most popular were the
projects concerning restructuringof processing and
marketing of products of animal origin. Entrepre-
neurs are the least interested in sub-measures con-
cerning fishery products processing. Among farm-
ers within Measure 2 projects connected with the
increase in diversity of agricultural production en-
joyed the greatest popularity. It was beneficial from
the point of view of farmers since research proves
that under the Polish conditions it is diversified ag-
ricultural holdings that generate the most profit. The
second best in the opinion of farmers were projects
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concerned with the restructuring of milk produc-
tion.
The poor state of rural infrastructure was a central
argument in favour of Measure 3 as is shown by a
variety of indicators on the availability of roads, wa-
ter supplies, drains and waste disposal facilities.
The greatest popularity within this measure was en-
joyed by projects oriented towards building local
roads, water supply, and wastewater disposal in
rural areas. Measure 4 addresses the problems of
rural development in a most direct way by provid-
ing support to entrepreneurship for both the farm-
er's families and for rural dwellers in general. Pub-
lic investment in the development and restoration
of tourist facilities was also promoted. The great-
est popularity within this measure was enjoyed by
projects oriented towards job creation on farms.
The poor situation in terms of social capital, espe-
cially for farmer education and training, under-
pinned Measure 6 while the severity of the unem-
ployment and under-employment situation gave
strong evidence for employment creation measures
to be supported by Measure 4.
On the basis of monitoring and mid-term evalua-
tion of the SAPARD performance in Poland78  it may
be concluded that the programme proved to be the
most beneficial for big enterprises and big agricul-
tural holdings. In the Program there were no sub-
measures that would support small and medium
agricultural enterprises via a system of small grants.
Moreover, it was economically strong holdings that
benefited most since the system preferred agents
capable of assuming the burden of co-financing
projects from their own resources or bank credits
that were able to substantiate their financial reliabil-
ity. In the opinion of interviewed potential benefi-
ciaries of the Programme, it was financing the
projects that posed the greatest difficulties for
those interested in participation in the Pro-
gramme79. As a result the SAPARD Programme in-
creased the competitiveness of the largest Polish
agricultural enterprises and holdings, but only con-
tributed to the restructurising of Polish agriculture
to a limited extent. This is why the authors of the
mid-term evaluation of the SAPARD conclude that
in Poland commercial considerations and profits of
individual transactors clearly dominated over the
aims of agricultural policy and rural development80.
Such a situation resulted in difficulties with the eval-
uation of the SAPARD results in Poland.
Additionally, neither the system of grading the
projects nor the system of gathering information in
the process of monitoring favoured aims crucial for
the implementation out of the above-mentioned
government policies. Evaluators are especially crit-
ical about the possibilities of evaluating the eco-
nomic profitability of an investment81. The monitor-
ing system evaluates relatively well the amount of
spent funds and not the quality of the spending, i.e.
compatibility with the intended economic and so-
cial results82. In projects oriented towards infra-
structure development in rural areas (Measure 3)
the evaluation of economic effects of an investment
was abandoned , which was the result of difficulties
and high time consumption of the preparation of
such analysis. Given the fact that there was a time
pressure, the decision was justified. Simultaneously
it limited the possibilities for evaluation of the con-
ducted investment policy from the perspective of
rural areas. It is worth mentioning that an evalua-
tion of this type was prepared in a very similar in-
vestment programme financed from the funds of
the World Bank, i.e. the Rural Development Pro-
gramme. Moreover, mainly richer local authorities
that had sufficient financial means to cover their
own part of financing of a given investment83 par-
ticipated in the SAPARD Programme. No special
supporting system for local authorities with insuffi-
cient financial means was created. This rendered
participation in the programme impossible for many
poor rural local governments. Likewise, participa-
tion of smaller and weaker holdings and process-
ing establishments was limited, which may result in
a decrease of possibilities to use the SAPARD Pro-
gramme for pursuing the aims of rural development
policy.
78   Cf. Mid-term evaluation of the SAPARD .
79   Cf. Opinions of entrepreneurs, potential beneficiaries of the SAPARD Programme. Mea-
sure 1. ARMA, Department of Analyses and Forecasts, Warsaw 2003; Opinions from agricul-
tural counselling units and potential beneficiaries on the SAPARD programme. Measure 2.
ARMA, Department of Analyses and Forecasts, Warsaw 2002.
80   Cf. Mid-term evaluation of the SAPARD ....., pp. 6-7, 12, 157-158, 163
81   Ibidem, p. 159.
82   Ibidem, pp. 163-165
83   Annual Report on performance of the SAPARD programme in Poland in the period 17
July 2002 - 31 December 2003,Ministry of Agriculture and Rural Development,Warsaw
2004,p. 9.
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The obtained information on the performance of the
programme points out an increase in the incomes
of both farmers and agricultural establishments
participating in the programme by some 20%. How-
ever, no data was gathered that would point at a
decrease in unemployment level resulting from the
programme performance. It is linked with the very
late commencement of Measure 4 and the limita-
tion of financial resources initially earmarked for this
component of the programme. Indices in the field
of safety and work hygiene increased significantly.
However no considerable improvement of animal
welfare was achieved. The programme brought also
very limited results in the field of improvement of
environmental protection. The piloting programme
concerning agricultural-environmental activities
(Measure 5) was cancelled, which confirms the rel-
atively low rank of this type of measures in the Pol-
ish version of SAPARD. Projects directed at the in-
crease in the level of groundwater and improve-
ments of water management that may pose a threat
to the harvest in some areas were not given priori-
ty. Projects for farmers were in the majority of the
cases directed at improvement of production effec-
tiveness (circa 60%), whereas environmental pro-
tection, as the main aim of a measure crops up as
little as 13% of the projects submitted by farmers
(Measure 2). The evaluation report confirmed that
institutions managing the programme in Poland did
not include the directive on environmental protec-
tion in agricultural production84. Also, training tasks
undertaken within the framework of Measure 6 were
directed mainly at information about the technical
side of the prepared applications and not, for ex-
ample, on raising the ecological awareness of farm-
ers and producers of agricultural products.
The success of the program was the great absorp-
tion of resources available from SAPARD. Simulta-
neously, it is difficult to evaluate highly the effects
of the programme on the performance of agricul-
tural policy and rural development. It seems that
delays in the Programme performance contribut-
ed to the administration focusing on organising in-
stitutions responsible for the programme imple-
mentation and its promotion among the potential
beneficiaries. In such a way, the amount of the spent
funds attracted more attention than the substan-
tive direction of the spending, compatible with the
government political strategies . Thus the pro-
gramme financed mainly big enterprises and agri-
cultural holdings, neglecting small and medium
ones. Neither did it affect the consolidation of small
holdings. Moreover, its preferred focus on assis-
tance for young farmers and infrastructure for im-
provement of the situation of water management
was insufficient. It increased the farmers' incomes,
however it did not really contribute to a decrease in
unemployment in the rural areas. The illustration of
this way of absorption is the inappropriate monitor-
ing system. It gathers too little useful information
from the point of view of the country's agricultural
policy and rural development. At the same time, it
does not give precise information on the economic
results of investments.
One of the main aims of SAPARD in Poland was the
preparation for membership in the EU. This was re-
lated mainly to the adoption of specific legal stan-
dards related to the participation in the European
agricultural policy and rural development. The clear
aim of Measure 1 was to promote the adoption of
the acquis in view of the accession requirements
for food processing companies. Likewise the adop-
tion of the acquis for specialist animal farms was a
clear target of Measure 2. The programme enjoyed
a lot of interest on behalf of the beneficiaries, both
farmers and agricultural entrepreneurs, and local
self-governments. It brought advantages in the field
of adjustment of quality and sanitary norms, as well
as agricultural processing, to the EU requirements.
The close perspective of membership in the EU and
willingness to export food on the EU markets en-
couraged farmers and entrepreneurs to use SAPA-
RD. Thanks to this, upon becoming a member of
the EU, Poland became an important exporter of
food and agricultural products to the EU Member
States.
A special benefit from SAPARD was acquiring ex-
perience in the field of carrying out European de-
velopment programmes in agriculture and in rural
areas. Certainly, it will be profitable in the case of
using European funds in programmes available af-
ter joining the EU. The substantive orientation of
SAPARD is included into two sectoral operational
measures: SPO Restructurising and modernisation
84  IPPC Directives (96/61/EC), cf. Mid-term evaluation of the SAPARD ... p. 153
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of the food sector and development of rural areas
2004 - 2006 and , to a smaller extent, SPO Fishery
and fishery product processing 2004 - 2006. Ex-
perience gathered when performing the pre-acces-
sion SAPARD programme may point at the poten-
tial of high absorption of funds available after the
accession. It is worth noting that the preparation of
the two sectoral programmes took place in a peri-
od of very intensive implementation works for SA-
PARD. The same institutions simultaneously had to
prepare accession programmes and increase the
pace of delayed SAPARD implementation. It may
influence limitations of possibilities to perform ag-
ricultural policy and rural development in the first
period of the Polish membership in the EU.
ORGANISATION OF SAPARD IN POLAND
The Ministry of Agriculture and Rural Development
(MARD) as the managing authority is responsible
for the co-ordination and management of the pro-
gramme. The design of the programme, the setting
of the selection criteria and the levels of assistance
are the responsibility of the authority. The manag-
ing authority also has the task of informing poten-
tial beneficiaries about the programme although
both ARMA and the Ministry are involved in this pro-
cess. The managing authority has the function of
coordinating the whole programme and is assisted
in this matter by expenditure reports from the Agen-
cy on implemented projects on a daily basis.
The SAPARD agency (ARMA) plays a double role in
the SAPARD programme in Poland as both the im-
plementation body and the paying agency. In addi-
tion, it is also responsible for the bookkeeping and
the control of the payment process. Its headquar-
ters are located in Warsaw, which is supported by
16 regional offices situated in voivodeship cities.
According to the rules in force on operational and
physical independence, the implementation and
payment functions of the Agency have been sepa-
rated, i.e. they are carred out by different people
and served by different computer systems. Two
separate units have been established in the organ-
isational structure of the SAPARD Agency, which
are: internal audit unit and the technical control unit.
The last one is responsible for verifying the com-
mitments and payments through inspections of the
beneficiary's investments. The implementation and
also part of the payment function of the SAPARD
agency is delegated to its regional branches. They
prepare reports on the registered projects for The
Ministry of Agriculture and Rural Development and
ARMA Headquarters in Warsaw. The activities re-
lated to the authorisation of payments under Mea-
sures 1 and 3, and the execution of payments for
all measures are made by the ARMA central office.
The authorisation of payments for Measure 2 is
made by the regional SAPARD offices.
There are two sorts of committees on the central
and regional level: steering and monitoring com-
mittees, which assist the planning and supervising
of the SAPARD program in Poland. The National
Steering Committee consists of representatives of
the ministries competent for: economy, rural de-
velopment, finance, labour, environment as well as
the European Integration Committee, branch or-
ganisations, organisations of employers, marshals
of the voivodeships and experts. The foreseen re-
sponsibilities consist of: recommendations on the
project ranking lists within Measure 1 and on the
list of activities for horizontal training; recommen-
dations to the Ministry of Agriculture and Rural De-
velopment on the regional distribution of financial
sources (among voivodeships) under Measures 2,
3 and 4 and according to the schemes and compo-
nents of Measure 1. There are Regional Steering
Committees in each of the 16 voivodeships (re-
gions). They consist of the representatives of the
local self-government, the regional self-govern-
ment, the regional state administration, socio-eco-
nomic partners, NGO's. The basic tasks of these
committees are: recommendations concerning the
distribution of financial resources among the par-
ticular schemes and ranking lists (Measure 3 and
4), recommendations on the merit and scope of
training programmes addressed to the region
(Measure 6). The marshal (representative of the
regional self-government) is the chairperson of the
regional committee. He is also responsible for the
co-ordination of assistance programmes carried
out in the region.
There are 16 Monitoring Committees on the region-
al level and a National Monitoring Committee on
central level. There is partnership between the var-
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ious interested government ministries and the
elected regional self-government, and representa-
tives of both districts and communes. Other bene-
ficiaries and their representative organizations also
participate, including NGO's active in rural areas
and the environment, the National Council of Agri-
cultural Chambers, representatives of agro food
and agricultural producers, and researchers and
academics. There are, in addition, non-voting
members from ARMA and the European Commis-
sion.
It should be stated that amongst the institutions in-
volved in the SAPARD programme implementation
in Poland the position of the 16 regional Monitor-
ing Committees seems to be the weakest. It is par-
ticularly strange that working contacts between the
Monitoring and Steering Committees have not been
established, taking into account the complemen-
tarity of their tasks. At present the Monitoring Com-
mittees are not informed on a regular basis about
the physical results, neither about the meeting of
programme objectives but mainly about the quan-
tity of applications at a particular stage of the pro-
cedure and the absorption of financial sources.
Beneficiaries are hardly represented in the Com-
mittees. However, it has proved its ability to make
changes in the programme.
The division of responsibility amongst particular in-
stitutions is reflected in the procedures for the al-
location of resources within the programme in the
following way. The Ministry of Agriculture and Rural
Development plays the main role. It decides, based
on recommendations from the National Steering
Committee, on the allocation of funds among the
regions under Measures 1 and 2. In the case of
Measure 3 proposals concerning the division of re-
sources within the regional envelopes are transmit-
ted by the MARD to the Regional Steering Commit-
tees without preliminary distribution between par-
ticular schemes. The Committees proposes the re-
spective distribution. These proposals are then sent
to the Agency for Restructuring and Modernisation
of Agriculture. The Agency's President takes the fi-
nal decision. The entire procedure is time-consum-
ing, for each of the units involved takes its desig-
nated time.
The organisational structure of SAPARD seems to
be excessively developed and multi-level. For ex-
ample, on the voivodeship level there are two kinds
of advisory committees, while one combining plan-
ning and monitoring functions would be enough to
ensure social partnership in the regions. At the
same time, despite passing the main implementa-
tion competences on to the 16 regional branches
of ARMA - some of the implementing decisions un-
necessarily required authorisation from the Minis-
try of Agriculture and Rural Development. For ex-
ample, all payments for projects within Measure 3
required the approval of central level officials. It
brought about not only prolonged procedures but
also the necessity to employ additional officials at
the ARMA headquarters, who performed the same
works as their colleagues in the regional branches.
Moreover, too many detailed decisions concerning
the organisational correction of the programme
required approval from the EC, which hindered the
flexible implementation of the programme in Po-
land. It encouraged the centralisation of the whole
system and contributed to delays in the perfor-
mance of individual measures. As a result of those
delays, some stages of the measures were per-
formed in a great hurry, which could negatively in-
fluence the quality of performed projects and limit-
ed the possibilities of directing individual measures
towards the country's policy aims. Additionally, im-
proper timetable for submission of applications for
individual measures caused a serious mess, too
short periods for collecting applications and lack
of continuity in the process of accumulating
projects.
In the opinion of the interviewed beneficiaries, the
main problem in the performance of the SAPARD
programme in Poland were the complicated pro-
cedures85. An example of excessive organisational
complexity is the vast documentation required from
the beneficiaries, especially business plans at-
tached to the applications for Measures 1 and 2.
Moreover, some procedures were approached in
too rigid a way, which produced the impression that
procedures had considerable priority over the suc-
85  Opinions of entrepreneurs, potential beneficiaries of the SAPARD Programme. Measure 1.
ARMA, Department of Analyses and Forecasts, Warsaw 2003; Opinions from agricultural coun-
selling units and potential beneficiaries on the SAPARD programme. Measure 2. ARMA, De-
partment of Analyses and Forecasts, Warsaw 2002.
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cessful and timely accomplishment of the pro-
gramme aims86. Moreover, some changes in the
regulations issued by the Ministry of Agriculture and
Rural Development and concerning SAPARD intro-
duced the necessity to fill in new documents, orga-
nising additional training for beneficiaries, attend-
ing numerous meetings with public officials etc.
Despite a significant delay in the commencement
of the Programme, and its relatively complicated
organisational structure, the programme manage-
ment on the central level was conducted in quite
smoothly . Decisions on the transfer of unused fi-
nancial resources to measures enjoying high pop-
ularity with the beneficiaries should be especially
highly evaluated. Thanks to this, it was possible to
use the majority of the resources granted by the EU.
During the programme, some organisational cor-
rections aiming at simplification of the procedures
or the required documentation were introduced,
which naturally contributed to the improved perfor-
mance efficiency of the SAPARD measures.
Furthermore, the programme management on the
regional level should be evaluated as satisfactory,
which is confirmed by a high level of contracts con-
cluded with beneficiaries. However, the monitoring
of programme performance confirmed a low effec-
tiveness level of the work of officials. A better work
organisation or additional training did not improve
the productivity of ARMA regional branches for of-
ficials. It was only improved thanks to employing
new staff. Research confirmed the improper HR
management of ARMA branches, which was proved
by, among others, the fact that key staff is always
under time pressure87. In the agency there are not
enough people with proper qualifications and edu-
cation. Moreover, there is a strong differentiation
of efficiency of the individual regional SAPARD
agency branches. Branches in Masovia (Ma-
zowsze), Great Poland (Wielkopolska), Sub-Car-
pathia (Podkarpacie) and voivodeship of Lodz
(wojewodztwo lodzkie) are characterised by their
highest efficiency. This is related to the great inter-
est of beneficiaries in these regions. The least ef-
fective officials' performance was in branches in
Western Pomerania (Zachodnie Pomorze), Opole
voivodeship and Silesia voivodeship (wojewodztwo
slaskie)88. The frequent personnel changes at high
managerial levels, resulting from strong political
involvement of personal decisions in SAPARD agen-
cies, were dysfunctional for the preparation of or-
ganisational structures89.
In the initial period of the SAPARD implementation,
a serious barrier was the lack of knowledge on the
programme performance among the beneficiaries
(especially farmers). However, this shortfall was
compensated later90. In the opinion polls respon-
dents evaluated the information activities and train-
ing of SAPARD91 more or less positively. However,
the IT system (SAPRO) gathering information on
SAPARD was strongly criticised. In the opinion of
the respondents some of the collected information
was irrelevant and this contributed to overloading
the system, which results in its blocking and crash-
ing down. Moreover, it unnecessarily absorbed too
much of the officials' time. On the other hand, some
relevant information was missing. Some of the
stored information was not used to generate reports
in the software. Another problem were difficulties
with correcting faulty information accumulated in
the system92.
CONCLUSIONS AND POLICY RECOMMEN-
DATIONS
The SAPARD programme enjoyed great popularity
with beneficiaries in Poland - farmers, agricultural
entrepreneurs and local self-governments. It result-
ed in notable profits in the field of adjustment of
quality and sanitary norms of production and agri-
cultural processing to the requirements of the EU.
The close perspective of membership in the EU and
the willingness to export food onto EU market en-
courage farmers and entrepreneurs to use SAPA-
RD. Thanks to it, upon becoming a member of the
EU, Poland became an important exporter of food
and agricultural products to EU member states. The
86  Cf. Mid-term evaluation of the SAPARD ...p. 10.
87  Ibidem.... pp. 110,126
88  Ibidem.... pp. 8, 108-109, 148 - 149.
89  An example of such decisions was a replacement of a number of directors from regional
ARMA branches in the summer 2002, when the new president of this agency became
Aleksander Bentkowski from the Polish People's Party
90  Annual Report on Performance of SAPARD in Poland in the period 17 July 2002 - 31 De-
cember 2003, Ministry of Agriculture and Rural Development, Warsaw 2004, pp. 53-54
91  Cf. Mid-term evaluation of the SAPARD .... p. 161.
92  Ibidem.... p. 9
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success of the program is in the high absorption of
the resources available from SAPARD. In a relative-
ly short period of time, the organisational system
needed to carry out the programme was estab-
lished, and a sufficient number of projects were
submitted enabling to use up the EU funds.
At the same time, it is difficult to evaluate highly the
effects of the programme on the process of carry-
ing out the agricultural policy and rural develop-
ment. It seems that delays in the programme per-
formance contributed to a situation where the ad-
ministration focused on organising institutions in
charge of the programme implementation and its
promotion among potential beneficiaries. Thus, the
amount of utilized funds got more attention than the
substantive direction of the spending, compatible
with the political strategies of the government. Con-
sequently, the programme financed mainly big en-
terprises and agricultural holdings, neglecting small
and medium ones. It also did not affect the consol-
idation of small holdings. Moreover, it favoured in-
sufficiently assistance for young farmers and infra-
structure for improvement of the situation in water
management. It increased the farmers' incomes,
however it did not really contribute to a decrease in
unemployment in the rural areas. The illustration of
this way of absorption is the inappropriate monitor-
ing system. It gathers too little useful information
from the point of view of the country's agricultural
policy and rural development. At the same time, it
does not provide precise information on the eco-
nomic results of investments.
The organisational structure of SAPARD seems to
be excessively developed and multi-level. The pro-
gramme performance is strongly centralised and
influenced by the two central institutions whose
activities partially overlap - the Ministry of Agricul-
ture and Rural Development (MARD), and the cen-
tral office of the Agency for Restructuring and Mod-
ernisation of Agriculture (ARMA). The centralisation
and institutional development of the programme
resulted not only in prolonged procedures but also
in a necessity to employ additional officials, who
performed the same works. Moreover, too many
detailed decisions concerning the organisational
correction of the programme required the approv-
al of the EC, which hindered the flexible implemen-
tation of the programme in Poland. In the opinion
of interviewed programme beneficiaries the main
problem in the SAPARD performance in Poland
were the complicated procedures and the insuffi-
cient own resources needed to co-finance projects.
Officials approached some procedures in a too rigid
way, which made the impression that the proce-
dures had considerable priority over the success-
ful and timely accomplishment of programme aims.
Despite a considerable delay in the commencement
of the programme and its relatively complex organ-
isational structure, the management of the pro-
gramme on the central level was relatively smooth.
Decisions on the transfer of unused financial re-
sources to measures enjoying higher popularity
with beneficiaries should be especially highly eval-
uated. Also, the programme management on the
regional level should be evaluated as satisfactory.
However, monitoring of the programme perfor-
mance confirmed a low effectiveness level of the
officials' performance. The productivity of regional
ARMA branches was not targeted by better work
organisation or additional training for officials. It was
only improved thanks to employing new staff. There
are considerable differences in the effectiveness of
individual regional SAPARD agencies.
In Poland there are serious spatial differences re-
lating to the situation in agriculture and rural areas.
These differences are visible between individual
regions, as well as inside them. Despite , SAPARD
as such did not focus on regional and sub-regional
orientation. Neither was it an instrument of region-
al development policy in Poland. The negligence of
the program with respect to providing support to
the regional policy of the country is linked to two
basic factors. Firstly, when constructing the pro-
gramme, the necessity to orient measures region-
ally was neglected. Secondly, provincial authorities
were in fact excluded from the management of the
programme under discussion. It is important to re-
member that in Poland these authorities are the
main institutions in charge of regional development.
Instead, the main functions in the process of pro-
gramme performance were performed by central
and regional government administration.
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A special benefit resulting from SAPARD was the
acquisition of experience in carrying out European
development programmes in the field of agriculture
and rural areas. Certainly it will be beneficial in the
process of using European funds within the pro-
grammes available after Poland's accession to the
EU. However, it is not sure whether the accession
funds aiming at carrying out agricultural policy aims
and rural development were properly used. Experi-
ence of SAPARD in Poland can and should be used
while programming resources earmarked for agri-
cultural and rural development policy, carried out
with the help of the EU structural funds after 2006.
Beyond doubts, simplification of the organisation-
al system should be postulated, which means at the
same time reduction of the number of involved in-
stitutions, in this - reduction of central institutions
involvement, simplification of programme and im-
plementation procedures, and increase of the re-
quired documentation. Monitoring system and IT
systems should also be changed. Changes should
also cover the building of programme priorities, or-
ganisational and IT systems responsible for their
performance - to direct them not only to the smooth
absorption of public funds but also to the efficient
performance of public policies. In this context it is
especially important to ensure a closer connection
between rural development policy and regional pol-
icy. Some problems may result form the exclusion
of tasks relating to agriculture and rural develop-
ment policies planned by the EC in the period 2007
- 2013 from EU cohesion policy93. Moreover, a prob-
lem may emerge  from the rules of establishing sin-
gle-fund operational programmes on the regional
level. Transfer of implementation of programmes
relating to rural development outside self-govern-
ment authorities may turn out to be another draw-
back.
It may seem that there are two basic conditions for
close connection of regional policy and rural de-
velopment policy, carried out in Poland with the help
of the EU funds. Firstly, a programme carrying out
rural development aims should be regionally orient-
ed. In the case of leaving one operational pro-
gramme on a national scale it implies the necessity
to introduce more resource and instrument differ-
entiation due to the specificity of rural areas in indi-
vidual voivodeships. Moreover, more flexible shap-
ing of the programming on the regional level is worth
considering the better allocation of resources ad-
justed to intra-regional differentiation of rural areas.
The furthest-reaching regional orientation would be
the inclusion of resources and priorities referring
to rural development into the 16 regional operation-
al programmes, planned in Poland for the period
2007 - 2013. Secondly, rural area policy should not
be carried out by a government agency. It should
be transferred to the regional self-governments for
implementation. One of possible options in this di-
rection would be the transfer of structures and bud-
get resources from ARMA to the self-governments.
Then it would be possible to close down the central
office of ARMA, which would limit the overlapping
of some functions between the ARMA central of-
fice and the Ministry of Agriculture.
The SAPARD programme resulted in notable prof-
its in the field of adjustment of quality and sanitary
norms of production and agricultural processing to
the requirements of the EU. It is worth mentioning
that the SAPARD programme has only an addition-
al and not a decisive significance for the improve-
ment of the situation in Polish agriculture after the
accession to the EU. The success of the agricul-
ture sector in Poland after the accession is directly
linked to the abolition of barriers for Polish food
export to the EU and the competitiveness of Polish
agricultural production in comparison with the EU15
food prices. Polish meat was especially cheaper, so
Polish export of pork and beef products to the EU15
was tremendous. Profits and the incomes of both
farmers and enterprises in the Polish meat sector
have also increased substantially. However grain
sector profits decreased, mainly because of the
growing costs of production factors. Taking into
consideration the results of the SAPARD pro-
gramme and the first benefits of CAP in Poland, we
could conclude that the most beneficiary from the
EU integration were the biggest agricultural hold-
ings and firms, especially those with foreign capi-
tal, specialised in meat production. Furthermore,
the first benefits of the EU accession related to
competitive prices are going to an end. The reason
therefore was the speediness of price convergence
between Poland and the rest of the European Union.
93  A new partnership for cohesion. Convergence, Competitiveness, Cooperation. Third re-
port on economic and social cohesion, 2004. European Commission, Brussels
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The competitiveness of Polish agriculture in the
long-term perspective should be built on structural
reforms, mainly consolidation of small holdings and
improvement of productivity.
APPENDIX - RELEVANT COUNTRY BACK-
GROUND
Processing of agricultural items in Poland
The food industry is a very important branch of the
Polish economy. Its share in the industrial produc-
tion reaches approx. 24% and is by approx. 9 per-
centage points higher than in the European Union
as a whole, where it reaches 15% on average.
Among the EU countries only Denmark (28%) and
Greece (27%) have share of the food industry higher
than the Polish. Value added gross, made by the
food Polish industry (including drink and tobacco
industry) equals 6 billion USD, which comprises
more than 4% of the gross value added produced
by the entire national economy and about 6% of
GNP. The Polish accession to the EU requires es-
sential modernisation of the sector of agricultural
products processing, regarding hygienic and vet-
erinary standards and environment protection. It
concerns in particular dairy, meat and, though to a
lesser scale poultry sectors. Nowadays the required
standards are observed only by: 38 of the dairy, 60
of the meat and 29 of the poultry processing plants
(which manufacture A category). Further 2186 have
opportunities to adjust to the EU requirements be-
fore 01.01.2004. (B1 cat.), and subsequent 466 are
in the transitional period (B2 cat.). Those holding
the EU export rights compose a small part of the
general number of plants (particularly meat and
dairy) though their share in the overall production
potential of each branch is significant. They repre-
sent approx. 30% of the slaughter and 25 % of the
preserves production in meat, approx. 40 % in dairy,
and more than 70 % in poultry industry. Regarding
the shortage of capital investment in the process-
ing sector, activities aiming at the adjustment to the
EU standards must be supported by public resourc-
es. The basic condition for improving the competi-
tiveness of Polish food processing is the continua-
tion of the modernisation processes, especially the
phases, in which the technological gap appears.
Investments must be related to modernisation of
the technical infrastructure of processing plants, in-
cluding energy, water and sewage management.
For improvement of the processing competitive-
ness the following activities are of great importance:
?Application of modern systems of food qual-
ity and stability of quality features in compliance
with ISO and HACCP;
?Development of the integration of process-
ing and raw materials producers in order to en-
sure the appropriate qualities for specific pro-
cessing methods;
? Application of modern logistics, control,
management and marketing systems;
?Restructuring of storage subsidiaries, man-
agement of reserves and distribution of ready
products.
Characteristics of agricultural farms in Po-
land
In 2001 in Poland there were 1885,8 thousand ag-
ricultural farms with a size of above 1 ha, of which
1884,2 thousand agricultural farms belonged to the
private sector and 1,6 thousand to the public sec-
tor. The average area of an agricultural farm in 2001
amounted to 9,5 ha, of which 8,3 ha were arable
land.
75% of the farms of 1 - 5 ha produced merely to
supply their individual needs and additional 3,8%
of them do not run agricultural business (either per-
manently or temporary). Those data show to how
little extent small sized farms take part in the mar-
ket supply. The areal structure of agricultural farms
in Poland is very diversified. The small sized farms
of 1 - 5 ha dominate the farms' structure, they com-
pose 56% of all farms and use approx. 19% of the
arable land. The farms of 5 - 10 ha are the largest
group in Poland (24% of all farms) and cultivate 24%
of the arable land. A decrease of the number and
overall area of arable land is noticeable in the farms
of both 5 - 10, and 10 - 15 ha. 2% of all the farms
belong to the group of the area larger than 30 ha,
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which jointly cultivate 19% of all the arable land in
the country. A particularly high increase of the num-
ber and cultivated area (by 38,7 % in the years of
1996 - 2000) is characteristic of the farms of 30 -
50 ha. The technical condition and standard of stock
and farm buildings are poor. About half of them were
built before 1960, i.e. 46 % of the cowsheds, 50 %
of the piggeries, 44 % of the barns. Until 1996 15 %
of the stock and farm buildings were modernised.
The average capacity of a new stock building reach-
es approx. 1200 m3, of which in individual building
- 1000 m3. For several years now a tendency of
decrease in the amount of production buildings in
agriculture (mostly stock buildings) can be ob-
served.
Infrastructure of agriculture and rural ar-
eas in Poland
The underdeveloped technical infrastructure in the
country is the most important barrier to the rural
areas development. The inappropriate level of ru-
ral infrastructure development not only declines the
standard of living and farming, but also determines
the weak attractiveness of the rural areas for inves-
tors. In the years of 1990-2000 rural infrastructure
developed fast, especially with regard to telephone
services, water and gas supply. Nevertheless, there
are big disproportions in the realisation of invest-
ments of water supply and utilisation of sewage. In
2000 1453,3 thousand (75%) of the households
were connected to running water supply systems
but only 292,4 thousand to sewage systems. In
1999 in the rural areas there were 1704 sewage
treatment plants - 229 of the new ones were only
activated in 1999, of which 51 in Sub-Carpathia
voivodeship - those investments must be contin-
ued in order to meet the EU requirements. In 2000
15,9% of the distributive gas network was in rural
areas - the highest number of gas receivers was in
Lesser Poland voivodship (187,6 thousand), the
smallest in Cuiavia and Pomerania voivodeship (3,0
thousand). In the rural areas there are approx. 1118
organised dumping sites of approx. 2183,3 ha joint
area, of which 842 have isolating screens and pos-
sibilities for collecting drained water of the whole
area of 1008 ha. The dumping sites are used by only
34,5% of the rural homesteads.
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LIST OF ACRONYMS
Acquis Acquis communautaire (the whole body of Community legislation)
AFA(s) Annual Financing Agreement(s)
ANCA National Agency for Agricultural Consulting
BRIPS Regional Offices of Implementation of SAPARD, part of SA
Central agency The central body of SA
EC Commission of the European Communities on behalf of the European Community
EU European Union
MA The Managing Authority
MAFA Multiannual Financing Agreement
MAFRD Ministry of Agriculture, Forestry and Rural Development (the current name and format of
the ministry in charge with SPARD in Romania, it changed its name and structure several
times during the analyzed period but we use only the current name throughout the report)
MC The Monitoring Committee (MC)
Measure Domain of SAPARD program that address one problem identified in NPARD and it has been
allocated a certain amount of funds
MEI Ministry of European Integration
MPF Ministry of Public Finance
MTCT Ministry of Transport, Construction and Tourism (formerly)
MTE Mid Term Evaluation executed under SAPARD program by Kvistgaard Consult at the request
of NPARD
NPARD National Plan Agriculture and Rural Development
SA SAPARD Agency, the national authority responsible with financial and technical
implementation of SAPARD Program
SME Small and medium size enterprises
SP SAPARD Program
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INTRODUCTION
This report has been prepared by Marian Stoian
(Initial Advisory SRL) subcontracted by the Rural
Center for the period 15 November 2004 -10
January 2005. Beside raw data extracted from
public sources, including the official Romanian
SAPARD Agency, the current analysis is based on
paper research that included also Mid Term
Evaluation (MTE) executed under the SAPARD
program by Kvistgaard Consult.
The MTE research examined the first three years of
the SAPARD Program in Romania and surveyed the
period between December 2000 (the date when the
European Commision - EC approved the Romanian
SAPARD) Program and 3th of June. The launch of
SAPARD in terms of submission and official
registration of application forms of potential
beneficiaries could begin at the Regional Officies
for Impelemntation of the SAPARD Program -
BRIPS).
Therefore the MTE covered only three measures of
the implementation of the program. Also the current
research covers further 14 months of the SAPARD
implementation in Romania. During those months
two other measures were accredited and
implemented (agricultural holding investment and
development, and diversification of economic
activities, multiple activities, alternative income)
starting (meaning submission of application forms)
in December 2003.
Problem Statement
Research Goal
The goal of this research was to review the
effectiveness and efficiency of the SAPARD
Program operations as an EC pre-accession
instrument in the specific case of Romania.
Definition of Terms
The operational objectives of the Romanian review
of SAPARD's pre-accession assistance impact on
national agriculture and rural development were:
? to evaluate the initial achievements of
SAPARD in Romania in terms of efficiency and
effectiveness;
? to evaluate the institutional impact of the
SAPARD implementation as a way of preparing
Romanian agriculture and rural areas in view of
the Accession to the EC (implementation of the
Acuquis Communautaire);
?To evaluate the consistency of the SAPARD
strategy in terms of:
o Relevance (internal and external);
o Appropriateness and effectiveness of the
implementing arrangements (division of
responsibilities, management, and control);
o Monitoring system (as a source of
information for evaluation and a tool for
management).
Research Methodology
The methodology used for drawing the draft report
included:
?Desk study of existing documents;
? Focus interviews with decision employees
from SAPARD and other bodies involved in the
implementation of the program.
The desk research included:
NATIONAL REVIEW ON THE IMPLEMENTATION OF THE SAPARD PROGRAMME
IN ROMANIA
Marian Stoian,
researcher of the Centre for rural assistance
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? In-depth desk research of the Program
context, design, objectives and their
importance - including MAFA;
? In-depth research of MTE, its methodology,
results, and conclusions;
? In-depth research of the applicant guidelines
that included applications form beneficiaries,
business plan templates;
? Research of mass media articles and
opinions on SAPARD.
The evaluation methodology emulated the
"Guidelines for the evaluation of rural development
Program supported by SAPARD".
The relevance and coherence aspects should result
in an assessment of the relevance of the objectives
of the project in relation to the needs and problems
of the beneficiary (internal relevance) and an
assessment of the project in relation to the
objectives of the Program measures.
Effectiveness of the program in Romania consists
in the fulfilment of the project objectives.
Cost effectiveness is measuring the produced
output in relation to the cost.
Efficiency is an assessment of the value and utility
of the results and impact, as compared to the
investments involved.
Other important considerations on the instruments
used for this report:
MTE results were considered very relevant
regarding Measures 2.1 and Measures 1.1, as well
as Measures 4.1. MTE covered all projects selected
by the SAPARD Agency until July 2003. The
analyses of measure 1.1 covered only projects until
mid 2003, so we extended the quantitative
research. We considered that most of the qualitative
conclusions of MTE on the above mentioned
measures are still available, but amended some of
them in accordance with the adjustments
implemented by the SAPARD Agency or changes
in facts sheets of the projects in discussion.
Concerning Measures 3.1 and 3.4, the entire report
is formed mainly on desk research. We used also
ground experience gathered in previous
consultancy activities. We added informal interviews
with stakeholders - including decision makers at the
level of the SAPARD agency, employees with
experience and working in key areas of the Agency,
delegated bodies or other entities that interact or
are indirectly involved in implementation of the
program, project consulting or financing. Due to the
short span of time it was not possible to apply formal
interviews.
Most of the qualitative and quantitative
assessments for Measures 3.1 and 3.4 were
prepared exclusively taking into consideration
selected projects (commitments of SAPARD) but
not payments disbursed as public information on
them . Due to the fact that officially the measures
were put into practice starting in December of 2003,
and potential beneficiaries' applications were
received by the Agency in a significant volume in
the beginning of the spring of 2004, we consider
that our approach used a relevant database.
Sources of Information
Data collection
?The on-line data available on the SAPARD
website www.sapard.ro which included selected
projects on each measure, non-selected
applications including indications of eligibility
criteria that were not answered by the projects;
?MTE released in April 2004 and annexes with
data up to July 2003;
?Press releases of involved institutions;
? Informal interviews with stakeholders;
?Data base collected by Info Rural project - a
project that aimed to inform the Romanian
journalist on the common agricultural policy;
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?Research or papers available on different
websites of different think tanks or media
articles and reports.
SAPARD PROGRAM DESIGN AND IMPLE-
MENTATION IN ROMANIA
The EC approved the program for Romania in
December 2000. Through the Commission
Decision Conferral of Management of Aid no. 638
of 31 July 2002 the internal accreditation of the
SAPARD Agency in Romania was made by the
National Fund within Ministry of Public Finance. The
effective launch of the program - meaning the
process of official submission and registration of
applications - was on August 1st 2002.
Institutional framework:
SAPARD is a decentralized program. According to
MAFA "The Program should be executed on a
decentralized basis following a Commission
Decision conferring management of aid on an
Agency in Romania taken in accordance with Article
12 (2) of Council Regulation (EC) No 1266/1999 of
21 June 1999 on coordinating aid to the applicant
countries in the framework of the pre-accession
strategy and amending Regulation (EEC) No 3906/
89".
The Competent Authority for the SAPARD
program is the General-Directorate National Fund
that lies within the Ministry of Public Finance. The
role of the competent authority is to examine the
structures and procedures of the Agency with
respect to the administrative, accounting, paying
and internal audit settlements. The main function
of the National Fund is to confer, monitor and
withdraw the accreditation of the SAPARD Agency.
SAPARD Agency (SA) is the national authority
responsible for the financial and technical
implementation of the SAPARD Program. The
SAPARD Agency was set up with the Government
Emergency Ordinance no. 142 / September 2000,
approved on the basis of the Law no. 309/ 2001
completed with Government Emergency Ordinance
140/2000. The Agency has a central unit and eight
regional implementation offices (BRIPS), the
regions being defined according to Law number
151/1998 on the regional development in Romania.
The SAPARD Agency is an autonomous public
institution with juridical power with the Ministry of
Agriculture, Food and Forests. There are eight
regional BRIPS, quite evenly distributed, except for
one that covers only Bucharest and one agricultural
county.
The Managing Authority (MA) of the SAPARD
Program was initially organized with the Ministry of
European Integration (MEI), according to
Government Decision No. 339/2001. It is
responsible for the coordination and reporting on
program monitoring and assessment. Afterwards
the managing authority was assigned to the Ministry
of Public Finance (MPF) and finally it was granted
to the Ministry of Agriculture, Forestry and Rural
Development (MAFRD), the last one having suffered
different re-organizations and can be found under
different names.
The Monitoring Committee (MC) was established
in accordance with the Prime-Minister's decision
no.271/2001, modified by Prime-Minister's
decision No 279/2003 in order to ensure the
supervision, efficiency and quality of the program
implementation. It consists of representatives of
governmental institutions in charge of the field
covered by the program, social partners and
observers from the European Commission. The MC
periodically assesses the progress and authorizes
adjustments to the Program based on input partly
from the MA secretariat, and partly from the
SAPARD Agency.
As Certifying Body for the SAPARD program has
been assigned the Romanian Court of Accounts, in
compliance with the Government Emergency
Ordinance no. 101/2001. Its main obligations cover
the external audit and certification of the annual
accounts of the SAPARD Agency.
Delegated bodies In order to implement measures
1.1, 2.1, 3.4 and 3.1, the SAPARD Agency
transferred/shared part of its responsibilities to two
delegated bodies: the Directorate of Rural
Development within the MAFRD (Measures 1.1, 3.1,
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3.4), and the Ministry of Transport, Construction
and Tourism (MTCT) for Measure 2.1. The
delegated bodies were designated based on the
technical expertise needed for the implementation
of each measure. The experts from the MTCT
became employees of the SAPARD Agency during
2003 for the period of implementation of the
committed projects under measure 2.1 in order to
enhance the co-ordination and speed-up the
program implementation.
Legal framework
The main body of specific regulation (international
agreements) for the SAPARD Program in Romania
consists of:
?Multiannual Financing Agreement (MAFA)
between the Commission of the European
Communities on behalf of the European
Community (EC) and Romania;
?Annual Financing Agreement (AFAs) -such
agreements were signed for the years 2000,
2001, 2002, and 2003.
OBJECTIVES OF THE PROGRAM
The overall objectives for the National Plan
Agriculture and Rural Development (NPARD) are:
?To contribute to the accession of Romania
to the European Union;
? To ensure that Romanian agriculture is
reinforced in order to be able to cope with the
Community market competition pressure ;
? To improve the living conditions of the
economic agents in rural areas.
NPARD was developed by Romania and was
approved by the Commission.
The Program classifies Romania's priorities for
sustainable development of its rural areas into
four priority axes:
?Priority 1: Improving the access to markets
and the competitiveness of agricultural
processed products;
?Priority 2: Improving infrastructures for rural
development and agriculture;
?Priority 3: Development of the rural economy;
? Priority 4: Development of the human
resources.
In order to fulfill the general objectives and the
priorities, the following specific/strategic objectives
are defined:
?Sustainable development of a competitive
agro-food sector through modernizing and
improving the processing, and marketing of
agricultural and fisheries products;
?To increase the standards of living in rural
areas by improving and developing the
necessary infrastructures, and by defining and
setting up the good agricultural practice for
sustainable agricultural and rural development;
?To develop the rural economy by setting up
and modernizing the fixed assets, for private
agricultural and forestry holdings, developing
and diversifying the economic activities, in order
to maintain and/or create alternative/
supplementary incomes and new jobs;
? To develop the human resources by
improving the vocational training for farmers
and owners of forestry lands, and by building
and consolidating the institutional capacity.
The objectives are addressed through 11 selected
support measures, of which five measures are
included in the current analysis (1.1, 2.1, 3.1., 3.4
& 4.2) as they have been accredited and are being
implemented. The selected measures are:
1.1 Processing and marketing of agricultural
and fisheries products
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1.2 Improving the structures for quality,
veterinary and plant-health controls, foodstuffs
and consumer protection;
2.1 Development and improvement of rural
infrastructure;
2.2 Management of water resources for
agriculture ;
3.1 Investments in agricultural holdings;
3.2 Settingup producer groups;
3.3 Agro-environmental measures;
3.4 Development and diversification of
economic activities, multiple activities,
alternative income;
3.5 Forestry;
4.1 Improving the vocational training;
4.2 Technical assistance;
The initial allocations for each measure and sub-
measure are enclosed in Annex 1.
The implementation of the above measures started
in the following order: August 2002 - Measures 2.1
and 1.1; December 2003 - Measures 3.1 and 3.4.
The ex-ante logic behind the schedule was to create
the badly needed infrastructure in rural areas in
order to stabilize the workforce and create bases
for investment, and on the other hand to create
competitive agro-food businesses in order to
determine an increased demand for agricultural
products. Later measures 3.1 and 3.4 were
designed to support the rural economy and
sustainable development in order to be competitive
after the adoption of the Acquis.
Problems with the logic: vocational training is a
prerequisite for the applicants and the measure has
not been implemented yet.
FINANCIAL ALLOCATIONS
The annual financial allocations were about Euro
150m from EU funds, and were complemented by
the MFP so that the final annual budget was
composed of 75% from EU funds and 25% from
Romanian funds.
Annex 1 presents details of the proposed annual
allocation on each measure. The final allocation was
subject to alterations in accordance with the
proposal of SA in order to meet the objectives of
the program. The annual sums were modified by an
index reflecting the inflation of the euro so order
that the initial projected sums remained unchanged
in real terms.
Common eligibility criteria for measures
that regard private applicants
Type of applicants:
The applicants had to be legal bodies with 100%
private capital (commercial companies,
cooperaratives). For measures 3.1 and 3.4 special
private economic entities were approved, such as
natural authorized persons - commercially
registered; business family association; agricultural
companies with a special registration; producer
groups and special groups of farmers who are not
legal entities but are registered as associations.
The Romanian SAPARD regulation is much more
exigent than the MAFA agreement envisaged .
Under MAFA the requirement was that the applicant
entity should be at least 75% privately owned. The
100% requirement was very good for the
acceleration of privatization, but this it was not a
specific object of the Acquis. Therefore we consider
that the threshold should be lowered at least to
include companies, in which the state still has
residual stakes. Due to the Romanian law in some
specific cases the state became a minority
shareholder after the initial privatization when the
inclusion of land property in the companies' balance
sheets were not juridical cleared at the moment of
the privatization. In all of the cases it is a transitory
process, but one that can delay a project without
solid argument vis-a-vis the program objectives.
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Rules concerning losses or debts to the state
consolidated budget:
?The beneficiary should not have registered
losses during the previous financial year (at the
launch of the project it was about three years
before) except for companies registered during
that year;
?The beneficiary should not have any debt to
public/administrative entities and the
consolidated state budget;
?For investments in agricultural holdings it is
the most recent year, in which there were no
registered natural disasters was taken into
consideration;
?The applicant and the project must meet all
the eligibility criteria in order to be accepted for
the selection session.
Co-financing documents
The applicant must prove that it has the necessary
funds to finance its share of eligible investments
("financial resources which are stable and sufficient
for ensuring the continuity in the activity of his
organization during the whole project
implementation and to take part in this financing").
The proof could be made through bank documents
that certify that the applicant possesses the sum in
a bank account, or a letter of credit confirmation
issued by a registered bank. It is one of the main
elements that define the absorption capacity of the
private beneficiaries for the SAPARD Program.
Other general conditions:
?The applicant must be a Romanian registered
person/entity;
?The applicant has to be directly responsible
for the management and implementation of the
program;
?The number of projects to be supported per
applicant shall not exceed 2 for each measure,
and each applicant can implement only one a
project at a time;
?Ownership or legal possession and use (for
at least 10 years) of the terrain for
constructions, and ownership of the assets to
be modernized/upgraded;
?Documents that certify at least 5 years of right
to use agricultural terrain for Measure 3.1;
?Access to basic infrastructure.
Location of the project within rural area
(NUTS 5 level)
Regarding the above eligibility criteria the following
exception should be mentioned:
? Investments are allowed in urban locations
but only for improvement of existing capacities
under Measure 1.1, in view of the structure of
agro-food industry in Romania;
?The rural areas for measures 3.1 and 3.4 were
extended to incorporate small towns that have
rural characteristics or villages that are under
the administration of a town. An ordinance
states the criteria that the small town should
meet so that projects developed in the area
could apply for the SAPARD program support.
In most of the cases it was about rural
communes that were transformed into towns
(urban entities) only in order to have slightly
higher budget allowances from the central
government but were entrapped and could not
qualify either for rural or urban financing
programs due to their characteristics;
?For measure 2.1 it was accepted that rural
administrative beneficiaries that had meanwhile
been urbanized could continue the
implementation of the project, if at the date of
the contracting with SA they were still rural.
Duration of the project
The projects shall be implemented for a maximum
of 2 years from the date of signing of the contract
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in order for the Program to respect the theoretical
n+2 implementation rule, where "n" is the year of
committed funds by the Commission. In the case
of Romania for part of the funds the rule was
amended to n+4 due to the delay between the
allocation and the accreditation of SA.
RULES RELATED TO THE IMPLEMENTATION
OF ACQUIS
There are requirements for each measure
depending on the kind and dimension of the
implemented project that demand its compliance
with the national or EU regulation concerning
environmental protection, sanitary, sanitary-
veterinary or phyto-sanitary characteristics.
Eligible payment - rules
?To be necessary for the project;
?To be effectively used during the period of
the financing contract except for payments
done in order to prepare the application (up to
12% of the total eligible value);
?To be officially recorded ;
?To be specified in the respective fiche of each
measure ;
Non-eligible payments
?Land costs;
?Leasing costs except when the property is
transferred to the beneficiary (in fact it is
considered that only the final payment of
terminal value is eligible);
?Operational costs; banking fees and similar
costs;
?Taxes that can be redeemed (VAT) or are not
part of the general fiscal regime of Romania;
?Costs that do not respect the origin rule ;
?Marketing costs;
ANALYSES OF THE ADMINISTRATIVE SET-UP
Effectiveness
During the initial stages of the program the location
of the managing authority with the Ministry of
European Integration (MEI) was supposed to
harvest scale benefits from the administration of
other European programs. But we believe that the
decentralized nature of the program, as well as the
strict focus on agriculture and rural areas, made it
more suitable to be managed by MAFRD, as is the
case now.
The delegation of essential tasks of SAPARD
agencies to external bodies unnecessarily
increased the complexity of the program and
hampered its smooth implementation. Inter-
institutional communication is a plague that affects
the Romanian bureaucracy. There is also a risk of
conflict deriving from the delegation of control
functions upward in the MAFDR hierarchy.
The complexity of the responsibilities and tasks is
very high. The geographical size of Romania
imposes the necessity of the existence of eight
BRIPS, but we believe that the local offices (at
county level) of the delegated bodies is
unnecessary, or at least could be limited to strictly
technical consultation advisory work at the request
of BRIPS in very specific cases. Otherwise the 42
local rural development offices of the MAFDR
employment scheme is a bit too elaborate . From
focus interviews with the beneficiaries it was
revealed that in many cases the local rural
development offices do not understand the
philosophy of the program. Also, they take
procedures in their literally form and do not make
efforts to harmonize the discrepancies among
different bodies of MAFDR that are entitled to issue
supporting documents for the applications
(especially under Measure 3.1). They also do not
have economic or juridical analytical capacity in
spite of the fact that they have to perform the same
level of control as BRIPS (conformity, eligibility), and
they do not pronounce only on technical issues.
However, the organization of work within the
program meets the Commission requirements. The
decentralization of the program administration from
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the national level determined for the Romanian
SAPARD procedures and the functioning schemes
were "more Catholic than the Pope" that imply less
effectiveness and delays in implementations.
Implementing procedures
The operational manual contains over 600 pages
and is detailed to every directorate and delegated
bodies within SA. The operational manuals are
drawn up by the SA. The manuals elaborate in great
detail all the steps, tasks and responsibilities related
to the SAPARD implementation. The manuals are
audited and sometimes required to be amended by
internal audit department, external private
consultant (one of the big four) and EC bodies. We
consider that it is one of the best practice cases that
happened within the Romanian bureaucracy and
can be used to design not only the work of other
bodies involved in implementation of European
projects but also in other Romanian institutions.
Stages of the SAPARD projects
?Call for applications - done monthly for each
implemented measure until the allocated funds
are completely exhausted;
?Application writing (includes for most of the
projects application form, feasibility study,
business plan and supporting documents).
Projects under Euro 50,000 do not need
feasibility studies and business plans but only a
memorandum to demonstrate the need for
investment (elapsed time of at least 2 month
due to the need for supporting documentation);
? Conformity: the preliminary check of
documentation that is personally deposited by
the applicant's two representatives (a legal and
technical one) and performed by BRIPS (if the
project does not conform, BRIPS still registersit
and the applicant can come again two more
times under the same call of application;
?Eligibility evaluation: done base on papers by
BRIPS and documents , and terrain inspections
by delegate bodies;
?Selection process - the eligible projects are
scored and ranged and SA commits funds in
reverse order from the best to the lowest score.
Eligibility and selection process should be
performed within 60 days from the last day of
the call of application. However, delays are
sometimes registered when there has been a
large number of applications;
?Contracting - the stage is performed within
15 days from the announcement of the project;
? Implementation and payments - maximum
two years from the contracting until the last call
for payment is registered with BRIPS by the
applicant;
?Monitoring period of five years.
The prospective beneficiaries hand over their
applications to the relevant regional office (BRIPS)
of SA. The documents are checked for conformity
(completeness and accuracy) in the presence of the
applicant. If the conformity is positive, the
application is sent to the relevant delegated bodies
for eligibility checks at county level. The eligibility
is checked also through site visits by delegated
bodies. The eligibility is also checked by BRIPS. The
conclusions of BRIPS and the delegated bodies
should be the same or otherwise the Directorate or
Evaluation from the central agency decides on the
outcome. Afterwards, decision for support is taken
and sent to the Selection and Contracting
Directorate. The General Director will sign the
decision and at a later stage will conclude a
contract. If the decision is contested by the
applicant, the Directorate for Control and Antifraud
will solve the conflicts and take a decision. (Until
the autumn of 2003, the above directorate solved
also the discrepancies between BRIPS and local
delegated bodies; the procedure was changed in
order to avoid possible conflict of interest at the
contestations stage).
At all levels of decision-making the "four eyes"
principle is put into practice.
It is worth mentioning that the procedures and
manual of operation are drawn in such a manner
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and detail that has no precedent within the
Romanian bureaucracy. Thus the possibility for
corruption during the implementation of the
program is very much limited. We consider this a
big step forward as compared to the Romanian
bureaucracy, and also as compared to other pre-
accession program implementation. However it
pays a complexity cost, which impedes the
effectiveness of the program.
The timeframe for procedures of tender processing
for the SAPARD funding:
? A minimum of 30 days is required for the
preparation and advertising of the tender
dossier;
?60 days is the mandatory period set by the
Commission between the opening and closing
dates for such tenders;
?60 days maximum to evaluate the tenders
and award the contracts;
?90 days maximum from payment claimants
and payments.
The Directorate for Internal Audit exerts 100%
control of all steps from application to payment.
Finally, the Control and Antifraud Directorate is in
charge of the 5 year ex post controls and the cases
of identified irregularities and complaints.
From observations, MTE and focus interviews it was
revealed that sometimes the period of time elapsed
between the application to the contracting
happened to be up to 6 month, far too long. In most
of the cases it was about implementing new
measures, especially at the start of the program.
Once the routines were formed for each measure
and function, the process improved considerably.
In some cases the problem is capacity of
absorptions of beneficiaries in terms of capabilities
of writing coherent and fully compliant applications.
Payments for the non-reimbursable financial
support:
The SAPARD Program does not offer advance
payments, only reimburses the expenses already
made. The execution of the project is made out of
the applicant's finance until the accordance of
SAPARD financing. The reimbursement is made on
the basis of a payment request/claimant
accompanied by the justifying documents (bills,
contracts, payment orders, etc). The applicants
may choose the number of portions of the
reimbursement (5 modules for Measure 1.1 and
2.1, 3 modules for 3.1 and 3.4 out of which the first
module covers 30% of the eligible value of the
project) that cover the entire eligible expenditure
of the project. The reimbursements are made in
maximum 90 days from the submission of the
payment claim at BRIPS.
The situation has much improved in what is
concerning the 90 days limits for payments. The
average payment clearing of claims was 55 days
until July 2003 and decreased to around 30 days at
the end of 2004. The payment system have been
overloaded with payment claims during August-
November 2004, when all the funds allocated for
2000 had to be absorbed in order that Romania
does not lose the EU co-financing. The reports
showed Euro 85 millions payments until August 8th
2004, and at the end of October 2004 the allocation
for year 2000 of more than Euro 204m have been
completely absorbed. Such a fire test needed some
deployment of personnel from less active BRIPS to
the central agency and also created a routine.
Regarding the procedure of payment we consider
the requirement that the beneficiary should pay the
entire amount of an invoice, and then wait for the
SAPARD disbursement a big constraint in what
concerns the capacity of absorption. During the
implementation ways were found to shorten this
period but we recommend a change in the
procedure: SAPARD should pay its part directly to
the supplier/contractor after the beneficiary made
his part of the payments. That could provide the
same level of security control. We take into
consideration that in cases of new projects and
smaller ones the beneficiary must support the VAT
payment - covering the SAPARD portion, too in
some of the cases in spite of the special
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arrangements that waivers the VAT payment for
public support under the SAPARD program.
Nevertheless we consider that beside the
quantitative results of the program implementation
in Romania one has to pay much attention to the
qualitative ones (creation of bureaucracy that
should obey rules and regulations, and not political
commands). We consider that the institutional
capacity is in danger of alteration in case of
repeated push-ups in order to attain the money
absorption indicators.
Effectiveness of application of procedures
We consider the level of effectiveness of application
of procedures satisfactory. Moreover, we have
concluded a leap forward in the institutional building
of bodies that can interact and respect the EU rules
and the best example for the Romanian
bureaucracy.
The division of labor and responsibilities seem to
be too complicated therefore we think that based
on the gathered experience the manual of
operations could be redesigned in order to smooth
the implementation. The delegated bodies
burdened the operations under the SAPARD
program. We believe that ways could be found to
repeat the experience of internalizing their services
within SA (like in the case of Measure 2.1), applying
responsibilities separation(according to MAFA) in
order to have fewer discrepancies in the evaluation
work and implementation. We suspect that in some
cases both BRIPS and the delegated bodies used
the discrepancies among them as a method of
transferring the decision to the central SA. That was
done in complex situations or in cases where local
pressure of political or similar nature was put on a
particular project.
The administrative set up is not always fully
transparent. There are inevitable grey areas in the
application guides that tend to be resolved once
some decisions have been made as regards
particular projects. This kind of "precedents
culture" is not publicly available on the website or
other communication instruments. We must admit
that SAPARD's personnel is open to sharing such
information but we consider this kind of
clarifications (undertaken by the central SA) should
be made public once they were known to internal
network (BRIPS and delegated bodies).
The procedures and administrative practices are in
accordance with the demands of the EU
Commission.
Cost effectiveness and efficiency
Based on the MTE evaluation and informal
assessment we can affirm that the program is cost
effective but we can not fully evaluate the entire cost
of the program structure as it is defused throughout
much more bureaucratic bodies than the SA. The
cost of the delegated bodies is very difficult to
measure. But we conclude that the administrative
costs of the program are quite low due to the low
salaries in Romania.
Personnel - Education and training
The number of full time staff in the Agency, including
BRIPS, was 6 in 2000, increased to 171 in 2003, and
to more than 330 at the moment of drafting the
current report. The number of open positions is
higher. More than two third of the staff has higher
education .
It was noticed that an important number of staff left
the agency for positions in the private business or
in international organizations that offer better
salaries. We suspect some of the key staff left the
organization due to the frequent change of the
position of General Director. With regard to the
above position we concluded that the general
director of SAPARD was changed very often (the
average mandate was around one year). In no case
clear reason was announced - this function seems
to be quite political , as none of the directors
seemed the most qualified person available for the
job. Many of the lower rank directors seemed in
many of the cases more suitable for the job. We also
witnessed that ad-interim general director became
the full general director without being challenged
during the so-called competitive official selection.
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As concerns the staff payment, the salaries are
above the public employees on similar position
within ministries but still lower than more
competitive ones offered by the private business.
A more meritocratic payment scheme could be
conceived in order to retain the best trained and
qualified personnel (for example a person that is
very experienced in one field such as finance but
worked exclusively for the private sector has no
experience or much lower one compared with a
colleague much more inexperienced and educated
but that worked exclusively for public bodies.
The education, experience and training of the key
staff responsible for the critical steps in the
processing were  adequate and very good in some
cases. Most of them constitute a reliable pool of
qualification and can participate in other institutions'
building such as the Payment Agency. We consider
that much more attention should be paid to the
general director's position to select the best person
among the existing or potential candidates.
Measure 1.1. Processing and marketing of
agricultural and fisheries products
The general objectives of the measure are to
increase the competitiveness of the Romanian
agro-food businesses and to improve the
efficiency, processing and marketing of agricultural
and fishery products, and the sector to comply with
the Acquis, to create and to maintain jobs.
Eligibility criteria:
?Eligibility budget per projects: the minimum
value of a project is Euro 30,000, the maximum
eligible value of a project was set initially at EUR
2,000,000 and was raised to 4,000,000 starting
with November 2004;
?The public financial support of the program
should not exceed 50% in the case of sub-
measures 1, 2, 3, 4 and 5, and 30% of the total
eligible expenditure for measures 6, 7 and 8.
Starting with November for the primary
processing of cereals (sub-measure 6) the limit
was heightened to 50%;
?Minimum capacities of production set for
each of the sub-measures;
?Economic viability;
?Criteria related to compliance of the existing
capacities with the national norms for
environmental protection, hygiene and animal
welfare, and compliance of the project on the
above criteria with the EU rules.
The selection criteria: see Appendix 2 for Measure
1.1.
Implementation results/analyses.
See appendix 2 Measure 1.1. table: Status of
approved and rejected application as of September
30th
From the scoring grill and application form we can
notice a slight inconsistency, as the documents for
the second selection criteria have to be attached
to the application, and therefore it does not make
any difference as a criteria for selection among
eligible projects.
The fourth criteria, in the case of sub-measure meat
processing, was replaced by a criteria that selects
among slaughter house/capacity in compliance to
the EU rules starting with November 2004.
The average scoring of the selected projects for the
period under discussion and the submitted projects
was 56.9 points, the minimum scoring was 20 points
and the maximum was 85 points. There were 37
projects that indicated eligible budgets that passed
over 1,9 mln Euro; 20 projects that have eligible
values between Euro1m and Euro1.9 m; 31 projects
that are between Euro0.5m and less than Euro1m;
and 34 projects less than 0,5 mn. Only one project
was under the threshold of Euro 50,000 (the limit
that does not require a business plan and therefore
demonstration of economic viability)
9 projects from the top range of values are from milk
processing, 20 are for meat processing, 5 are for
wine producing capacities, and 1 is in the area of
fish products.
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At the bottom of the range value we could not
register any correlation based on sub-measures.
To that we shall add that until the end of September
there were no projects approved or rejected for
oilseed or sugar producing capacity. Therefore we
can affirm there is a correlation between the share/
percentage of public co-financing and the capacity
for absorption. There is also empirical evidence on
low deadweight of the program (the extent to which
the program investments were to be made anyway).
The rejected projects targeted the same sub-
measures where most of the beneficiaries applied
for. With the exception of one project (cereals) most
of them were from the dairy and meat processing
sectors.
The rejection (non-eligibility) criteria are related to:
?Private co-financing documents;
?The non economic viability of the project;
?Non-compliance of the applicant with the
national norms in the field of environmental
protection, hygiene and animal welfare or non-
compliance of the project with the EU rules in
the same field;
?Non-compliance with the criteria for financial
losses or debt of the consolidated state budget,
non-compliance with the minimum production
capacity required. Out of the 22 initial rejected
project, at least 6 became eligible at a later
stage.
Measure 1.1 has special economic indicators that
are not entirely relevant for the evaluation by the
lenders from the private sector (banks). They used
the same incremental financial indicators that did
not create any problems for new investments but
could be difficult to reach by projects for
modernization of existing capacity, especially if they
did not increase the production capacity. However,
as most of the projects were related to
modernization/upgrading of existing capacity, we
can assume that there was no major problem for
most of the applicants.
On the other hand there were poorly designed and
not relevant tables for business plans such as the
F2 table ( cash flow of investment that is produced
based on the feasibility study and not on a technical
project - a later stage - and therefore often differs
from the contracted one). Also C7 - Table 1 (a
history of economic indicators of the applicant) in
the business plan is wrongly designed but due to
the procedure the applicant must follow the
instructions and therefore the results are not
relevant.
The above mentioned mistakes are not of great
importance but they are evidence of the bad side
of designing very tight procedures (very often less
qualified evaluators follow the instructions literally
and have no incentive or do not understand the
need for change. Due to the same interpretation of
the law there is redundant information and
overlapping between the structure required in the
feasibility study and in business plan.
MTE evaluation revealed that most of the
investments could not have been made without the
SAPARD aid, thus meaning the low deadweight
effect.
The number of applications under measure 1.1 was
lower than expected. The absorption capacity was
the most important constraint.
 Measure 2.1 Development And Improvement Of
Rural Infrastructure
This was by far the most successful measure in term
of commitment of the funds. We will see that it was
due to the greater absorption capacity as a result
of the fact that SAPARD supported 100% of the
project budget. This measure creates real pre-
requisites for the accomplishment of other
directions of SAPARD (diversification of the
economic activities, processing and marketing of
agricultural products, investments in the
agricultural holdings) because very often the
existence of a minimum infrastructure is a pre-
requisite for the success of the project attributed
to other measures.
The general objective of the measure is to improve
the actual situation of the infrastructure in rural
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areas, to help to increase living and working
standards, to help the population in the rural areas
to remain there.
Specific objectives are:
? Improvement of the access of inhabitants
living in the rural localities to the public network
of village, county, and national roads, and to the
network of railways, as well as to the agricultural
holdings, tourists aims of national importance
or other economic objectives;
? Increase the quality of the acces to the the
economic, commercial and tourism activities by
developing the minimum infrastructure;
? Improve the hygiene and sanitary conditions;
? Improve the quality of the environment and
diminish the polluting sources;
Operational objectives:
? Building and modernisation of roads and
bridges of local interest;
?Building and modernisation of the drinking
water supply systems;
? Building of sewage water networks and
investments related to water purification
stations.
The program envisages support to 700 projects
over the entire period of implementation, of which
300 road projects, 300 projects for drinking water
acces, 100 sewerage projects.
Financial provisions
The global amounts available for the Call for Project
Proposal M2.1-n/2000-D are: EURO < 150666667
> distributed by the sub-measures.
Grants size
The minimum and maximum values of grants for
individual projects that could be financed by the
Programme are as follows:
? Minimum eligible value for one project:
100,000 EURO;
? Maximum eligible value for one project:
1,000,000 EURO.
Public contribution could reach 100% of the total
budget.
Eligibility criteria
General
? The project shall prove its functional and
technical utility through an explanatory
statement and feasibility study;
? During the execution of the works only
materials in accordance with the national
regulations in force, as well as the national
legislation and standards consistent with the EU
legislation shall be used; these materials must
comply with the Decision of Government
no.766/1997 and with Law no. 10/1995
regarding the obligation of using materials
agreed by the law in force when executing
works;
?The project shall be based on the proposed
priorities established through the General
Urbanisation Plan (GUP) and through the Plan
for Structuring of Territory;
?The legal status of the land where the work is
carried out must be public property;
? The project's beneficiary is committed to
design the technical study 6 months from the
approval of the project at the latest;
?Decision of the Local Council of the benefiting
commune with reference to the necessity of the
investment;
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?Decision of the Local Council for providing
the maintenance expenditures;
Beneficiaries:
? Local Councils of Romania's rural
communities;
?Associations with legal statute between Local
Councils of Romania's rural communities.
Relevance and coherence
The measure is regarded, according to MTE by
several stakeholders, as the most relevant measure
for additional activites to be implemented due to
the current state of the rural infrastructure.
Effectiveness
The efeectiveness of the measure was very high.
During the period august 1 - November 30, 2002
1354 applications were submitted (in the table it is
resented as a breakdown of eligible projects).
It was by far the most successful measure in terms
of absorption capacity. As a result for a year-long
period of tune at the level of the mass media, the
SAPARD Program seemed to be equal to Measure
2.1. Most of the irregularities and conflicts of
interest of SAPARD in Romania came from
implementation of this measure.
For detailed results in terms of number of projects
see appendix 2
Regional/Geographical spread
The repartition among regions seems to be
especially influenced by the repartition among the
counties in the region. There are some
concentrations of projects in particular counties
such as Suceava, Dambovita, Iasi, Bacau, Valcea,
Neamt, Gorj. The only resulting correlation is that
the western part of the country seemed to have a
lower number of projects than the Eastern and
Southern ones. The territorial spread of the number
of application and selected projects depended very
much on the involvement of the local authorities at
the level of the county. It was in the power of local
councils' co-ordination, authorities that controlled
much of the advisory bodies in the area of public
works. The above correlation came out also from
the implementation of projects that suffered large
period of delays as compared to the programmed
period. The involvement of the county and central
authorities implied that all eligible projects that have
not been selected were later disbursed with
application cost (feasibility studies) through special
allocation from the central administration for local
counties that were involved. The MTE evaluation
also confirmed "undocumented information on
political motives behind investments" and
concluded that the effectiveness of the Measure
depended very much on support (unlike any other
measure involving private beneficiaries). "Almost
two thirds of the investment would not have been
implemented, if support was not available".
The geographical focus seems to be the less
accepted eligibility criteria by the beneficiaries.
Except for the last two months of call for
applications, most of the selected projects were
based in first in first method. The short span of only
one month per call for applications determined that
the scoring was irrelevant for the projects that were
submitted at the first calls.
Efficiency and utility
The average score for selected projects was 57
points while the score for eligible projects was 53
points. It is obvious that in the case of the other
Measure the selection criteria are less important.
Hence using scoring criteria for project selection
should at all times be preferred to the "first come-
first served" approach.
The average value of selected projects was above
Euro 800,000 and therefore confirms the propensity
of eligibility and selection criteria towards larger
projects.
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Measure 3.1
Description
Measure 3.1 from NPARD is granting non-repayable
financial support for investments in agricultural
holdings. The financial allocations were made
through Government Decision 916/14.08.2003.
The implementation of the measure started in
December 2004.
General objectives
In the framework of this measure, financial support
shall be granted for investments in private
agricultural holdings, vegetal and livestock
breeding, for ensuring the rationalisation and
reorientation of the production in order to increase
the quality of the products resulted from the
application of competitive technologies, and which
may also limit the pollution on the environment.
Specific objectives
?To modernize the farming technologies and
reduce the production costs;
? To diversify production and improve the
quality of agricultural products;
?To improve the breed, the animal hygiene and
welfare conditions;
? To diminish the production losses and
increase the efficiency of the agricultural
holdings;
?To promote the diversification of agricultural
activities in order to ensure a better use of the
labor force in agriculture;
? To ensure better capitalization of the
agriculture potential in each area;
? To facilitate the transfer of agricultural
holdings to the young farmers;
?To protect, preserve and improve the natural
environment, to ensure the restoring and
preservation of the soil quality;
?To stimulate the competitiveness.
Eligibility criteria
Projects value: The total eligible value of a project
must be within the frame of maximum 10.000 and
minimum 500.000 Euro. The bottom limit has been
lowered to Euro 5000 since November 2004.
The selection criteria are presented in the Appendix
Effectiveness
The average public supported amount per project
is Euro 121,233 (in the middle of the range) that
suggests well chosen upside limits. 30 of the
projects asked for the maximum allowed support
funds and roughly 20 of the eligible applications
asked for less than Eur 25,000 (the limit that allows
less paper works in the application). Most of the
media and talks with some farmers showed their
applications were in the lower limits of up to EUR
5000. This kind of low limits should lead to improved
indicators of the program, provided the advisory
activity of public bodies such as ANCA (National
Association for Agricultural Consulting) prepare a
model of applications for each sub-measure for
small projects. The capacity to write eligible
applications is very low at the level of (small) farms
and the consulting companies usually target above
Eur 100,000 of the eligible budgets of projects in
order to cover their expenses (87 projects of the
120 analyzed above).
Two of the sub-measures for sheep/goats farms
and young muttons fattening farms were totally
neglected by the beneficiaries, and not a single
application was registered. Most of the projects
came from field crops (83 projects) and dairy cows/
buffaloes farms (13 projects). Other sub-measures
that were solicited for support funds for investments
were greenhouse, poultry and pig farms. The
average score of the projects was 48,65 quite low.
Due to the low demand for funds the first-come,
first-served criteria works.
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Eligibility and selection criteria.
Most of the rejected applications had not respected
the following eligibility criteria:
?EG 4 - lack of the ownership deed over the
land, or of a leasing contract, concession
contract or any other document justifying the
right of using the land, and the ownership of real
estate goods, according to the legislation in
force;
?Non-compliance with the EU veterinary and/
or phyto-sanitary and/or sanitary standards of
hygiene and animal welfare;
? Non-compliance with the recommended
dimensions;
?Lack of economic viability.
The EG4 criteria (ownership of the land, or the
leasing contract) is very difficult to be
demonstrated, especially regarding the right to use
farming land for 5 years, as land ownership and
certificates of property were issues with a large
delay and therefore the very fragmented land
ownership was not able to be amassed in critical
dimensions. This makes the compliance with the
requirement to register with various offices of the
MAFDR (Agricultural registry) difficult. From It came
out some focus interviews that the Agricultural
Registry procedures have not been very well
understood by their own employees or at least that
s various disagreements exist between them and
the employees of the same Ministry that work for
the Directorate of Rural Development and represent
the delegate bodies for Measure 3.1. This
resembles a caricature of miss-communications
between the different institutions involved in the
implementation of SAPARD.
Coherence issues
The minimum and maximum values for agricultural
holdings have been taken out, wherefrom the
recommended dimensions. Thus the
recommended dimension selection criteria will be
more relevant. We consider the selection criteria
quite relevant in the case of Measure 3.1. They
include the land potential for various types of
farming; existence of not very old equipment in the
exploitation; recommended dimension of the
projects; projects implemented by young farmers;
environmental friendly technologies.
There is high incoherence betweenthe selection
criteria that encourage groups of producers. There
are only a few such groups of producers, and the
measure that supports their establishment has is
not been implemented/accredited yet.
The specific objectives are reflected in the eligibility
or selection criteria.
Measure 3.4 - Development And Diversification Of
Economic Activities, Multiple Activities, Alternative
Incomes
This is the most eclectic measure in terms of
supported activities and it was very important for
the preparation of rural Romania to attract non
refundable support from the EU after the accession
as CAP is reforming and much of its budget that is
now used for direct subsidies should be transferred
to rural development projects.
The general objective of Measure 3.4 is to support
the creation and/or maintenance of employment,
and to generate alternative incomes by diversifying
rural activities related to agriculture and forestry
through rural tourism and other types of tourism in
the rural areas, aquaculture, breeding and
processing of frogs and snails, traditional
handicrafts, sericulture, bee keeping, processing
of berries and bushes and medicinal and aromatic
plants.
The specific objective is to diversify the agricultural
and forestry activities and to provide multiple
activities.
The operational objectives are:
? To sustain the agricultural activities in the
rural areas through the provision of specific
services;
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?To sustain the rural tourism, forest tourism
and ecological tourism;
? To preserve and develop traditional
handicraft activities;
? To increase the alternative incomes and
employment opportunities of youths and
women in rural areas;
?To develop aqua-culture;
? To develop bee keeping, sericulture,
mushrooms, processing of berries and of
bushes and medicinal and aromatic plants,
snails and frogs;
?To support projects initiated by youth and
women for all the above-mentioned activities.
Within this program projects of a total eligible value
of between 5.000 EURO - 200.000 EURO could be
financed. The degree of intervention for the project
is 50% private contribution and 50% public
contribution.
Other activities include sericulture, bee keeping,
mushrooms cultivation and processing, processing
of fruit of berries and of bushes and medicinal and
aromatic plants, snails and frogs.
For the financial allocation see Appendix 2 -
measure 3.4
Specific eligibility criteria
In order to extend the scope of eligible applicants,
applications from authorized natural persons and
family association were accepted for all sub-
measures, and non-profit associations were
specially created for the setting up and endowing
of agricultural machinery circles.
Results
The most active sub-measure was rural tourism
followed by the eclectic "other activities".
Aquaculture and handicraft registered one project
each.
Geographical results. The applications and the
selected projects were concentrated in the Central
and North Eastern Regions due to the large number
of rural tourism projects and application coming
from the two traditional counties for this kind of
activity - Brasov and Suceava.
Coherence issues
The selection criteria favor diversifications, new
investment or modernization on the same level
(involving construction) projects submitted by
young people; women and qualified persons (the
same incoherence regarding the vocational training
measure) and encourage associations and not
authorized natural persons. We find Measure 3.4 to
be the most coherent measures in terms of
selection and eligibility criteria.
However, the geographical concentration of the
projects suggests that it contributed poorly to the
creation of clusters for economic diversification in
rural areas. We have discovered a large deadweight
effect for the rural tourism sub-measure in the
traditional areas of Suceava and Brasov counties.
For example in the case of the Brasov County the
great majority of the projects are spread on a
maximum of 30 km in an area very much visited by
foreigners. This kind of project could have been
developed without public support. Nevertheless,
the minimum level of comfort required for the
investment is 3 flowers and restaurants, and the
related facilities of the supported hostels must obey
the sanitary and sanitary- veterinary and hygiene
EU rules.
GENERAL CONSTRAINTS AND SPECIFIC
CONSTRAINTS OF SP IN ROMANIA
The absorption capacity it was outlined also by the
MTE but only from the point of view of of the
potential beneficiaries private co-financing actual
abilities. Given the above mentioned rejection
criteria, we also think there was a lack of consulting
capacity at least at the start of the program.
Distribution of information: it is presumed that
companies that have business culture usually
operate or are intending to operate under measure
1.1, but during the first stages of implementation it
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was revealed that most of them had not envisaged
the trouble of project management resources they
have to deploy. Most of the efficient companies are
managed usually by entrepreneurs, daring but not
very much used to long- term planned investments.
The exchange rate problem constraint: Currently
the SAPARD contracts are concluded in the local
currency instead of EUR, which puts an enormous
currency risk on the lap of the beneficiary. The
matter is too complicated to come under the same
solution as the simple solution of contracts in EURO
leaving the risk in the hand of the Romanian state.
That is difficult to accept, as it seems that there are
many prohibiting regulations. On the other hand the
currency evolution is no longer one way (ROL
devaluation) but due to the convergence game it is
expected that ROL should appreciate in the medium
term. Nonetheless it is clear that some of the
beneficiaries covered exchange rate losses of up
to 20% of the entire value of the project! We can
expect in a longer term perspective that the
exchange rate risk would stay with the Romanian
public authorities (MFP).
Historic indicators for private beneficiaries: At the
launching of program in Romania, the requirement
was that potential private beneficiaries should not
have registered losses during the previous three
years. The constraint was reduced later to the
previous year, unless it was the first year of
operations. However, for measure 3.1 (farming) it
was stated that the beneficiary should have loses
in the previous year, other than not registered
exceptional losses due to natural disasters.
Vocational training: It can be a problem related to
the qualification of potential beneficiaries (technical
representatives) as the measure 4.1 "vocational
training" has not yet been implemented/accredited
and therefore the projects could be implemented
before the so-called obligation for qualification. We
will encounter projects that are fully implemented
and the technical representatives will be too late or
irrelevantly trained with a serious delay.
Financing issues:. The SAPARD Program does not
offer advance payments, only reimburses the
expenses already made.
SA advertises that it had concluded financial
arrangements with banks for co-financing projects.
As a matter of fact the SA's initial arrangements with
such financial institutions were very ineffective and
only a bureaucratic task to be completed. In most
of the cases the credits granted to private
beneficiaries were difficult to instruct and
implement as it was forbidden to guarantee such
credits with the assets co-financed by the SAPARD
agency. The provision is still in force and private
beneficiaries have to come with other kind of
guarantees (real or personal) such as institutional
guarantors for SMEs or for rural areas.
We also have to mention the existence of a World
Bank project that provides a credit line for a partner
bank as part of the project, targeting also co-
financing under SAPARD program. Only roughly
Euro 4mn have been used out of USD 80mn for such
kind of co-financing. Only three small banks are
involved in the project despite the long list of banks
that have formal co-financing arrangements with
SA. It seemed that the formalities and level of
disclosure to the treasure bank of the program (a
private multinational) influenced that low
implication.
 Concerning the public beneficiaries, most of the
projects under Measure 1.1 could be finilized only
after the government issued an ordinance that
guaranteed loans to such beneficiaries and
therefore the banks were able to contribute to
intermediary financing of infrastructure projects
under Measure 1.1. After the ordinance was issued,
the projects' implementation speed increased
dramatically.
We believe that a similar ordinance can be drawn in
order to help private co-financing, especially for
small projects.
Despite the provision saying that assets acquired
under leasing contracts can be supported by
SAPARD, the procedures make it impossible to use
this very popular way of financing in Romania. Only
a small part of the final value is recognized as eligible
by the SA, and only if the financing contract is for
less than two years. In Romania only the financial
leasing is very well developed. The law states that
the leaser is forced to transfer the property of the
ROMANIA
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asset at the end of the leasing period, and therefore
we think it appropriate to designschemes that allow
the use of this way of co-financing. The financial
leasing was very important during the previous three
years, as the credit institutions were more flexible
and open to risk taking. We are sure that the
absorption capacity would have increased very
much, if such financing were used.
Guarantee funds. There are two institutions that
grant guarantees for co-financing: The Romanian
Fund for Rural Credit Guarantee and the Romanian
Fund for SMEs Credit Guarantee. Being related to
SAPARD, the first one is especially targeting
projects for Measures 3.1 and 3.4, and the last one
targets projects for Measure 1.1. They can
guarantee up to roughly 75% of the principal of the
loan. Despite the high cost, they contribute hugely
to the private absorption capacity for SAPARD.
INSTITUTIONAL COHERENCE AND INTER-
INSTITUTIONAL ISSUES
The institutional capacity at the level of central
authorities and especially the local ones other than
SAPARD was yet another constraint. SAPARD
signed protocols and formal agreements with most
of the central authorities in what concerns the
documentation related to hygiene, animal welfare,
standards etc. but the central bodies did not always
properly communicate the protocol down the chain.
The very fact that the SAPARD program contributes
hugely to institutional building emerges here. In
spite of the delayed program start in Romania, and
the later adjustments to compensate for small
divergences in the procedure at the level of the
SAPRAD Agency in directly related institutions, it
was clear that the procedures of other independent
entities or state bodies has not achieved the same
continuity. We can perceive a serious difference in
the actions at the level of delegate bodies. A proof
of the above statement is the fact that the
employees involved in the technical evaluation at
the level of the MTCT were later transferred directly
to the SAPARD Agency in order to improve the
efficiency of payments and project implementation.
We also need to mention the lack of vision of ANCA
- the National Agency for Agricultural Consulting
that is the public financed body with the most
widespread network of agricultural specialists.
ANCA is very poorly involved in consulting
activitiesfor projects related to Measure 3.1. We
expected that it was an opportunity for ANCA to
cover areas that private consultants cannot due to
lack of efficiency - small agricultural holdings. They
were not capable of designing standard projects for
small farms and MAFRD did not spot the possibility
of asking them to. It would have been a mutually
beneficial involvement (ANCA could attract
revenues from consulting and SA could easily reach
the objectives of Measure 3.1).
ENVIRONMENTAL ISSUES AND THE ACQUIS
It is worth mentioning that the last protocols (dating
from the last months of 2004) and formal
agreements with environmental, sanitary and
sanitary veterinary and phyto-sanitary bodies
contribute hugely to the implementation of the
Acquis as it is clearly and comprehensively
described in terms of the way and level of
involvement of such bodies in assuring that projects
co-financed by SAPARD are compliant with the EU
standards and harmonized regulations. They have
to give the private beneficiary a personalized
checklist of all such provisions once they release
the pre-authorizations paper (support documents
to the formal application to SA).
POLICY OPTIONS
Irrelevance of the selection criteria
We consider the selection criteria irrelevant, if the
calls for proposals are released monthly. There are
two ways, in which the current state of affairs can
be modified. Extending the period of call for
proposals of the SA to three months is an option,
but we envision a possible constraint and delay of
absorption of the funds. The other possibility could
be a methodology that requires that the available
funds to be allocated to each call of proposals (for
example the available financing to be spent for each
call of proposals either equally or on other
algorithm. I.e, if we have Euro 12.000.000 for a
specific measure, we can allocate 1m for each
monthly call for proposals. If the Euro 1.000.000 for
one specific month is not completely exhausted, we
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could transfer it to the next month. Thus we increase
the chance of quality competitiveness and better
relevance of the selection criteria. Also, there could
be a combination of the above-mentioned
solutions.
Overlapping institutions
We encourage the reduction of tasks of the
delegated bodies to the level of technical issues
only or just for specific cases when the BRIPS lack
the corresponding expertise. We do not see the
expertise of MAFRD in the field of rural tourism for
example.
Guarantees for private co-financing
We advice on the creation of a special guarantee
fund financed by the same SAPARD program able
to complement the existing guarantee structure that
would equally cover guarantees to the private co-
financing. The private beneficiary would pledge the
part of goods financed through own sources or
credits to such body and the institution would in turn
guarantee to the creditors of the private beneficiary.
In this way the public agencies could be assured
that they can execute the project in case of breach
of the contract (during the implementation and the
consequent 5 years of the contract) and the
beneficiary should not be deprived of its right to use
its own sources of investment). We envisage a
tremendous increase in the absorption capacity of
the private sector.
Communication of the program
Communication policy
We think the communication activity of the SAPARD
Program is pivotal for the success of the program.
But we can conclude that communication was one
of the worst parts of the program.
The lateness of the program launching for the final
beneficiaries transformed the SAPARD Program
and reduced the importance of the message the
moment SAPARD became fully operational.
Moreover, an important official of the program was
involved in a corruption scandal not related to
SAPARD but perceived by the press like a big stain
on the Program.
The communication started to improve only in 2004.
The communication strategy has a flaw in the fact
that it does not stress the administrative innovation:
i.e. the full decentralization of the Program
implementation.
The transparency towards stakeholders during the
implementation of the Measures could be assessed
as better than in other cases of EU pre-accession
funds. But it should be significantly improved,
especially during the design period.
We believe that internal procedures of SAPARD
agencies should be more transparent. We also
consider the publication of the internal
recommendations, derived from precedents, of the
Directorate for f Evaluation and Selection and of the
Contract Payment Directorate on a website.
CONCLUSIONS AND RECOMMENDATIONS
Measure 1.1
? Relevant and coherent in relation to the
objectives;
?Low effectiveness of the measure due to the
design of eligibility and especially selection
criteria; bureaucratic process; exchange rate
fluctuation; low absorption capacity; low share
of public co-financing for some of the sub-
measures;
? Low deadweight effect but not completely
absent;
?Additionality: speed up of investments;
? Supported investments contribute to the
increase of competitiveness of supported
industry but the ability to compete on the EU
integrated market it still questionable.
Introduction of the EU sanitary, veterinary and
phyto-sanitary standards is a major step toward;
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?Good effects on environmental protection;
there is significant environmental focus;
? Significant benefits for the administrative
level.
Recommendations:
?to elaborate a set of procedures that will allow
the guarantee of credits attracted by private
beneficiaries, with part of the assets co-
financed by SAPARD (the private half).
Measure 2.1
?Relevant and coherent with the rural needs;
?Highly effective;
?High absorption capacity;
?Prone to irregularities due to the lack of (need
for) beneficiary co-financing;
?Low capacity of implementation due to both
public beneficiaries and sub-contractors;
? High achievement of the objective -
surpassed - probably due to poor ex-ante
assessment of indicators;
?The only measure that truly applied selection
criteria and not only eligibility rules; but even in
this case the process of selection was
hampered by the short period of call for
applications (monthly);
?Limited amount of funds.
Recommendations:
? To increase the financial allocation for
Measure 2.2;
?SA to be directly involved in the tenders for
contracting works and goods through the
personnel part of the tender commission -
providing less opportunity for conflict of
interests.
Measure 3.1
?Relevant and coherent with the objective;
? Increasing effectiveness;
?Low absorption capacity for small farms;
?Hampered by the complicated procedure of
registering the use of land in more than one
point; hampered by the unclear property of the
land (due to the very small parcel of terrain and
incipiency of the system of registration in some
regions);
? Very much helped by the already
implemented projects from measure 1.1 - the
demand determined and contributed to the
generation of projects;
? Environmental criteria help only for the
preservation but contribute little to the
improvement of the environment;
?Very effective for hygiene and animal welfare
of the involved projects;
?Very effective for increasing the productivity;
?Better evaluation tool and application form
and package using unitary methodology;
?Poor coherence between financial indicators,
even though some of them were quite relevant.
There is also a visible improvement of the
approach as compared to the earlier
implemented measure 1.1;
?Arbitrary limits of the minimum and upside
limit for exploitation in the initial conditions. That
reduced the number of projects for the first
rounds of applications. Afterwards this kind of
criteria have been abandone;
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? Very complicated procedure for small
projects. The amount of the necessary
consultancy work is quite high and therefore
large project can afford it while small ones
cannot. The low involvement of the state
consultant body in agriculture during the first
year of implementation, a body that could have
contributed vastly for absorption of funds by
small farms, was only compensated by large
dairy processors, which acted as a hub of
consultancy for small projects that could
generate raw material for them. That could
increase the risk of irregularities in some cases
(non-competition);
?Hampered by the non-existence of "group of
producers".
Recommendations:
?See recommendation paragraph one from
Measure 1.1;
?Use of a less complicated procedure in the
case of projects involving exclusively the
acquisition of machinery (extending the limit
from Eur 50,000 to Euro 200,000).
Measure 3.4
?Most coherent with and very relevant to the
objectives of the program and to the
transformation into PAC and rural development
at the EU level;
? Unbalanced allocation between the sub-
measures as compared to the absorption
capacity;
?Very effective for part of the sub-measures,
low effectiveness for others;
?Low eligible maximum for individual projects;
? Very popular with banking loans - SME's
desks of banks are more likely to find ways to
serve their clients and therefore they acted like
a catalyst for juridical and credit departments
in order to develop procedures for co-financing;
? Hampered by the non-implementation of
vocational training;
?The selection criteria are only a formality in
the earlier period of implementation (except for
the last call), as in 1.1, 3.1 so long as the calls
for application are monthly and the available
sums for financing tresspass the eligible
demand.
Recommendations:
?To transfer half of the funds from the sub-
measure on other types of tourist activities to
rural tourism;
?To lower the level of minimum classification
of eligible projects to two stars for zones, in
which tourism is non-traditional;
? To limit the deadweight effect through
selection criteria that give advantage to the
creation of clusters of tourism investments in
new rural areas (where there is not yet a
significant level of investment in the field).
CONCLUSIONS AND RECOMMENDATIONS
FOR THE NON-ACCREDITED MEASURE - EX
ANTE ANALYSES
Measure 1.2 Improving the structures for quality,
veterinary and plant-health controls, foodstuffs and
consumer protection. It should be implemented as
soon as possible in order to prepare the Romanian
Agro-food industry for the EU competitiveness.
There remain only three years to do that.
Measure 2.2 Management of water resources for
agriculture. The sub-measure is overlapping with a
similar World Bank program. Due to the high
effectiveness and very high relevance of Measure
2.1, we advise giving it up or significantly re-
allocating the funds to Measure 2.1.
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Measure 3.2 Setting-up producer groups. It is
extremely important to be very rapidly
implemented. Already some of the sub-measures
of Measures 3.1 and Measure 3.4 are directly
related to it. As was unofficially reported, only 2 such
groups of producers from the vegetable sector are
fully registered with MAFDR. The PAC financing in
the vegetable sector could be done only through
such bodies and the measure is very relevant for
the competitiveness of this sub-sector of
agriculture.
Measure 3.5 Forestry - We consider the measure
the least relevant, especially in the field of forestry
exploitation where the financing had a high
deadweight effect,
Measure 4.1 Improving vocational training The
lateness in the launching of the measure affected
very much the coherence of the program and the
coherence of the implementation of measures
already in progress targeting private beneficiaries.
CONCLUSION ON THE ADMINISTRATION
? The administrative structures and
arrangements created in order to implement the
program are in accordance with the EU
requirements. The delegation of responsibilities
and tasks has been done in accordance with the
MAFA principles;
?The general director of SAPARD was changed
too often (the average mandate was around one
year) and in no case a clear reason was
presented;
?The regional bodies of the SAPARD Agency
(BRIPS) need to increase their efficiency in
order to be delegated more power and
responsibilities in the implementation of
different stages of the projects - such as
processing payments;
? Project controls are being implemented
according to the letter of the manuals but we
believe that controls in accordance with the
algorithms that were included in the initial
manuals should continue to be used ;
?The Monitoring Committee meets regularly
but ineffectively due to the non- relevant
indicators, and the non-relevant data collection.
Recommendations:
? The delegated bodies of the Ministry of
Agriculture need more training in order to
accomplish correctly their tasks and the best
solution would be to be involved only in some
consultancy activity or at least to transfer their
employees in charge with SAPARD to the SA
(the technology part of the projects) and less
on the business evaluation;
?The Monitoring Committee should open up
to other stakeholders such as credit institutions
and the consultants' industry.
The National Payment and Intervention Agency and
the SAPARD Agency
The National Payment and Intervention Agency was
designed as a separate institution and its
establishment started at the end of 2004. It is
expected and advisable that at a later stage the
personnel of the SA will be transferred to the
National Payment and Intervention Agency due to
their large experience in administering EU co-
financed funds in rural areas and agricultural
sectors. The experience in the decentralized model
of the SAPARD management can be transferred
also to the level of procedure design. We advice to
use the Directorate of Technical Assistance of
SAPARD for such transfers.
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APPENDIX 2 - STATISTICAL DATA ON THE
IMPLEMENTED MEASURES
Measure 1.1
The selection criteria:
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Status of approved and rejected applications as of
September 30th
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Geographical repartition on regions and counties
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Measure 2.1
Selection criteria
General
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Specific
For the sub-measure roads in rural areas
For the sub-measure drinkable water supply from
the centralised system in rural areas
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For the sub-measure sewerage in rural areas
Financial allocations
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Status of the approved and rejected application as
of September 30th
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Geographical spread of eligible projects
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Measure 3.1
Selection criteria
The projects will be selected and evaluated according to the following criteria:
General
Specific
Vegetal farms production
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* Projects, which do not observe the dimensions in Appendix 1 and/or are not included in the potential
area in the Appendix 3, will  scored 0.
Greenhouses
Farms for animal land poultry breeding
SAPARD REVIEW
236 ROMANIA
Financial allocations based on sectors and type of
submeasures
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Status of absorption of the funds until September
31 on each Sub-measure
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Geographical Absorption of the funds until September 31.
Measure 3.4
Selection criteria
The project will be selected according to the following criteria:
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Financial allocations
Status of results in terms of eligible and selected
projects
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Geographical absorption
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